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Notice

This report was prepared as a National Instrument 43-101 Technical Report for Quebec Iron Ore Inc. ("QIO")
by Ausenco Canada Inc. ("Ausenco"). The quality of information, conclusions and estimates contained
herein is consistent with the level of effort involved in Ausenco’s services, based on: i) information available
at the time of preparation, ii) data supplied by outside sources, and iii) the assumptions, conditions, and
qualifications set forth in this Report. This Report can be filed as a Technical Report with the Canadian
Securities Regulatory Authorities pursuant to National Instrument 43-101, Standards of Disclosure for
Mineral Projects. Except for the purposes legislated under Canadian securities laws, any other uses of this
Report by any third party are at that party’s sole risk.
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List of Abbreviations
Unit Meaning

µm Microns, Micrometer

’ Foot

” Inch

$ dollar

$/L Dollar per litre

$/t Dollar per metric tonne

% Per cent

° degree

°C Degrees Celsius/degrees Centigrade

3D Three dimensional

A Ampere

AG Autogenous Grinding

AIS Air-Insulated Switchgear

Al2O3 Aluminium Oxide

API American Petroleum Institute

ARD Acid Rock Drainage

ASL Above Sea Level

ATV All-Terrain Vehicles

Avg. Average

BF Blast Furnace

BIF Banded Iron Formation

BOF Basic Oxygen Furnace

BQ Drill Core Size (3.65 cm diameter)

BTW Drill Core Size (4.20 cm diameter)

BWI Bond Ball Mill Work Index

CAD Canadian Dollar

CAGR Compounded Average Growth Rate

CaO Calcium Oxide

CAPEX Capital Expenditures

CCR Central Control Room
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Unit Meaning
CDE Canadian Development Expenses

CEAA Canadian Environmental Assessment Act

CEET Comminution Economic Evaluation Tool

CFR Cost and Freight

CIM Canadian Institute of Mining, Metallurgy and Petroleum

cm centimetre

DGPS Differential Global Positioning System

dmt Dry Metric Tonne

DR Direct Reduction

DRI Direct Reduced Iron

DSO Direct Shipping Ore

DT Davis Tube

DTM Digital Terrain Model

DTWR Davis Tube Weight Recovery

DWT Deadweight tonnage

EAF Electric Arc Furnace

EGL Equivalent Grinding Length

EIA Environmental Impact Assessment

EL Elevation

EMP Environmental Management Plan

EPCM Engineering, Procurement and Average Construction Management

EQA Environmental Quality Act

ER Electrical Room

ESIA Environmental and Social Impact Assessment

FAG Fully Autogenous Grinding

FBLK Field-Inserted Blank

FDUP Field Duplicates

Fe Iron

FOB Free on Board

g Gram

G&A General and Administration

g/L Gram per litre

g/t Gram per Tonne
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Unit Meaning

g/cm3 Gram per cubic centimetre

GDP Gross Domestic Product

GESTIM Public Register of Mining Rights in Quebec

GIS Gas Insulated Switchgear

GPS Global Positioning System

H Head

h Hour

h/y Hour per Year

HBI Hot Briquetted Iron

HDPE High Density Polyethylene

HF Hydrofluoric Acid

HLS Heavy liquid separation

HM Heavy mineral with specific gravity >2.85 sg

HPGR High Pressure Grinding Rolls

HPi high-pressure indices

HQ Drill Core Size (6.4 cm Diameter)

HVAC Heating Ventilation and Air Conditioning

I/O Input / Output

IBA Impact Benefit Agreement

ICP Inductively Coupled Plasma

ID Identification

IDW Inverse Distance Method

IDW2 Inverse Distance Squared

IDW10 Inverse Distance to the 10th

IOS IOS Services Géoscientifiques inc.

IP Internet Protocol

IRR Internal Rate of Return

JV Joint Venture

JVA Joint Venture Agreement

K2O Potassium Oxide

kg Kilogram

kg/L Kilogram per Litre

kg/t Kilogram per Metric Tonne
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Unit Meaning

kgDS/m2 Kilogram Dry Solid per square meter

km Kilometre

km/h Kilometre per Hour

kPa Kilopascal

kt Kilotonne

kV Kilovolt

kW Kilowatt

kWh Kilowatt-hour

kWh/t Kilowatt-hour per Metric Tonne

LAN Local Area Network

LCR Local Control Room

LHM Light heavy minerals in the +2.85 to -4.05 sg range

LiDAR Light Detection and Ranging

LIMS Low Intensity Magnetic Separator

LM Light mineral with specific gravity <2.85 sg

LoI Letter of Intent

LOI Loss on Ignition

LoM Life of Mine

LV Low Voltage

LTZ Lithotectonic Zone

m Metre

m/h Metre per Hour

m2 Square Metre

m3 Cubic Metre

m3/d Cubic Metre per Day

m3/h Cubic Metre per Hour

m3/y Cubic Metre per Year

MagFe Magnetic Iron

MBIOI Metal Bulletin Iron Ore Index

MCC Motor Control Centre

MDDELCC Ministère du Développement Durable, de l'Environnement et de la Lutte
aux Changements Climatiques

mg/l Milligram per Litre
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Unit Meaning
MgO Magnesium Oxide

min minute

min/h Minute per Hour

mm Millimetre

Mm3 Million Cubic Metres

MMER Metal Mining Effluent Regulation

MN Manganese

MOU Memorandum of Understanding

mph Miles per hour

MRB MRB and Associates Inc.

MRC Midland Research Center

MRNF Ministère des Ressources Naturelles et de la Faune

Mt Million Metric Tonnes

Mt/y Millions of Metric Tonnes per year

MV Medium Voltage

MVA Mega Volt-Ampere

MVAR Mega Volt-Ampere Reactive

MW Megawatts

N North

Na2O Sodium Oxide

NI National Instrument

Nm3/h Normal Cubic Metre per Hour

No. Number

NPV Net Present Value

NQ Drill Core Size (4.8 cm diameter)

NTS National Topographic System

O/For OF overflow

OPEX Operating Expenditures

OS or OS oversize

P Phosphor

PCS Programmable Control System

PD Positive Displacement

PDCS Power Distribution Control System
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Unit Meaning
PDS Product Delivery System

PEA Preliminary Economic Assessment

pH Potential Hydrogen Protocol

PLC Programmable Logic Controllers

ppm Parts per Million

PPP Purchasing Power Parity

PQ Drill Core Size (8.5 cm diameter)

QA/QC Quality Assurance/Quality Control

QC Province of Quebec

QNS&LR Quebec North Shore & Labrador Railway

QP Qualified Person

Release curves Mass yield versus mineral recovery, separation efficiency or grade for a
specified element at a selected operating condition

ROM Run of Mine

RQD Rock Quality Index

S South

S Sulphur

SAG Semi-Autogenous Grinding

SCADA Supervisory Control and Data Acquisition

SE South East

sec Second

SEDAR System for Electronic Document Analysis

SFe_H Soluble Iron Head

SG or sg Specific Gravity

SGS or SGS-Lakefield SGS Lakefield Research Limited of Canada

SIA Social Impact Assessment

Sighter test Scoping, small test conducted to evaluate separation performance of a
piece of equipment

SFPPN SFP Pointe-Noire

SiO2 Silica

SMC SAG Mill Comminution

SPI SAG Power Index

SPT Static Pressure Test

SVC Static VAR Compensation
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Unit Meaning
t/h Metric Tonne per Hour

t/h/m2 Metric Tonne per Hour per Square Metre

t/m3 Metric Tonne per Cubic Metre

t/y Metric Tonne per Year

TCP/IP Transmission Control Protocol/Internet

TFe Total Iron

TiO2 Titanium Dioxide

TMF Tailings Management Facility

ton Short Ton

tonne Metric Tonne

TSS Total Suspended Solids

U/F Underflow

ULC Underwriters Laboratories of Canada

UPS Uninterruptible Power Supply

U/S or US undersize

USD United States Dollar

UTM Universal Transverse Mercator

VHM Very heavy minerals with specific gravity >4.05 sg

W West

WHIMS Wet High Intensity Magnetic Separation

WR Weight Recovery

WRA Whole Rock Analysis Method

WSP Water Supply Pond

wt Weight

Wt % stage Mass distribution for an individual stage of separation or processing

Wt % head Mass distribution calculated from the feed to a defined multi-stage
circuit

w/w Ratio or proportion based on two masses

X X Coordinate (E-W)

XRD X-Ray Diffraction

XRF X-Ray Fluorescence

y Year

Y Y coordinate (N-S)

Ausenco 



101230-RPT-001
Rev: 1 Page x
July 2017

Unit Meaning
Z Z coordinate (depth or elevation)

Zn Zinc
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1 Executive Summary 

1.1 Introduction 

In December 2006, an environmental impact assessment of the Bloom Lake mine project was 
submitted to the agencies. Decree 137-2008 authorizing the project was adopted on February 20, 
2008 by the provincial government.  Consolidated Thompson Iron Mines Limited began the 
construction of the mining infrastructures in 2008 and commenced mining operations in 2010 with the 
phase 1 concentrator plant (referred to as phase 1 plant in the document).  As part of an expansion 
plan to increase the mine production, the design and construction of a second concentrator plant 
(referred to as phase 2 plant in the document) was initiated to increase nominal capacity to about 15 
million tonnes of concentrate per annum.  

The mine was sold to Cliffs Natural Resources Inc. (Cliffs) in 2011, which continued the phase 2 
construction project and conducted mining operations until they were suspended in December 2014. 
The site was employing about 600 people. 

In January 2015, Cliffs sought creditor protection under Companies’ Creditors Arrangement Act
(CCAA), resulting in the mine being then put on a care and maintenance program, and placed into 
creditor protection. 

In April of 2016, Champion Iron Limited (Champion), acquired the Bloom Lake assets through its 
subsidiary Quebec Iron Ore Inc. (QIO) and the Quinto Claims for a cash consideration of C$10.5 
million ($9.75 M for Bloom Lake and $0.75 M for Quinto) and the assumption of liabilities. Quebec 
Iron Ore Inc. is 63.2% owned by Champion Iron Limited, with the remaining 36.8% equity interest 
owned by Ressources Quebec through its fund “Mines & Hydrocarbons”, acting as a mandatory of 
the Government of Quebec. Under the asset purchase agreement, Quebec Iron Ore Inc. has become 
responsible for bonds securing obligations of Bloom Lake, totalling approximately C$1.1 million, plus 
the assumption of reclamation obligations in the amount of about C$41.7 million.  

The monitor of the CCAA proceedings, maintained the site idled from December 2014 up to April 
2016 when QIO became its owner. During the care and maintenance period, Cliffs improved some of 
the water management infrastructure, in order to meet legal and environmental obligations. 

The mine has already been authorized for operation under the federal environmental authority 
including Fisheries and Oceans Canada (DFO), Transport Canada, Natural Resources Canada and 
Environment Canada. The project was subject to an environmental impact assessment and review 
process under Section 31 of the Provincial Environment Quality Act, which led to the first decree 
issued by the Quebec government in 2008 authorizing mining activities at the Bloom Lake site.  

Operations in 2014 produced about 6 million tonnes on an annualised basis of iron fines at slightly 
over 66% Fe. QIO has identified the potential to improve production capacity and recovery at Bloom 
Lake to over 7 million tonnes per year at a similar grade, mainly through the implementation of a new 
mine plan as well as improved process recovery. 

QIO also plans significant cost reductions at the Bloom Lake Mine by bringing the operational FOB 
costs per tonne down substantially from previous levels. 

Given the amount of work that Cliffs has already committed to preparing the site for idling, the 
extended care and maintenance and planned upgrades to the facilities, the Bloom Lake Mine could 
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become one of the lowest capital cost iron ore mines in the world due to the low acquisition price from 
CCAA and limited investment requirement for the restart. 

The scope of this feasibility study was to identify areas for improvement or correction prior to the 
planned re-start of the Bloom Lake Mine.  Feasibility study level engineering was performed on each 
of these areas to outline work to be performed.  Associated capital and operating cost estimates were 
generated to allow for the Bloom Lake financial model to be developed. 

1.2 Access, Local Resources and Infrastructure 

The mine site lies approximately 13 km west of the town of Fermont (central geographical coordinates 
52° 50' N and 67° 16' W).  A 5-km access road has been constructed to connect the Bloom Lake 
mine with Highway 389.  It is accessible by road from Baie-Comeau on the north shore of the Saint 
Lawrence River, as well as by road from the Wabush airport in Newfoundland & Labrador.  The 
Wabush airport is located approximately 30 km from the Bloom Lake mine.  The mine site is located 
approximately 950 km northeast of Montreal. 

The rail access to port consists of three separate segments. The first segment is the rail spur on site, 
consisting of a 31.9-km long segment that is operational and connects to the Quebec North Shore 
and Labrador (QNS&L) railway at the Wabush Mines facilities in Wabush, Labrador. This first 
segment belongs to QIO. The second segment employs the QNS&L railway from Wabush to Arnaud 
Junction in Sept-Îles and from there, the third section is from Arnaud junction to Pointe-Noire (Sept-
Îles), property of “Les Chemins de Fer Arnaud”, Sept-Îles, Quebec, where the concentrate will be 
unloaded, stockpiled, and loaded onto vessels. The third segment is owned by the Government of 
Quebec through the Société du Plan Nord, which acquired these assets from Cliffs’ CCAA. 

The town of Fermont has a population of 2874 as per Statistics Canada, and is the residential town 
for employees working for ArcelorMittal’s Mont-Wright mine operations.  The town has all of the 
necessary infrastructure to support the employees and families who live in this town.  As part of the 
purchase of the Bloom Lake mine, QIO acquired the following accommodations, which are in the 
town of Fermont: 

• 4 houses located on rue des Mélèzes (with 5 rooms each and built in 2012)

• 22 houses, fully furnished, located on rue des Bâtisseurs (12 with 8 rooms each, 6 with 7 rooms
each and 4 with 5 rooms each and built in 2009)

• Two blocks (motels) of 99 rooms of lodging located on rue du Fer (built in 2013)

These accommodations are fully equipped with furniture, linen, and wiring for communications and 
entertainment and can host up to about 700 people on a fly-in-fly-out basis. 

The electrical power supply currently installed is supplied by Hydro-Quebec from the Normand sub-
station, located 12 km from the mine.  The previous owner, Cliffs, was preparing for an expansion of 
the operations, which would have doubled the production capacity.  As part of this preparation, the 
high voltage power lines were upgraded to be able to handle a further 30 MW. QIO owns a 315 kV 
station including two 80 MVA transformers.  QIO’s current plans for a moderate increase in production
capacity and further tailings pumping will use only a small fraction of this surplus electrical power 
availability (68 MW authorized by Hydro-Quebec). 

A spare parts inventory representing a total of CAN $43.6 M, as estimated in October 2014 (before 
the mining operations shutdown), is currently available for the future operations.  Moreover, all 
equipment including a mining fleet sufficient to support future operations and infrastructure dedicated 
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to future expansion planned by the previous owner is still at the site, and is available for the current 
project. 

1.3 Geology 

The Bloom Lake iron deposit lies within the Fermont Iron Ore District (FIOD), a world-renowned iron-
mining camp at the southern end of the Labrador Trough within the geological Grenville Province. 
The high‐grade metamorphism of the Grenville Province is responsible for recrystallization of both 
iron oxides and silica in primary iron formation, producing coarse‐grained sugary quartz, magnetite, 
specular hematite schists (meta‐taconites) that are of improved quality for concentrating and 
processing.  

The Bloom Lake deposit comprises gently plunging synforms on a main east-west axis separated by 
a gently north-to-northwest plunging antiform. In addition to these regional scale folds, there are 
several other folds of diverse orientation on the property which are the result of a minimum of two 
episodes of folding. Visible on the ground magnetic survey map and recognizable through gravels 
and muddy material in drill holes, a major discontinuity oriented north-north-east can be seen in the 
central portion of the west part.  

Iron-formations are predominantly of the magnetite-hematite-quartz facies that form the major 
domains of mineralization. The hematite is of the specularite type and is non-magnetic. The hematite 
most often occurs in anastomosing to discontinuous stringers and bands less than 10 cm thick in a 
quartz or actinolite-quartz rock matrix.  

Magnetite-rich iron formations are less important in volume in the western part than in the eastern 
half of the Bloom Lake deposit. Magnetite typically occurs in narrow millimetric veinlets associated 
with quartz-carbonate veining material. When associated with hematite-enriched mineralization, the 
magnetite occurs as blebs of porous grains, often granoblastic, that may extend up to several 
centimetres.  

A fairly abrupt change in facies takes place along the strike east of a line passing northwest across 
Bloom Lake, east of which the grunerite-Ca-pyroxene-actinolite-magnetite-carbonate facies 
predominates.  

The mineralization style in the Bloom Lake property is typical of the Lake Superior deposit type. 

1.4 Mineral Resource Estimate 

G Mining Services Inc. (“GMS”) was mandated to produce the mineral resource estimate for the 
Bloom Lake Project. The mineral resource estimate was prepared in accordance with the Canadian 
Institute of Mining, Metallurgy and Petroleum (“CIM”) Standards for Mineral Resource and Mineral 
Reserves (2014) as incorporated in National Instrument 43-101 – Standards of Disclosure for Mineral 
Projects (NI 43-101). The 2016 Bloom Lake Mineral Resource presented herein was prepared under 
the supervision and approved by Réjean Sirois, P. Eng., from GMS. Mr. Sirois is an independent 
“Qualified Person” as defined in NI 43-101. 

In November 2014, Dassault Systemes, Geovia (“Geovia”) prepared a resource estimate for the 
Bloom Lake deposit for Cliffs Natural Resources and the results were published internally in the 
company. GMS reviewed and approved the geology and mineralization model, the geostatistical 
studies, the variography analysis, the interpolation assumptions and estimation procedure developed 
by Geovia in 2014.  
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Geovia® GEMS software was used to facilitate the resource estimation process including geological 
modelling review, geostatistical and variography analysis, and grade interpolation. The resource 
model was prepared in November 2016, using all of the drill holes available in the zone of interest as 
of that date.  

Eight geological units were modelled on cross-sections which interpretations were transferred to plan 
sections through the use of traverses (or horizontal holes). The final geological model, including 
mineralized and non-mineralized units, was based on wireframes extruded every 14 m bench level. 
Because of the folded nature of the Bloom Lake deposit, the geological model was divided into 
multiple structural domains, each of which outlines a single mineralization continuity orientation. 

The raw-assays were composited into regular 7.0 m run lengths within each mineralized unit. Grade 
variography analyses were completed on the 7.0 m composites, grouped by litho-structural domains. 
Large search ellipsoids and one pass run strategy were used to perform the ordinary kriging grade 
interpolation inside the block model. The dimensions of the blocks in the block model are (X)10 m by 
(Y)10 m by (Z)14 m. The interpolation was done strictly within the mineralization wireframes, using
various search ellipsoid orientations, according to the structural domains defined in the deposit. The
mineral resource estimate was classified into measured, indicated and inferred categories according
to the CIM Definition Standards on Mineral Resources and Mineral Reserves.

Table 1-1 presents the Mineral Resource for the Bloom Lake Project as of November 15, 2016, 
estimated at a cut-off grade of 15% Fe, inside an optimized Whittle open pit shell based on a long-
term iron price of USD $60/dmt concentrate. The Measured and Indicated Mineral Resource for the 
Bloom Lake Project is estimated at 911.6 Mt at an average grade of 29.7% Fe, and Inferred Mineral 
Resource at 80.4 Mt at an average grade of 25.6% Fe. 

Table 1-1 – Mineral Resource Estimate for the Bloom Lake Project 

Classification 
Tonnage (dry) Fe CaO Sat MgO Al2O3 

kt % % % % % 

Measured 439,700 31.0 0.6 3.0 0.7 0.3 

Indicated 471,900 28.5 2.5 6.8 2.3 0.4 

Total M&I 911,600 29.7 1.6 5.0 1.5 0.4 

Inferred 80,400 25.6 1.9 7.9 1.7 0.3 
Notes on Mineral Resources: 
1. The mineral resources were estimated using the Canadian Institute of Mining, Metallurgy and Petroleum

(CIM) Standards for Mineral Resources and Reserves, Definitions and Guidelines prepared by the CIM
Standing Committee on Reserve Definitions and adopted by CIM Council May 10th, 2014.

2. The independent and qualified person for the 2016 Bloom Lake resource estimate, as defined by NI 43-101, is
Réjean Sirois, P. Eng., from G Mining. The effective date of the estimate is November 15, 2016.

3. The mineral resources are estimated at a cut-off grade of 15% Fe.
4. The mineral resources are estimated using a long-term iron price of USD $60/dmt con and an exchange rate

of 1.30 CAD/USD.
5. The mineral resources are reported within an optimized Whittle open pit shell.
6. The average strip ratio is 0.97:1 (w:o).
7. “Sat” stands for Satmagan or Saturation Magnetization Analyser, an instrument which measures magnetite in

ores.
8. Mineral Resources that are not Mineral Reserves do not have demonstrated economic viability. There is no 

certainty that all or any part of the Mineral Resource will be converted into Mineral Reserves.
9. The number of metric tons was rounded to the nearest hundred. Any discrepancies in the totals are due to

rounding effects; rounding followed the recommendations in NI 43-101.
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1.5 Mineral Reserves 

The mineral reserve for the Bloom Lake Project is estimated at 411.7 Mt at an average grade of 
30.0% Fe as summarized in Table 1-2. The mineral reserve estimate was prepared by G Mining 
Services Inc. (“GMS”). The resource block model was also generated by GMS.

Table 1-2 – Mineral Reserve Estimate 

Classification 
Diluted Ore 

Tonnage (dry) Fe CaO SAT MgO Al2O3 

kt % % % % % 

Proven 264,160 30.73 0.48 2.98 0.56 0.32 

Probable 147,554 28.71 2.84 6.68 2.72 0.40 

Total P&P 411,713 30.01 1.33 4.30 1.33 0.35 

Notes: 
1. CIM definitions were followed for mineral reserves.
2. Mineral reserves based on September 28, 2016 LIDAR survey
3. Mineral reserves are estimated at a cut-off grade of 15% Fe.
4. Mineral reserves are estimated using a long-term iron price reference price (Platt’s 62%) of $50/dmt and an exchange

rate of 1.30 CAD/USD. An Fe concentrate price adjustment of $4.00/dmt was added.
5. Bulk density of ore is variable but averages 3.63 t/m3.
6. The average strip ratio is 0.48:1.
7. The mining dilution factor is 4.3%.
8. Numbers may not add due to rounding.

The mine design and mineral reserve estimate have been completed to a level appropriate for 
feasibility studies. The mineral reserve estimate stated herein is consistent with the CIM definitions 
and is suitable for public reporting. As such, the mineral reserves are based on measured and 
indicated (“M&I”) mineral resources, and do not include any inferred mineral resources. The inferred 
resources contained within the mine design are classified as waste. The mineral reserve includes a 
4.3% mining dilution at an average grade of 10.34% Fe. 

Open pit optimization was conducted to determine the optimal economic shape of the open pit to 
guide the pit design process.  This task was undertaken using Whittle software, which is based on 
the Lerchs-Grossmann algorithm.  The optimization parameters are presented in Table 1-3.  
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Table 1-3 – Optimization Parameters 

Optimization Parameters Values 
Ore tonnage Mtpy 20.00 
Mining dilution % 3% 
Mining recovery % 100% 
Royalty % 0% 
Weight recovery % 34.5% 
Fe recovery % 80.0% 
Revenues 
Concentrate production Mt con. 6.90 
Concentrate iron grade % Fe 66.0% 
Concentrate moisture content % 3.5% 
Reference price (Platt's 62%) US$/dmt con. 50.00 
Fe concentrate price adj. US$/dmt con. 4.00 
Concentrate adjusted price CIF China (66%) US$/dmt con. 54.00 
Exchange rate C$/US$ 1.30 
Concentrate adjusted price CIF China C$/dmt con. 70.20 
Land Logistics (Mine to Sept-Iles Port) C$/dmt con. 16.58 
Ocean freight (Sept-Iles to China) C$/dmt con. 16.72 
Total concentrate logistics costs C$/dmt con. 33.30 
Concentrate adjusted price FOB Bloom Lake C$/dmt con. 36.90 
Ore-Based Costs 

Processing cost C$/dmt ore 3.41 
Crushing cost C$/dmt ore 0.56 
Tailings and water mgmt. cost C$/dmt ore 1.03 
G&A costs C$/dmt ore 2.15 

Total ore based cost C$/dmt ore 7.15 
Mining Costs & Parameters 
Reference mining cost C$/dmt mined 2.85 
Incremental bench cost US$/t/14m 0.029 
Reference elevation RL 704 

A pit slope design study was carried out by Golder following a request from the previous owner of the 
project.  The conclusions of this study have been used as an input to the pit optimization and design 
process. 

1.6 Mining 

The Bloom Lake Project was previously owned by Cliffs Natural Resources and was closed and 
placed on care in maintenance in January 2015. It was later acquired by QIO in April 2016. The restart 
of the operation is based on different operating assumptions which consist of an upgrade to the Phase 
I plant with a mineral reserve and mining scenario updated for the current iron ore market.  
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The operation consists of a conventional surface mining method using an owner mining approach 
with electric hydraulic shovels and mine trucks. All major mine equipment required for the restart of 
the project is present on site as this equipment was among the assets purchased by QIO from Cliffs. 
The study consists of resizing the open pit based on parameters outlined in this section and producing 
a life-of-mine (“LOM”) plan to feed a plant at a nominal rate of 20 Mtpa. 

Drill and blast specifications are established to effectively single pass drill and blast a 14 m bench. 
For this bench height, a 311 mm blast holes size is proposed with a 6.25 m burden by 7.25 m spacing 
with 1.5 m of sub-drill in ore. The blast pattern in waste material varies slightly with the various rock 
types. These drill parameters, combined with a high energy bulk emulsion with a density of 1.2 kg/m3, 
result in a powder factor of 0.40 kg/t. Blast holes are initiated with electronic detonators and primed 
with 450 g boosters. The bulk emulsion product is a gas-sensitized pumped emulsion blend 
specifically designed for use in wet blasting applications. 

The majority of the loading in the pit will be done by two electric drive hydraulic face shovels equipped 
with a 23 m3 bucket. The shovels are matched with a fleet of 218 t payload capacity mine trucks. The 
project already owns three Caterpillar 6060 electric drive hydraulic front shovels. The hydraulic 
shovels will be complemented by one production front-end wheel loader (“FEL”) with a 12 m3 bucket. 
Two Komatsu WA1200-6 units are available on site. 

Haulage will be performed with 218 tonne class mine trucks. The existing truck fleets consist of seven 
Caterpillar 793D and three Caterpillar 793F mechanical drive trucks, which is sufficient for the project 
excluding equipment replacement. 

Mining of the Bloom Lake Project is planned in four phases with a starter phase and a final pushback 
in both the east and west pits.  Waste rock will be disposed of in two distinct waste dumps. The 
original northern location used by the previous owner and a new location to the south. From year 5 
onwards, in-pit dumping will occur whenever possible, once a phase gets fully depleted.  The open 
pit generates 198.9 Mt of overburden and waste rock for a strip ratio of 0.48:1.  

Figure 1-1 – Mine Production 
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1.7 Mineral Processing and Metallurgical Testing 

The proposed Phase 1 upgrade flowsheet was developed to improve the overall iron recovery 
achieved by the existing Phase 1 concentrator. The specific goal was to improve the recovery of both 
the coarser (+425 microns) and fine (-106 microns) iron minerals, while having no adverse effect on 
the recovery of other size fractions. 

The Phase 1 upgrade flowsheet development was initially based on historical Phase 1 data, pilot 
testing data undertaken during the Phase 1 operation, the proposed Phase 2 flowsheet design and 
Mineral Technologies design data and information on spiral and UCC performance in iron ore 
applications in the Labrador Trough area. 

Mineral Technologies proposed two processing routes for the Phase 1 upgrade flowsheet: 

1. A gravity-only primary case comprising rougher spirals, rougher middlings scavenging spirals,
an up-current classifier (UCC) and a final UCC overflow scavenging spiral stage.

2. A bonus case serving to boost recovery of iron ore through the treatment of the gravity circuit
tailings by a series of wet high intensity magnetic separators (WHIMS).

The proposed flowsheet, including the bonus case, is presented in Figure 1-2. 

Figure 1-2 – Phase 1 Upgrade Conceptual Flow Diagram 

This flowsheet is similar to that developed for the planned Phase 2 concentrator; however, it includes 
a Mids Scavenger spiral stage. This stage has been included in the flowsheet to enable: 

• Improved iron recovery through the production of a lower grade gravity circuit tailings stream
than would otherwise be produced by a Rougher spiral stage only

Ausenco 

-'-FR"'ES""H.:...:..:FE:,ED:.._---l PREP~ilgN AND 
CLASSIFlCATION 

':'.l 
;:!:: 

ROUGHER 
SPIRAL 
STAGE 

CLEANER 
CLASSIFIER 

STAGE 

U/F 

0/F 

~IDS- SCAV[NGER 
SPIRAL 
STAGE 

OVERFLOW 
SPIRAL 
STAGE 

N/MAGS MAGS 

~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 

CONCENTRATE 

TAILS 



101230-RPT-0001 
Rev: 1 Page 1-9 
Date: July 2017 

• Maximum utilisation of the Rougher spirals for treating virgin run-of-mine material (compared
to recirculating the middlings back to the Rougher spiral feed).

• “Buffer” capacity that serves to recover minerals that would otherwise be lost to tailings in the
event of an increase in feed grade to a Rougher spiral stage.

A metallurgical model was developed to estimate the mineral recovery levels in the flowsheet. To 
verify and confirm the performance estimated by the model, a comprehensive metallurgical testing 
program has been conducted using six bulk samples taken from the Bloom Lake deposit as well as 
an additional 500kg composite sample taken from drill core samples on hand at Bloom Lake to 
represent plant feed for the first 5 years of mine operation. The metallurgical testing of the gravity 
portion of the upgrade flowsheet comprised the following stages: 

• Rougher stage spiral testing was conducted on each bulk sample separately, to produce a bulk
Rougher concentrate

• The Rougher stage middlings products were combined and used as feed for the Mids
Scavenger spiral stage testing.

• Both the Rougher and Mids Scavenger spiral concentrate products were blended as feed for
the UCC testwork. The UCC underflow product represents the main source of gravity
concentrate.

• Fine iron from the UCC overflow was scavenged by retreating this stream over a spiral to
simulate the overflow spiral stage. The concentrate from this overflow spiral stage combines
with the UCC underflow, to make up the gravity concentrate stream.

Following on from the gravity circuit testwork, the tailings (reject) material from both the Overflow 
spiral and Mids Scavenger stages were tested separately for amenability to iron scavenging in a Wet 
High Intensity Magnetic Separator (WHIMS). 

The tailings stream from the Overflow spirals was upgraded by rougher and cleaner stage WHIMS to 
an iron grade sufficient for inclusion as part of the overall plant concentrate production, whereas the 
iron grade achieved when scavenging the Mids spiral tailings was not sufficient for inclusion in the 
combined final concentrate. 

The bulk sample processing iron recovery to the final product from both gravity and WHIMS stages 
of metallurgical testwork was 81.0% (refer to Table 1-4). 

Table 1-4 – Metallurgical Test Program Concentrate Summary 

The recovery obtained during the testwork pertains to performance within the limits of stage-by-stage 
bulk sample processing in a laboratory environment. Plant operation incorporates fully integrated 
circuitry which allows greater control of the final product grade and plant recovery, hence, a higher 
level of recovery is expected. 

XRF assay Recovery

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

Head % % % % % % % % % % % %

UCC Underflow 33.1 67.2 3.19 0.23 0.01 0.01 0.06 0.12 0.08 0.06 69.8 2.0 10.2

O/F Spiral Concentrate 4.76 64.4 5.92 0.51 0.04 0.01 0.32 0.40 0.08 0.28 9.6 0.5 3.3

O/F Spiral Reject WHIMS Concentrate 1.00 48.1 29.3 0.40 0.02 0.01 0.34 0.26 0.09 0.31 1.5 0.6 0.5

Total 38.8 66.4 4.20 0.27 0.01 0.01 0.10 0.16 0.08 0.09 81.0 3.1 14.0

PRODUCT
% Mass
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The experimental data collected from the testwork program was used to update the metallurgical 
model, allowing it to be utilised for optimising and predicting plant circuit performance in terms of 
concentrate grade, production rate and recovery at various feed grades.  Following the update of the 
metallurgical model, the 500kg drill core sample was processed and subsequently confirmed the 
results of the model. 

The model predicts a theoretical maximum iron recovery from the flowsheet of 85.3% and an 
expected plant recovery of 83.3% from a continuous plant operation treating ore of similar 
characteristics to the sample tested at the expected life of mine feed grade of 30% iron. 

1.8 Recovery Methods 

Quebec Iron Ore (QIO) intends to use the crushing and storage facilities of the Phase II operation 
along with the mill and the rail load-out facilities from the Phase I operation to produce 7.4 Mtpa of 
concentrate, with a recovery of 83.3% from the ore mined from the main pit. 

The phase I and phase II facilities currently exist; however, prior to the start-up planned for the end 
of 2017, refurbishments and improvements as described below will be made to improve the iron ore 
recovery, operational reliability, and fugitive dust control. 

Table 1-5 following is the list of major equipment that will be used for QIO operations and from which 
operational phase it comes from:  

Table 1-5 – List of Major Processing Facilities 

Major Processing Facilities Source Phase 
Primary Crusher (near pit) Phase II 
Crushed ore stock pile (local to the crusher) Phase II 
Overland conveyor (3.46 km) Phase II 
A-Frame crushed ore stockpile shed Phase II 
Reclaim apron feeders (within the A-Frame) Phase I 
AG Mill Phase I 
Screens Phase I 
Spirals Phase II & New 
Hydrosizer New 
Magnetic separators New 
Pan filter & thickener Phase I 
Concentrate storage and rail load-out Phase I 

The following Figure 1-3 shows the block flow diagram of the plant process from the primary crusher 
to the rail load-out. 
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Figure 1-3 Block Flow Diagram 
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1.8.1 Existing Phase 1 Concentrator Circuit 

The existing Phase 1 concentrator circuit is a traditional 3-stage spiral separator circuit with rougher, 
cleaner and re-cleaner spiral stages. The three stages of spiral separators are arranged vertically, 
allowing products from one stage to flow to the next via gravity. A basic flowsheet is shown in Figure 
1-8.

Figure 1-4 – Simplified Phase 1 Three-Stage Spiral Recovery Circuit Flowsheet 

The long-term iron recovery of the Phase 1 concentrator prior to the shutdown averaged nominally 
72%. Factors influencing this lower-than-expected performance include the selection of the spiral 
model used in the process, premature wear of the spirals, changing concentrate grade requirements 
and operational issues relating to inconsistent spiral feed densities and wash water supply.  To enable 
direct comparison of the previous operational recoveries and those achieved through the testwork, 
the previous feed PSD was evaluated against the sample characterisation undertaken during the 
metallurgical testing (refer section 13.1.4). This confirmed a close match and shows that the sample 
preparation closely represented the operational feed preparation. 

1.8.2 Planned Phase 2 Concentrator Circuit 

For the planned Phase 2 concentrator, an alternative gravity concentration flowsheet was developed 
to provide significantly improved iron recoveries. The Phase 2 flowsheet is comprised of rougher 
spirals followed by a cleaning stage employing UCCs (up-current classifiers) producing final 
concentrate to the underflow. The UCC overflow stream is scavenged with a spiral separator stage 
to recover misplaced fine iron. This complementary use of these two methods of gravity separation 
maximises iron recovery across a broad range of particle sizes. A simplified diagram of the Phase 2 
recovery circuit flowsheet is shown in Figure 1-8. 
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Figure 1-5 – Simplified Phase 2 Spiral and UCC Recovery Circuit Flowsheet 

The seven-turn WW6+ spiral was selected for both the rougher and UCC overflow spiral stages in 
the Phase 2 flowsheet following in-plant testing against 3 other spiral models. The WW6 spiral 
separator has been used successfully for many years for iron ore processing; thousands of spiral 
starts are in operation around the world, with a high concentration of units in service in the Labrador 
Trough.  

1.8.3 Upgraded Phase 1 Concentrator Circuit 

The effort to develop an improved flowsheet for implementation in the Phase 1 concentrator upgrade 
was initially based on the review of available data, including historical Phase 1 performance, testing 
and pilot data from development of the Bloom Lake Phase 2 flowsheet and MT information regarding 
spiral performance on typical ores in the Labrador Trough.  

Based on the results of the data review and process modelling (described in section 13), Mineral 
Technologies developed a proposed Phase 1 upgrade flowsheet (refer to Figure 1-6) to replace the 
existing Phase 1 iron recovery circuit. The key difference between the proposed upgrade flowsheet 
and the Phase 2 flowsheet is the inclusion of a mids scavenger spiral stage to treat the rougher 
middlings and an additional magnetic separation stage to recover fine iron from the gravity circuit 
tailings. 
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Figure 1-6 – Upgraded Phase 1 Recovery Circuit Flowsheet 

1.8.4 Upgraded Phase 1 Concentrator Equipment and Performance 

The upgraded Phase 1 recovery circuit flowsheet depicts the replacement of the existing three-stage 
spiral circuit with a new gravity circuit comprising: 

• WW6+ spirals used in the Rougher duty for primary concentration of the feed, with the rougher
stage concentrate proceeding directly to the cleaner UCC

• WW6+ spirals used in the Mids-Scavenger duty to scavenge iron minerals remaining in the
Rougher spiral middlings

• MT’s SLIM UCC’s in a cleaner duty, closely coupled with WW6+ spirals treating the UCC
overflow stream to scavenge fine iron and produce a combined concentrate stream. This
unique configuration allows the two processing stages to be located on the one floor level,
enabling its use in the existing Phase 1 concentrator building

• MT’s Low Intensity Magnetic Separators (LIMS) and Wet High Intensity Magnetic Separators
(WHIMS) to scavenge fine iron from overflow spiral rejects and produce a supplementary
concentrate for blending with the gravity concentrate stream

All new equipment for the upgraded Phase 1 recovery circuit will be housed in the existing Phase 1 
concentrator building and, as such, will utilise existing services, infrastructure and ancillary 
processing equipment. 

The performance of the proposed flowsheet has been confirmed by a comprehensive metallurgical 
testing program (described in section 13 of this document). Testing data was used to confirm 
separation models used for each stage of upgrading, and this in turn allowed the population of a 
detailed mass balance for the entire circuit. 
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Table 1.6 below shows the predicted iron recovery of the overall recovery circuit (gravity and magnetic 
circuits) at varying feed grades.  

Table 1-6 – Modelled Performance of the Upgraded Phase 1 Circuit 

29% Feed Fe 30% Feed Fe 31% Feed Fe 
Fe 

Recovery 
(%) 

Mass 
Recovery 

(%) 

Fe 
Recovery 

(%) 

Mass 
Recovery 

(%) 

Fe 
Recovery 

(%) 

Mass 
Recovery 

(%) 

Optimum Case 84.3% 37.3% 85.3% 39.0% 86.3% 40.8% 

Expected Plant 
Performance 

82.3% 36.6% 83.3% 38.2% 84.3% 39.9% 

1.9 Mine Infrastructure 

The entire mine infrastructure which was being used by Cliffs is available for the mining operations.  
It includes the following facilities: 

• Mine maintenance shop (with 4 bays)

• Mine equipment secondary garage capable of servicing 320 t trucks (35 m x 50 m, with two
bays)

• Mine equipment wash bay (38 m x 60 m)

• Fuel storage and distribution system

• Electrical infrastructure for the mine, including a 34.5 kV sub-station

• A cafeteria at Bloom West Mine (to minimize the lost time for truck driver breaks)

• Mobile shovel bucket repair shop

• Dispatch system, complete with trailers, offices and a cafeteria

1.10 Infrastructure Located at the Processing Plants 

The entire infrastructure which was being used by Cliffs is available for the Quebec Iron Ore 
operations.  The following Figure 1-7 shows the location of the major infrastructure located at the 
phase I and phase II plants. 
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Figure 1-7 – Major Infrastructure Located at the Processing Plants 

Item Major Infrastructure 
7 Administration building 
8 Steam boiler plant 

16 Railcar load-out 
17 Tailings pipelines 
18 Waste water treatment plant 
19 Confusion Lake pump station 
20 Bloom Lake pump station 
21 Megadome warehouse 
22 Mine maintenance garage 
23 Truck wash shop 
24 Mine engineering office 
26 Main gate 
51 Contractors administration building 
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1.11 Port Infrastructure 

The concentrate is unloaded from railcars at Pointe Noire, which is owned by SFP Pointe-Noire 
(SFPPN) which is controlled by the Government of Quebec and can be either loaded directly onto a 
vessel or stockpiled to be reclaimed and loaded at a later date. The former Cliffs / Bloom Lake 
concentrate stockpiling and shipping system is comprised of a rotary car dumper, dump hopper, 
stockpiling and reclaiming conveyors, a stacker-reclaimer, and ship loaders. Storage capacity is 
currently 670,000 t of concentrate in the stockpile yard. 

A new multi-user dock, owned by the Port of Sept-Iles, was built at Pointe-Noire. The dock has a 
capacity of 50 Mtpa via two 10,000 t/h travelling ship loaders. The dock was designed to receive 
400,000 DWT Chinamax vessels.  

1.12 Tailings and Surface Water Management 

Work on surface water management and the tailings storage facility (TSF) is required in order to 
operate the Bloom Lake site in accordance with regulations and operational standards.  

The surface water management system is composed of a network of ditches, collection basins, 
pumping stations and retention ponds. The surface contact water is pumped to the tailings storage 
facility to be managed. The process water reserve and the legislative water storage capacity is located 
in the TSF. A water treatment plant is located next to the TSF where excess water can be treated and 
released. For the restart of mining operations, the existing water management system is mostly 
unchanged as it is functional. However, upgrades to some components are required to meet 
operational standards and governmental regulations. Among others, increase in pumping capacity 
and automation is considered. 

In section 18, figure 18.2 presents the tailings management facility. The tailings management strategy 
is developed around tailings slurry pumping and hydraulic placement of an annual 12.36 Mt of tailings 
that are separated in two feeds: coarse (83%) and fine (17%). This separation optimizes the footprint 
and utilizes the existing infrastructure. Slurry pumping and hydraulic deposition is an economic way 
to transport and store large quantities of tailings. Fine tailings are stored in a basin developed with 
impervious dykes and filtering dykes, while coarse tailings are contained in a storage facility 
developed with filtering dykes to hold the tailings and with water-retaining dykes to hold the process 
water. Most construction work in the fine tailings basin is expected to be executed by contractors, 
while the coarse tailings management facility will be mostly built by the QIO personnel and equipment 
using an upstream construction method. In order to achieve the tailings management strategy, 
upgrades to the existing tailings slurry pumping system and the construction of a second booster 
pumping station are also required. 

1.13 Environment 

The mine has been authorized for operation under the federal environmental authorities and 
provincial governments. There is only one pending process with the federal government associated 
with the 2016 authorization for destruction of fish habitats. The compensatory plan is under 
preparation and the authorization from DFO to proceed with the compensation project should be 
issued in 2017. This process does not prevent QIO from operating the mine. 

The new mine plan and the proposed tailings management strategy will require modifications to the 
existing authorizations from the MDDELCC.  

Considering that the mine does exist, and that there is no expansion projected, no additional impacts 
are anticipated on plants and wildlife. Impacts to local lakes and water courses were identified in the 
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initial environmental impact study. No additional serious harm to fish or fish habitat loss is anticipated 
in order to operate the mine, as no expansion is projected. The mine conducts routine monitoring of 
water, wastewater and air as part of its decrees and authorizations. 

In regards to water quality, QIO must comply with the requirements from Directive 019, the MMER, 
as well as the depollution attestation. The depollution attestation should be effective in 2017. The 
attestation will comprise several conditions that were already included in previous certificates of 
authorization delivered to the mine. There are no new conditions expected within the attestation. 

Potential nonpoint sources of dust include the tailings pond, the waste rock piles and the ore and 
concentrate stockpile areas. The mine has dust mitigation measures for fine particle emissions, such 
as dust collectors. The mine proceeds to watering of the roads to reduce dust emission. In the tailings 
impoundment as well as the waste rock stockpiles, areas that become inactive are gradually 
revegetated to avoid wind erosion and dust dispersion. 

There are no known significant issues that are believed to materially impact the mine’s ability to
operate. 

MERN approved a revised closure plan at a cost of CAD $41.7 million which was covering five years 
of mining operations for both Phase I and Phase II.  The plan was approved for the previous owner 
starting in 2012. QIO must provide a financial guarantee covering this five years closure plan cost to 
the provincial government in accordance with Section 111 of the Regulation Respecting Mineral 
Substances other than Petroleum, Natural Gas and Brine (Chapter M-13.1, r. 2). In order to estimate 
a mine closure and restoration costs for the entire life of the new Bloom Lake mining project, WSP 
used a conservative approach in line with the concepts of the MERN’s guide on mine closure and 
restoration (MRNF, 1997). The mine closure and restoration costs for the entire life of the new Bloom 
Lake mining project is estimated at CAD $76,435,740, assuming no salvage value for the equipment 
and that a third party will complete the closure and restoration work. This cost includes the direct and 
indirect costs of site restoration as well as post-operation and post-closure monitoring   

1.14 Market Studies 

Ausenco has engaged Metalytics to provide an iron ore market study covering the period to 2035 for 
use in the Bloom Lake Feasibility Study NI 43-101 Technical Report. 

Metalytics has derived base case projections, based on an integrated range of assumptions relating 
to the steel and iron ore industries. Among these is the key premise that the global steel industry is 
in a post-boom era which will see continued slowing of steel consumption growth over the timeframe 
of this study. Metalytics’ thesis is that the maturing and then decline of China’s steel usage will not
be fully offset by growing demand elsewhere, including in other emerging economies. Nevertheless, 
annual global finished steel usage will still rise from around 1.5 to 2.0 billion tonnes between 2016 
and 2035. 

Another important assumption is that constraints on building new plant and infrastructure globally will 
mean that China’s massive installed production capacity will be required to contribute to meeting 
projected world steel demand, while its own requirements decline. This will lead to China’s steel
production plateauing in the 2020s. 

Iron ore consumption will grow more slowly than steel production because scrap generation and 
usage will increase. Thus, annual iron ore consumption is projected to rise by 475 Mt by 2035. While 
that may seem a modest target for supply to match over that timeframe, the challenges to iron ore 
project development can be expected to increase. 
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Global iron ore supply and trade projections suggest that while globally, supply will expand more 
slowly than demand, Australia will remain the predominant producer and exporter, with Brazil 
remaining the next largest. Further, seaborne trade will continue to dominate in the world market, with 
China remaining the largest importer as its domestic supply declines. The net result is that the current 
production surplus will be absorbed and the market will start to come into balance in 2018, after which 
the post-boom legacy of investment caution, mine depletion, and development constraints should 
keep the supply and demand broadly in equilibrium, albeit with periodic imbalances. 

In this scenario, Bloom Lake concentrate would be positioned as a high-grade sinter feed, based on 
sample analysis made available to us. At 66.2% Fe, its iron content compares well with other high-
grade products and against price index and trading platform specifications. Its other main chemical 
attributes are similar to long-established Labrador Trough products.  

The primary reference for pricing internationally-traded iron ore is the price of 62% Fe fines delivered 
to China. Several publications compile an index of these prices, with Platts’ IODEX being the most 
commonly cited. Based on the projections provided in this study, prices should range sideways over 
the next two years before lifting towards a higher equilibrium level in 2019 and beyond. Metalytics’
price profile assumes there is mostly a lagged response by suppliers to improving prices until another 
period of investment emerges late in the next decade, which results in a price correction and 
rebalancing. 

Real 2016 Terms derived from Base Case assumptions 

Source: Metalytics December 2016 (Index price forecasts); Metalytics January 2017 (Bloom Lake 66.2% Fe Concentrate prices) 

Figure 1-8 Price Projections 

For Bloom Lake concentrate, a convenient and appropriate reference for price projections is a 65% Fe 
fines index, as this already incorporates assumptions about future premiums for high-grade products. 
While actual contract pricing terms may use a different methodology, Metalytics has derived Bloom 
Lake prices by a pro-rata escalation of 65% Fe prices to arrive at CFR (cost and freight) China prices. 
Forecast index and Bloom Lake concentrate price trajectories are shown in Figure 1-8 above. 

The iron ore market is dominated by medium-grade products, mainly from Australia and Brazil. High-
grade products play an important role in improving the chemistry of steel mill iron ore blends, 
improving blast furnace productivity and efficiency. The price premiums they command depends on 
pricing of other raw materials (especially coal), as well as on steel market fundamentals and other 
considerations including product supply/demand factors. Vale’s Carajás S11D mine (due to start 
commercial production in 2017) will significantly increase the supply of high-grade material into the 
market over the next few years. This may have both positive and negative consequences for other 
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high-grade iron producers – positive in that Vale will lead pricing, but negative in terms of market 
balances. However, Bloom Lake concentrate was successfully sold into global markets (mainly to 
China) prior to the plant shutdown in 2014, with sales exceeding six million tonnes in its last year. 

1.15 Capital Cost Estimate 

The following is the summary tables for the capital cost estimate (CAPEX). 

Table 1-7 – Capital Cost Estimate Summary by Area (CAD) 

WBS Area Cost 

0000 General $13,318,225 
1000 Mine $46,725,919 
2000 Process $64,851,532 
3000 On-site Infrastructure $0 
4000 Off-site Infrastructure $0 
9000 Indirect Costs $32,291,825 

Total $157,187,501 

Table 1-8 – Capital Cost Estimate Summary by Discipline (CAD) 

Type Discipline Cost 

A Site Work $0 
B Earthworks $14,345,950 
C Concrete $0 
E Structural Steel $0 
F Architectural and Unit Building $0 
G Port/Marine $0 
H Rail $0 
J Mining $41,898,100 
K Pipeline $0 
L Mechanical Plate-work and Tanks $0 
M Mechanical Equipment $64,342,069 
P Piping $0 
Q Electrical Equipment $549,500 
R Conduit and Cable Tray $164,437 
S Wire and Cable $2,309,515 
T Instrumentation $1,286,106 
U Construction Indirects $6,182,126 
V Other Indirects $0 
W EPCM $7,834,291 
X Contingency $8,106,485 
Y Owner Cost, including Risk $10,168,924 
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Z Open $0 

Total $157,187,501 

1.16 Operating Cost Estimate (OPEX) 

A summary of the average operating cost over the life of mine is show in Table 1-9. 

Table 1-9 – Summary of Average Production Period Operating Costs (CAD) 

Description 
Production Period Average 

$/t Ore $/t Dry Concentrate % of Costs 
Mining 3.95 10.45 24.35% 
Crushing plant 0.37 0.98 2.29% 
Process plant 2.81 7.44 17.32% 
Concentrate shipping 6.37 16.88 39.32% 
Water & tailings operations 0.83 2.20 5.13% 
General and administration 1.88 4.98 11.59% 
Total Cost 16.21 42.93 100.00% 

Figure 1-9:  Operating Costs over the Project Life 

1.17 Economic Analysis 

The economic/financial assessment of the Bloom Lake project of Quebec Iron Ore Inc. is based on 
Q1-2017 price projections in U.S. currency and cost estimates in Canadian currency. A spot 
exchange rate of 0.7600 USD per CAD was assumed to convert particular components of the cost 
estimates into CAD and forward exchange rate estimates were used to convert USD market price 
projections into CAD. No provision was made for the effects of inflation. The evaluation was carried 
out on a 100%-equity basis. Current Canadian tax regulations were applied to assess the corporate 
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taxes, while the recently adopted regulations in Quebec (originally proposed as Bill 55, December 
2013) were applied to assess the mining taxes. The financial indicators under base case conditions 
are presented in Table 1-10. 

Table 1-10 – Financial Model Indicators 

Financial Results Unit Value 
Pre-tax NPV @ 4% M CAD 2,468.6 
Pre-tax NPV @ 6% M CAD 2,024.2 
Pre-tax NPV @ 8% M CAD 1,674.8 
Pre-tax IRR % 43.9 
Pre-tax Payback Period Years 2.5 

After-tax NPV @ 4% M CAD 1,491.1 
After-tax NPV @ 6% M CAD 1,207.2 
After-tax NPV @ 8% M CAD 983.5 
After-tax IRR % 33.3 
After-tax Payback Period Years 3.1 

A sensitivity analysis reveals that the Project’s viability will not be significantly vulnerable to variations 

in capital and operating costs, within the margins of error associated with Feasibility-Study-level 
estimates. However, the Project’s viability remains more vulnerable to the USD/CAD exchange rate 

and the larger uncertainty in future market prices.  For further detail, please refer to section 19 – 
Marketing Study. 

1.17.1 Financial Model and Results 

Figure 1.10 illustrates the after-tax cash flow and cumulative cash flow profiles of the Project for base 
case conditions. Note that the total height of a particular bar (i.e., after-tax cash flow plus corporate 
and mining taxes) represents the before-tax cash flow. The intersection of the after-tax cumulative 
cash flow curve with the horizontal dashed line represents the payback period. 
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Figure 1.10 – After-tax Cash Flow and Cumulative Cash Flow Profiles 

1.18 Interpretation and Conclusions 

The Bloom Lake Mine re-start project is financially and technically feasible with a total estimated 
capital cost of C$326.8 M, including mine upgrade capital cost of C$157 M.  The economic analysis 
of the re-start Project shows an IRR of 33.3% and a simple payback period of 3.1 years after taxes. 

The level of accuracy of the capital and operating cost estimates is +/- 15%.  The capital cost estimate 
includes a 8.3% contingency and a 6.2% risk allowance on construction costs. Costs for the contracts 
with the QNS&L railway and the SFPPN port authority are included in the operating costs. 

This study clearly demonstrates the feasibility of re-starting the Bloom Lake mine with the restoration 
and improvement work planned for 2017. 

1.18.1 Geology and Mineral Resources 

• The geological interpretation for the Bloom Lake deposit is based on different data sources such
as mapping (1998), multiple diamond drilling programs (from 1956 to 2014) and ground magnetic
surveys (1967,1971-1972, 2008). The geology of the deposit is fairly well understood.

• The mineralization is found in bands of iron formations of different composition including the
Hematite Iron Formation, Magnetite Iron Formation and Silicate Iron Formation. The
mineralization controls of the deposit are also well understood.

• The protocols followed to collect sample data are consistent with industry best practices. The
mineralized intervals are sampled as peripheral zones. The sample intervals respect the change
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of lithology. The sampling is adequate for the mineralization style and samples taken are 
representative of the deposit. 

• The duplicate samples taken from drill core (from 2010, 2012 and 2013 drilling programs) show
acceptable to excellent correlations with the original samples.

• In 2012, the company started using blanks selected within waste material from the Bloom Lake
deposit. These blanks indicate that the analytical results were not affected by contamination.

• Standard samples made from mineralized material from the Bloom Lake deposit were used in the
2013 drilling campaign. Insufficient description of the material and procedures surrounding the
Standard analyses lead to the conclusion that the Standards are not appropriate for the QA/QC.

• Réjean Sirois, P. Eng., from G Mining, has taken core samples during the site visit in September
2016 to validate the grades of the assays in the drilling database of the Bloom Lake Project.
G Mining is of the opinion that the check assay results are reasonably close to the grades of the
original assays in the database. Consequently, the assay results included in the database of the
Bloom Lake project are reliable and can be used for the resource estimation.

• The geological model includes a total of 8 lithology units which were designed on cross-sections
and plan views. The plan views interpretation were extruded into 14 m thick solids (or 28 m for
the inferior portion of the model) and integrated in the block model. The 3D wireframes are
representative of the folded lithologies present in the Bloom Lake deposit.

• Each mineralization orientation is appropriately defined within the 9 structural domains dividing
the geological model in the Bloom Lake project.

• Mineral Resources were estimated in the mineralization and structural domains, using GEMS
from 7.0 m long composites and a large search ellipse, and using a single ordinary kriging
interpolation pass. The interpolation parameters are appropriate for Mineral Resource estimation
and are in line with industry standards and CIM guidelines.

• The performance of the block model to predict resource estimates was evaluated through
reconciliation with production data. Bloom Lake’s resource block model generally produces
acceptable predictions of the production tonnages and Fe% grades, between 2012 and 2014.

• The Mineral Resources are reported within a Lerchs-Grossman open pit shell and are effective
November 15th, 2016, using a cut-off of 15% Fe and a long-term iron price of USD $60/dmt of
concentrate as follows:

o Open pit Measured and Indicated Mineral Resources total 911.6 Mt at an average grade
of 27.7% Fe.

o Open pit Inferred Mineral Resources total 80.4 Mt at an average grade of 25.6% Fe.

• Mineral Resources were classified into Measured, Indicated and Inferred categories according to
the CIM Definition Standards on Mineral Resources and Mineral Reserves as adopted by
National Instrument 43-101 Canadian Standards of Disclosure for Mineral Projects (“NI-43-101”).

1.18.2 Mining and Mineral Reserves 

• Open pit optimization was conducted using Whittle software to determine the optimal economic
shape of the open pit to guide the pit design process. Pit optimization is based on a reference
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iron ore price (Platt’s 62% CFR China) of US$50/dmt of concentrate and an exchange rate of 
1.30 C$/US$. A price adjustment of 1$/dmt per 1% iron was applied (i.e. US$4/dmt for a 66% 
iron concentrate). 

• The mine design and Mineral Reserve estimate have been completed to a level appropriate for
feasibility studies. Definitions for Mineral Reserve categories used in this report are consistent
with the CIM definitions as adopted by NI 43-101.

• At a cut-off grade of 15% Fe, Proven and Probable Mineral Reserves are estimated to be 411.7
Mt an average grade of 30.0% Fe for 155.4Mt of iron concentrate at 66.2% Fe.

• All major mine equipment required for the restart of the project is present on site as this equipment
was among the assets purchased by QIO from Cliffs.

• The majority of the loading in the pit will be done by two electric drive hydraulic face shovels
equipped with a 23 m3 bucket. The shovels are matched with a fleet of 218 t payload capacity
mine trucks.

• The project already owns three Caterpillar 6060 electric drive hydraulic front shovels. Two
Komatsu WA1200-6 units are available on site. The existing truck fleets consist of seven
Caterpillar 793D and three Caterpillar 793F mechanical drive trucks which is sufficient for the
project excluding equipment replacement.

• Mining of the Bloom Lake project is planned with four phases with a starter phase and a final
pushback in both the East and West pits.

• Waste rock will be disposed of in two distinct waste dumps. In pit waste storage is initiated in
2022 once the East Pit Phase 1 is depleted. The West Pit Phase 1 in-pit dump will start in 2026
and will consist in filling the mined-out bottom portion of the west pit.

• The life-of-mine (“LOM”) plan details 21 years of production, with a three month ramp up and
commissioning period followed by a mining rate of 20Mt per year of ore for the remainder of the
mine life. The peak mining rate of approximately 34.2 Mt is reached in 2025. The mining rate
declines, starting in 2033, as sufficient ore for the mill is accessible.

• The open pit generates 198.9 Mt of overburden and waste rock for a strip ratio of 0.48:1.

1.18.3 Mineral Processing 

A major objective of this study was to increase the iron recoveries.  Mineral Technologies has 
performed metallurgical modelling and testwork to develop a process flowsheet which includes both 
gravity and magnetic separation technologies.  It is estimated that this revised process design can 
achieve a minimum iron recovery of 83%, at the life of mine feed grade average of 30% Fe. 

1.18.4 Environmental, Tailings and Surface Water Management 

The mine has been authorized for operation under the federal environmental authorities and 
provincial governments (decree and numerous certificate of authorizations). A few of these 
authorizations will require modifications. Among these, are an update of the current authorized 
infrastructure and the operational certificate of authorization. There are no known significant issues 
that are believed to materially impact the mine’s ability to operate.
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The mine conducts routine monitoring of water, waste water and air as part of their decrees and 
authorizations. QIO must now provide a financial guarantee, which amount corresponds to the total 
anticipated cost of completing all the work set forth in its closure and restoration plan. The closure 
costs estimated by AMEC in 2013 were adjusted to include all aspects of the project. WSP estimates 
the mine closure and restoration costs for the Bloom Lake mine at CAD $76,435,740. This cost 
includes the direct and indirect costs of site restoration as well as post-operation and post-closure 
monitoring. 

The previous tailings and surface water management strategies have been assessed and revised to 
meet regulations, industry standards and the new tailings and surface water management strategy. 
Investments on the surface water management network are required to meet the regulations as well 
as in the tailings storage facility in order to restart the mine and facilitate its operation over the planned 
mine life. The tailings management strategy has been developed with conservative assumptions and 
ensured safe containment of tailings and water. Staged over six years, upgrades on the existing 
booster pump house and the construction of a second booster pump house are required to achieve 
the tailings management strategy.  

1.19 Recommendations 

The following recommendations are put forward for the continuation of this Project into the next 
phases which are: detailed engineering, procurement, and construction: 

• It is QIO’s intent to be operational by Q1 2018.  For this to become a reality, it is imperative that
critical path purchase orders be placed in Q1 2017.  Operational employees will have to be hired
back in a timely fashion to allow time for training and participation in the commissioning activities
planned for Q4 2017.

• In the development of the feasibility study engineering, drawings which were used as references
(from the BBA & CIMA+ studies) for this study were not issued “For Construction” or “As Built”.
During the detailed engineering phase of this project, further field surveys will be required to
determine the as-built conditions of the existing brown-field facilities.

1.19.1 Geology and Mineral Resources 

• Silica blanks and standard reference material of industry standards, as well as detailed
descriptions of the QA/QC procedures should be introduced in the future drilling programs.

• The geological model should be expanded to include the 23 drill holes located east of the Bloom
Lake Project and south of Confusion Lake. The additional drilling information may lead to the
modelling of new mineralization domains.

• Comparison analysis (reconciliation) between the resource and grade control block models
(produced from future blast holes) should be continued to test the performance of the resource
block model.

1.19.2 Mining and Mineral Reserves 

• Hydrogeological investigations are recommended for the West Pit in particular to investigate
groundwater infiltration and any incidences on the pit slope performance. The current pit elevation
is above the water table.
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• Additional waste rock storage options should be investigated. In the event of expanded larger
open pit limits optimized for higher iron ore prices additional waste dump storage capacity will be
required and may limit or defer the possibilities of in-pit waste storage.

• Pit slope recommendations were initially formulated for larger open pits. Pit slope
recommendations could be reviewed for the smaller final open pit presented in this study or
applied to interim pit walls.

1.19.3 Permitting 

• Infrastructure such as the mining pit, waste rock stockpiles, tailings management facilities, water
management structures as well as the water treatment plant have all been authorized. However,
a few of the current authorizations will require modifications before site operation resumes in
order to adjust them to the new mining plan. These include certificates of authorization associated
with the new waste rock stockpiles and for the site operational plan which include the new mining
pit, the new tailings and water management plan as well as the upgraded concentrator process.
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2 Introduction 

2.1 Background 

In December 2006, an environmental impact assessment of the Bloom Lake mine project was 
submitted to the agencies. Decree 137-2008 authorizing the project was adopted on February 20, 
2008 by the provincial government.  Consolidated Thompson Iron Mines Limited began the 
construction of the mining infrastructure in 2008 and commenced mining operations in 2010 with 
the phase 1 concentrator plant (referred as phase 1 plant in the document).  As part of an 
expansion plan to increase the mine production, the design and construction of a second 
concentrator plant (referred to as phase 2 plant in the document) was initiated to increase nominal 
capacity to about 15 million tons of concentrate per annum.  

The mine was sold to Cliffs Natural Resources Inc. (Cliffs) in 2011, which continued the phase 2 
construction project and conducted mining operations until they were suspended in December 
2014. The site was employing about 600 people. 

In January 2015, Cliffs sought creditor protection under Companies’ Creditors Arrangement Act
(CCAA), resulting in the mine being then put on a care and maintenance program, and placed into 
creditor protection.  

In April of 2016, Champion Iron Limited (Champion), acquired the Bloom Lake assets through its 
subsidiary Quebec Iron Ore Inc. (QIO) and the Quinto Claims for a cash consideration of C$10.5 
million ($9.75 M for Bloom Lake and $0.75 M for Quinto) and the assumption of liabilities. Quebec 
Iron Ore Inc. is 63.2% owned by Champion Iron Limited, with the remaining 36.8% equity interest 
owned by Ressources Quebec through its fund “Mines & Hydrocarbons”, acting as a mandatory of 
the Government of Quebec. Under the asset purchase agreement, Quebec Iron Ore Inc. has 
become responsible for bonds securing obligations of Bloom Lake, totalling approximately C$1.1 
million, plus the assumption of reclamation obligations in the amount of about C$41.7 million.  

The monitor of the CCAA proceedings maintained the site idled from December 2014 up to April 
2016 when QIO became its owner. During the care and maintenance period, Cliffs improved some 
of the water management infrastructure, in order to meet legal and environmental obligations. 

The mine has already been authorized for operation under the federal environmental authority 
including Fisheries and Oceans Canada (DFO), Transport Canada, Natural Resources Canada and 
Environment Canada. The project was subject to an environmental impact assessment and review 
process under Section 31 of the Provincial Environment Quality Act, which led to the first decree 
issued by the Quebec government in 2008 authorizing mining activities at the Bloom Lake site.  

Operations in 2014 produced about 6 million tonnes on an annualised basis of iron fines at slightly 
over 66% Fe. QIO has identified the potential to improve production capacity and recovery at Bloom 
Lake to over 7 million tonnes per year at a similar grade, mainly through the implementation of a 
new mine plan as well as improved process recovery. 

QIO also plans significant cost reductions at the Bloom Lake Mine by bringing the operational FOB 
costs per ton down substantially from previous levels. 

Given the amount of work that Cliffs has already committed to preparing the site for idling, the 
extended care and maintenance and planned upgrades to the facilities, the Bloom Lake Mine could 
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become one of the lowest capital cost iron ore mines in the world due to the low acquisition price 
from CCAA and limited investment requirement for the restart. 

2.2 Scope 

The scope of this feasibility study was to identify areas for improvement or correction prior to the 
planned re-start of the Bloom Lake Mine.  Feasibility Study level engineering was performed on 
each of these areas to outline work to be performed.  Associated capital and operating cost 
estimates were generated to allow for the Bloom Lake financial model to be developed. 

2.3 Basis of the Report 

Information presented in this technical report is based on the following: 

• Information provided by Quebec Iron Ore

• Metallurgical modelling and confirmatory testing performed by Mineral Technologies in their
metallurgical testing facilities using samples taken from the Bloom Lake mine on August 28th

2016

• Information from the original BBA phase I design drawings and specifications

• Information from the CIMA+ phase II design drawings and specifications

• Previous Operations data

• AG Mill grinding performance studies by SGS

• Hatch – Bloom Lake Phase II Process Review (2014-09-30)

• COREM – Metallurgical test work for the Bloom Lake West deposit (2011-06-23)

2.4 Description of the Project 

The Bloom Lake Mine restart project includes the following elements: 

• A new mining plan for Bloom Lake, which will include additional support mobile equipment

• A dome to cover the crushed ore storage pile

• Process flowsheet upgrade within the existing Phase 1 concentrator. The flowsheet upgrade
focus is to improve the recovery of iron by the concentrator, with specific attention given to
improving recoveries of the coarser (+425 microns) and fine (-106 microns) iron minerals
while having no adverse effect on the recovery of other size fractions.

Modifications to the Phase 1 concentrator required for the upgrade to the iron recovery circuit
flowsheet include:

o Removal of the existing Phase 1 spirals that have proven to be sub-optimal for the
processing application

o Installation of new spirals in a revised circuit configuration

The new spirals are sourced largely from the existing Phase 2 concentrator and these
are augmented with additional new manufactured spirals

o Installation of up-current classifiers complementing the spirals
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This complementary use of the two types of gravity separation technology works well 
to maximize iron recovery in a robust manner across a broad range of particle sizes. 

Close coupling the UCCs with a scavenging spiral stage allows the installation of two 
process stages on a single floor level, ensuring the additional processing equipment 
can be installed in the existing concentrator footprint.  

o Installation of an iron-scavenging magnetic circuit.

This circuit uses both LIMS and WHIMS to target recovery of fine iron that otherwise
reports to the gravity circuit tailings. This circuit provides and incremental increase to
plant iron recoveries.

o Additional process equipment modifications to ensure ancillary equipment
specifications match the required duty of the upgraded flowsheet.

This includes replacement of the feedwell for the existing thickener to accommodate
higher slurry inflow rates and upgrade of the existing slurry pumps to match new flow
conditions.

• Revised tailings management plan and storage facilities

• Revised water management plan

• Several small restoration and improvement jobs

2.5 Division of Responsibility 

At a high level, the division of responsibilities is as follows: 

Development of the mine pit, overburden removal and required mining 
infrastructures; geological settings and mineralization; mining plan; mining 
methods; explosives: 

G-Mining

Covering of the crushed ore stockpile for dust containment; Modifications to the A-
Frame building to contain the fugitive dust: Ausenco 

Mineral processing: reviewing of Crushing, crushed ore reclaiming and milling 
area Ausenco 

Mineral processing, metallurgical testing, & recovery methods; increase in 
concentrate production by modifications to the gravity separation circuit along with 
the addition of a magnetic circuit; metallurgical testing; includes design, fabrication 
and installation; excludes electrical and instrumentation: 

Mineral 
Technologies 

Tailings pumping and pipeline; from the inlet of the plant tailings pumps to the inlet 
of the tailings booster pumps BPH #1: 

Mineral 
Technologies 

Tailings pumping and pipeline: from the inlet of the tailings booster pumps BPH #1 
to the tailings storage: WSP 

Surface water management plan, water management structures and pumping 
stations WSP 

Tailings storage management; development of a new tailings filling plan; 
containment infrastructures: WSP 

Cost update of the site restauration plan  WSP 
Transportation of the concentrate to the port facilities: QIO 
Port facilities: QIO 
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2.6 Qualified Persons 

The qualified persons responsible for the creation of this report are: 

• Louis-Pierre Gignac, Eng. – G Mining

• Rejean Sirois, Eng. – G Mining

• Etienne Bernier, Eng. – G Mining

• Stéphane Rivard, Eng. – Ausenco

• Robin Jones, Eng. – Ausenco

• Michel Bilodeau – Ausenco

• Ryan Cunningham - Met-Chem/DRA

• Philippe Rio Roberge, Eng. – WSP Canada Inc. 

2.7 Site Visits 

All “qualified persons” who worked on this study have visited the site either in the past or as part of 
this current mandate.  The exceptions to this rule would be Metalytics for the Marketing Study, M. 
Bilodeau for the Financial Analysis and S. Rivard for the metallurgical test work. 

G Mining’s team consisting of LP Gignac and R. Sirois visited the mine site on August 28, 2016. 

Robin Jones visited the mine site as part of a previous due diligence team in March 2014. 

Mineral Technologies’ team visited on a number of occasions: 

• Matthew Urquhart and Peter Dunn visited in April 2016.

• Matthew Urquhart and Dale Rowney visited during the week of 19 September 2016.

• Carl Millen and Matthew Urquhart visited during the week of 26 September 2016.

• Ryan Cunningham visited the mine site on December 8 2015 and May 31 2017. 

WSP’s team consisting of PR. Roberge, Frederic Choquet, David Bedard, Claire Hayek and Simon 
Latulippe visited the mine site on August 24th to 25th. 
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3 Reliance on Other Experts 

The authors have written this report using existing information gathered from previous studies and 
engineering design work undertaken for the Phase I and II operations, historical operational data 
from the Phase I concentrator, historical data from the operation of the Bloom Lake mine, technical 
field surveys and a metallurgical test work campaign. The existing technical data and information 
was sourced from the document archives located at the Bloom Lake mine. The authors of this 
report have not carried out a thorough review of each consultant’s work.  The sections provided for
this report were supplied by reputable consultants, and there is no reason to doubt the validity of 
the information. 

The marketing section 19 was provided by Metalytics.  Metalytics is a specialist economics 
consultant in the metals and mineral resources sector.  They provide high-level or in-depth, 
independent advisory and consulting services, market analysis, and project reviews across a range 
of mineral and metals industries for resources and infrastructure companies, investment 
organisations, financial institutions, public sector enterprises, consultancies, and legal firms. 
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4 Property, Description and Location 

The Bloom Lake property is located in the Labrador Trough area straddling the border between 
Quebec and Labrador. There are several iron ore mines in the area including Mont-Wright owned 
by ArcelorMittal and Carol Lake owned by Iron Ore Company of Canada (IOC). Wabush Mines, 
located in Labrador and once owned by Cliffs Natural Resources (Cliffs), ended its activities in 
2014. 

The Bloom Lake property is owned by Quebec Iron Ore Inc. (QIO). QIO has owned the property 
and the facilities at the Bloom Lake mining site since April 12, 2016. 

4.1 Property Description and Location 

The mining site is located in the north-eastern part of the province of Quebec, adjacent to the 
Labrador/Newfoundland border, in Normanville Township, Kaniapiskau County. The property is 
centred at latitude 52° 50’ North and longitude 67° 16’ West, 13 km west of the town of Fermont and 
30 km southwest of the municipalities of Wabush and Labrador City (Figure 4.1). 

All of the surface rights are property of the Crown (that is, the federal government of Canada). 

Figure 4-1: Property Overview Map 
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4.2 Mineral Titles 

4.2.1 Nature and Extent of Issuer’s Interest 

In 2016, QIO was holding 100% of 114 active claims outside of the Mining Lease (BM 877) which 
has a total of 6857.7 ha. QIO requested the renewal of 69 claims in October 2016. Those claims 
outside the mining lease remain active. The QIO Mining Lease and claims are listed below: 

BM 877 CDC 99965 CDC 2082928 CDC 2082942 CDC 2082956 
CDC 99894 CDC 99966 CDC 2082929 CDC 2082943 CDC 2082957 
CDC 99895 CDC 99967 CDC 2082930 CDC 2082944 CDC 2082958 
CDC 99902 CDC 99968 CDC 2082931 CDC 2082945 CDC 2082959 
CDC 99903 CDC 99969 CDC 2082932 CDC 2082946 CDC 2082960 
CDC 99910 CDC 99970 CDC 2082933 CDC 2082947 CDC 2082961 
CDC 99911 CDC 99971 CDC 2082934 CDC 2082948 CDC 2082975 
CDC 99918 CDC 99972 CDC 2082935 CDC 2082949 CDC 2082976 
CDC 99919 CDC 1133844 CDC 2082936 CDC 2082950 CDC 2082977 
CDC 99935 CDC 1133845 CDC 2082937 CDC 2082951 CDC 2082978 
CDC 99936 CDC 1133846 CDC 2082938 CDC 2082952 CDC 2082979 
CDC 99937 CDC 1133847 CDC 2082939 CDC 2082953 CDC 2082980 
CDC 99938 CDC 2082926 CDC 2082940 CDC 2082954 CDC 2082981 
CDC 99939 CDC 2082927 CDC 2082941 CDC 2082955 CDC 2188096 

4.3 Royalties, Agreement and Encumbrances 

There are no royalties, agreements or encumbrances on the mining site. 

4.4 Permitting 

The mine has already been authorized for operation under the federal environmental authority 
including Fisheries and Oceans Canada, Transport Canada, Natural Resources Canada and 
Environment Canada. There is only one pending process with the federal government associated 
with the 2008 authorization for destruction of fish habitats. The authorization from DFO should be 
issued in 2017. This process does not prevent QIO from operating the mine. 

Overall, a total of 38 certificates of authorization have been issued by the provincial government to 
the Bloom Lake iron mine in the past and the most relevant are listed in Table 20-1, Section 20. 
Note that infrastructure such as the pit, waste rock piles, tailing management facilities, water 
management structure as well as the treatment plant have all been authorized. A few of these 
authorizations will require modifications to consider the new mine plan including the new waste rock 
dumps.  

4.5 Other Significant Factors and Risks 

There are no other known significant factors or risks which have not been disclosed in this report. 
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5 Accessibility, Climate, Local Resources, Infrastructure and Physiography 

5.1 Access 

The mine site lies approximately 13 km west of the town of Fermont (central geographical 
coordinates 52° 50' N and 67° 16' W).  A 5-km access road has been constructed to connect the 
Bloom Lake mine with Highway 389.  It is accessible by road from Baie-Comeau on the north shore 
of the Saint Lawrence River, as well as by road from the Wabush airport in Newfoundland & 
Labrador.  The Wabush airport is located approximately 30 km from the Bloom Lake mine.  The 
mine site is located approximately 950 km northeast of Montreal. 

The rail access to port consists of three separate segments. The first segment is the rail spur on 
site, consisting of a 31.9-km long segment that is operational and connects to the Quebec North 
Shore and Labrador (QNS&L) railway at the Wabush Mines facilities in Wabush, Labrador. This first 
segment belongs to QIO. The second segment employs the QNS&L railway from Wabush to 
Arnaud Junction in Sept-Îles and from there, the third section is from Arnaud junction to Pointe-
Noire (Sept-Îles), property of “Les Chemins de Fer Arnaud”, Sept-Îles, Quebec, where the 
concentrate will be unloaded, stockpiled, and loaded onto vessels. The third segment is owned by 
the Government of Quebec through the Société du Plan Nord, which acquired these assets from 
Cliffs’ CCAA. 

5.2 Climate (Source: Environment Canada) 

The climate at Fermont is defined as sub-arctic with temperatures ranging from -40 C to +25 C.  
The prevailing winds are mostly from the west at an average speed of 14 km/h. Average daily 
maximum temperatures above freezing normally starts in April and falls below freezing by end of 
October. 

5.3 Local Resources, Infrastructure 

The town of Fermont has a population of 2874 as per Statistics Canada, and is the residential town 
for employees working for ArcelorMittal’s Mont-Wright mine operations.  The town has all the 
required infrastructure to support the employees and families who live in this town.  As part of the 
purchase of the Bloom Lake mine, QIO acquired the following accommodations, which are in the 
town of Fermont: 

• 4 houses located on rue des Mélèzes (with 5 rooms each and built in 2012)

• 22 houses, fully furnished, located on rue des Bâtisseurs (12 with 8 rooms each, 6 with 7
rooms each and 4 with 5 rooms each and built in 2009)

• Two blocks (motels) of 99 rooms of lodging located on rue du Fer (built in 2013)

These accommodations are fully equipped with furniture, linen, and wiring for communications and 
entertainment and can host up to about 700 people on a fly-in-fly-out basis. 

The electrical power supply which is currently installed is supplied by Hydro Quebec from the 
Normand sub-station which is located 12 km from the mine.  The previous owner, Cliffs, was 
preparing for an expansion of the operations which would have doubled the production capacity.  
As part of this preparation, the high voltage power lines were upgraded to be able to handle a 
further 30 Mw. QIO owns a 315 kV station including 2 x 80 MVA transformers.  QIO’s current plans
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for a moderate increase in production capacity and further tailings pumping will use only a small 
fraction of this surplus electrical power availability (68 MW authorized by Hydro-Québec). 

A spare parts inventory representing a total of CAN $43.6 M, as estimated in October 2014 (before 
the mining operations stopped), is currently available for the future operations.  Moreover, all 
equipment including a mining fleet sufficient to support future operations and infrastructure 
dedicated to future expansion planned by the previous owner is still at the site, and is available for 
the current project. The following is a partial list of equipment that can be used for spares or will be 
used to reduce the actual project cost: 

• Water and slurry pumps ranging from 25hp – 1250hp (qty.: 70)

• Automatic sliding gate or butterfly valves ranging from 6 in to 24 in (qty.: 120)

• Flowmeters ranging from 1.5 in to 20 in (qty.: 70)

• Full set of Metso AG mill liners and wear components

• AG mill gear and 2 complete motor/gearbox/pinion set

• Complete AG mill electrical drive components and lubrication system

• Phase 2 electrical cabling (control cables (100%), low voltage cables (75%) and medium voltage
cables (10%))

• Medium and low voltage variable speed drives and motor starters up to 2000 hp for complete
plant

• Power distribution components (protection relays, MCC, distribution panels, medium and low
voltage transformers, etc.)

• Complete automation system and control panels

• Miscellaneous accessories related to plant services (fire protection, air/steam distribution, etc.)

5.4 Physiography 

The relief of the claims area is relatively hilly. The average elevation varies between 671 m and 
762 m and the highest peaks culminate at about 808 m. 
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6 History 

6.1 Prior Ownership and Exploration 

In 1951, following the discovery of a cobalt showing at Bloom Lake, James and Michael Walsh 
staked claims for Mr. Bill Crawford of Sursho Mining Corporation (SMC). In February 1952, Quebec 
Cobalt and Exploration Limited (QUECO) was incorporated to acquire the claims held by SMC.”

In 1952, a crew of six prospectors under the supervision of Mr. K. M. Brown began a program to 
prospect an area that included the Bloom Lake property. In June 1952, Mr. R. Cunningham, a 
mining geologist with Québec Metallurgical Industries, began to map the various cobalt occurrences 
at Bloom Lake. Although the results for cobalt were disappointing, several zones of magnetite-
hematite iron formation (IF) were identified between Bloom Lake and Lac Pignac and were 
sampled. Further exploration was conducted in 1953. 

In 1954, Cunningham supervised a program to investigate the iron occurrences through line cutting, 
geological mapping, and magnetometer surveys. In 1955, Jones and Laughlin Steel Corporation 
(J&L) optioned the property from QUECO. Cleveland-Cliffs Iron Company (CCIC) joined with J&L 
and conducted a diamond drill program from 1956 through 1957. Two drills were brought to the 
property and two series of holes, the "QC" and the "X" series, were drilled to test IF on the Bloom 
Lake property. Holes X-1 to X-11 (XRT - ¾" diameter core) amounted to 446 m and Holes QC-1 to 
QC-30 (AXT size 1.28" diameter core) totalled 4,769 m. The holes were largely drilled on sections 
800 to 1,000 ft. apart (244 to 305 m). Four of these drillholes were drilled on the west part of the 
property. 

More drilling was conducted in 1966 by Boulder Lake Mines Incorporated, a subsidiary of CCIC, 
and Jalore Mining Company Limited (Jalore), a subsidiary of J&L. Holes X-12 to 20, totalling 175 m, 
and other holes were drilled as part of this campaign, but these were not on the present property. 
Some ground magnetometer surveying was also conducted in 1966. J&L's option on the property 
was terminated in 1968. 

In 1971, exploration on the property was renewed by a QUECO-sponsored program that was 
managed by H. E. Neal & Associates Ltd. (HEN). The exploration program consisted of line cutting, 
geological mapping, gravity and magnetometer surveys, and diamond drilling in 1971 and 1972. 

These holes were drilled to investigate the potential for IF beneath the amphibolite on the eastern 
side of the property. Nine drillholes were done in 1971 for a total of 1,834.23 m (341 samples) and 
12 were drilled in 1972 (3,497.79 m and 341 samples). Eight of the drillholes were done on Bloom 
Lake West in 1971 and five were drilled in 1972. The mapping and magnetometer surveys were 
designed to fill in areas not previously surveyed. The gravity survey was conducted to help evaluate 
the potential for IF beneath the amphibolite. 

In 1973, Republic Steel Corporation optioned the property and HEN prepared a “Preliminary 
Evaluation” of the property that consisted of currently held property and claims further to the west. 
This work was conducted until 1976. The evaluation included “mineral reserve” estimates, a 
metallurgical test program, and preliminary mine design. The mine design included pit outline, dump 
area, access roads, and railway spur. Dames and Moore prepared the mine design and “reserve”
estimates. Lakefield Research (Lakefield) conducted the metallurgical test work. 
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In 1998, a major exploration program was conducted by Watts, Griffis and McOuat (WGM) for 
QCM, which then held the Bloom Lake property under option from Consolidated Thompson-
Lundmark Gold Mines Limited (CLM). QCM held the option on the property until 2001, but no work 
was conducted between 1998 and 2005. The 1998 program included line cutting, surveying, road 
building, camp construction, diamond drilling, geological mapping, mini-bulk sampling, bench-scale 
preliminary metallurgical test work, preparation of a “mineral resource” estimate, camp 
demobilization, and site clean-up. 

In 2005, CLM retained WGM to conduct a technical review, including the preparation of a mineral 
resource estimate for the Bloom Lake iron deposit to assist CLM in making business decisions and 
future planning. The technical review was prepared in compliance with the standards of NI 43-101 
in terms of structure and content. The mineral resource estimate was prepared in accordance with 
NI 43-101 guidelines and CIM standards. In 2006, Consolidated Thompson-Lundmark Gold Mines 
Limited changed the name of the Company to Consolidated Thompson Iron Mines Limited. This 
name change reflected the Company's focus on iron ore mining and exploration. 

From 2006 to 2007, CLM drilled 17 drill-holes (2,884.36 m) on the site of the future pit in order to 
get a sample for metallurgical test work. The Lakefield laboratory performed these tests. In 2006, 
bulk sampling took place in the area of the future pit. 

Cliffs acquired CLM in May 2011. Quebec Iron Ore Inc., owns the Bloom Lake property and the 
facilities since April 12, 2016. 

Overall, 243 drill-holes were made between 1957 and 2009 for a total of 45,386 metres and 273 
drill-holes in 2010, 2012 and 2013 for a total of 89,197 meters. Four geotechnical holes have been 
drilled in 2014. The complete description of the drill programs are described in section 10. 

6.2 Historic Production 

In 2008, CLM started the construction of the plant. In December 2009, the plant was in the starting 
phase. Tables 6-1 show production from 2010 to 2014 in Dry Metric Ton per Year. 

Table 6-1 : Production at the Bloom Lake Mine from 2010 to 2014 in Dry Metric tonnes per Year 

2010 2011 2012 2013 2014 1 2015 2016 

Iron Ore mined 10,254,914 16,860,407 16,984,149 17,615,793 19,306,207 0 0 

Iron Ore processed 8,201,688 15,604,183 15,833,945 18,429,598 18,883,848 0 0 
Iron Ore concentrate 
production 3,166,297 5,466,155 5,450,228 5,876 761 5,940,442 0 0 

1 Production halt in mid-December 2014 
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7 Geological Setting

7.1 Regional Geology

The Bloom Lake Iron Deposit lies within the Fermont Iron Ore District (FIOD), a world-renowned
iron-mining camp at the southern end of the Labrador Trough within the geological Grenville
Province. Figure 7–1 shows the geographic location of the Bloom Lake mine. The Labrador Trough
extends along the margins of the eastern boundary of the Superior-Ungava craton for more than
1,200 km and is up to 75 km wide at its central part. The Bloom Lake deposit, including the Bloom
Lake West property, is located within the Parautochton Deformation Belt of the Grenville Province
of the Canadian Shield, just south of the Grenville Front. The Grenville Front, the northern limit of
the Grenville Province, truncates the Labrador Trough, separating the Churchill Province
greenschist metamorphic grade part of the Labrador Trough rocks from the highly metamorphosed
and folded amphibolite to granulite metamorphic grade rocks, which are their equivalent in the
Grenville.

Figure 7–1: Geographical Location of the Bloom Lake Mine

The western half of the Labrador Trough, consisting of a thick sedimentary sequence, can be
divided into three sections based on changes in lithology and metamorphism (north, central and
south). The Trough is comprised of a sequence of Proterozoic sedimentary rocks including iron
formations, volcanic rocks and mafic intrusions known as the Kaniapiskau Supergroup. The
Kaniapiskau Supergroup consists of the Knob Lake Group in the western part of the Trough and the
Doublet Group, which is primarily volcanic, in the eastern part. The Kaniapiskau Supergroup within
the Grenville is highly metamorphosed and complexly folded and is named the Gagnon Group. It
occurs as numerous isolated segments. From the base to the top, it includes a sequence of
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gneisses and schists, a group of chemically precipitated sediments, and more schists, including
some distinctive aluminous varieties. Gabbro sills intrude parts of the Gagnon Group, and granites
are found in the gneiss.

The Central or Knob Lake Range section extends for 550 km south from the Koksoak River to the
Grenville Front located 30 km north of Wabush Lake. The principal iron formation unit, the Sokoman
Formation, part of the Knob Lake Group, forms a continuous stratigraphic unit that thickens and
thins from sub-basin to sub-basin throughout the fold belt.

The southern part of the Trough is crossed by the Grenville Front. The rocks in the Grenville
Province to the south are highly metamorphosed and complexly folded. Iron deposits in the
Grenville part of the Labrador Trough comprise Bloom Lake, Lac Jeannine, Fire Lake, Mounts
Wright and Reed, and the Luce, Humphrey and Scully deposits in the Wabush area. The high-
grade metamorphism of the Grenville Province is responsible for recrystallization of both iron oxides
and silica in primary iron formation, producing coarse-grained sugary quartz, magnetite, specular
hematite schists (meta-taconites) that are of improved quality for concentrating and processing.

Figure 7–2 shows the simplified geological map of the Labrador Trough.

Figure 7–2: Simplified Geological Map of the Labrador Trough (from Gross, 2009)

In the region, at least two stages of deformation are recognized. The first stage produced linear
belts that trend northwest, like the well-defined structural trends in the central part of the Labrador
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geosyncline; the second stage formed linear belts that trend east to northeast, parallel with the
major structural trends developed in the Grenville Province. Folds now present reflect both stages
of deformation in form and orientation. For example, in the Wabush Lake area, folds trend N20ºE
and in the central part of the area, around Lamelee Lake and Midway Lake, N35°W. Isoclinal and
recumbent folds overturned to the west or southwest are common, and it is inferred that this
deformation produced thrust faults striking northwest and dipping east. Structures developed during
the earlier stage of deformation are believed to have been similar to those now seen in the central
part of the Labrador geosyncline, and it is highly probable that the structures produced by this early
stage of deformation in the south and those in the central and northern regions were the result of
the same orogeny.

The second stage of structural deformation took place during the Grenville orogeny between 0.8
and 1.2 Ga years ago. Its effects are not so intense north of Wabush Lake near the margin of the
Grenville belt as they are throughout the region to the south. Near the margin of the Grenville belt
cross-folds trending east or northeast appear to be superimposed on the earlier northwest-trending
structures. Around Mount Wright and farther south, the trend of the overall structure is east to
northeast and the prevailing dip of foliation is 55°N. Tightly folded and faulted structures developed
during the earlier stage of deformation were further deformed by folding and faulting during the
Grenville orogeny. Oblique sections through the resulting complex fold structures are exposed at
the present erosion surface. Many of the minor folds appear to plunge steeply to the northwest, but
the axes of these folded folds are not straight for any appreciable distance.

Regional structures developed during the Grenville orogeny play out against the stable craton area
of the ancient Superior Province. Folds and faults along the northwest margin of the Grenville
Province trend west, and the general pattern of folds overturned to the south or southeast formed in
conjunction with north-dipping reverse faults indicates overriding of the northerly blocks towards the
southeast. The relative amount of movement between adjacent fault blocks is suggested by the
position of iron-formation in local structures. At Bloom Lake, iron-formation is present in a relatively
simple syncline which extends to a much greater depth than that in the Boulder Lake basin situated
at the north. Still farther south at Mount Wright, the erosion surface cuts the upper part of steeply
plunging folds. Southeast from the margin of the Grenville belt, the dips of westerly striking faults
are progressively less steep, and the greatest amount of movement appears to have taken place
between the Bloom Lake fault block and the Mount Wright block.

The iron-formation and associated metasedimentary rocks, which were derived from an
assemblage of continental shelf-type sediments, do not appear to extend south beyond a line
trending northeast from the Hart-Jaune River linear to Plaine Lake and northeast to Ossokmanuan
Lake. Granite-gneisses, charnockites, and anorthosites are part of the rock assemblage south of
this line. These typical deep-seated Grenville rocks may have been thrust northwest along a system
of faults that coincide with this line. The large suite of gabbro intrusions in the area between
Wabush Lake and Ossokmanuan Lake probably were intruded along faults in this linear zone.

7.2 Local Geology

7.2.1 General

The geology and geological interpretation for the Bloom Lake property are based on data from a
number of sources. These sources include the diamond drilling and mapping done on the property
as part of the 1998 program, presented by Watts, Griffs and McOuat in 2005, as well as the drilling
conducted in 1956, 1957, 1967, 1971, 1972 and 2007-2014 programs. The geological interpretation
relies heavily on the mapping programs conducted in 1952 and the ground magnetic surveys
carried out in 1967 and 1971/72 as compiled in 1973 and the survey done in April 2008. The
Calculated Magnetic Vertical Gradient in the Bloom Lake area is presented in Figure 7–3.
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Figure 7–3: The Calculated Magnetic Vertical Gradient in the Bloom Lake Area

The following local geology description and structural interpretation are mostly from Genivar’s
Technical Report (2009).

Several rock type codes are hybrid codes of the main rock types and are not described separately.

Gneiss (GN)

With the current knowledge, gneiss constitutes the basic unit for meta-sedimentary rocks. This rock
presents a typical banding varying from 1 cm to 2 m. Most of its composition is mafic, the felsic
bands are dominated by feldspars with quartz in minor quantity. Biotite is abundant through the
gneiss and many transitions to mica schists occur. The gneiss contains less mica but more feldspar
and quartz than QRMS (see below). The basal QRMS sequence consists mostly of muscovite and
biotite schist with characteristic porphyroblasts of garnet and feldspar.

Quartz Rock (QR) and its Related Variant Quartz Rock Iron Formation (QRIF)

QR is used to define a rock type consisting mostly of quartz, 95%+, vitreous, grey or pinkish color,
with minimal to nil specularite and/or magnetite content. This material may have been derived from
chert, quartzite or quartz pebble conglomerate and the various textural varieties are not distinctly
coded or distinguished.

QRIF intervals were defined on the basis of a quartz dominant rock containing less than 15% total
iron, but containing some iron in the form of specularite and/or magnetite or silicate. QRIF is
therefore a rock often transitional between IF and QR, or SIF and QR. The QRIF may contain minor
actinolite-SIF.

Quartz Rock Mica Schist (QRMS)

It is used mainly for the schist sequence at the base of the IF sequence beneath the QR unit.
QRMS has occasionally, however, been used for coding biotite-rich units within the IF sequence,
which are likely genetically related to AMP.
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Silicate Iron Formation (SIF)

Two main types have been recognized on the property. One of these is dominated by actinolite,
while in the other, grunerite is most prevalent. The two types can be transitional into one another
and likely there is also some tremolite-rich SIF present. Actinolite-SIF also tends to occur on the
borders of the thinner amphibolite units towards the lower part of the stratigraphic sequence. The IF
in these areas is also often enriched in magnetite as compared with specularite. These units are
less abundant in the west part of the property than in the eastern half of the Bloom Lake pit area
and Chief’s Peak.

Amphibolite (AMP)

It is dominantly a competent, dark green to black, medium to coarse grained rock consisting mainly
of hornblende, biotite and feldspar. This rock is relatively homogeneous and marked by a very
pronounced foliation. Grain size varies widely. The occurrence of millimetric reddish garnet is
observed over distances of 10 metres. The amphibolite-IF contacts are sharp. A narrow argillized
zone of amphibolite often occurs immediately above the IF contact.

Gabbro

Bodies of medium-grained gabbro and amphibolite stand as hills among the quartz-bearing rocks of
the Gagnon Group. They were apparently injected into the competent rocks during deformation and
themselves remobilized during the later stages of metamorphism. The gabbro was originally ophitic
in texture with speckled textures into foliated amphibolite. Gabbro is more common in the northern
part of the injected zone and amphibolite is more present in the southern part. In places, gabbro
cores remain in the centre of thick amphibolite sills. The typical gabbro of this type contains 40 to 50
percent plagioclase with other mafic minerals (olivine, hypersthene) and a few percent of opaque
oxides.

7.2.2 Structural Geology

The Bloom Lake deposit comprises gently plunging synforms on a main east-west axis separated
by a gently north to northwest plunging antiform. One of these synforms is centred on Triangle
Lake, while the centre for the other is located just north of Bloom Lake. The Bloom Lake property is
centred primarily on the eastern synform but covers a portion of the northern limb of the western
synform.

These synforms are the result of a minimum of two episodes of folding and are of regional scale.

In addition to these regional scale folds, which have created the deposit scale synforms shaping the
Bloom Lake deposit, there are several other folds of diverse orientation on the property. It is not
clear if all folding directions represent distinct folding episodes or progressive change in fold
orientation with time.

Figure 7–4 shows the structural features of the Bloom Lake deposit as defined in 2013 in the
geological model which interpretation was based on exploration drill holes and ore control data.
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Figure 7–4: The Structural Features of the Bloom Lake Deposit

Clearly visible on the ground magnetic survey map, a major discontinuity oriented north-north-east
can be seen in the central portion of the west part. In drill hole, many gravels, gouges, muddy and
brecciated zones are clearly associated with it, suggesting a fault zone. More so, difficulties in
correlating orebodies on each side of the possible fault strongly militate in that direction.

Also, thorough interpretation of geomorphic lineaments from aerial photographs demonstrates a
north-north-east tendency, it is important to note that Triangle Lake and associated stream
configuration suggest a north-north-west discontinuity associated with the north-north-east one.

7.3 Mineralization

The Bloom Lake deposits are about 24 km southwest of Labrador City and about 8 km north of the
Mount Wright range. The western 6 km of this range contains very large reserves of specular
hematite-magnetite iron-formation in a synclinal structure that is regarded as a southwest extension
of the Wabush Lake ranges.

The iron-formation and quartzite are conformable within a metasedimentary series of biotite-
muscovite-quartz-feldspar-hornblende-garnet-epidote schists and gneisses in a broad synclinal
structure. This succession, following the first stage of folding and faulting, was intruded by gabbroic
sills which were later metamorphosed and transformed into amphibolite gneiss with foliation parallel
with that in adjacent metasediments. Two separate iron-formation units are present; these join
northwest of Bloom Lake, but are separated by several dozen meters of gneiss and schist in the
southern part of the structure. Quartzite, present below the upper member throughout the eastern
part of the area, pinches out near the western end. Folded segments and inclusions of iron-
formation in the central part of the syncline that are surrounded by amphibolite, are in most cases
thought to be part of an overlying sheet that was thrust over the main syncline during the first period
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of deformation. The large amphibolite mass in the central part of the area was apparently emplaced
along the zone of weakness created by this early thrust fault.

Iron-formation in the western 5 to 6 kilometers of the structure is predominantly of the magnetite-
hematite-quartz facies that forms the major zones of potential ore. Hematite is distributed in two
ways through the quartzite. The hematite is of the specularite type and has a silvery-grey colour
and is non-magnetic. It is most often occurring as anastomosing to discontinuous stringers and
bands less than 10 cm thick in a quartz or actinolite-quartz matrix. Bands tend to be folded and
deformed but also can be regular and tabular. Quartz is milky and granular.

Magnetite typically occurs in narrow millimetric veinlets associated with quartz-carbonate veining
material. The crystals are sub- to euhedral and demonstrate the typical dull to sub- metallic luster.
When associated to hematite-enriched mineralization, the magnetite occurs as blebs of porous
grains, often granoblastic, that may extend up to several centimetres. Enriched magnetite horizons
are mostly found, but not always, in the upper portion of the iron formations in close contact with the
amphibolite mass.

With the actual state of geological knowledge in the western sector of the Bloom Lake deposit,
magnetite-rich IF are less important in volume than in the eastern half of the Bloom Lake pit area.
The thickness of drillhole intercepts is lower than 10 vertical metres. Many drill holes did not return
significant magnetite intersections. Very few actinolite or grunerite minerals associated with
magnetite mineralization were described in the western holes.

A fairly abrupt change in facies takes place along strike east of a line passing northwest across
Bloom Lake, east of which the grunerite-Ca-pyroxene-actinolite-magnetite-carbonate facies
predominates. The oxide facies to the west is uniform.

The lower unit is less than 30 meters thick in some places and is considerably thinner than the
upper unit. The iron content ranges from 32 to 34 per cent in this facies. In places the silicate-
carbonate facies to the east contains more than 50 per cent cummingtonite, which in part is
magnesium rich, and the manganese content ranges from 0.1 to more than 2.0 per cent. Mueller
(1960) has studied the complex assemblage of minerals in this rock and has discussed chemical
reactions during metamorphism in considerable detail. He has shown that a close approach to
chemical equilibrium in the amphibolite metamorphic facies is indicated by the orderly distribution of
Mg, Fe, and Mn among coexisting actinolite, Ca-pyroxene, and cummingtonite, and the restriction in
the number and type of minerals in association with each other. Furthermore, a comparison
between the composition of the silicates and the presence or absence of hematite shows that the
Mg to Mg plus Fe ratio is increased, but is much less variable when hematite is present.

Recent re-modelling of the deposit (2014) added 2 new domains in the ore classification (MAG –
Magnetite Iron Formation and WSIF – Grunnerite-rich Iron Formation) in addition to the existing
HEM (Hematite Iron Formation) and SIF (Silicate Iron Formation). Figure 7–5 presents the
distribution of the four domains.
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Figure 7–5: The Distribution of the 4 IF Domains

The iron-formation forms a long doubly plunging syncline which is canoe-shaped but buckled
across the centre to produce two distinct oval-shaped basins. Although this structure appears to be
relatively simple in form, it seems to have been developed during two stages of deformation.
Folding along northwest-trending axes and overthrusting of the upper iron-formation during the first
stage of deformation appear to have been followed by gabbro intrusion, folding along east-west
axes, faulting, and metamorphism during the Grenville orogeny.
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8 Deposit Types

Bloom Lake property mineralization style is a deposit typical of the Superior-Lake type.

The peaks in iron sedimentation took place between ~2.65 and 2.32 Ga and again from ~1.90 to
1.85 Ga. Their deposition is linked to geochemical and environmental evolution of Earth, the Great
Oxidation Event (GOE) at ca. 2.4 Ga, the growth of continents as well as to mantle plume activity
and rapid crustal growth (see Figure 8–1).

Figure 8–1: Time Distribution of the Iron Formation Deposition (from Bekker et al., 2010)
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The Labrador Trough contains four main types of iron deposits:

1. Soft iron ores formed by supergene leaching and enrichment of the weakly metamorphosed
cherty iron formation; they are composed mainly of friable fine grained secondary iron oxides
(hematite, goethite, limonite).

2. Taconites, the fine-grained, weakly metamorphosed iron formations with above average
magnetite content and which are also commonly called magnetite iron formation.

3. More intensely metamorphosed, coarser-grained iron formations, termed metataconites
which contain specular hematite and subordinate amounts of magnetite as the dominant iron
minerals.

4. Minor occurrences of hard high-grade hematite ore occur southeast of Schefferville.

Secondary enrichment included the addition of secondary iron and manganese which appear to
have moved in solution and filled pore spaces with limonite-goethite. Secondary manganese
minerals, i.e., pyrolusite and manganite, form veinlets and vuggy pockets. The types of iron ores
developed in the deposits are directly related to the original mineral facies. The predominant blue
granular ore was formed from the oxide facies of the middle iron formation. The yellowish-brown
ore, composed of limonite-goethite, formed from the carbonate-silicate facies, and the red painty
hematite ore originated from mixed facies in the argillaceous slaty members.

All iron ore deposits in the Labrador Trough formed as chemical sediments on a continental margin
which were lithified and variably affected by alteration and metamorphism that had important effects
upon grade, mineralogy and grain size. Faulting and folding led to repetition of sequences in many
areas, increases the surface extent and mineable thicknesses of the iron ore deposits. Underlying
rocks are mostly quartzite or mica schist. Transition from these rocks and the mineralized iron
formation may take place over up to 10 meters vertically. All rock sequences have been heavily
metamorphosed by intense folding phases that are part of the Grenville Orogen.

IF sequences range commonly from 25% to 40% iron oxide, mainly hematite of the specularite type
with minor amount of magnetite (remainder mostly quartz) and can have thicknesses (ignoring
minor intercalated bands of schist and quartz rock) of up to 200 m. It is these sequences that are of
economic importance.

For iron formation to be mined economically, the iron content must generally be greater than 30%,
but also iron oxides must be amenable to concentration (beneficiation) and the concentrates
produced must be low in manganese and deleterious elements such as silica, aluminum,
phosphorus, sulphur and alkalis. For bulk mining, the silicate and carbonate lithofacies, as well as
other rock types interbedded within the iron formation, must be sufficiently segregated from the
magnetite. Iron formations repeated by folding are often required to produce sufficiently thick
sections for mining in the Mont-Wright / Wabush area.
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9 Exploration

While construction phases were implemented at the Bloom Lake project, CLM continued to explore
west of the future pit operation, between Triangle and Carrot lakes. This sector was targeted, based
upon a regional airborne magnetometric survey made by the Geological Survey of Canada.

253 drill holes were made between 1957 and 2009 for a total of 45,694 metres and 278 drill holes in
2010, 2012 and 2013 for a total of 90,096 meters. Four geotechnical holes have been drilled in
2014 (GT-14-07, GT-14-08, GT-14-09, GT-14-10).

The complete description of the drill programs is described in the following section.

A detailed ground magnetometric survey was done between longitudes 612200 m E and 614100 m
E and between latitudes 5854600 m N and 5855800 m N. Geophysique TMC of Val D’Or, Quebec
did the survey in April 2008 using a Geonics GEM-19 magnetometer.

Drilling and geophysics outlined several outcropping mineralized zones that were subsequently
targeted for mechanical stripping.

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 10-1
Date: July 2017

10 Drilling

10.1 Introduction

All of the data related to drilling done on the property are on the UTM NAD 83 geographical
coordinates. The territory is covered by zone 19. All the previous coordinates were converted in that
system.

10.2 Previous Drilling

Most of information for the 1957 - 2008 drilling programs have been summarized in Genivar report
(2009) and are presented below. This drilling information was used by BBA to create a block model
in 2009. The drilling programs continued in 2009, 2010, 2012 and 2013, and the new information
was used to create a new block model in 2014.

10.3 Drilling Programs 1957 - 2008

The Bloom Lake west area was drilled during the years 1957 to 2008, following two dominant axes.
The first one, EW oriented, is located approximately at latitude of 5855400N and the second, on a
NS axis at 613250E and 613550E, where cross-sections were established. Figure 10–1 illustrates
their position on the property.

Figure 10–1: Exploration Drilling between 1957 and 2008

Following the compilation of the previous results, planning of the first phase of the campaign carried
out between November 2006 and December 2008 was based on historical data related to
geological compilation and property ground magnetic surveys, as well as on a few existing drill
holes. A new ground magnetic survey performed in April 2008 was used to do the interpretation
required to plan the next phases of the campaign to better define the zones and their extensions. A
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set of sections was produced at 75 m intervals at the end of the campaign and covered the whole
western area. The drill holes of 2008 were planned in order to properly cover the zones with a 3D
spacing of 150 m.

Forage André Roy from St-Isidore, Quebec, was the contractor who did the drilling during this
campaign and a BQ size drill core was produced. Towards the end of the campaign, Forage La
Virole from Rimouski, Quebec, was the contractor who carried out drilling and NQ size core was
produced.

10.4 Drilling Programs 2009 - 2014

The drilling campaigns continued in 2009, 2010, 2012, and 2013. Figure 10–2 illustrates their
position on the property.

Most of the holes were drilled in the West Bloom area, as well as in the Bloom Pignac area. Much
less drilling was in the Confusion Lake, Carrot Lake and central Bloom areas. All this new
information was added to the previous one and a new block model was created in 2014.

In 2014, an exploration drilling campaign was planned, but only four (4) geotechnical holes were
drilled.

The drilling contractors have been Forage CCL and Les Forages Lantech Drilling Services Inc.
They produced both BQ and NQ size core.

Figure 10–2: Exploration Drilling between 2009 and 2013
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Figure 10–3 shows the drill hole location in and near the pit as 2014.

Figure 10–3: The Drill Hole Location in and Near the Pit as 2014

10.5 Drill Hole Locations

The holes were collared on-site with a portable Garmin GPS. This position could vary from a few
meters to accommodate drilling, depending on the ground conditions but still, was maintaining the
relative position and spacing relative to the other holes.

Drilling azimuth reference was provided through points of coordinates. The use of a compass was
not recommended, due to the high level of magnetism developed by some horizons of the
underlying iron formations.

10.6 Deviation Tests

Deviation and inclination tests were carried out in the holes. Tests with hydrofluoric acid (HF) were
done for the drilling of 2006 - 2008 while, starting 2009, a Flexit instrument was used to measure
both orientation and inclination of all the drill holes. This instrument provided useful magnetic
susceptibility values. Readings were taken every 15 or 30 meters. All the data obtained with the
Flexit instrument were analysed and all the inappropriate data were eliminated if deviation was too
large and/or if the magnetic susceptibility was too high. For some 45 holes drilled in 2012 and 2013,
deviation and inclination readings were taken with a Gyro instrument every 5 m.

Deviation readings were not taken for many drill holes that were lost or abandoned.
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10.7 Collar Surveying

All the drill hole collars were surveyed. The firm of land surveyors, Roussy Michaud from Sept-Îles,
put in place stations on the pit site. These points were used as references for positioning the west
zone. Surveyors of Roussy Michaud and Consolidated Thompson used a Trimble R8 instrument to
survey the drill hole collars.

The inclination and direction of the drill collars were not precisely surveyed. An approximate
direction was obtained in aiming at a 3 m rod inserted into the drill hole tubing and then, the
direction was verified against Flexit readings for most holes, and against Gyro readings for a few
holes.

10.8 Core Shack

The core shack was established in the industrial area of the town of Fermont. It is situated in a large
warehouse building used for various purposes. In the core shack area, a number of inclined tables
were installed for core logging with several core racks for boxes storage. An area was also
organized for sampling and shelves were put in to store sample bags before being shipped to the
assay laboratory.

Another closed and locked section contained core boxes of the drilling programs from previous and
current campaigns.

Until July 2008, 10 feet drill rods were used. The drillers identified the marks in the boxes using the
imperial system and then, a conversion into the metric system was done at the core shack. After
July, 3 m rods replaced the 10 feet rods. Drillers also took care of marking the core portions not
recovered with wooden sticks. At the drill rig, all the used core boxes were carefully closed with
tape and were transported by either snowmobile or ATV to a pick-up truck which brought them to
the core shack in the Town of Fermont at the end of each shift. No core box was left outside the
core shack.

All the boxes were labelled, photographed in lots of five and most of them were photographed in
detail, 3 to 4 pictures being taken for each box. The core boxes were systematically measured to
validate the marks of the drillers. Measuring was also done to calculate the RQD and the core
recovery.

Most of the core was stored at the mine site.

10.9 Core Logging

The core was logged using standard verified methods. Rock types were identified and intervals
were measured according to the marks done by the drillers. Geological logging took into account
the general colour of the rock, the relative percentage of constituents, the grain size distribution, the
alteration, the contact with other rocks, the texture and the variation of these elements, when
significant. A particular attention was given to the orientation of foliations relative to the core axis.
This was very useful in the structural interpretation. Geotechnical features in the core, such as core
recovery, rock quality designation (RQD), fractures and joints, foliation, granulometry, friability, rock
strength, and weathering, were also described in the logs.

The mineralized units to be sampled were marked with a grease pencil at 1 to 6 m intervals,
depending on the mineral content.
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All the data were stored in the Geovia GEMS logging tool, CoreLogger, which uses a SQL database
platform. The rock type codes used in the database are indicated in Table 10-1.

Table 10-1: Summary – Rock Type Codes

Lithology Lithology Description Code
MT Overburden 10
IF Iron Formation – Hematite 20
IFM Iron Formation – Magnetite 21
LIMO Limonite 22
SIF Silicate Iron Formation 23
SIFA Silicate Iron Formation – Actinolite 24
SIFG Silicate Iron Formation – Grunerite 25
QR Quartzite 30
QRIF Quartzite – Iron Formation – Low Grade (< 15% Fe) 31
QRMS Quartzite – Mica Schist 32
MS Mica Schist 33
WSIF Quartzite –  Silicated Iron Formation – Low Grade (< 15% Fe) 34
AMP Amphibolite 40
GN Gneiss 50
GNF Felsic Gneiss 51
GNM Mafic Gneiss 52
CNR Core Not Recovered 60
FAI Fault 70
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11 Sample Preparation, Analyses and Security

11.1 Sampling Method and Approach

The sampling procedure for the various analyses is relatively simple. The two factors that are taken
into consideration are the grade cut-off for samples and the length of the samples. Samples are
taken before, through and after the potentially mineralized zone.

In case of planned heavy liquids tests, head chemistry results are required before selecting
samples for gravity separation.

11.1.1 Cut-off Grade

The iron content of samples must be equal to or greater than 15%. This estimate is done visually by
the person core logging. In addition, a sample is taken directly before and after the potentially
economic ore and its rock type is noted (quartzite or amphibolite). An argillized contact between
iron formation and amphibolite is generally included in the amphibolite. Overall, sample intervals
respect the lithological contacts (upper or lower) and does not overlap two distinct lithologies.
Samples must isolate, if possible, areas of equal content, but also potentially contaminated zones.

11.1.2 Division of the Sample

The geologist indicates the beginning and end of the sample to guide employees responsible for
physical sampling. The sample still in its box is broken into fragments of 10 cm or less. Each
fragment is divided into two portions using a hydraulic splitter. One of the fragments is placed in the
same order in the core box and is stored as a Save. The other fragment is deposited in a numbered
bag with the hole number and "FROM / TO". Generally, a chalk line marks the entire sample. To
facilitate the repositioning of the fragments in the box, the sample was cut along the line.

11.1.3 Length of Sample

BQ or NQ Diameter

The standard length of a sample is six (6) meters, the equivalent of a box of BQ core. Obviously,
the sample is half the core previously divided. However, the sample must be between three (3) to
six (6) meters to a maximum of seven (7) meters in length. For the NQ core the standard sample
length is 4.5 meters.

11.1.4 Core Not Recovered (CNR)

Samples are composed of at least 1.6 m of core. If the core sequence is intersected by CNR
intervals, core pieces are added up to create a sample measuring at least 1.6 m long.

11.1.5 Storage of Core

Core boxes are handled with care during transportation and storage. Boxes are kept horizontal at
all times to avoid jostling the core.
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Upon arrival at the core shack, the boxes are placed on a table and opened. The core intervals are
carefully measured and compiled on a list that will then be used to identify each box using
aluminum tape affixed to its end. The following is affixed to the front of each box: the number of the
hole, the number of the box and "FROM / TO".

When all the work of description and sampling is completed, the boxes are placed on stands to
keep the remaining core intact as a reference or, if required, for further testwork.

11.2 Sample Preparation

At the Bloom Lake site, sample bags are stored in a core shack until removed to go, via pick-up
trucks, to TST Overland Express in Wabush, which then transported them to SGS Lakefield
Research Limited (Lakefield), in Lakefield, Ontario. Once delivered to TST Overland in Wabush, the
bags were put on pallets that were sealed with plastic wrap-ups.

At SGS Lakefield, the samples were dried at ~70 +/-10°C for a suitable amount of time, if received
wet. The next step involved crushing to reduce each sample size to 2 mm (9 mesh). The sample
was then split with a riffle splitter to divide the sample into two representative 0-2 mm portions. One
portion was for analysis and the other for reject.

11.2.1 Assaying

A whole rock analysis was done on each sample to measure the following parameters (in %): SiO2,
Al2O3, Fe2O3, MgO, CaO, Na2O, K2O, TiO2, P2O5, MnO, Cr2O3, V2O5, loss on ignition ("LOI") and S
(in ppm).

Samples are crushed and pulverized to -150 mesh. This method is used to report, in percentage,
the whole rock suite (SiO2, Al2O3, Fe2O3,  MgO,  CaO,  Na2O, K2O,  P2O5, MnO, TiO2, Cr2O3,  V3O5.
Sample preparation entails the formation of a homogenous glass disk by the fusion of 0.2 to 0.5 g of
rock pulp with 7g of lithium tetraborate/lithium metaborate (50/50). The disc specimen was then
analyzed by WDXRF spectrometry. The detection limits for all analyzed oxides is 0.01%.

This method has been fully validated for the range of samples typically analyzed. Method validation
includes the use of certified reference materials, replicates and blanks to calculate accuracy,
precision, linearity, range, limit of detection, limit of quantification, specificity and uncertainty
measurement.

The LOI at 1000°C is determined separately gravimetrically. The LOI is included in the matrix-
correction calculations, which are performed by the XRF instrument software.

Additional analysis included determination of magnetic iron with a Satmagan magnetic analyser.
The instrument is an equilibrated, level and clean magnet potentiometer scale (Satmagan). The
magnetic force is read from the potentiometer scale. The magnetic Fe is calculated using the
formula:

% magnetic Fe = Reading from scale x calibration factors x 0.724

Other additional analysis included determination of sulphur by combustion-infrared detection on
LECO instrumentation.
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Specific gravity was determined using an air comparison pycnometer. It should be noted that this
method does not take into account existing porosity in a rock and some of the oxide iron formation
does contain vugs due to calcite removal. Although the degree of porosity has not been quantified,
it is estimated on the basis of visual examination of drill core to be generally less than 2%. It should
be noted that specific gravity was not measured for all drill holes.

Total iron was calculated from Fe2O3 by dividing total iron expressed as Fe2O3 by a factor of 1.4295.
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12 Data Verification

A database was provided to G Mining by Quebec Iron Ore Inc. The database contained coordinates
of drill hole collars, deviation tests, lithological contacts, measures of contact and foliation,
geotechnical data and assay results. Verifications were done with the provided digital copies of the
original log books and assay certificates.

The conversion of the old drill holes coordinates was done by Watts, Griffis and McOuat Limited
when the resource was calculated for the pit in 2005. The method of conversion was not specified
in their 43-101 Technical Review and Mineral Resource Estimate, dated May 26, 2005.

12.1 Quality Assurance/Quality Control

All the assays on the core samples were done by SGS Lakefield. In 1998, Lakefield was accredited
by the Standards Council of Canada under ISO Guide 25. The routine quality control program at
Lakefield was modelled after guidelines provided by the International Standards Organization (ISO),
the Ontario Ministry of Environment and Energy, Environment Canada and the Canadian
Association of Environmental Analytical Laboratories and included the processing of method
blanks, replicate samples and standard reference materials. Quality control for the routine sample
analysis included Lakefield's own quality control procedures, involving internal and external checks.
Approximately 6% of laboratory throughput was quality control material of which, 5% were
duplicates and 1% blanks. The reference material (standards) has been used for the 2013 drilling
campaign only.

No external check was carried out with respect to the precision and accuracy of the various
analytical methods used during these drilling programs.

12.1.1 Duplicates

A number of 170 duplicates coming from the core of the 2010, 2012 and 2013 drilling programs
were analysed for major oxides and sulphurs. Table 12-1 presents the list of duplicates and the
major oxides results.

In order to validate the assays results from the analytical laboratory, a series of graphs were
produced (Table 12-1). These graphs, shown in the next pages, present the correlation between the
samples and the duplicates of the same samples.

In all cases, the curves demonstrate no significant difference, which means a correlation varying
from acceptable to excellent. The graphs (for Fe, Mag Fe, MgO and CaO) show a few outliners that
are considered to be typing errors.

Table 12-1: List of the Duplicate Samples (n = 170)

Hole ID Distance Length Sample No Duplicate of Fe Mag Fe SiO2 Al2O3 MgO CaO K2O TiO2 MnO P2O5
(m) (m) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%)

BL-10-20A 336.35 4.55 7890 7889 11.30 0.90 45.00 14.90 7.05 7.16 1.39 2.84 0.18 0.79
BL-10-23A 297.00 6.00 8740 8741 7.13 0.60 89.10 0.04 0.02 0.01 0.01 0.01 0.01 0.02
BL-10-39 - - 8401 8400 31.73 - 56.70 0.13 0.06 0.02 0.01 0.01 0.02 0.02
BL-10-42 - - 6326 6325 33.20 - 53.20 0.16 0.06 0.02 0.01 0.02 0.01 0.01
BL-10-44 - - 6377 6376 37.26 - 43.00 1.66 0.42 0.61 0.14 0.40 0.03 0.24
BL-10-44 - - 6400 6399 36.63 - 48.90 0.16 0.06 0.02 0.01 0.02 0.01 0.01
BL-10-48 - - 8425 8424 35.58 - 49.90 0.21 0.06 0.02 0.01 0.02 0.02 0.02
BL-10-48 - - 8450 8449 32.22 - 55.00 0.12 0.06 0.02 0.01 0.02 0.01 0.01
BL-10-50 - - 8476 8475 11.53 - 44.90 14.80 7.57 7.48 1.44 3.01 0.26 0.74
BL-10-56 - - 6476 6475 35.09 - 51.00 0.20 0.06 0.02 0.01 0.02 0.01 0.01
BL-10-56 - - 6500 6499 29.22 - 60.40 0.11 0.06 0.06 0.01 0.01 0.01 0.05
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Hole ID Distance Length Sample No Duplicate of Fe Mag Fe SiO2 Al2O3 MgO CaO K2O TiO2 MnO P2O5
(m) (m) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%)

BL-10-60 - - 8501 8500 7.20 - 62.50 13.60 4.72 0.60 6.48 0.52 0.08 0.19
BL-10-62 - - 6526 6525 30.90 - 56.60 0.13 0.06 0.02 0.02 0.01 0.05 0.02
BL-10-63 - - 8526 8525 31.46 - 55.70 0.35 0.08 0.06 0.04 0.04 0.01 0.03
BL-10-65 - - 6577 6576 34.32 - 50.10 0.27 0.06 0.01 0.01 0.02 0.01 0.01
BL-10-69 - - 8550 8549 30.13 - 57.00 0.77 0.06 0.03 0.12 0.12 0.01 0.04

BL-10-69A 492.00 6.00 9040 9039 30.90 0.60 55.30 0.20 0.05 0.01 0.01 0.03 0.01 0.01
BL-10-72 - - 6676 6675 30.76 - 57.00 0.33 0.06 0.02 0.01 0.02 0.01 0.02
BL-10-73 - - 6628 6627 31.18 - 56.30 0.17 0.06 0.02 0.01 0.02 0.01 0.01
BL-10-73 - - 6648 6647 5.92 - 86.60 3.60 0.58 0.25 0.88 0.14 0.01 0.15
BL-10-74 - - 6697 6696 32.92 - 53.80 0.38 0.06 0.02 0.03 0.04 0.01 0.02
BL-10-74 - - 6741 6740 30.83 - 57.40 0.15 0.06 0.02 0.01 0.01 0.01 0.01
BL-10-78 - - 6812 6811 37.12 - 47.60 0.12 0.06 0.02 0.01 0.01 0.04 0.01
BL-10-79 - - 6832 6831 31.87 - 56.20 0.18 0.06 0.02 0.01 0.02 0.01 0.02
BL-10-79 - - 6849 6848 36.56 - 48.30 0.49 0.06 0.02 0.01 0.10 0.05 0.04
BL-10-80 - - 6877 6876 28.10 - 60.60 0.18 0.06 0.02 0.01 0.01 0.14 0.06
BL-12-01 167.00 3.30 6965 6964 30.40 15.10 55.70 0.26 0.16 0.21 0.06 0.03 0.01 0.03
BL-12-03 95.00 6.00 7000 7001 28.50 0.60 59.60 0.03 0.01 0.01 0.01 0.01 0.01 0.01
BL-12-03 162.00 6.00 7015 7016 2.38 0.50 93.30 1.90 0.82 0.44 0.29 0.09 0.02 0.06
BL-12-06 380.00 6.00 7096 7095 25.00 0.60 61.50 0.26 0.13 0.42 0.02 0.02 0.05 0.15
BL-12-09 38.20 4.80 7156 7155 4.99 0.40 65.60 14.60 2.74 0.61 4.89 0.42 0.05 0.09
BL-12-09 230.00 6.00 7172 7171 35.90 0.60 48.30 0.35 0.07 0.05 0.01 0.03 0.01 0.03

BL-12-100 276.90 4.00 A00113640 A00113641 11.70 0.50 45.40 14.80 7.05 7.46 1.42 3.31 0.25 0.84
BL-12-100 417.00 6.00 A00110560 A00110559 33.00 29.30 40.90 0.09 7.29 4.61 0.01 0.01 0.19 0.01
BL-12-101 242.00 6.00 A00110580 A00110581 2.34 0.70 93.20 2.20 0.94 0.25 0.42 0.13 0.01 0.02
BL-12-11 189.00 6.00 7218 7217 30.60 4.30 44.30 0.28 6.20 3.50 0.01 0.01 0.09 0.02
BL-12-13 262.00 6.00 7198 7197 31.10 0.40 55.90 0.09 0.02 0.01 0.01 0.01 0.03 0.01

BL-12-17A 137.00 6.00 7308 7307 34.80 0.30 50.50 0.13 0.01 0.01 0.01 0.01 0.01 0.01
BL-12-19 115.00 5.45 7347 7346 31.80 0.50 54.10 0.17 0.04 0.06 0.01 0.02 0.01 0.07
BL-12-20 83.50 6.00 8617 8616 34.10 0.20 50.10 0.17 0.03 0.01 0.01 0.02 0.01 0.01
BL-12-21 32.00 6.00 8640 8639 34.60 0.20 50.30 0.29 0.03 0.01 0.01 0.04 0.01 0.01

BL-12-21A 7.60 7.05 8660 8659 18.20 0.30 73.50 0.34 0.07 0.05 0.04 0.01 0.01 0.01
BL-12-21A 177.60 3.10 8680 8678 12.40 6.10 72.90 3.50 1.92 1.51 0.68 0.39 0.08 0.15
BL-12-23 10.50 3.83 7360 7359 36.70 0.20 46.30 0.10 0.02 0.01 0.01 0.01 0.01 0.01
BL-12-24 163.00 6.00 8700 8699 31.80 0.40 54.10 0.13 0.04 0.02 0.01 0.01 0.11 0.03
BL-12-25 370.00 6.00 7380 7381 36.40 0.40 47.90 0.15 0.02 0.03 0.01 0.01 0.01 0.01
BL-12-25 484.00 6.00 7400 7401 26.90 0.60 62.40 0.13 0.02 0.01 0.01 0.01 0.01 0.01
BL-12-26 59.00 6.00 7460 7461 34.40 0.30 51.10 0.12 0.02 0.01 0.01 0.02 0.09 0.01
BL-12-26 176.00 6.00 7480 7481 39.90 0.40 42.80 0.25 0.02 0.01 0.01 0.01 0.01 0.01
BL-12-26 428.00 4.00 7500 7443 30.10 0.30 57.10 0.13 0.03 0.01 0.01 0.01 0.01 0.01
BL-12-27 55.00 4.60 7420 7421 6.43 0.40 91.60 0.02 0.02 0.01 0.01 0.01 0.01 0.01
BL-12-29 231.00 6.00 7520 7519 27.30 0.40 59.70 0.09 0.02 0.02 0.01 0.01 0.01 0.03
BL-12-30 73.90 6.10 7560 7559 26.20 0.10 60.90 0.13 0.02 0.01 0.01 0.01 0.01 0.01
BL-12-30 289.00 7.50 7600 7599 21.90 0.30 67.90 0.16 0.03 0.01 0.01 0.01 0.02 0.02
BL-12-31 428.00 6.00 7640 7641 4.64 3.30 89.30 1.48 1.10 0.86 0.13 0.09 0.03 0.12
BL-12-32 384.50 4.50 9060 9061 13.70 0.70 80.40 0.22 0.01 0.01 0.01 0.02 0.01 0.02
BL-12-33 272.00 6.00 7680 7681 35.70 0.40 47.60 0.13 0.04 0.35 0.01 0.01 0.03 0.11
BL-12-35 21.00 8.00 9081 9080 30.70 0.50 55.20 0.21 0.04 0.02 0.02 0.01 0.03 0.01
BL-12-35 136.90 9.10 9100 9099 3.62 0.20 67.70 16.60 0.92 0.01 5.42 0.39 0.02 0.03
BL-12-36 282.00 4.00 7728 7727 35.50 0.50 47.80 0.19 0.13 0.31 0.01 0.02 0.01 0.03
BL-12-36 336.00 5.70 7740 7739 30.80 0.20 55.90 0.16 0.04 0.01 0.01 0.01 0.01 0.01
BL-12-36 462.60 5.40 7760 7759 0.61 0.30 99.10 0.16 0.05 0.04 0.01 0.01 0.01 0.02
BL-12-37 572.25 3.00 9142 9141 21.10 2.00 67.90 0.17 0.16 1.36 0.01 0.02 0.02 0.03
BL-12-38 50.00 6.00 9160 9159 28.10 0.20 59.40 0.07 0.02 0.01 0.01 0.01 0.01 0.01
BL-12-38 318.90 5.00 9180 9181 26.90 2.20 58.50 1.56 0.44 0.21 0.53 0.09 0.04 0.05
BL-12-41 198.00 6.00 7780 7779 22.20 0.40 67.70 0.14 0.19 0.01 0.01 0.01 0.01 0.02
BL-12-42 486.00 6.00 7870 7871 1.01 0.10 97.40 0.42 0.15 0.07 0.02 0.02 0.01 0.01
BL-12-44 367.50 5.50 9240 9239 11.50 1.60 76.20 0.06 1.90 2.50 0.01 0.01 0.08 0.01
BL-12-44 467.00 4.00 9260 9259 30.00 1.20 56.70 0.12 0.10 0.17 0.01 0.01 0.01 0.02
BL-12-45 338.50 6.00 7830 7829 27.00 1.30 60.10 0.16 0.07 0.52 0.01 0.02 0.01 0.32
BL-12-45 435.50 4.50 7850 7849 29.00 2.20 56.60 0.42 0.22 0.27 0.04 0.04 0.02 0.03
BL-12-47 21.00 3.50 9300 9299 26.40 0.40 62.60 0.03 0.03 0.01 0.01 0.01 0.01 0.01
BL-12-47 120.00 6.00 9320 9319 29.40 0.80 57.50 0.23 0.12 0.06 0.02 0.01 0.01 0.02
BL-12-47 459.00 3.50 9360 9361 20.20 0.90 70.10 0.19 0.13 0.35 0.04 0.01 0.01 0.03
BL-12-48 208.50 3.50 8790 8791 28.50 0.80 45.70 6.39 0.33 0.29 0.05 1.59 0.44 0.25
BL-12-48 419.00 6.00 8810 8811 25.10 1.20 60.50 0.03 1.46 0.61 0.01 0.01 0.03 0.01
BL-12-49 104.00 6.00 9380 9381 26.30 0.40 62.80 0.03 0.01 0.01 0.01 0.01 0.01 0.01
BL-12-50 222.00 2.60 9420 9419 14.80 8.40 73.80 1.27 0.60 1.07 0.26 0.26 0.04 0.07
BL-12-52 246.00 3.20 9440 9441 12.80 2.00 42.10 12.80 9.90 7.72 1.48 2.39 0.22 0.66
BL-12-53 47.00 6.00 8850 8851 35.70 0.40 48.00 0.15 0.06 0.01 0.01 0.04 0.01 0.01
BL-12-54 251.00 3.70 9480 9479 27.10 1.70 55.00 3.30 0.77 0.16 1.29 0.12 0.02 0.04
BL-12-55 74.00 6.00 8870 8871 23.30 0.90 66.30 0.03 0.03 0.01 0.01 0.01 0.01 0.01
BL-12-56 282.65 3.00 8910 8909 4.08 0.20 65.30 15.00 2.82 2.04 4.06 0.48 0.06 0.14
BL-12-57 114.00 6.00 9500 9499 34.50 0.40 49.70 0.18 0.05 0.25 0.01 0.02 0.02 0.07
BL-12-57 324.00 6.00 9540 9539 32.00 0.40 53.40 0.22 0.06 0.04 0.01 0.02 0.01 0.04
BL-12-58 323.00 6.00 9560 9559 31.30 0.20 53.10 0.23 0.01 0.01 0.01 0.03 0.01 0.01
BL-12-60 344.00 3.00 9600 9599 22.70 0.70 66.90 0.16 0.34 0.56 0.01 0.01 0.01 0.02
BL-12-60 428.30 2.70 9620 9621 28.80 1.70 57.60 0.29 0.11 0.15 0.01 0.05 0.01 0.06
BL-12-61 54.00 4.20 8950 8949 28.70 0.50 57.80 0.22 0.03 0.01 0.01 0.03 0.01 0.01
BL-12-61 153.00 6.00 8970 8969 19.30 0.30 73.50 0.05 0.01 0.01 0.01 0.01 0.01 0.01
BL-12-65 48.00 6.00 9660 9661 35.70 0.50 48.30 0.09 0.21 0.02 0.01 0.01 0.32 0.02
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Hole ID Distance Length Sample No Duplicate of Fe Mag Fe SiO2 Al2O3 MgO CaO K2O TiO2 MnO P2O5
(m) (m) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%)

BL-12-65 159.00 5.10 9680 9681 20.50 0.80 68.90 0.49 0.34 0.33 0.04 0.02 0.04 0.02
BL-12-66 189.00 6.00 A00109090 A00109091 24.70 0.40 64.00 0.07 0.03 0.35 0.01 0.01 0.01 0.03

BL-12-67A 362.00 5.70 A00109011 A00109010 24.70 0.40 65.00 0.09 0.01 0.01 0.01 0.01 0.01 0.01
BL-12-67A 488.00 6.00 A00109020 A00109019 22.00 0.80 59.60 0.04 4.60 2.54 0.01 0.01 0.08 0.01
BL-12-67A 571.20 3.00 A00109040 A00109039 4.28 0.60 65.50 14.40 2.61 1.94 4.29 0.45 0.06 0.13
BL-12-68 64.80 3.40 A00109260 A00109259 39.40 1.10 43.40 0.26 0.03 0.02 0.01 0.02 0.09 0.03
BL-12-69 27.00 6.00 A00109280 A00109279 29.90 0.70 55.80 1.04 0.17 0.03 0.09 0.14 0.01 0.04
BL-12-70 98.85 2.55 A00109320 A00109319 5.61 1.80 66.80 12.80 3.16 0.33 5.07 0.42 0.04 0.13
BL-12-71 103.90 3.00 A00109340 A00109339 4.42 0.10 64.90 15.40 2.81 1.79 4.56 0.49 0.06 0.14
BL-12-72 357.30 3.45 A00109360 A00109359 10.40 2.00 82.50 0.37 0.53 0.88 0.08 0.04 0.02 0.04
BL-12-75 465.00 6.00 A00109115 A00109116 31.10 0.40 54.70 0.18 0.13 0.23 0.01 0.01 0.01 0.05
BL-12-76 117.00 6.00 A00109390 A00109391 9.93 0.30 80.20 3.13 0.08 0.02 0.22 0.05 0.04 0.16
BL-12-77 108.00 6.00 A00109145 A00109146 31.80 0.20 55.20 0.06 0.02 0.01 0.01 0.02 0.01 0.01
BL-12-77 174.00 6.00 A00109157 A00109158 35.70 0.20 49.60 0.18 0.01 0.01 0.01 0.02 0.01 0.01
BL-12-79 299.75 3.25 A00109420 A00109419 33.10 0.60 52.80 0.11 0.02 0.01 0.01 0.01 0.01 0.01
BL-12-80 251.00 6.00 A00109450 A00109449 4.68 1.50 91.20 0.84 0.48 0.17 0.13 0.04 0.01 0.05
BL-12-81 286.60 3.00 A00109191 A00109190 12.60 0.50 43.70 14.70 5.98 6.50 1.07 3.33 0.33 0.89
BL-12-81 525.00 6.00 A00109210 A00109209 23.30 6.10 61.70 0.17 0.94 1.78 0.08 0.01 0.04 0.01
BL-12-82 86.00 3.10 A00109464 A00109463 20.70 0.60 69.40 0.43 0.25 0.07 0.01 0.01 0.01 0.03
BL-12-82 332.00 6.00 A00109494 A00109493 3.01 1.00 94.30 1.35 0.34 0.12 0.12 0.06 0.01 0.05
BL-12-82 434.00 6.00 A00113514 A00113513 33.40 0.80 52.10 0.09 0.09 0.01 0.01 0.01 0.01 0.01
BL-12-83 296.00 4.70 A00113544 A00113543 25.60 0.50 63.70 0.07 0.03 0.01 0.01 0.01 0.01 0.01
BL-12-83 432.00 4.70 A00113560 A00113559 21.80 0.20 42.20 0.03 8.96 12.80 0.01 0.01 0.37 0.01
BL-12-84 313.50 6.00 A00109250 A00110001 19.20 10.40 63.30 4.64 0.73 0.17 2.28 0.16 0.02 0.04
BL-12-85 495.00 6.00 A00110017 A00110016 30.10 2.00 55.80 0.54 0.29 0.10 0.12 0.07 0.01 0.03
BL-12-86 299.00 6.00 A00110050 A00110049 4.86 2.50 82.30 0.75 1.06 4.78 0.02 0.03 0.07 0.06
BL-12-88 98.00 6.00 A00113655 A00113656 36.10 1.00 47.50 0.20 0.03 0.02 0.01 0.02 0.01 0.02
BL-12-89 318.80 2.20 A00110095 A00110096 27.10 23.80 57.60 1.02 0.70 1.97 0.05 0.19 0.10 0.16
BL-12-91 66.00 6.00 A00113680 A00113679 25.60 0.50 62.90 0.10 0.03 0.01 0.01 0.01 0.01 0.01
BL-12-91 273.00 6.55 A00113695 A00113694 21.10 0.50 69.60 0.28 0.02 0.01 0.02 0.01 0.02 0.05
BL-12-91 339.00 6.00 A00113710 A00113709 33.70 0.60 51.60 0.36 0.07 0.30 0.02 0.05 0.01 0.05
BL-12-92 38.00 6.00 A00110105 A00110106 35.20 0.80 48.50 0.23 0.03 0.01 0.01 0.01 0.02 0.04
BL-12-94 59.00 6.00 A00110520 A00110519 20.90 0.70 67.50 0.17 0.08 0.01 0.01 0.01 0.01 0.02
BL-12-95 72.00 3.00 A00113600 A00113599 26.10 1.60 61.80 0.16 0.06 0.01 0.01 0.01 0.05 0.02
BL-12-95 87.50 5.50 A00113605 A00113604 35.80 0.60 46.90 0.13 0.01 0.01 0.01 0.02 0.01 0.01
BL-12-96 20.70 4.20 A00113720 A00113719 15.70 1.80 77.40 0.45 0.06 0.07 0.01 0.08 0.01 0.05
BL-12-96 218.65 6.00 A00113740 A00113739 36.70 0.70 47.70 0.14 0.02 0.01 0.01 0.02 0.01 0.02
BL-12-96 258.00 6.00 A00113750 A00113749 33.50 0.60 51.80 0.08 0.02 0.01 0.01 0.01 0.01 0.01
BL-12-96 271.35 6.25 A00110055 A00110054 8.32 0.90 88.60 0.14 0.02 0.01 0.01 0.01 0.01 0.04
BL-12-98 165.00 3.00 A00113620 A00113619 11.50 0.50 45.30 14.80 6.77 7.72 1.16 3.26 0.22 0.81
BL-13-01 123.80 3.00 A00165520 A00165519 1.15 0.80 98.90 0.25 0.06 0.02 0.01 0.01 0.01 0.02
BL-13-02 97.70 4.30 A00165540 A00165539 32.00 0.60 53.90 0.14 0.06 0.01 0.01 0.01 0.01 0.02
BL-13-03 112.70 6.30 A00165560 A00165559 11.60 1.10 83.70 0.16 0.06 0.07 0.02 0.01 0.01 0.03

BL-13-05A 112.00 6.00 A00164440 A00164439 2.28 1.50 94.40 1.63 0.52 0.11 0.36 0.07 0.01 0.03
BL-13-07 86.00 4.20 A00165624 A00165623 23.90 1.90 66.20 0.19 0.06 0.05 0.01 0.01 0.01 0.07
BL-13-07 294.00 6.00 A00165645 A00165644 21.00 0.90 67.20 0.09 0.11 0.01 0.01 0.01 0.01 0.02
BL-13-08 266.00 3.00 A00165690 A00165689 28.80 1.00 58.70 0.02 0.02 0.01 0.01 0.02 0.04 0.01
BL-13-08 350.00 6.00 A00165710 A00165709 32.00 0.40 54.20 0.09 0.04 0.01 0.01 0.02 0.01 0.01
BL-13-13 14.40 8.60 A00165780 A00165779 21.00 0.80 67.20 0.86 0.07 0.02 0.01 0.16 0.01 0.16
BL-13-13 375.10 1.40 A00165812 A00165811 27.60 18.20 60.60 0.16 0.12 0.05 0.01 0.02 0.04 0.05
BL-13-14 191.00 1.20 A00165841 A00165840 4.33 0.54 93.00 1.16 0.09 0.04 0.03 0.03 0.01 0.02
BL-13-15 248.00 6.00 A00164410 A00164409 11.70 0.60 82.80 0.09 0.04 0.02 0.01 0.01 0.08 0.01
BL-13-16 44.60 2.40 A00165893 A00165892 25.40 10.00 59.80 0.39 2.10 1.71 0.06 0.05 0.06 0.02
BL-13-17 65.50 16.70 A00165910 A00165909 25.00 17.00 60.70 0.91 1.95 1.12 0.22 0.02 0.04 0.01
BL-13-19 335.00 6.00 A00165960 A00165961 28.33 0.50 60.00 0.06 0.02 0.01 <0.01 0.02 <0.01 <0.01
BL-13-20 425.00 3.30 A00164484 A00164483 11.47 0.80 45.70 14.00 5.98 7.18 1.67 3.35 0.21 0.87
BL-13-21 110.90 2.43 A00165995 A00165994 12.66 0.80 44.80 14.40 5.60 7.26 2.05 3.30 0.17 0.82
BL-13-21 310.70 6.30 A00166110 A00166109 29.93 1.10 56.90 0.58 0.14 0.11 0.03 0.08 0.09 0.04
BL-13-21 455.00 6.00 A00166140 A00166139 28.33 0.90 59.60 0.33 0.04 0.02 <0.01 <0.01 <0.01 <0.01
BL-13-22 101.00 2.80 A00166051 A00166052 9.51 0.40 45.60 17.10 7.78 7.22 1.76 2.36 0.15 0.63
BL-13-22 130.60 6.40 A00166060 A00166059 18.46 7.00 73.50 0.22 0.15 0.13 0.03 <0.01 <0.01 0.05
BL-13-22 374.00 6.00 A00166085 A00166084 22.38 0.80 67.10 0.75 0.01 0.03 0.02 0.03 0.49 0.02
BL-13-23 83.70 3.00 A00166160 A00166159 12.52 0.40 42.90 15.50 8.24 6.80 1.48 2.80 0.21 0.71
BL-13-23 365.00 6.00 A00166190 A00166189 32.87 0.90 51.80 1.03 0.14 0.06 0.05 0.09 <0.01 0.02
BL-13-24 122.00 6.00 A00166210 A00166209 9.16 0.50 86.90 0.05 0.07 0.05 <0.01 0.01 <0.01 0.02
BL-13-24 380.00 6.00 A00166240 A00166239 16.93 0.50 76.70 0.07 0.01 0.01 <0.01 <0.01 <0.01 <0.01
BL-13-24 503.00 3.00 A00166005 A00166006 38.75 0.90 45.60 0.07 0.02 0.01 <0.01 <0.01 <0.01 0.02
BL-13-25 191.00 6.00 A00166280 A00166279 17.90 1.30 75.10 0.08 0.01 0.05 <0.01 <0.01 <0.01 0.04
BL-13-25 455.00 9.00 A00166358 A00166357 34.83 0.70 50.70 0.03 0.01 0.01 <0.01 <0.01 <0.01 0.02
BL-13-26 437.00 5.40 A00166040 A00166039 32.87 0.60 53.00 0.12 0.03 0.01 <0.01 0.03 <0.01 <0.01
BL-13-26 640.40 6.60 A00166410 A00166409 23.99 5.50 64.70 0.29 0.18 0.74 0.04 0.04 <0.01 0.03
BL-13-27 332.00 6.00 A00166386 A00166385 34.69 0.70 51.10 0.11 0.01 0.03 <0.01 <0.01 <0.01 0.02
BL-13-28 263.00 6.00 A00166440 A00166439 30.70 0.50 56.00 0.14 0.01 0.01 0.02 0.01 <0.01 <0.01
BL-13-28 422.00 6.00 A00163690 A00163689 26.86 1.20 61.80 0.09 0.01 0.01 <0.01 <0.01 0.02 0.04
GT-13-01 308.10 6.00 A00166499 A00166498 31.10 0.60 54.90 0.03 0.24 0.52 0.01 0.01 0.01 0.02
GT-13-03 35.00 6.00 A00166310 A00166311 28.50 3.00 53.70 0.12 1.89 2.43 0.01 0.01 0.05 0.02
GT-13-06 44.20 6.00 A00166340 A00166339 2.39 1.00 96.30 0.52 0.10 0.03 0.02 0.02 0.04 0.02
GT-13-06 280.80 6.00 A00165860 A00165859 34.40 0.70 50.90 0.18 0.06 0.04 0.01 0.02 0.01 0.02
GT-13-06 475.80 3.00 A00165890 A00165889 1.42 0.60 97.40 0.35 0.12 0.03 0.01 0.01 0.01 0.02

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 12-4
Date: July 2017

Figure 12–1: Original Samples vs Duplicates for Fe%, Mag Fe%, MgO% and CaO%

y = 0.9791x + 0.2587
R² = 0.9155

0.0
5.0

10.0
15.0
20.0
25.0
30.0
35.0
40.0
45.0

0.0 10.0 20.0 30.0 40.0 50.0

D
up

lic
at

es
Fe

%
G

ra
de

Original Fe% Grade

Scatterplot between Duplicates and Original Samples
Fe% Grade

Samples
Linear (Samples)

y = 0.9138x + 0.0492
R² = 0.9538

0.0

5.0

10.0

15.0

20.0

25.0

30.0

35.0

0.0 5.0 10.0 15.0 20.0 25.0 30.0 35.0D
up

lic
at

es
M

ag
Fe

%
G

ra
de

Original Mag Fe% Grade

Scatterplot between Duplicates and Original Samples
Mag Fe% Grade

Samples

Linear (Samples)

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 12-5
Date: July 2017

12.1.2 Blanks

Until 2009, quartz samples have been used as blanks. These blank samples were obtained from
the Daviault Lake silica quarry of Blackburn Quartz. This property, entirely owned by Quebec/
Labrador Exploration, is located 7 km north of Fermont. The samples of quartz were visually
selected prior to their use as blanks, to avoid the presence of any impurity. The samples were
crushed to 2 - 3 cm. A complete description and assay results of the silica blanks are provided in
the Technical Reports of Consolidated Thompson Iron Mines and Breton Banville & Associates
(2007) and Genivar (2009).

Starting with the 2012 drilling campaign, the silica blanks have been replaced by samples coming
from the waste lithology, mainly amphibolites. Even if they were considered as blanks, these 69
samples have a variable amount of oxides that is related to the mineralogical composition and
alteration of the selected samples. Because of this reason, these blanks cannot offer any indication
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if the sample preparation and analytical results have been affected by contamination. The list of the
blanks is presented in Table 12-2, but we did not consider these blanks as part of the QAQC
procedures.

Table 12-2: List of Blanks (n=69), Iron Content and Major Oxide Results

Hole ID Sample No Fe Mag Fe SiO2 Al2O3 MgO CaO Na2O K2O TiO2 MnO P2O5 LOI S
(%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (ppm)

BL-10-48A A00109173 9.65 0.30 46.50 16.00 7.19 8.32 2.97 1.15 2.62 0.18 0.71 0.60 0.10
BL-10-67A 9280 9.79 0.20 45.60 16.30 7.14 8.48 2.99 1.14 2.46 0.17 0.65 0.93 0.10
BL-12-101 A00110570 10.30 0.40 47.10 15.50 6.09 8.14 3.53 0.94 3.07 0.16 0.81 0.80 0.12
BL-12-24 8720 11.40 0.10 44.10 14.30 7.56 7.54 2.53 1.23 2.96 0.27 0.80 1.73 0.09
BL-12-27 7440 10.20 0.10 45.00 16.00 6.15 8.54 3.15 1.30 2.90 0.18 0.78 0.67 0.12
BL-12-28 9020 10.40 0.30 45.80 15.40 7.32 8.31 2.80 1.22 2.80 0.22 0.70 0.82 0.06
BL-12-29 7540 10.50 0.20 45.60 16.10 6.16 8.32 2.92 1.20 3.05 0.23 0.80 0.64 0.12
BL-12-30 7580 11.10 0.20 44.70 14.60 8.27 8.00 2.76 1.20 2.81 0.24 0.74 0.60 0.14
BL-12-31 7620 11.10 0.10 44.50 14.40 8.19 7.88 2.79 1.22 2.77 0.24 0.73 0.59 0.08
BL-12-33 7660 10.70 0.10 45.30 15.30 6.65 8.04 2.55 1.14 3.13 0.33 0.78 0.98 0.11
BL-12-37 9120 10.50 0.30 45.70 15.90 6.10 8.15 2.80 1.20 3.02 0.22 0.78 0.47 0.12
BL-12-42 7800 10.70 0.10 45.30 15.10 6.71 8.11 2.52 1.07 3.06 0.32 0.79 0.86 0.11
BL-12-43 9220 9.72 0.40 48.70 14.80 6.99 6.90 2.88 1.38 2.41 0.19 0.52 1.04 0.09
BL-12-45 7810 10.30 0.40 44.20 15.50 6.90 8.07 2.88 1.18 2.75 0.20 0.74 0.81 0.12
BL-12-46 8771 9.79 0.40 45.40 16.80 6.88 8.52 3.17 1.11 2.41 0.19 0.63 1.13 0.10
BL-12-47 9340 11.50 0.10 43.60 13.40 10.90 7.58 2.30 1.20 2.68 0.24 0.67 1.16 0.09
BL-12-49 9400 11.70 0.30 43.60 13.40 10.70 7.57 2.26 1.19 2.68 0.25 0.68 0.80 0.08

BL-12-51A 8830 11.50 0.70 45.00 14.40 7.76 7.83 2.43 1.30 3.16 0.24 0.80 0.78 0.11
BL-12-54 9460 11.50 0.10 45.30 14.40 7.72 7.67 2.44 1.33 3.01 0.24 0.75 0.74 0.12
BL-12-56 8890 10.20 0.30 45.30 15.90 6.42 8.23 3.09 1.24 2.74 0.21 0.70 0.68 0.11
BL-12-57 9520 10.10 0.10 45.90 16.10 6.47 8.33 3.16 1.21 2.74 0.21 0.71 0.66 0.13
BL-12-59 8930 10.40 0.10 45.50 15.70 7.69 8.56 2.90 0.68 2.42 0.31 0.62 0.52 0.09
BL-12-60 9580 10.10 0.30 44.80 15.10 8.88 8.08 2.63 1.42 2.30 0.18 0.59 0.65 0.08
BL-12-62 9640 11.30 0.10 44.10 14.30 10.50 8.15 1.98 1.56 2.22 0.23 0.60 0.74 0.08
BL-12-63 A00109060 10.50 0.40 45.40 16.00 6.29 8.28 3.31 0.78 2.67 0.31 0.73 0.49 0.11
BL-12-64 8990 9.51 1.20 46.50 17.10 6.96 8.68 2.90 0.99 2.34 0.16 0.61 0.42 0.11
BL-12-66 9700 9.51 0.30 46.20 17.00 6.16 8.82 3.10 1.11 2.46 0.19 0.65 0.74 0.09

BL-12-67A A00109022 10.50 0.50 45.30 16.00 6.49 8.42 3.32 0.78 2.68 0.29 0.75 0.83 0.10
BL-12-69 A00109300 9.16 0.30 46.50 17.00 6.19 8.90 3.05 1.09 2.58 0.17 0.66 0.55 0.10
BL-12-72 A00109350 9.37 0.10 46.90 17.00 6.16 8.87 3.32 0.80 2.55 0.18 0.70 0.57 0.09
BL-12-74 A00109380 8.95 0.20 47.20 17.50 6.07 8.89 3.52 0.57 2.60 0.22 0.67 0.29 0.10
BL-12-77 A00109130 9.51 0.40 46.70 17.00 6.50 8.36 3.24 0.76 2.45 0.26 0.69 0.42 0.07
BL-12-80 A00109435 12.70 0.40 46.60 14.80 8.22 4.02 1.44 2.29 2.89 0.19 0.71 0.55 0.01
BL-12-82 A00109484 9.86 0.50 46.10 15.90 7.09 8.26 3.00 1.15 2.61 0.17 0.71 0.63 0.11
BL-12-83 A00113534 10.00 0.30 46.90 16.00 6.83 8.41 3.20 1.07 2.68 0.17 0.70 0.40 0.13
BL-12-84 A00109235 9.93 0.60 46.00 15.40 7.90 8.14 2.72 1.20 2.50 0.17 0.62 0.85 0.07
BL-12-86 A00110035 10.50 0.10 45.90 15.40 7.78 7.89 2.75 1.21 2.46 0.15 0.63 1.02 0.08
BL-12-91 A00113675 11.00 0.40 46.80 14.80 5.35 8.61 3.04 1.11 3.51 0.20 0.93 0.46 0.15
BL-12-91 A00113700 11.30 0.40 46.80 14.00 6.29 8.27 2.79 1.19 3.52 0.20 0.93 0.96 0.15
BL-12-96 A00113730 9.79 0.50 46.80 15.80 6.77 8.32 3.22 1.06 2.69 0.17 0.71 0.70 0.12
BL-12-96 A00110075 11.00 0.40 47.30 14.30 5.27 8.48 2.98 1.18 3.61 0.20 0.94 0.44 0.15
BL-12-98 A00113625 11.10 0.40 47.00 14.40 5.20 8.31 2.94 1.23 3.55 0.21 0.95 0.40 0.15
BL-12-99 A00110125 10.90 0.40 46.60 14.70 5.47 8.65 3.01 1.14 3.54 0.20 0.96 0.34 0.15
BL-13-02 A00165526 11.20 0.50 45.20 15.20 7.14 7.45 2.79 1.48 3.11 0.22 0.81 0.88 0.09
BL-13-03 A00165575 11.10 0.30 44.40 14.70 9.28 8.07 2.71 0.89 2.63 0.20 0.69 0.68 0.08
BL-13-04 A00165580 10.00 0.40 45.70 16.50 6.29 8.55 2.85 1.16 2.67 0.19 0.71 0.68 0.11

BL-13-05A A00164425 10.30 0.50 46.20 15.80 7.58 8.21 2.84 1.13 2.61 0.16 0.69 0.59 0.10
BL-13-06 A00165610 13.30 0.40 43.90 13.50 8.13 7.57 2.29 1.16 2.57 0.16 0.64 0.56 0.08
BL-13-08 A00165675 9.44 0.40 47.00 17.00 6.52 9.02 3.06 1.04 2.46 0.17 0.64 0.67 0.11
BL-13-08 A00165725 9.37 0.30 46.30 17.00 6.32 8.85 3.04 1.05 2.35 0.17 0.60 0.59 0.10
BL-13-10 A00165750 9.79 0.50 47.00 16.50 7.22 8.27 2.79 0.97 2.20 0.15 0.58 0.92 0.08
BL-13-11 A00165771 9.44 0.50 46.00 17.20 7.47 8.17 2.93 1.10 2.29 0.18 0.59 0.85 0.06
BL-13-13 A00165816 14.30 2.80 43.40 13.40 6.76 6.16 2.02 1.92 3.00 0.25 0.74 1.45 0.06
BL-13-14 A00165825 10.30 0.30 46.30 15.80 7.41 8.15 2.94 1.01 2.61 0.19 0.67 0.47 0.09
BL-13-18 A00165925 10.40 0.40 45.60 15.80 8.20 7.85 2.65 1.56 2.58 0.16 0.68 0.77 0.10
BL-13-19 A00165980 10.42 0.40 45.40 15.80 7.85 7.85 2.74 1.29 2.58 0.18 0.71 0.92 0.07
BL-13-20 A00164470 10.00 0.40 45.50 16.10 7.12 8.56 3.10 0.72 2.61 0.16 0.71 0.49 0.12
BL-13-21 A00166125 10.07 0.40 46.60 16.10 7.05 8.51 3.21 0.73 2.65 0.17 0.69 0.43 0.12
BL-13-22 A00166065 10.70 0.40 45.70 15.50 5.55 7.44 3.16 1.62 3.56 0.15 0.87 1.16 0.12
BL-13-23 A00166175 10.28 0.40 46.30 15.60 7.55 8.33 2.64 1.17 2.61 0.17 0.67 0.51 0.14
BL-13-24 A00166225 12.45 0.40 47.40 12.80 4.33 9.38 2.45 0.92 4.29 0.23 1.18 0.40 0.22
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Hole ID Sample No Fe Mag Fe SiO2 Al2O3 MgO CaO Na2O K2O TiO2 MnO P2O5 LOI S
(%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (ppm)

BL-13-24 A00166014 10.35 0.40 46.20 16.00 6.59 8.03 3.10 1.08 2.60 0.18 0.62 0.78 0.13
BL-13-25 A00166269 9.86 0.40 49.40 16.20 4.05 8.13 3.45 1.57 2.72 0.18 0.98 0.54 0.12
BL-13-27 A00166374 10.00 0.40 47.50 16.00 6.91 8.29 3.09 0.86 2.47 0.16 0.60 0.58 0.14
BL-13-28 A00166425 10.63 0.50 47.80 15.10 4.21 8.72 3.13 1.23 3.59 0.21 0.98 0.69 0.16
BL-13-28 A00163675 11.61 0.40 49.50 12.90 3.65 8.87 2.66 0.82 3.45 0.24 1.42 0.41 0.20
GT-13-01 A00166487 11.00 0.30 44.90 14.30 9.12 8.29 2.44 1.05 2.66 0.18 0.68 0.76 0.11
GT-13-03 A00166325 8.95 0.40 46.20 17.40 6.66 8.99 3.08 1.01 2.33 0.15 0.61 0.60 0.10
GT-13-06 A00165875 9.93 0.40 45.90 16.80 8.26 8.39 2.56 1.14 2.23 0.17 0.56 1.09 0.08

12.1.3 Standard Analyses

Twenty-seven (27) Standards have been used in the 2013 drilling campaign. They are presented in
Table 12-3. These Standards were not of industrial type, but rather made from samples collected
from mineralized material from the Bloom Lake deposit. The Standards analysed reported grades
varying between 26.90% Fe and 28.40% Fe and an average of 27.80% Fe.

Table 12-3: Standards Analyses (n=27)

Hole ID Distance Sample No Fe Mag Fe SiO2 Al2O3 MgO CaO Na2O K2O TiO2 MnO P2O5 LOI S
(m) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (%) (ppm)

BL-13-02 70.50 A00165550 27.60 11.10 53.30 1.21 2.68 2.15 0.32 0.19 0.07 0.08 0.06 0.78 0.01
BL-13-03 119.00 A00165562 27.00 11.10 54.60 1.20 2.64 2.13 0.31 0.19 0.07 0.08 0.05 0.63 0.01

BL-13-05A 131.00 A00164444 27.40 10.70 54.50 1.15 2.62 2.16 0.30 0.18 0.06 0.08 0.05 0.52 0.01
BL-13-06 45.50 A00165601 27.80 11.10 53.00 1.22 2.69 2.16 0.32 0.19 0.07 0.09 0.06 0.71 0.01
BL-13-07 269.00 A00165638 27.60 10.90 53.50 1.22 2.67 2.17 0.29 0.19 0.07 0.08 0.07 0.63 0.01
BL-13-08 269.00 A00165692 27.80 11.20 52.90 1.21 2.70 2.15 0.34 0.19 0.07 0.09 0.06 0.64 0.01
BL-13-09 182.00 A00165735 27.50 10.80 53.80 1.15 2.69 2.14 0.32 0.19 0.06 0.09 0.06 0.81 0.01
BL-13-10 83.00 A00165752 27.50 10.70 54.00 1.21 2.68 2.17 0.28 0.19 0.07 0.09 0.06 0.83 0.01
BL-13-13 87.30 A00165796 28.00 11.70 53.30 1.17 2.62 2.14 0.32 0.18 0.07 0.06 0.07 0.55 0.01
BL-13-15 55.10 A00165850 27.80 10.80 54.20 1.17 2.62 2.12 0.29 0.19 0.07 0.09 0.07 0.71 0.01
BL-13-15 299.80 A00164420 27.60 10.70 52.40 1.15 2.60 2.07 0.27 0.18 0.06 0.09 0.07 0.50 0.02
BL-13-16 49.45 A00165896 28.10 11.10 53.40 1.35 2.76 2.27 0.29 0.20 0.09 0.07 0.07 0.60 0.01
BL-13-17 110.00 A00165921 27.60 10.70 52.90 1.19 2.64 2.13 0.30 0.19 0.08 0.07 0.06 0.53 0.01
BL-13-18 71.00 A00165931 28.30 11.10 53.10 1.15 2.62 2.13 0.30 0.19 0.07 0.06 0.05 0.73 0.01
BL-13-19 104.00 A00165936 27.84 10.80 53.80 1.15 2.64 2.15 0.28 0.19 0.06 0.07 0.06 0.48 0.02
BL-13-19 436.00 A00165978 28.05 10.80 53.20 1.21 2.66 2.16 0.28 0.19 0.06 0.08 0.08 0.85 0.01
BL-13-20 279.10 A00164465 27.80 10.80 53.60 1.27 2.71 2.19 0.31 0.19 0.08 0.08 0.07 0.56 0.01
BL-13-21 365.00 A00166120 28.05 11.30 54.00 1.18 2.61 2.13 0.34 0.18 0.06 0.07 0.05 0.33 0.02
BL-13-21 491.00 A00166147 28.05 10.60 53.40 1.12 2.62 2.14 0.29 0.20 0.06 0.08 0.07 0.64 0.01
BL-13-22 320.00 A00166075 28.33 10.70 52.60 1.19 2.70 2.14 0.28 0.20 0.05 0.09 0.06 0.61 0.01
BL-13-22 470.00 A00166151 28.40 10.60 52.50 1.23 2.68 2.16 0.28 0.19 0.07 0.09 0.08 0.57 0.01
BL-13-23 425.00 A00166251 27.70 10.60 53.60 1.20 2.58 2.15 0.30 0.20 0.06 0.09 0.07 0.80 0.01
BL-13-24 272.00 A00166220 28.12 10.80 53.80 1.19 2.69 2.20 0.32 0.19 0.07 0.07 0.07 0.60 0.01
BL-13-26 39.50 A00166025 28.12 10.80 53.00 1.20 2.75 2.17 0.29 0.18 0.07 0.07 0.07 0.69 0.19
BL-13-26 482.60 A00166401 27.56 10.90 53.00 1.16 2.66 2.12 0.29 0.18 0.07 0.07 0.06 0.75 0.01
BL-13-28 239.00 A00166433 27.98 11.00 53.20 1.25 2.65 2.13 0.29 0.20 0.08 0.08 0.07 0.90 0.01
GT-13-01 326.10 A00166303 26.90 10.80 53.90 1.25 2.72 2.16 0.32 0.19 0.07 0.09 0.06 0.59 0.01

Due to insufficient information about the procedures surrounding Standard analyses, no
conclusions can be drawn from the Standard results in terms of QA/QC.

12.2 Independent Core Sampling

G Mining has taken core samples to compare with assay grades available in the drilling database of
the Bloom Lake project. The sampling was carried out independently by the qualified person
responsible for the resource estimate, Réjean Sirois, during the site visit in September 2016. A total
of 12 samples were selected and analysed for iron content. The check samples generally returned
higher iron grades than those of the original assays in the database. Results are presented in Table
12-4 and illustrated in a scatterplot in Figure 12–2 below.
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G Mining is of the opinion that the check assay results are reasonably close to those of the original
assays and that consequently, the assay results included in the database of the Bloom Lake Project
are reliable and can be used for the resource estimation.

Table 12-4: Samples Assayed for Independent Check of the Assays of the Drilling Database

Hole Id From To
Sample
Length

(m)

Original Checks Fe Difference
Fe Grade

(%)
Sample
Number

Fe Grade
(%) (%)

98DN-41 232.0 234.0 2.0 26.86 A00111624 43.80 63%

98DN-45 208.0 212.0 4.0 34.69 A00111625 41.00 18%

BL-12-02 10.0 12.0 2.0 30.90 A00111617 46.20 50%

BL-12-20 21.0 25.0 4.0 34.85 A00111626 36.50 5%

BL-12-20 30.0 31.5 1.5 30.60 A00111615 28.40 -7%

BL-12-20 31.5 33.0 1.5 30.60 A00111616 29.90 -2%

BL-12-24 435.0 436.0 1.0 27.15 A00111618 32.90 21%

BL-12-24 436.0 437.0 1.0 33.90 A00111619 39.90 18%

BL-12-24 444.0 446.0 2.0 31.90 A00111620 39.00 22%

Figure 12–2: Scatterplot between Independent Checks and Original Sample Fe% Grades
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13 Mineral Processing and Metallurgical Testing 

13.1 Introduction 

Historical laboratory data has demonstrated that the Phase 1 flowsheet proved to be unsatisfactory 
at recovering sufficient levels of coarse (+425 microns) and fine (-106 microns) iron minerals. In-
plant pilot-scale testing was therefore conducted in 2010 to test alternate flowsheet options and 
equipment for possible selection in the planned Phase 2 concentrator (note that construction of the 
Phase 2 concentrator was not completed prior to the Bloom Lake plant shut down). 

Four spiral models from three different manufacturers were tested side-by-side with feed from 
several different sources of the Bloom Lake orebody to simulate different applications within the 
circuit. This testing demonstrated that the WW6+ spirals provide consistently superior iron recovery 
compared to other spiral models. The WW6+ is a version of a spiral widely used at all the operating 
iron ore mines in the Labrador Trough region. This spiral features a trough profile very well suited to 
the recovery of specular hematite from granitic host rock, as well as the facility to improve removal 
of contaminant silicate minerals by metered wash-water addition. Further information on these 
spirals is given in Section 17. 

Up-Current Classifiers are used in industrial minerals processing for separation of minerals 
exhibiting differences in specific gravity. Their effectiveness in iron ore processing has been 
demonstrated in similar operating iron ore beneficiation plants in the Labrador Trough region, with 
their application (in combination with the WW6+ spiral) leading to an improvement in recovery of the 
coarser iron minerals without any adverse effects on the recovery of other size fractions. Further 
information on UCC’s is given in Section 17.

Following on from the Phase 1 in plant testing, an alternative gravity concentration flowsheet was 
developed for implementation in the planned Phase 2 concentrator. This flowsheet incorporated 
WW6+ spirals in the Rougher duty, UCCs in a cleaner duty to produce the final concentrate and 
another stage of WW6+ spirals for scavenging the UCC overflow to recover misplaced fine iron. 

The Phase 1 upgrade flowsheet development was initially based on historical Phase 1 data, pilot 
testing data undertaken during the Phase 1 operation, the proposed Phase 2 flowsheet design and 
Mineral Technologies design data and information on spiral and UCC performance in iron ore 
applications in the Labrador Trough area. 

Mineral Technologies proposed two processing routes for the Phase 1 upgrade flowsheet: 

1. A gravity-only primary case comprising Rougher spirals, Rougher Middlings scavenging
spirals, an Up-Current Classifier (UCC) and a final UCC Overflow scavenging spiral stage.

2. A bonus case which also includes recovery of iron ore through the treatment of the gravity
circuit tailings by a series of Low Intensity Magnetic Separators (LIMS) and Wet High
Intensity Magnetic Separators (WHIMS).

The proposed flowsheet including the bonus case is shown in Figure 13-1. 

This flowsheet is similar to that developed for the planned Phase 2 concentrator; however, it 
includes a mids scavenger spiral stage. This stage has been included in the flowsheet to enable: 
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• Improved iron recovery through the production of a lower grade gravity circuit tailings
stream – by treating a middlings stream from the Rougher stage spirals, less iron can be
discarded in the Rougher tailings than would otherwise be.

• An alternative method of Rougher spiral middlings treatment (compared to recirculating
middlings back to Rougher spiral feed) that negates the deleterious impacts of middling
recirculation upon total Rougher spiral throughput of fresh feed.

• “Buffer” capacity that serves to recover minerals that would otherwise be lost to tailings in
the event of an increase in feed grade to a Rougher spiral stage performing a simple 2-
product (concentrate & tailings only) separation.

Figure 13-1: Phase 1 Upgrade Conceptual Flow Diagram 

Data from the in-plant pilot testing, Phase 1 operations, and historical laboratory data were all used 
as inputs to the development of a metallurgical model of the proposed flowsheet. A desktop study 
examined three different flowsheet options to predict plant recoveries at varying feed Fe grades, 
and a summary of the findings of this study are given in Table 13-1 below. 

Table 13-1: Metallurgical Model Predicted Recovery from Desktop Study Prior to Feasibility Study 

Fe Recovery % Con t/hr Fe Recovery % Con t/hr Fe Recovery % Con t/hr

Base Case (Phase 2 Flowsheet) 76.8 842 77.4 910 79.1 988

MT Flowsheet 80.3 880 81.3 953 82.2 1026

MT Flowsheet + WHIMS Circuit 82.4 905 83.1 975 83.8 1046

Feed 29% Fe Feed 31% Fe Feed 33% Fe
Flowsheet Option
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To verify and confirm the outcomes of the desktop study, further metallurgical testing was required 
to: 

1. Verify the gravity separation equipment performance and models.

2. Confirm the benefit of additional iron recovery through WHIMS scavenging.

3. Verify production of iron ore concentrate with less than 4.5% SiO2 content at the recovery
levels indicated by the desktop study.

4. Confirm suitability of the proposed flowsheet to meet product size requirements.

5. Confirm suitability of the fine tailings thickener and concentrate pan filters to deal with
variations in mass flow and particle size distributions away from their design duties.

6. Serve as the basis of design for the feasibility study to determine ±15% levels of accuracy for
CAPEX and OPEX requirements of the eventual operating plant.

Metallurgical testing has been conducted using bulk samples from various zones of the Bloom Lake 
deposit and composite core samples. 

13.1.1 Feed Samples 

13.1.2 Feed Samples Selection 

The Bloom Lake ore-body has been modelled as a block geology model (indicating ore types and 
grades in discrete blocks within the deposit), and this has been used as the basis of feed sample 
selection. Six blocks were selected from three zones of the Bloom Lake deposit, with the intention 
that these would result in a spread of feed assays between 29-33% Fe. 

Two of these samples (WEST1 & WEST2) represent the material that is expected to be mined and 
processed in the first two years of operation after commissioning. 

Samples HEM1, HEM2, and HEM3 represent the area to be processed after the West zone 

BCHEF1 sample was selected to give insight into processing sections of the orebody containing 
higher levels of magnetite. 

Samples were obtained by surface digging with an excavator at the area corresponding to the block 
model. The sample for each block was approximately three tonnes and a sub sample of nominally 
one tonne from each block was sent for testing. The remaining portion of each sample was retained 
for possible future use. 

All samples were prepared to a size range suitable for beneficiation and characterised in terms of 
assay by size and assay by density fractions. The first five bulk samples were processed 
concurrently as feed for the flowsheet design test work, with the BCHEF1 sample being set aside 
for later processing. 

13.1.3 Samples Comminution 

Each of the ore samples listed previously was sent to SGS Canada Ltd’s facilities in Quebec City 
for initial preparation. Each sample was crushed and then screened at 1mm with oversize (coarser) 
particles being crushed again until it was finer than 1mm, to mimic the effect of the classifying 
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screens installed in the concentrator prior to the Rougher spirals as shown in Figure 13-2. The 
undersize material (<1mm) was placed in drums for shipment to Australia. 

Figure 13-2: Sample Preparation (crushing and screening) Testwork Flow Diagram 

13.1.4 Samples Homogenisation and Characterisation 

13.1.4.1 Samples Characterisation Overview 

Each of the samples was individually homogenised using a carousel splitter, and representative 
sub-samples were extracted for reference and characterisation purposes. 

Characterisation of the representative sub-samples involved: 

• Slime (defined as -45µm) content determination by wet sieving.

• Particle size distribution (PSD) analysis of the +45µm material by dry sieving.

• Density separation by sink/float technique of the +45µm material at SG 2.85 to determine the
proportion of total heavy mineral (THM, particle with specific gravity greater than 2.85).

• Further density separation of the THM fraction at SG 3.3, 3.6 and 4.05 with XRF assay
analysis of the density fractions.

13.1.4.2 Sizing and Assay 

Sub-samples of each of the feed samples were wet screened at 45µm. The -45µm fractions were 
collected, filtered, dried and weighed. The +45µm material for each sample was dry screened to 
determine the particle size distribution for each sample. Figure 13-3 below depicts the particle size 
distribution of the crushed samples. The figure also includes the typical particle size distribution of 
the rougher spiral feed of the operating plant before shut-down in 2014. 

• The D501 of the 6 bulk samples are all between 223 and 273 microns, while the D80 ranges
between 428 and 489 microns, indicating that the samples are all very similar in particle size
distribution. Should any difference in separation performance between samples become
apparent during testing, this would indicate that iron ore grains in a poorly-performing sample

1 The term “D50” and “D80” are commonly used to describe particle size distribution data. D50 & D80 (similarly D25, D75 etc.) 
describe the diameter of a particle falling in the 50th & 80th percentile respectively. These figures give the reader insight 
into both absolute particle size and the range of particle sizes. 

Oversize

Undersize

Fresh Feed 
Sample

Crush 1mm Screen

Rougher Spiral 
Feed
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would not be properly liberated. Given the close sizing results, this scenario is not expected. 
If it was however, any lower than optimal liberation may require additional grinding which 
would lead to lower throughput and finer material. In turn, the finer material may lead to 
higher iron in the tailings streams and increase the recovery work for any magnetic circuit 
installed. 

• HEM1, HEM3 and BCHEF1 contained the most slimes (approximately 10%), compared to
the other samples having slimes levels under 5%, suggesting there may be increased solids
loading to the thickener when processing ore from the HEM1, HEM3 and BCHEF1 zones.

• The particle size distribution of the crushed samples was also very similar to the typical
particle size distribution of the plant rougher spiral feed before shut-down, thereby validating
the adequacy of the sample preparation method used (crushing).

Figure 13-3: PSD of the Feed Samples 

Each of the size fractions for the samples was dispatched for X-ray fluorescence spectrometry 
(XRF) assay analysis. The fused bead XRF technique was used throughout the test program to 
determine elemental composition of various samples. For this technique, the samples are typically 
first pulverised in a tungsten carbide ring mill to homogenise the sample. A sub-sample is taken and 
melted together with flux material, which is then cast to form a glass bead. The glass bead is then 
analysed using the XRF technique. Table 13-2 gives an overview of the sample assays. 
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Table 13-2: Testwork Head Sample Assays 

The feed sample assays showed that the Fe grades of the six samples ranged from 23.5 to 39.1%. 

While this does not present any specific issue for flowsheet development testwork, as no specific 
sample was in the expected feed grade range a decision was made to process an additional 500kg 
sample that was representative of the plant feed for the first 5 years of the mine operation. This 
sample was prepared from drill core samples on hand at Bloom Lake. 

The assays also confirmed that the BCHEF1 sample contained significantly more magnetite than 
the other samples. 

13.1.4.3 Density Profile and Assay 

Density profile of the feed samples was conducted using heavy liquid separation sink/float 
separation technique. Separations were done first at SG 2.85 using bromoform with the sink 
fraction successively separated at SG 3.3 using methylene iodine then at SG 3.6 and 4.05 using 
Clerici’s solution prepared at the required specific density. Sub-samples of each density fractions 
were extracted for analysis by XRF assay. The densimetric fractionation overview for each sample 
is given in Figure 13-4.  

• The -2.85SG content in all the samples ranged from 27.7% (BCHEF1) to 61.3% (WEST2).
The higher proportion of light minerals with SG <2.85 in WEST2 sample is consistent with the
lower % Fe grade reported in table 2 whilst the lower proportion of light minerals in BCHEF1
is also consistent with the higher % Fe grade for this sample.

• The +4.05SG content in all the samples ranged from 29.9% (WEST2) to 47.5% (BCHEF1).
The ranges are also consistent with the sample feed grade.

• Particles that report to the -2.85SG fraction consist of quartz and other particles containing
very high SiO2.

• Particles that report to the +4.05SG fraction consist of hematite, magnetite and other particles
containing very high Fe.

• Whilst the mass proportion of +4.05SG particles varied between samples, the distribution of
Fe to the +4.05SG fraction was >80% for all samples except HEM2. This observation
indicates that the Fe-minerals in the samples are well liberated.

XRF assay

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO

% % % % % % % % %

WEST 1 37.9 44.0 0.82 0.02 0.01 0.29 0.15 0.01 0.31

WEST 2 23.5 63.4 1.18 0.02 0.01 0.51 0.18 0.02 0.64

HEM1 35.8 46.8 0.37 0.03 0.01 0.11 0.04 0.05 0.16

HEM2 34.0 48.5 0.88 0.02 0.01 0.65 0.15 0.06 0.57

HEM3 35.2 47.3 0.74 0.03 0.01 0.30 0.10 0.10 0.37

BCHEF1 39.1 42.5 0.17 0.02 0.01 0.95 0.02 0.05 1.34

Sample
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• The 1.2 SG differential between the light minerals (<2.85SG) and very heavy minerals
(>4.05SG) indicate that the samples are amenable to separation using gravity techniques on
equipment such as spirals and UCCs which require a SG differential between the product
and the gangue.

• The relative low proportion of particles with intermediate SG in the range +2.85-3.6 and +3.6-
4.05 is also expected to assist in achieving good separation performance.

• Regarding HEM2 sample, whilst the proportion of Fe reporting to the +4.05SG fraction was
modest at 60.4%, it was noted that the proportion of Fe reporting to the total +3.6SG fraction
was 90.1% and in line with all other samples which reported % Fe distribution to +3.6SG
fraction ranging from 87.7% to 94.7%.

• Gravity separators like spirals and UCC can be operated to recover minerals with SG >3.6 so
no specific difficulties are expected from the processing of HEM2 sample.

Figure 13-4: Density Profile Summary of the Feed Sample 

13.2 Rougher Spiral Testwork 

As noted previously, sample BCHEF1 was set aside for later processing. 

The other five bulk samples were processed separately in the Rougher stage to gain better 
understanding of the variability in rougher stage spiral separation performance across the ore zones 
(the variability in feed grades is shown in Table 13-2). During the Rougher testwork, the spirals are 
operated such that they produce similar concentrate, middlings and tailings grades across the five 
different bulk samples, because of this, the rougher concentrates produced from the individual bulk 
processing operations were then combined to form a single concentrate for subsequent separation. 
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Similarly, the rougher middling spiral products were also combined before Mid scavenger spiral 
testwork evaluation and processing. 

Bulk separation operating conditions (feed solids rate, feed slurry density, wash water rate) for the 
separation of each sample in the rougher stage were conducted at the nominated design feed 
conditions. Rougher release tests were conducted during their bulk processing to allow the 
derivation of the recovery models for each bulk sample. In addition, a series of closed circuit spiral 
performance tests at varying feed rates, slurry density and wash water flow were performed using 
sample HEM22 to give an indication of sensitivity to these factors. 

During the release test work, spiral splitters were adjusted between tests in order to define the 
spiral performance over a range of mass yield. XRF assay was used to determine the elemental 
composition of the test fractions generated during this release test work The assays provide detail 
on the content of a broad range of elements in the samples; however, the focus for this application 
is on iron (Fe) and silica (SiO2) content. This is due to both the limited inclusion of all other elements 
which represent less than 2.5% by weight of the total oxides and the nature of this Rougher stage of 
processing, which is required to recover the Fe while rejecting the SiO2 from the feed material. 

The flow rate and assay data were tabulated and release curves for recovery/yield, and grade/yield 
were generated from the data for each series of tests. The objective was to define the performance 
of the WW6+ spiral model over a wide range of operating parameters. The performance data also 
provided parameters for simulation purposes. 

13.2.1 Loading Effect Release Tests 

The loading tests were conducted at nominally 40% solids slurry density and 18L/min wash water.  
Feed rates of 1.7, 1.9 and 2.5t/h were tested. Figure 13-5 shows the recovery release curves for 
Fe. 

The recovery curves show how much of the Fe is recoverable at a given mass yield to the 
concentrate stream. The dotted lines shown with the recovery curves show the theoretical perfect 
separation in which 100% of the Fe is recovered without inclusion of any other elements. The mass 
yield at which the 100% Fe recovery is achieved corresponds to the feed grade. 

The nature and shape of the recovery curve is defined by the ore being treated and its 
characteristics (which include, grade, particle size distribution, density profile, degree of liberation of 
the gangue and valuable minerals), the equipment used for the separation and the operating 
parameters used for the equipment. A good typical separation is one in which the separation is 
relatively closer to ‘perfect’, i.e. valuable mineral particles are mostly recovered to concentrate while 
gangue mostly reports to tailings. 

• The curves depict good separation for Fe in the range of the feed rate tests. The release data
shows that the Rougher concentrate target grade of ~52% Fe can be attained at ~65% mass
yield with ~90% Fe recovery.

• The Fe separation performance is very similar at the different feed rates and indicates that
there is negligible difference in performance in the 1.5-2.5 t/h range under the tested
conditions.  This correlates well with the design feed rate for the rougher stage spirals which
is nominally 2t/h.

2 Sample HEM2 was selected for the initial closed circuit spiral testwork as its % Fe grade was the closest to the 
expected life of mine grade and it was also the first sample received for testwork  
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• During the spiral testing, it was observed that a high mass yield of the feed sample readily
reported to the concentrate auxiliary splitters. This caused particle crowding and overflowing
on closed splitters which initially resulted in limited control over the mass cut to concentrate.
Splitter extensions as shown in Figure 13-6, as well as the closing of some auxiliary splitters,
were implemented to regulate the mass yield to concentrate for all spiral tests.  This is a
simple modification to standard supply which will be included as part of the equipment supply
for the plant upgrade.

Figure 13-5: Rougher WW6+ Comparative Fe Recovery Curves at Varying Loadings 

Figure 13-6: Splitter Extensions on a Closed off and Open Splitter on Turns 2 and 4 

Standard splitters on laboratory spirals 
with extensions fitted. The extension 
piece is the section above the red line  
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13.2.2 Density Effect Release Tests 

The feed slurry density tests were conducted at the nominal design tonnage and wash water rates 
of 1.96 t/h and 18 L/min respectively. Slurry densities of 35%, 40% and 45% were tested. Figure 
13-7 shows the recovery release curves for Fe.

Figure 13-7: Rougher WW6+ Comparative Fe Recovery Curves at Varying Feed Densities 

• The curves show that there was negligible difference in performance in the 35-45% pulp
density feed range under the tested conditions. This indicates that the separation on the
WW6+ spiral is robust, and that any variations in feed density within the above range that
may present during plant operation should not cause concern regarding the plant separation
performance.

• There is therefore potential to increase plant throughput incrementally following
commissioning without adverse effects on recovery.

13.2.3 Wash Water Effect Release tests 

The effect of wash water on the separation performance was tested at nominal wash water rates of 
13, 18 and 25 L/min. The design feedrate and pulp density of 1.96 t/h and 40% solids respectively 
were used for these tests. Figure 13-8 shows the recovery release curves for Fe. 
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Figure 13-8: Rougher WW6+ Comparative Fe Recovery Curves at Varying Wash-Water Addition Rates 

• The curves depict good separation for Fe in the range of the wash water rates tested and
minimal impact of wash water variation on the shape of the separation performance curve at
the tested conditions. In other words, comparable Fe recovery to product can be achieved by
adjusting splitter position when operating at 13 L/min or 25 L/min

• It was noted that the back calculated feed grade for the spiral tests ranged between 35.5%
and 37.8% Fe and this is due to normal variation inherent in the sampling process during
testing procedures. The data was normalised3 to a feed grade of 31% Fe to evaluate impact
of the Wash Water rate on product grades.

• Further, the tests at 13 L/min and 25 L/min were conducted later than the tests at 18 L/min
and at the same splitter position so that the impact of wash water rate on product yield and
grade and same splitter position could be evaluated. Figure 13-9 shows the normalised grade
release curves for Fe for the tests at 13 L/min and 25 L/min.

3 “Normalised” data is data which has been re-calculated to eliminate the effects of variation in feed grades on separation 
performance, thus allowing direct comparison of sample results. 
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Figure 13-9: Rougher WW6+ Comparative Normalised Fe Grade Curves at Varying Wash-Water Addition Rates 

• The normalised grade curves indicate that when operating at wash water rate of 13 L/min, a
concentrate can be produced at yield of 54.7% and with a grade of 49.8% Fe. Without
changing the splitter positions and by increasing the wash water rate to 25 L/min, the yield to
the concentrate is shown to reduce to 40.6% and the grade increases to 55.2% Fe.

• The above observation demonstrates that the wash water rate can be adjusted to control the
grade of the concentrate product.

13.2.4 Comparative Rougher Spirals Release Tests 

Release tests were also conducted for the other 4 samples (HEM1, HEM3, WEST1 & WEST2) in 
order to define their separation performance individually prior to the bulk processing. These tests 
were conducted at nominal parameters of 1.96 t/h feed rate, 40% solids pulp density and 18 L/min 
wash water. The feed parameters were selected based on the normal equipment operating range 
and also to replicate design flowsheet conditions and plant pumping and material handling 
parameters. 

Figure 13-10 shows the comparative recovery release curves in terms of Fe for the five samples 
and Figure 13-11 shows the same recovery release curves adjusted (or normalized) to reflect all 
samples having the design feed grade of nominally 31%4. 

• The performance curves showed some variation between samples due to the differences in
feed grade.

4 The first 10 years of commercial operation have an expected feed grade averaging 30.6% Fe, with peaks over 31% Fe. 
For design purposes, a feed grade of 31% Fe was selected. 
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• The normalized performance data indicates a similar separation performance envelope for all
samples.

o The WEST2 material indicated comparatively better separation performance at lower
yield (up to approximately 50% yield to concentrate) than the other material types,
however above this yield the performance was comparable to the other samples
tested.

o The HEM1 material displayed slightly reduced separation performance compared to
the other samples.

o HEM2 and WEST1 materials demonstrated superior performance to the other
samples, particularly for yields >60%.

Figure 13-10: Rougher WW6+ Comparative Fe Recovery Curves at Design Conditions 
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Figure 13-11: Normalised Rougher WW6+ Comparative Fe Recovery Curves at Design Conditions 

13.2.5 Bulk Rougher Spiral Processing 

The rougher bulk processing was conducted using the WW6+ spiral model operating at 1.96 t/h and 
40% solids nominally. Each of the five samples were processed separately to produce combined 
streams of concentrate, middlings and tailings. The splitters were adjusted to produce a nominal 
yield to concentrate of approximately 50-55% and a middlings product of about 25% yield, based on 
the release performance of the HEM2 sample. Minor adjustment was made to the splitter settings 
for each of the samples to optimise the recovery of Fe minerals to concentrate and middlings. The 
adjustment of the splitter settings for each of the samples was done manually with the splitter 
position determined by the process metallurgist conducting the testwork using the visual difference 
between the dark Fe and the light coloured gangue. This visual adjustment is typical for spiral 
separators in a test or an operational situation. 

Table 13-3 shows the calculated mass and assay data for the combined con, mid and tails streams 
from the five bulk samples. Note that this is weighted average data from the five separately 
processed bulk samples and not data from a single combined bulk sample. 
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Table 13-3: Bulk Rougher Metallurgical Summary 

• The total mass yield to concentrate and middling was 37.6% and 28.1% respectively. Note
that these mass splits are not necessarily those that are expected in the plant, but are a
result of visual adjustments and variability between samples.

• The concentrate grade was 55.1% Fe, with a recovery of 65% of the Fe in the feed, which
was in line with the model data.

• Approximately 25% of the Fe in the feed reported to middlings whilst 10.4% of the total Fe
was lost to tailings.

• SiO2 distribution to tailings was 54.8%, with 14.1% of the SiO2 in the feed reporting to
concentrate.

• The calculated weighted average overall feed grade for the five bulk samples was 31.9% Fe,
52.1% SiO2, 0.76% Al2O3 and 0.02% P.

13.3 Mid Scavenger Spiral Testwork 

The mids scavenger stage testwork was conducted using the combined rougher bulk middling 
streams from the five samples. Release spiral testing was performed at the design conditions to 
give a performance indication for the mids scavenger stage. Bulk separation conditions for the mids 
scavenger separation were then selected using the results from the release tests.  

13.3.1 Mid Scavenger Spiral Release Tests 

During the release testwork, spiral splitters were adjusted between tests to define the spiral 
performance over a wide mass yield range. The test fractions were analysed for Fe and SiO2 
content by XRF assay. The flow rate and assay data were tabulated and release curves for 
recovery/yield, separation efficiency and grade/yield were generated from the data. The objective 
was to define the performance of the WW6+ spiral model over a wide range of operating 
parameters prior to bulk processing. The performance data also provided parameters for simulation 
purposes. 

The release tests were conducted at nominally 40% solids and 18 L/min wash water.  A feed rate of 
2.3 t/h was used in the release testing to fit within the flowsheet design parameters. Figure 13-12 
shows the recovery release curves for Fe and SiO2 in the mid scavenger stage. 

Rougher Spirals XRF assay Stage Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

Stage % % % % % % % % % % % %

Rougher Con 37.6 55.1 19.5 0.49 0.02 0.01 0.27 0.16 0.07 0.25 65.0 14.1 24.3

Rougher Middlings 28.1 27.9 57.7 0.81 0.02 0.01 0.43 0.11 0.04 0.46 24.6 31.1 30.1

Rougher Tails 34.2 9.74 83.4 1.01 0.02 0.01 0.43 0.09 0.03 0.53 10.4 54.8 45.6

Total 100 31.9 52.1 0.76 0.02 0.01 0.37 0.12 0.05 0.41 100.0 100.0 100.0

PRODUCT
% Mass
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Figure 13-12: Mid Scavenger Recovery and Grade Curves at Design Conditions 

• The curves depict a good recovery of Fe minerals with good rejection of SiO2 from the Mid
Scavenger stage.

• The release data showed that mids scavenger con target grade of ~45% Fe can be attained
at ~50% mass yield and ~72% recovery.

13.3.2 Bulk Mids Scavenger Spiral Processing 

The bulk Mid Scavenger test was conducted at the tested feed rate of nominally 2.4 t/h and 40% 
solids. The wash water was maintained at 18 L/min. The target mass yield to concentrate was 
~50% while targeting a mass yield to tails of approximately 2%. The middlings splitter was therefore 
operated wide open to cut the smallest tail possible. Table 13-4 summarises the metallurgical 
balance results for the mid scavenger stage. 

Table 13-4: Bulk Mids Scavenger Metallurgical Summary 

Mid Scavenger Spirals XRF assay Stage Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

Stage % % % % % % % % % % % %

Mid Scavenger Con 52.5 39.4 41.4 0.68 0.02 0.01 0.39 0.11 0.05 0.40 76.9 36.8 45.5

Mid Scavenger Middlings 42.1 13.4 78.3 0.83 0.02 0.01 0.45 0.08 0.03 0.49 21.0 55.8 44.6

Mid Scavenger Tailings 5.38 10.3 81.1 1.44 0.04 0.01 0.58 0.11 0.04 0.75 2.1 7.4 9.9

Total 100 26.9 59.1 0.78 0.02 0.01 0.43 0.10 0.04 0.46 100.0 100.0 100.0

PRODUCT
% Mass
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• The total mass yield to concentrate and middling was 52.5% and 42.1% respectively, while
tailings accounted for 5.4% of the feed. Similarly to the bulk rougher stage, these mass splits
are not necessarily those expected in the operating plant, but are instead a result of the high
feed Fe grade resulting in a higher concentrate mass split (the desktop metallurgical model
predicts feed Fe grade to be closer to 20% Fe) as well as splitter adjustments made while
processing.

• The concentrate grade was 39.4% Fe, with a recovery of 76.9% of the Fe in feed, which was
in line with the model data.

• The amount of Fe reporting to middlings was 21% whilst only 2.1% of the total Fe reported to
tailings.

13.4 Cleaner UCC Testwork 

13.4.1 Cleaner UCC Feed Characterisation 

The rougher concentrate and the mids scavenger concentrate were combined and blended to 
constitute the feed to the cleaner Up-Current Classifier (UCC) stage. A sub-sample of the blended 
cleaner stage feed was taken for particle size distribution determination, and the size fractions were 
analysed for assay. Table 13-5 gives a summary of the assay-by-size analysis of the cleaner stage 
feed. 

Table 13-5: Cleaner Feed Assay by Size Summary 

• The UCC feed D50 was calculated to be 220 microns with the Fe D50 calculated to be 252
microns and the SiO2 D50 calculated to be 180 microns.

• The data shows that coarser particles (>300µm) tend to have a high Fe grade. These
particles will readily report to UCC underflow, requiring a very small rejection (in terms of
mass %) of silicate minerals from these fractions to produce concentrate material of a
suitable grade.

• Silicate minerals in the 106-212 µm range make up a higher proportion of this size range, but
low SG mineral grains of this size are easy to reject using a UCC.

UCC Feed (Measured) XRF assay Distribution

Sieve Size Mass % Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

µm individual % % % % % % % % % % % %

850 1.3 62.7 8.79 0.35 0.02 0.01 0.15 0.06 0.16 0.16 1.6 0.5 0.9

600 7.2 64.4 6.73 0.30 0.01 0.01 0.12 0.09 0.10 0.13 9.0 1.9 4.0

425 10.7 63.4 8.37 0.30 0.01 0.01 0.11 0.08 0.07 0.12 13.2 3.6 6.0

300 15.1 58.3 15.4 0.33 0.01 0.01 0.13 0.08 0.05 0.15 17.1 9.4 9.3

212 17.6 50.3 26.8 0.43 0.01 0.01 0.20 0.12 0.04 0.22 17.2 19.0 14.1

150 21.0 43.2 36.5 0.58 0.01 0.01 0.31 0.17 0.04 0.33 17.7 31.0 22.8

106 12.8 43.0 36.2 0.76 0.03 0.01 0.46 0.21 0.05 0.44 10.7 18.7 18.1

75 8.0 46.2 30.8 0.90 0.05 0.01 0.63 0.26 0.06 0.56 7.2 9.9 13.3

45 3.7 49.9 25.2 0.96 0.07 0.01 0.69 0.32 0.09 0.57 3.6 3.8 6.7

<45 2.6 52.9 20.4 1.00 0.07 0.02 0.63 0.35 0.12 0.55 2.7 2.1 4.8

Total 100.0 51.4 24.8 0.54 0.02 0.01 0.29 0.15 0.06 0.29 100.0 100.0 100.0

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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• About 14% of the Fe was distributed in the -106 µm ranges. These sizes tend to report to
overflow (reject) more readily than coarser fractions. Fe minerals contained in this stream will
therefore be scavenged by the Overflow Scavenger spirals.

• The calculated grade of the UCC feed was 51.4% Fe, 24.8% SiO2 and 0.54% Al2O3, which
agrees closely with the metallurgical modelling.

13.4.2 Preliminary UCC Testwork 

The bulk Cleaner stage feed material was used to conduct preliminary tests for the UCC stage prior 
to the bulk UCC processing. The intent of the test is to confirm the quality of products at nominated 
conditions in relation to the predicted performance and adjust operating condition as required. A 
test was done in open circuit configuration in a 290 mm diameter laboratory UCC with an up-current 
water rate of 24 L/min (T7104), corresponding to a rising velocity of 6.1 cm/sec or just under the 
settling velocity of a sub-rounded to angular Fe particle with size of 250 microns (6.93 cm/sec). 

A summary of the mass yield and assays is given in Table 13-6. 

Table 13-6: UCC Cleaner Sighter Test Data at 24L/min Up-current Water 

T7104 resulted in a high recovery of Fe minerals to the UCC underflow (U/F) product of 86.5% 
whilst achieving an underflow grade of 67.7% Fe and 2.60% SiO2, and these settings were selected 
for the bulk processing step. 

13.4.3 Bulk UCC Processing 

After UCC sighter testing, the bulk sample was processed through the UCC at the nominated 
conditions from test T7104 (24 L/min up-current water). 

Table 13-7 summarizes the bulk UCC separation. 

Table 13-7: Bulk UCC Cleaner Stage Summary 

• The product (U/F) grade was 67.2% Fe and 3.19% SiO2, which is well above the product
specification of 66.2% Fe and <4.5% SiO2.

• The data shows that most of the SiO2 was rejected to overflow (O/F), but some fine Fe was
also lost, as the O/F Fe grade is 25.3%.

T7104 XRF assay Stage Distribution

Mass Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

% % % % % % % % % % % % %

T7104 Overflow 33.0 21.5 66.0 1.03 0.04 0.01 0.66 0.16 0.05 0.62 13.5 92.6 70.8

T7104 Underflow 67.0 67.7 2.60 0.21 0.01 0.01 0.06 0.10 0.06 0.07 86.5 7.4 29.2

Total 100.0 52.4 23.5 0.48 0.02 0.01 0.26 0.12 0.06 0.25 100.0 100.0 100.0

Fraction

UCC XRF assay Stage Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

Stage % % % % % % % % % % % %

UCC Overflow 36.9 25.3 60.7 1.03 0.04 0.01 0.67 0.19 0.05 0.63 18.0 91.7 72.3

UCC Underflow 63.1 67.2 3.19 0.23 0.01 0.01 0.06 0.12 0.08 0.06 82.0 8.3 27.7

Total 100 51.8 24.4 0.52 0.02 0.01 0.28 0.15 0.07 0.27 100.0 100.0 100.0

PRODUCT
% Mass

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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• The mass yield to the underflow (U/F) was 63.1%, with an 82% recovery of the Fe and 8.3%
SiO2 distribution. These figures indicate a lower Fe recovery than the sighter test, indicating
that the up-current water flowrate and bed pressure setting in the plant can both be lower
than the levels used in either test to increase mass recovery to underflow.

13.5 Overflow Spiral Testwork 

The Overflow spiral stage treats the Cleaner UCC overflow product to recover the fine Fe minerals. 
The concentrate product from this stage is combined with the Cleaner UCC underflow product to 
make up the gravity circuit concentrate. 

13.5.1 Overflow Spiral Release Tests 

Release tests were performed at the design conditions to give a performance indication for the 
overflow spiral stage. Bulk separation conditions were then selected using the results from the 
release tests. During the release testwork, spiral splitters were adjusted between tests to define the 
spiral performance over a wide mass yield range. The test fractions were analysed for Fe and SiO2 
content by XRF assay. The flow rate and assay data were tabulated and release curves for 
recovery/yield, separation efficiency and grade/yield were generated from the data. The objective 
was to define the performance of the WW6+ spiral model over a wide range of operating 
parameters prior to bulk processing. The performance data also provided parameters for simulation 
purposes. 

The release tests were conducted at nominally 28% solids and 18 L/min wash water (these 
parameters were derived from the desktop study simulation). The design feed rate of 1.1 t/h was 
used in the release testing. 

The Overflow spiral feed rate and feed slurry density is lower than those used for the Rougher and 
Middlings spiral stages due to the fact that the feed flows directly from the UCC overflow launder. 
There is no other processing step in between which dictates that the feed slurry density to the 
Overflow spirals is set by the UCC overflow conditions. When nominating the design feed rates for 
spirals it is important to consider the mass loading (t/hr) as well as the volumetric loading (m3/hr) to 
the spiral trough. In this case for the Overflow spirals, the lower feed density dictates a lower mass 
feed rate to keep the volumetric loading within equipment design parameters. 

Figure 13-13 shows the recovery and grade curves for Fe and SiO2 in the Overflow spiral stage. 

• The release testing data shows a good recovery of Fe minerals, with ~80% of the iron
recoverable at 30% mass yield to concentrate.

• The release data shows that a concentrate grade of ~60% Fe can be achieved at 30% mass
yield to concentrate. Concentrate grades greater than 65% Fe are also achieved at lower
yields of 25% mass relative to the stage feed.

• As the Overflow spiral concentrate is to be blended with a far larger proportion of high grade
UCC U/F (Overflow spiral concentrate makes up ~15% of final concentrate), it is not
necessary that the Overflow spiral concentrate meets final concentrate quality requirements
by itself. The addition of the O/F spiral concentrate to the UCC U/F stream serves to
maximise the recovery of iron units whilst still meeting the desired >66.2% Fe and <4.5%
SiO2 level in the final product.

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 
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Figure 13-13: Overflow Cleaner Spiral Performance Curves at Design Conditions. 

13.5.2 Bulk Overflow Spiral Processing 

The bulk overflow spiral test was conducted at the tested feed rate of nominally 1.1 t/h and 28% 
solids. The wash water was maintained at 18 L/min. The target mass yield to concentrate was 
~25%. Table 13-8 summarises the metallurgical balance results for the Overflow spiral stage. 

Table 13-8: Bulk Overflow Cleaner Spiral Metallurgical Summary 

• The total mass yield to concentrate (con1) was 24.6% at a Fe grade of 64.4% which is in
agreement with the release test work.

• The minimum attainable tailing fraction was 15.8% of the feed to the overflow spirals. This
value correlates with the tailings fraction achieved with the splitter in the spiral product box
adjusted to its widest position.

• The Fe recovery to concentrate was 66.6%, with only 2.3% of the SiO2 in the UCC overflow
reporting to concentrate.

OF Cleaner Spirals XRF assay Stage Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

Stage % % % % % % % % % % % %

OF Cleaner Spiral Con1 24.6 64.4 5.92 0.51 0.04 0.01 0.32 0.40 0.08 0.28 66.6 2.3 12.0

OF Cleaner Spiral Con2 6.99 21.6 64.4 1.45 0.06 0.01 1.03 0.21 0.06 0.95 6.3 7.2 9.7

OF Cleaner Spiral Middlings 52.6 8.61 84.3 1.21 0.03 <0.01 0.76 0.11 0.04 0.75 19.0 70.5 60.8

OF Cleaner Spiral Tailings 15.8 12.1 79.4 1.16 0.04 <0.01 0.59 0.12 0.04 0.65 8.0 20.0 17.5

Total 100 23.8 62.8 1.05 0.04 0.01 0.64 0.19 0.05 0.63 100.0 100.0 100.0

PRODUCT
% Mass

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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• The remaining approximately 35% of the Fe in the UCC overflow reported to the overflow
spirals’ tailings streams (con2, mid and tail). It should be noted that these mass splits and
recovery figures are not necessarily those expected in the plant, as these performance
figures are the result of single stage processing of a small feed quantity. In an operating
plant, continual processing offers the benefit of fine-tuning the separation.

• The calculated feed grade was 23.8% Fe, 62.8% SiO2, 1.05% Al2O3 and 0.04% P; these
figures agree closely with the assay of the UCC O/F stream.

13.6 Magnetic Circuit Evaluation – Overflow Spiral Middlings 

13.6.1 Rougher WHIMS Stage 

13.6.1.1 Rougher WHIMS Performance Tests 

Release WHIMS tests were conducted using sub-samples of the O/F spiral middlings to define 
performance curves for the magnetic separation. Three release tests were done at a feed rate of 
~52 t/h/unit and 35% solids density. Standard (100 L/min Mag wash water and 50 L/min N/Mag 
wash water) wash water (WW) rates were used in all the release tests. The tests were done using 
the narrow rotor at increasing magnetic intensities of 20%, 40% and 60% to vary the mass yield to 
the mag fraction.  

Figure 13-14 shows the grade curves for Fe and SiO2 for the release tests on the O/F spiral 
middlings. 

Figure 13-14: Release Grade Curves for Rougher WHIMS Testwork on Overflow Cleaner Spiral Middlings 
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• The release data showed that a grade of 35% Fe can be achieved at a mass yield ~20% to
concentrate. This showed that the target product specifications cannot be achieved in a
single stage WHIMS separation.

• It was noted that the magnetic concentrate produced was relatively clean based on a visual
inspection compared to the Rougher test on the mid scavenger mids.

• The calculated feed grade was 9.7% Fe, 82.5% SiO2, which is in agreement with the
measured grade of the overflow cleaner spiral middlings.

13.6.1.2 Rougher WHIMS Bulk Test 

The bulk WHIMS test was conducted using the bulk O/F spiral middlings sample. The bulk test was 
run at a feed rate of ~52 t/h/unit (equivalent for a 16 pole Readings Wide Rotor Separator) and 35% 
solids density. Standard mag WW rate (100 L/min) was used whilst the N/Mag WW rate was 50 
L/min. The test was done using the narrow rotor simulation at 20% magnetic intensity. Table 13-9 
gives a summary of the bulk WHIMS test on the O/F spiral middlings. 

• The mass yield to mags was 22.3% at 33.2% Fe and 47.4% SiO2 grade. Fe recovery was
72.1%. The data was in agreement with the release test results.

• The mags appeared to be mostly fine Fe minerals, with some coarse composites.

• The calculated feed grade for the bulk run was in line with the calculated feed grade for the
release tests.

Table 13-9: Bulk Rougher WHIMS Metallurgical Summary – Overflow Cleaner Spiral Middlings 

13.6.2 Cleaner WHIMS Stage 

13.6.2.1 Cleaner WHIMS Performance Tests 

Release WHIMS tests for the Cleaner stage were conducted using sub-samples of the mag fraction 
from the bulk Rougher WHIMS separation of the Overflow Cleaner Spiral middlings. Three release 
tests were done at a feed rate of ~38 t/h/unit and 23% solids density. Standard (100 L/min Mag 
wash water and 50 L/min N/Mag wash water) wash water (WW) rates were used in all the release 
tests. The tests were done using the narrow rotor at increasing magnetic intensities of 20%, 40% 
and 60% to vary the mass yield to the mag fraction.  

Figure 13-15 shows the grade curves for Fe and SiO2 for the release tests on the Rougher WHIMS 
mags.  

XRF assay Stage Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

Stage % % % % % % % % % % % %

Rougher WHIMS mags 22.3 33.2 47.4 1.61 0.03 0.01 1.12 0.32 0.09 1.18 72.1 12.9 29.4

Rougher WHIMS mids 3.50 6.88 84.5 1.99 0.04 0.01 1.24 0.14 0.04 1.36 2.3 3.6 5.7

Rougher WHIMS n/mags 74.2 3.53 92.3 1.07 0.04 0.01 0.67 0.06 0.02 0.58 25.5 83.5 65.0

Total 100 10.3 82.0 1.22 0.04 0.01 0.79 0.12 0.04 0.74 100.0 100.0 100.0

PRODUCT
% Mass

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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Figure 13-15: Release Grade Curves for Cleaner WHIMS Testwork – Overflow Cleaner Spiral Middlings 

• The release data showed that a grade of ~46% Fe can be achieved at a mass yield <60% to
concentrate from the Rougher WHIMS mags.

• The Cleaner WHIMS magnetics grades were higher than that achieved when processing the
Mid Scavenger Spiral middlings sample however density separation of the Cleaner magnetic
product still indicated high proportion of -4.05 SG minerals (37.8%) which affect upgradability.

• The calculated feed grade was 33.8% Fe and 46.5% SiO2, which was in line with the
Rougher WHIMS testwork.

13.6.2.2 Cleaner WHIMS Bulk Test 

The bulk Cleaner WHIMS test was conducted using the bulk mag sample from the rougher WHIMS 
separation of the overflow cleaner spiral middlings. The bulk test was run at a feed rate of ~40 
t/h/unit (equivalent for a 16 pole Readings Wide Rotor Separator) and 23% solids density. Standard 
mag WW rate (100 L/min) was used whilst the N/Mag WW rate was 50 L/min. The test was done 
using the narrow rotor simulation at 20% magnetic intensity. Table 13-10 gives a summary of the 
bulk WHIMS test on the rougher WHIMS mags. 

• The mass yield to mags was 32.3% at 48.2% Fe and 29.3% SiO2 grade. Fe recovery was
45.8%. The data was in agreement with the release test results.

• The total Fe recovery for the two-stage separation was 33.0% of the total Fe in the WHIMS
feed.

• The calculated feed grade for the bulk cleaner processing was in agreement with the
measured magnetic product grade for the bulk rougher processing.
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Table 13-10: Bulk Cleaner WHIMS Metallurgical Summary – Overflow Cleaner Spiral Middlings 

13.7 Magnetic Circuit Evaluation – Mid Scavenger Spiral Mids 

Rougher and cleaner WHIMS tests were conducted at a range of magnetic field intensities using 
sub-samples of the mid scavenger middlings. 

The rougher WHIMS tests showed that the target product specifications (as modelled in the desktop 
metallurgical model) could not be achieved in a single stage WHIMS process. Additionally, a visual 
inspection of the mags stream particles in this sample showed presence of composite (un-liberated) 
material (refer to Figure 13-16) and it is expected that this product would be difficult to upgrade 
further in a subsequent WHIMS stage. 

This was confirmed with the cleaner WHIMS tests whereby the required Fe grade could not be 
achieved and the mags from the two stage WHIMS upgrade of the mids-scavenger mids stream will 
not be included as part of the final plant product.  

Figure 13-16: Microphotograph of Rougher WHIMS Magnetic Fraction – Mids Scavenger Middlings 

XRF assay Stage Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

Stage % % % % % % % % % % % %

Cleaner WHIMS mags 32.3 48.2 29.3 0.40 0.02 0.01 0.31 0.26 0.09 0.30 45.8 20.5 7.9

Cleaner WHIMS mids 6.35 35.5 45.0 1.19 0.03 <0.01 0.75 0.41 0.08 0.85 6.6 6.2 4.6

Cleaner WHIMS n/mags 61.3 26.3 55.1 2.33 0.04 0.01 1.46 0.37 0.11 1.64 47.6 73.3 87.5

Total 100 34.0 46.1 1.63 0.03 0.01 1.04 0.34 0.10 1.16 100.0 100.0 100.0

PRODUCT
% Mass

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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13.8 Bulk Testwork Metallurgical Balance 

13.8.1 Testwork Process Flow Diagram 

The overall testwork process sequence is shown in Figure 13-17. 

Figure 13-17: Bulk Testwork Flowsheet 

13.8.2 Bulk Testwork Metallurgical Balance 

The overall testwork metallurgical balance was calculated using stage by stage and end stream 
data. Table 13-11 summarises the balance by XRF assays. 
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Table 13-11: Testwork Bulk Processing Metallurgical Balance 

• Mass yield to gravity concentrate was 37.8% of the plant feed with an additional 1% of the
total feed also reporting to the final product as cleaner WHIMS mags.

• The bulk sample processing Fe recovery to the final product (gravity + WHIMS) was 81.1%. It
is noted that the recovery achieved pertains to performance within the limits of stage by stage
bulk sample processing in a laboratory environment. Plant operation would incorporate fully
integrated circuitry which will allow greater control of the final product grade and plant
recovery.

• The experimental data collected from the testwork program was used to update the
metallurgical model, allowing it to be utilised for optimising and predicting plant circuit
performance in terms of concentrate grade, production rate and recovery at various feed
grades. The model predicts a theoretical maximum iron recovery from the flowsheet of 85.3%
and an expected plant recovery of 83.3% from a continuous plant operation treating ore of
similar characteristics to the sample tested at the expected life of mine feed grade of 30% Fe.

• The mass yield to gravity tails, which includes both the rougher spiral tailings and mid
scavenger Spiral tailings, was 47.6% at a grade of 10.5% Fe and accounted for 15.7% of the
Fe in the feed.

Table 13-12 summarises cumulative product quality from combining the gravity concentrate and the 
final WHIMS magnetic concentrates. 

The data shows that including the cleaner WHIMS concentrate from the mid scavenger spiral 
middlings will cause a reduction in final concentrate quality below the desired levels of >66.2% Fe 
and <4.5% SiO2. 

Table 13-12: Cumulative Final Concentrate Quality Evaluation 

XRF assay Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

% % % % % % % % % % % %

Gravity Concentrate 37.8 66.9 3.53 0.27 0.01 0.01 0.09 0.16 0.08 0.09 79.5 2.6 13.4

incl. UCC underflow and OF Spiral Con

Magnetic Circuit Concentrate 1.0 48.2 29.3 0.40 0.02 0.01 0.31 0.26 0.09 0.30 1.6 0.6 0.6

incl. OF Spirals Cleaner WHIMS magnetics

Magnetic Circuit Reject 13.5 7.50 85.8 1.29 0.04 0.01 0.81 0.11 0.03 0.77 3.2 22.1 23.4

incl. OF Spirals Rougher and Cleaner WHIMS non-mag

Gravity Circuit Rejects 47.6 10.5 82.3 0.98 0.02 0.01 0.43 0.09 0.03 0.53 15.7 74.8 62.6

incl. Rougher and Mid Scavenger spiral tails

Calculated Feed 100.0 31.8 52.4 0.75 0.02 0.01 0.35 0.12 0.05 0.39 100.0 100.0 100.0

PRODUCT % Mass

XRF assay

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO

Head % % % % % % % % %

Gravity Concentrate 37.8 66.9 3.53 0.27 0.01 0.01 0.09 0.16 0.08 0.09

Gravity + Overflow Spiral mid Cleaner WHIMS Magnetic Con 38.9 66.4 4.23 0.27 0.01 0.01 0.10 0.16 0.08 0.09

Gravity + Overflow Spiral and Mid Scav mid Cleaner WHIMS Magnetic Con 40.2 65.3 5.68 0.27 0.01 0.01 0.10 0.16 0.08 0.10

PRODUCT
% Mass

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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13.8.3 Concentrate Products Characterisation 

13.8.3.1 Characterisation Overview 

Characterisation (particle size distribution and density profile) was done on the final gravity 
concentrate, and XRF analysis was done on both the gravity and magnetic concentrate products. 

Filtration testing was performed on the gravity concentrate to determine if there would be adverse 
impacts on the performance of the filters installed at Bloom Lake when de-watering the concentrate. 

Thickener testing was performed on a sample of fine tailings material to determine: 

1. The amenability of thickening fine tailings with the thickener installed in the Bloom Lake
Phase 1 concentrator at the rates indicated in the desktop metallurgical model.

2. Reagent dosage rates required for effective settling.

The final gravity concentrate was de-slimed at 45 µm before Heavy Liquid Separation and particle 
size characterisation. The undersize material (<45 µm) was collected, dried, weighed and assayed. 
The oversize material was then used in the subsequent characterisation steps. 

13.8.3.2 Gravity Concentrate Sizing 

Table 13-13 displays a summary of the assay-by-size data of the gravity concentrate (UCC 
underflow combined with Overflow spiral concentrate) 

Table 13-13: Final Gravity Concentrate Assay-By-Size Summary 

• A D50 value of 257 µm was calculated for the gravity concentrate.

• The Fe was mainly (~80%) distributed in the 106-600 µm range.

XRF assay Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

% % % % % % % % % % % %

Gravity Concentrate 37.8 66.9 3.53 0.27 0.01 0.01 0.09 0.16 0.08 0.09 79.5 2.6 13.4

incl. UCC underflow and OF Spiral Con

Magnetic Circuit Concentrate 1.0 48.2 29.3 0.40 0.02 0.01 0.31 0.26 0.09 0.30 1.6 0.6 0.6

incl. OF Spirals Cleaner WHIMS magnetics

Magnetic Circuit Reject 13.5 7.50 85.8 1.29 0.04 0.01 0.81 0.11 0.03 0.77 3.2 22.1 23.4

incl. OF Spirals Rougher and Cleaner WHIMS non-mag

Gravity Circuit Rejects 47.6 10.5 82.3 0.98 0.02 0.01 0.43 0.09 0.03 0.53 15.7 74.8 62.6

incl. Rougher and Mid Scavenger spiral tails

Calculated Feed 100.0 31.8 52.4 0.75 0.02 0.01 0.35 0.12 0.05 0.39 100.0 100.0 100.0

PRODUCT % Mass

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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13.8.3.3 Gravity Concentrate Density Profile 

Table 13-14 summarises the gravity concentrate density profile. 

Table 13-14: Gravity Concentrate Density Profile 

• Approximately 96% of the gravity product reported to the +4.05 SG density fraction, with a
Fe distribution of 98.3%.

• The amount of material (composites or lower SG Fe minerals) in the +2.85-4.05 SG was
3.1%, with less than 2% Fe distribution, reflecting the high quality of the concentrate
produced.

• Minimal SiO2 was entrained to the gravity concentrate as only 1% of the gravity product
was below 2.85 SG.

13.8.3.4 WHIMS Concentrate Sizing 

Table 13-15 displays a summary of the assay-by-size data of the magnetic circuit concentrate 
(cleaner WHIMS magnetic – overflow spiral middlings). 

• A D50 value of 94 µm was calculated for the magnetic circuit concentrate.

• The Fe was mainly (~88%) distributed in the -150 µm range.
Table 13-15: Magnetic Concentrate Assay-By-Size Summary 

XRF assay Distribution

Mass Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

% % % % % % % % % % % % %

+4.05sg 95.9 68.8 0.81 0.13 0.01 0.01 0.01 0.15 0.06 0.01 98.3 27.3 51.2

-4.05+3.6sg 1.5 48.0 22.9 2.56 0.10 0.02 0.73 0.47 0.33 0.62 1.1 12.0 15.8

-3.6+3.3sg 0.6 32.7 47.3 1.57 0.04 0.02 1.59 0.52 0.13 1.09 0.3 9.1 3.6

-3.3+2.85sg 1.0 17.0 56.5 6.36 0.23 0.01 5.50 0.45 0.15 5.28 0.3 20.5 27.0

-2.85sg 1.0 8.20 87.0 0.57 0.02 <0.01 0.36 0.05 0.05 0.16 0.1 31.0 2.4

Total 100.0 67.2 2.85 0.24 0.01 0.01 0.09 0.16 0.07 0.08 100.0 100.0 100.0

Density Fraction

XRF assay Distribution

Sieve Size Mass % Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

µm individual % % % % % % % % % % % %

850 1.38 64.9 5.94 0.44 0.02 <0.01 0.07 0.06 0.29 0.08 1.3 2.8 2.3

600 9.00 66.4 4.26 0.28 0.01 <0.01 0.08 0.08 0.16 0.10 8.9 13.1 9.7

425 14.0 66.5 3.86 0.23 0.01 <0.01 0.06 0.07 0.08 0.09 13.8 18.5 12.4

300 18.1 67.4 2.64 0.26 0.01 <0.01 0.08 0.09 0.06 0.10 18.2 16.4 18.2

212 18.2 68.2 1.67 0.20 0.01 0.01 0.04 0.20 0.05 0.05 18.5 10.4 14.1

150 17.6 68.1 1.88 0.23 0.01 0.01 0.07 0.13 0.04 0.08 17.8 11.3 15.6

106 10.4 66.9 3.05 0.27 0.01 0.01 0.10 0.25 0.06 0.11 10.4 10.9 10.8

75 6.96 65.5 4.78 0.40 0.03 0.01 0.24 0.32 0.08 0.20 6.8 11.4 10.7

45 3.37 66.0 3.61 0.39 0.04 0.01 0.26 0.35 0.10 0.20 3.3 4.2 5.1

<45 0.98 67.3 2.68 0.30 0.03 0.01 0.16 0.33 0.11 0.14 1.0 0.9 1.1

Total 100.0 67.2 2.92 0.26 0.01 0.01 0.09 0.16 0.07 0.10 100.0 100.0 100.0

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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13.8.3.5 WHIMS Concentrate Density Profile 

Table 13-16 displays a summary of the assay-by-density data of the magnetic circuit concentrate 
(cleaner WHIMS magnetic – overflow spiral middlings). 

Table 13-16: Magnetic Concentrate Assay-By-Density Summary 

• Approximately 61% of the WHIMS concentrate product reported to the +4.05 SG density
fraction, with a Fe distribution of 87.7%.

• The amount of material in the +2.85-4.05 SG was 22.1%, with 10.8% Fe distribution,
reflecting the concentrate contains composites or lower SG Fe minerals

13.8.4 Bulk Testwork Performance by Size 

The assay by size results of the UCC underflow product, Gravity concentrate product and Magnetic 
circuit concentrate product were utilised to determine the Fe recovery by size fraction relative to the 
Rougher spiral feed and the results are shown graphically in Figure 13-18. The UCC underflow 
recovered: 

• Approximately 80% of the Fe minerals in the size ranges -600+425 and -425+300 microns

• Approximately 85% of the Fe minerals in the size ranges -300+212 and -212+150 microns.

• Approximately 72% of the Fe minerals in the size range -150+106 microns.

o The recovery via the UCC underflow reduced with the finer size range Fe particles and
this is consistent with the fine Fe minerals reporting to the UCC overflow product for
recovery by the overflow spirals.

o The scavenging of the UCC overflow product significantly increased the Fe mineral
recovery, notably of the finer size range Fe minerals. The gravity concentrate is shown
to have recovered:

- 88% of the Fe minerals in the range -150+106 microns (from 72% in the UCC
underflow)

- 85% of the Fe minerals in the range -106+75 microns (from 17% only in the
UCC underflow)

- 50% of the Fe minerals in the range -75+45 microns (from 3% only in the UCC
underflow)

- The processing of the overflow spirals middlings through the WHIMS circuit
further improved recovery of the fine Fe minerals.

XRF assay Distribution

Mass Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

% % % % % % % % % % % % %

+4.05sg 61.3 68.1 1.46 0.12 0.01 0.02 0.02 0.37 0.09 0.03 87.7 3.0 19.3

-4.05+3.6sg 4.2 47.7 27.0 0.93 0.07 0.02 0.46 0.19 0.22 0.32 4.3 3.8 10.3

-3.6+3.3sg 4.7 30.7 50.6 1.14 0.03 0.02 1.75 0.13 0.16 1.46 3.0 7.9 13.9

-3.3+2.85sg 13.2 12.7 76.7 1.51 0.03 <0.01 1.43 0.11 0.07 1.54 3.5 33.7 52.2

-2.85sg 16.6 4.18 93.5 0.1 0.00 <0.01 0.17 0.02 0.02 0.08 1.5 51.7 4.3

Total 100.0 47.6 30.0 0.38 0.02 0.02 0.33 0.26 0.08 0.32 100.0 100.0 100.0

Density Fraction

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 
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Figure 13-18: Bulk Testwork Fe Performance by Size 

Table 13-17 displays a summary of the assay-by-size data of the gravity concentrate (UCC 
underflow combined with Overflow spiral concentrate) 

Table 13-17: Final Concentrate Assay-By-Size Summary 

XRF assay Distribution

Sieve Size Mass % Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

µm individual % % % % % % % % % % % %

850 0.10 41.2 39.3 0.42 0.01 <0.01 0.27 0.03 0.09 0.18 0.1 0.1 0.1

600 0.32 41.2 39.3 0.42 0.01 <0.01 0.27 0.03 0.09 0.18 0.3 0.4 0.4

425 0.62 31.8 52.8 0.38 0.01 <0.01 0.3 0.03 0.06 0.23 0.4 1.1 0.6

300 2.64 17.8 73.5 0.13 0.01 <0.01 0.34 0.02 0.05 0.23 1.0 6.5 0.9

212 7.39 16.4 75.1 0.20 0.01 <0.01 0.44 0.05 0.05 0.32 2.6 18.5 3.9

150 15.8 22.5 65.8 0.36 0.02 0.01 0.49 0.1 0.07 0.42 7.5 34.7 15.0

106 16.7 40.7 39.5 0.48 0.02 0.02 0.42 0.27 0.08 0.42 14.2 21.9 21.1

75 17.9 55.4 18.5 0.49 0.02 0.01 0.33 0.34 0.08 0.36 20.9 11.1 23.2

45 25.1 64.5 5.80 0.39 0.02 0.01 0.2 0.37 0.10 0.25 34.0 4.8 25.7

<45 13.4 67.8 1.82 0.26 0.02 0.01 0.09 0.33 0.13 0.11 19.1 0.8 9.2

Total 100.0 47.6 30.0 0.38 0.02 0.01 0.31 0.26 0.09 0.31 100.0 100.0 100.0
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13.9 Concentrate Product Filtration Test 

Part of the testing program included verification of the expected pan filter performance in the 
upgraded flowsheet. The predominant reason for verification of the pan filter performance was to 
assess any impact on filtering performance due to the effect of a shift in concentrate particle size 
distribution (due to improvements in recovery of coarse and fine particles). 

Following production of a final concentrate sample, a sub-sample was extracted and sent to 
FLSmidth (the pan filter manufacturer) so that filtration rate testing could be undertaken. The 
outcome of this testwork showed similar filtration performance for this sample when compared to 
the previous Phase 1 operation and confirmed suitability of the equipment for the new feed material. 

One other consideration to assess for the pan filter suitability for the upgrade flowsheet is the 
concentrate feed rate, which is higher than for the previous operation due to the improved upgrade 
circuit recoveries. It has been confirmed that the design specification for the pan filters is to handle 
8 million tonnes of concentrate per year which is within the range of the upgraded flowsheet 
conditions. 

13.10 Tailings Thickening Test 

A further aspect of the testing program included verification of the expected thickener performance 
in the upgraded flowsheet. This requires the performance of a dynamic thickener testing process by 
the thickener manufacturer. This test data will also be used in the design of an upgraded thickener 
feedwell, should it be required to enable the thickener to perform satisfactorily. 

A sample of fine material was generated by de-sliming the rougher spiral tails product. This material 
was sent to Outotec for testing. 

The test work demonstrated that the fine tailings material can be effectively thickened by a high-rate 
thickener (of the type installed at Bloom Lake) over a range of feed rates, including those expected 
to be on the high end of the feed rate range. It is recommended by Outotec to replace the existing 
thickener feed well with their ‘vane type’ feed well to meet the required upgraded flow sheet duties. 

13.11 Process Circuit Performance Validation 

As discussed in section 13.1.1, a sample collected from a zone containing higher proportion of 
magnetite (BCHEF1) was characterised and processed through the gravity and WHIMS circuit to 
validate the design and confirm performance. 

Another 500 kg sample from material which was prepared from drill core samples representing the 
first 5 years of operation was also processed. The main purpose for treating this sample was to 
confirm rougher spiral performance using a sample at the expected 30-31% Fe, as well as further 
validate the circuit performance by processing the sample through the whole circuit. 

The 500 kg core sample was crushed to -1 mm at SGS Canada using the same procedure 
described in section 13.1.3. A representative sub-sample was extracted for characterisation 
purposes. 
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13.11.1 Validation Sample Characterisation 

The validation samples were characterised in terms of assay, size and density profile as per other 
bulk samples. 

BCHEF1 sample characterisation data has been summarised in section 13.1.1. The 500 kg core 
sample characterisation is summarised in the following sections. 

13.11.1.1 Sizing and Assay 

The particle size distribution is shown graphically in Figure 13-19. 

• The D50 of the 500 kg core sample was 320 microns, while the D80 was approximately 560
microns, indicating that the sample was slightly coarser than other sample processed. This is
consistent with the material being prepared from drill cores.

• The slimes content (proportion of <45 microns particles) was 2.3% and similar to West1 zone
sample.

Figure 13-19: PSD of the 500 kg Core Feed Sample 
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Table 13-18 summarises the assay of the 500 kg core sample. 
Table 13-18: 500 kg Head Sample Assays 

The feed sample assays showed that the Fe grade of the core sample was 32.1% Fe and in line 
with expectations from the first 5 years of the Bloom Lake mine operation. 

13.11.1.2 Density Profile and Assay 

The density profile of the 500 kg core sample is summarised in Figure 13-20. 

• The -2.85 SG content in the sample was 47.3% which is consistent with the % Fe grade.

• The +4.05 SG content in the sample was 41.8% with a distribution of Fe to the +4.05 SG
fraction of 89% denoting that whilst this sample was coarser than other bulk sample
processed, the Fe-minerals in the samples are well liberated.

Figure 13-20: Density of the 500 kg Core Feed Sample 

XRF assay

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO

% % % % % % % % %

500kg Core 32.1 53.7 0.18 0.01 <0.01 0.06 0.02 0.03 0.05

Sample
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13.11.2 Rougher Spiral Stage Performance Validation 

Rougher release tests were conducted before bulk processing for both the BCHEF1 and 500 kg 
sample to allow the derivation of the recovery models for each bulk sample. 

During the release test work, spiral splitters were adjusted between tests in order to define the 
spiral performance over a range of mass yield. XRF assay was used to determine the elemental 
composition of the test fractions generated during this release test work. The flow rate and assay 
data were tabulated and release curves for recovery/yield, and grade/yield were generated from the 
data for each series of tests and are shown in Figure 13-21. 

• The curves depict good separation for Fe and were consistent with expected performance
from other samples tested.

• Notably, the performance of the rougher spiral treating material with Fe grade of 32.1%
indicated that recoveries greater than 93% can be achieved whilst rejecting 35% mass to the
tailings.

• The BCHEF1 recovery curves display a shift to the right which is in line with the higher feed
grade.

Figure 13-21: Rougher WW6+ Fe BCHEF1 and 500 kg Sample Recovery Curves 

13.11.3 Overall Bulk Processing Metallurgical Balance 

The BCHEF1 and 500 kg core sample were individually processed through the proposed Phase 1 
upgrade process circuit to confirm grades and recoveries. The flowchart sequence followed in the 
laboratory processing is shown in Figure 13-17. 
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Metallurgical balances from the bulk processing are summarised in Table 13-19 for the BCHEF 
sample and Table 13-20 for the 500 kg sample. It should be noted that only the overflow spirals 
rejects were processed through the magnetic circuit. 

Table 13-19: Testwork Bulk Processing Metallurgical Balance – BCHEF1 

• The processing of the BCHEF1 sample testwork achieved a final concentrate grade assaying
66.9% Fe with 4.57% SiO2. Despite the relative high Fe grade of 66.9%, SiO2 content was
just above the target 4.5%.

• Iron recovery was calculated to be 76.3% relative to the feed.  Note that this reduced
recovery is due to the high quantity of magnetite in the BCHEF1 sample, which was 30.2%
compared with the maximum expected during the life of mine being 8%.

• The WHIMS magnetic product could not be included with the gravity concentrate due to
strong association between SiO2 and iron which would further increase SiO2 of the final
product.

• High loss to gravity circuit tailings occurred due to presence of very fine magnetite reporting
to the outer region of the spiral trough. A LIMS separation on the mid scavenger tailings
indicated this stream contained 38.9% by weight of highly susceptible (500 Gauss) magnetic
minerals with grade of 58.5% Fe and 17.7% SiO2 thereby supporting a strong association
between magnetite and SiO2.

• The slightly higher SiO2 content and reduced recovery is not considered a problem for the
plant operation due to the following:

o In a continuous process environment, it is expected that grade of 4.5% SiO2 would be
achievable.

o The BCHEF1 ore will not be processed as part of the mine plan for approximately 10
years, and when it is processed it is planned to be blended with other, lower magnetite
ores such that the upgrade performance is more in line with the other ore types being
processed

XRF assay Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

% % % % % % % % % % % %

Gravity Concentrate 45.2 66.9 4.57 0.12 0.01 <0.01 0.23 0.05 0.02 0.37 76.3 5.0 29.9

incl. UCC underflow and OF Spiral Con

Magnetic Circuit Concentrate 1.59 39.0 35.0 0.10 0.01 <0.01 0.43 0.01 0.04 0.66 1.6 1.3 0.9

incl. OF Spirals Cleaner WHIMS magnetics

Magnetic Circuit Reject 19.3 15.8 72.9 0.26 0.03 0.01 1.77 0.01 0.05 2.46 7.7 33.9 27.9

incl. OF Spirals Rougher and Cleaner WHIMS non-mag

Gravity Circuit Rejects 33.9 16.9 73.2 0.22 0.02 0.01 1.10 0.01 0.05 1.46 14.4 59.8 41.3

incl. Rougher and Mid Scavenger spiral tails

Calculated Feed 100.0 39.6 41.5 0.18 0.01 0.01 0.82 0.03 0.03 1.15 100.0 100.0 100.0

PRODUCT % Mass
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Table 13-20: Testwork Bulk Processing Metallurgical Balance – 500 kg Sample 

• The testwork achieved a final concentrate grade assaying 67.2% Fe with 3.45% SiO2. Iron
recovery was calculated to be 85.7% relative to the feed.

• The processing of the 500 kg sample confirmed the expected plant performance results
developed throughout this metallurgical testing campaign.

XRF assay Distribution

Fe SiO2 Al2O3 P S CaO TiO2 Mn MgO Fe SiO2 Al2O3

% % % % % % % % % % % %

Final Concentrate 39.4 67.2 3.45 0.18 0.01 0.01 0.04 0.04 0.03 0.02 85.7 2.4 47.0

incl. UCC underflow,  OF Spiral Con and Magnetic Con

Magnetic Circuit Reject 18.6 4.91 92.7 0.10 0.02 0.01 0.12 0.01 0.03 0.09 3.0 31.1 12.9

incl. OF Spirals Rougher and Cleaner WHIMS non-mag

Gravity Circuit Rejects 42.0 8.30 87.8 0.14 0.01 0.01 0.07 0.01 0.03 0.08 11.3 66.4 40.1

incl. Rougher and Mid Scavenger spiral tails

Calculated Feed 100.0 30.9 55.5 0.15 0.01 0.01 0.07 0.02 0.03 0.06 100.0 100.0 100.0

PRODUCT % Mass
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14 Mineral Resource Estimate

14.1 Introduction

An external hard drive containing the data for the Bloom Lake project was transferred in the first
week of July 2016 to G Mining. Access to the project’s SQL server was also granted to G Mining in
order to retrieve the most up-to-date backup copy of Bloom Lake’s GeoviaÒ Gems project. The
backup, dated November 4th, 2016 was restored in a Gems SQL environment and converted to
Gems Access. Only the relevant information regarding geology, modelling, grade control and
resource estimation was included in the Gems Access project, as the original SQL version of the
project contained significant amounts of data from other departments at the mine (surveying,
engineering, etc.).

In 2014, Dassault Systemes, Geovia (“Geovia”) was mandated to provide an internal resource
evaluation for the Bloom Lake deposit. G Mining has reviewed the resource parameters presented
by Geovia, including the following items: domaining strategy, statistical study of assays and
composites, variography analysis, interpolation and search ellipse settings, estimation process and
classification of the resource. Moreover, the 2014 resource model has demonstrated reasonable
predictions of iron grade and tonnage in terms of reconciliation with production. G Mining concludes
that the estimation methodology developed by Geovia in 2014 for the Bloom Lake deposit is
suitable for the project and is compatible with industry standards.

The resource estimate presented herein is based on the estimation methodology developed by
Geovia in 2014.

14.1.1 Drill Holes

The Gems drilling database holds 535 drill holes from historical and recent drilling programs which
occurred between 1957 and 2014. A total of 136,255 m of drill core covers the Bloom Lake area.

The modelling and resource estimation focuses on the Bloom Lake Project delimited by the block
model area and consequently excludes 30 holes located outside the area of interest (Table 14-1).
The resource estimation is based on 505 drill holes totalling 124,103 m of core. A list of the holes is
presented in Table 14-2 by year of drilling.

Table 14-1: List of Drill Holes Located Outside the Block Model Boundary

BLW-12-012 BLW-12-022 BLW-12-028 BLW-12-034 BLW-12-040

BLW-12-014 BLW-12-023 BLW-12-029 BLW-12-035 BLW-12-041

BLW-12-016 BLW-12-024 BLW-12-030 BLW-12-036 BLW-12-042

BLW-12-017 BLW-12-025 BLW-12-031 BLW-12-037 BLW-12-043

BLW-12-019 BLW-12-026 BLW-12-032 BLW-12-038 BLW-12-044

BLW-12-021 BLW-12-027 BLW-12-033 BLW-12-039 BLW-12-045
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Table 14-2: List of Drill Holes Located Inside the Block Model Limits

Year Hole ID Number
of Holes

Meterage
(m)

1957 QC-01 to QC-30 including QC-04A, QC-09A, QC-25A 33 4,769

1957 X-02 to X-06, X-09 to X-11 8 266

1966 X-14, X-20 2 42

1971 71-01 to 71-09 9 1,834

1972 72-01 to 72-10 including 72-08A, 72-12 12 3,480

1998 98DN-001 to 98DN-073 including 98DN-08A, 98DN-065A 75 18,705

2006 BL-06-001, BL-06-002, BL-06-004 to BL-06-011, BL-06-016 11 2,086

2007 BL-07-003, BL-07-012 to BL-07-15, BL-07-017 6 797

2007 LBW-07-01 to LBW-07-04, LBW-07-07 5 1,298

2008 BL-08-01, BL-08-03 to BL-08-07, BL-08-09 to BL-08-18, BL-08-20 to BL-08-22, BL-08-25, BL-08-27
to BL-08-29, BL-08-31 24 1,364

2008 LBW-08-05, LBW-08-06, LBW-08-08 to BLW-08-11, LBW-08-13 to LBW-08-20, LBW-08-22 to
LBW-08-41 including BLW-08-37A 36 7,587

2009 BL-09-01 to BL-09-32 32 3,466

2010 BL-10-01 to BL-10-81 including BL-10-07A, BL-10-20A, BL-10-23A, BL-10-48A, BL-10-67A, BL-10-
69A, BL-10-76A 88 23,336

2010 CNTPIGN1, CNTPIGN3 2 52

2012 BL-12-01 to BL-12-102 including BL-12-17A, BL-12-21A, BL-12-51A, BL-12-57A, BL-12-67A 107 36,445

2012 BLW-12-001 to BLW-12-011, BLW-12-013, BLW-12-015, BLW-12-018, BLW-12-020, BLW-12-046 16 6,081

2013 BL-13-01 to BL-13-28 including BL-13-05A 29 10,515

2013 GT-13-01 to GT-13-06 6 1,515

2014 GT-14-07 to GT-14-10 4 464

Total number of holes within block model limits 505 124,103

The minimum drilled depth is 17 m and maximum is 720 m; on average, the holes are 246 m long.
Holes were drilled to be as close to perpendicular to the mineralized beds as possible. Drill core
recovery is of good quality and exceeds 96%. Note that core recovery information is not available
for holes drilled before 1973.

Generally, the mineralized lithologies were sampled, and assay results stored in the database.
Some 60 holes were not sampled because they were either barren or abandoned early as a result
of technical difficulties, such as wrong positioning of the drill machinery, high deviation of the hole,
drill rod problems, bad ground conditions, poor core recovery, etc.

From 445 holes, a total of 11,829 sample intervals were analysed for Fe% and Specific Gravity
(SG), 11,793 for magnetic iron (Mag Fe or Satmagan) and some 10,000 for Oxides.  The database
also includes some 5,250 Heavy Liquid Separation samples (HLS) analysed for iron recovery (Fe
Rec) and silica concentrate (Si Conc) which will help in the characterization of the quality of the
material to process at the mill.

The database is divided into 63 historical holes and 439 recent drill holes representing, in number of
holes, 12% and 88% of the available information, respectively. Main differences between historical
and recent holes are described in Table 14-3. G Mining included the historical drill hole information
into the resource estimation based on the following reasons: 1) historical information is accessible
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to the public and can be verified (paper logs, historical maps, etc.) and 2) recent drill holes were
drilled in the vicinity of historical drill holes and the results show comparable geology and
mineralization outlines.

The resource estimation for the Bloom Lake project relies mainly on recent drilling programs. Figure
14–1 shows the location of the different holes drilled on the deposit.

Table 14-3: Main Differences between Historical and Recent Holes

Differences Historical Holes Recent Holes Summary
Years of drilling 1957 - 1972 1998 - 2014 1957 – 2014

Target Exploration Mineralization delineation Exploration and Infill

Unit system Imperial Metric Metric

Core size BQ Mostly NQ BQ & NQ

Deviation measurement None Acid test and/or FlexIT None to various test

Logging procedures Paper drill logs Computerized procedures Paper and computer logs

Number of Holes 64 441 505

Meterage (m) 10,390 113,712 124,103

Grid Spacing Varying from 150 to 300 m Varying from 75 to 150 m Varying from 75 to 300 m

Figure 14–1: Plan View of the Diamond Drill Holes Located Inside the Block Model Area
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The drilling database, which is organised in multiple tables and sub-tables (Header, Survey,
Assays, Geology, Geotech, etc.) was validated before proceeding to the resource estimation. The
following is a list of the validation checks executed on the drill hole database:

· Checked for duplicate drill hole collar locations and hole numbers

· Checked collar locations for zero or extreme values

· Performed visual inspection of drill holes for unusual azimuths, dips, and deviations

· Cross-checked collar lengths with final depths in secondary tables

· Ran validity checks for out-of-range values, missing intervals, overlapping intervals, out-of-
sequence intervals, etc.

· Verified the Fe% content in assays by 1) evaluating Fe2O3% using stoichiometric
calculations, and 2) retracing the sum of the elements/oxides analysed. The total should be
close to 100%.

G Mining is of the opinion that the database is acceptable for the purposes of the resource
estimation. No significant errors were found during the validation process.

14.2 Modelling

The Bloom Lake Gems project includes a geological model and structural domains.

14.2.1 Geology Model

The geology model was generated by Cliffs Bloom Lake geologists in 2014. The interpretation was
based on diamond drill holes, geological maps, ground magnetic surveys and production data.
Cross-sections were generated at 75 m to 150 m spacing, west to east. The geologists at Bloom
Lake interpreted two sets of interpretation, vertical cross-section and plan view section, using
software GeoviaÒ Gems. Eight geological units were modelled:

a) Tabular to folded and anastomosing mineralized bands including: 1) Hematite Iron Formation
(IF), 2) Magnetite Iron Formation (IFM), 3) Silicate Iron Formation (SIF), 4) Waste Silicate
Iron Formation (WSIF)

b) Unmineralized units sitting below and above the mineralization as well as intercalated
between the mineralized bands, including: 5) Amphibolite (AMP), 6) Quartzite (QZ), 7) Mica
Schist (MS) and 8) Gneiss (GN).

The cross-section interpretations (example on Figure 14–2) were transferred to plan sections
(example on Figure 14–3) through the use of traverses. In Gems, traverses are horizontal drill holes
resulting from the intersection of the cross-section interpretation and the middle of the horizontal
bench plan.

The plan sections are on 14 m bench heights from the top of the mine at elevation 816 m, down to
bench 410 m. In the lower part of the deposit, for benches 410 m down to 18 m, bench heights are
28 m. The interpretation was done at the centre of the bench and then extruded to the bench height
to create solids.

Ausenco ~ MINERAI DE FER QUÉBEC 
~ QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 14-5
Date: July 2017

The modelling methodology used for the geology model of the Bloom Lake deposit is, as suggested
by Geovia in their internal report written in 2014, ideal for complex models where conventional 3D
solids can be very time consuming and susceptive to errors at the unit contacts.

G Mining reviewed the cross-section and plan view geological interpretations. Solids extruded from
the interpretations are intersecting drill holes at lithology contact points described in the logs. The
level of detail to which the geology model was constructed (14 m plan views in the upper portion of
the model) represents adequately the complexity of the folded structures and stratigraphy. The
lower plan views where interpretations were drawn every 28 m result in a more bulky model, but the
latter is consequent to the fewer and sparser drill holes drilled at depth. The model also compares
well to geological surface maps available in terms of fold geometry, fold axis orientation and
stratigraphy.

G Mining is of the opinion that the geology model is suitable for the resource estimation of the
Bloom Lake Project.

Figure 14–2: Cross-Section 612875 Looking West Showing the Geology Interpretation and Drill Holes
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Figure 14–3: Plan View Interpretation at Elevation 564 m Showing the Geology Model and Drill Holes

14.2.2 Structural Domains

Because of the folded nature of the deposit at Bloom Lake, the geology model was divided into
multiple structural domains. According to the principle of stationary, each domain was defined under
the following requirements:

· Represents a single statistical population where mean and variance are consistent
throughout the domain

· Is geologically homogenous

· Has a single orientation of grade continuity

Structural domains separate the mineralized units (IF, IFM, SIF, WSIF) into groups of single
mineralization continuity orientation (strike and dip). Wireframes of the nine structural domains are
illustrated in Figure 14–4 and Figure 14–5.

Table 14-4 lists the plane attitudes defining each of the nine (9) structural domains outlined at
Bloom Lake. Subsequent codification of the lithologies into litho-structural domains was set as
presented in Table 14-5.
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Figure 14–4: Plan View Showing the Structural Domain Definition

Figure 14–5: Plan View Showing the Structural Domains in Relation with the Mineralization Orientation
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Table 14-4: List of Plane Attitudes Defining the Structural Domains

Domain
Plane Attitude

Dip Direction Dip

1 185 -60

2 35 -45

3 5 -45

4 300 -40

5 320 -40

6 135 -60

7 120 -70

8 70 -40

9 175 0

Table 14-5: Litho-Structural Codification

Lithology
Domains

1 2 3 4 5 6 7 8 9

IF 1020 2020 3020 4020 5020 6020 7020 8021 -

IFM 1021 - 3021 - - - 7021 - 9021

SIF 1023 - 3023 - - - 7023 8023 9023

WSIF 1024 - 3024 - - - 7024 - 9024

G Mining has reviewed the structural domains, and is of the opinion that the wireframes adequately
subdivide the geology model into individual orientation subsets of grade continuity. Consequently, G
Mining considers the structural model to be appropriate for the resource estimation of the Bloom
Lake Project.

14.2.3 Overburden

An overburden cover was modelled from the corresponding intervals described in the drill logs. The
overburden layer is roughly 5 m thick.

14.2.4 Topography Surface

The topography surface covers the whole set of drill holes and represents pre-mining surface
grounds. The surface used is named TopoMts\Original\2011.

14.3 Statistical Analysis

14.3.1 Assay Statistics

The drill hole intervals intersecting the mineralization wireframes were identified to the
corresponding lithology unit, and assays were codified accordingly.

Statistics of the assays and Heavy Liquid Separation (HLS) samples, including iron and oxides
content, magnetic iron (Satmagan), specific gravity, iron recovery (Fe Rec) and silica concentrate
(Si Conc) results, were computed using the geostatistical functions in GeoviaÒ Gems. Note that the
HLS samples were tested with a solution of 2.95 g/cm3 density.
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Statistics were studied for assays grouped by mineralized lithology domains (IF, IFM, SIF, WSIF)
and are presented in Table 14-6 to Table 14-9. Statistics for Rock Quality Designation (RQD)
intervals are also tabulated by lithology types in Table 14-10.

Table 14-6: Descriptive Statistics for Assays in IF Unit

HLS Samples

Variable Fe
(%)

Sat
(%)

CaO
(%)

MgO
(%)

Al2O3
(%)

MnO
(%)

P2O5
(%)

TiO2
(%) SG Fe Rec

(%)
Si Conc

(%)
Number 6,788 6,771 6,370 6,374 6,071 6,372 6,002 6,363 6,788 3192 3192

Minimum 1.11 0.01 0.01 0.01 0.01 0.01 0.01 0.01 2.66 0.00 0.00

Maximum 68.74 61.20 16.00 12.50 19.50 4.69 1.00 4.34 5.22 97.83 92.45

Mean 30.21 1.94 0.18 0.23 0.47 0.40 0.04 0.06 3.45 83.68 4.79

Median 31.04 0.70 0.02 0.06 0.16 0.01 0.02 0.02 3.46 83.68 4.2

Variance 57.91 16.95 0.42 0.56 2.46 0.02 0.01 0.07 0.06 71.45 17.43

Standard Deviation 7.61 4.12 0.65 0.75 1.57 0.14 0.07 0.27 0.24 8.45 4.17
Coefficient of
Variation 0.25 2.12 3.61 3.26 3.33 3.20 1.92 4.64 0.07 0.10 0.87

Table 14-7: Descriptive Statistics for Assays in IFM Unit

HLS Samples

Variable Fe
(%)

Sat
(%)

CaO
(%)

MgO
(%)

Al2O3
(%)

MnO
(%)

P2O5
(%)

TiO2
(%) SG Fe Rec

(%)
Si Conc

(%)
Number 344 337 204 204 204 204 204 200 344 150 150

Minimum 1.65 0.29 0.01 0.05 0.01 0.01 0.01 0.01 2.61 54.62 2.81

Maximum 52.40 50.90 15.60 9.08 22.80 1.78 1.24 3.40 4.13 90.60 41.07

Mean 29.81 22.67 1.86 2.14 0.60 0.23 0.05 0.07 3.45 73.21 16.10

Median 32.30 23.20 0.98 1.68 0.18 0.11 0.03 0.02 3.51 73.18 15.33

Variance 75.68 105.75 5.71 3.52 5.15 0.09 0.01 0.08 0.07 49.46 69.15

Standard Deviation 8.70 10.28 2.39 1.88 2.27 0.30 0.12 0.29 0.26 7.03 8.32

Coefficient of Variation 0.29 0.45 1.28 0.88 3.78 1.27 2.23 3.91 0.08 0.10 0.52

Table 14-8: Descriptive Statistics for Assays in SIF Unit

HLS Samples

Variable Fe
(%)

Sat
(%)

CaO
(%)

MgO
(%)

Al2O3
(%)

MnO
(%)

P2O5
(%)

TiO2
(%) SG Fe Rec

(%)
Si Conc

(%)
Number 2,009 1,999 1,345 1,346 1,346 1,346 1,345 1,338 2,009 526 526

Minimum 2.80 0.06 0.06 0.08 0.01 0.01 0.01 0.01 2.64 46.18 1.36

Maximum 53.80 50.80 16.20 12.40 14.20 2.11 0.99 3.85 4.17 93.49 49.25

Mean 27.51 8.74 3.62 3.52 0.46 0.17 0.06 0.07 3.40 80.78 8.71

Median 28.20 4.70 3.28 3.23 0.16 0.11 0.03 0.01 3.42 83.43 4.92

Variance 50.58 89.94 5.83 4.40 1.78 0.03 0.01 0.10 0.05 78.59 88.81

Standard Deviation 7.11 9.48 2.41 2.10 1.34 0.19 0.10 0.32 0.22 8.86 9.42
Coefficient of
Variation 0.26 1.09 0.67 0.60 2.93 1.12 1.71 4.27 0.06 0.11 1.08
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Table 14-9: Descriptive Statistics for Assays in WSIF Unit

HLS Samples

Variable Fe
(%)

Sat
(%)

CaO
(%)

MgO
(%)

Al2O3
(%)

MnO
(%)

P2O5
(%)

TiO2
(%) SG Fe Rec

(%)
Si Conc

(%)
Number 303 303 208 208 208 208 208 208 303 47 47

Minimum 1.82 0.01 0.67 0.89 0.01 0.01 0.01 0.01 2.62 0.00 0.00

Maximum 40.30 31.51 18.70 16.20 12.60 2.15 0.78 3.02 3.76 83.15 47.29

Mean 16.36 8.75 11.10 8.80 0.39 0.39 0.06 0.04 3.16 57.71 17.97

Median 16.99 8.00 11.65 9.49 0.10 0.40 0.02 0.01 3.20 66.29 14.82

Variance 44.72 50.84 17.14 7.80 1.51 0.05 0.01 0.05 0.05 434.24 163.58

Standard Deviation 6.69 7.13 4.14 2.79 1.23 0.23 0.11 0.23 0.22 20.84 12.79

Coefficient of Variation 0.41 0.82 0.37 0.32 3.17 0.58 1.90 5.24 0.07 0.36 0.71

Table 14-10: Descriptive Statistics of % RQD Records by Lithology

Variable IF IFM SIF WSIF QR AMP GN

Number 10,246 455 2,656 389 3,371 11,179 6,646

Minimum 0 8 0 10 0 0 0

Maximum 100 100 100 100 100 100 100

Mean 73 93 96 94 76 94 92

Median 87 97 100 100 90 98 98

Variance 981 116 118 250 895 160 263

Standard Deviation 31 11 11 16 30 13 16

Coefficient of Variation 0 0 0 0 0 0 0

Most assays are located in the IF unit (6,788 assays) and SIF unit (2,009 assays) while IFM and
WSIF units represent smaller domains (<350 assays). The average iron grades in the IF and IFM
units vary around 30% Fe while in SIF, the average is slightly lower with 27% Fe. The WSIF hosts
low ranges of iron grades with an average of approximately 16% Fe and significant quantities of
oxides in comparison to the other mineralized units. Some small percentages of oxides (calcium
and magnesium <3%) are also present inside the SIF unit.

Distributions of the assay populations located within each mineralized lithology unit were also
evaluated through histogram and cumulative graphs (refer to Figure 14–6). The histograms indicate
normal to negatively skewed distributions.

There was no top cutting applied to higher iron grade assays.

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 14-11
Date: July 2017

Figure 14–6: Histogram and Cumulative Probability Graphs for Iron Grade Assays inside the Mineralized Units
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14.3.2 Compositing

The assay interval length varies from 0.3 to 35.3 m with an average of 4.7 m. The raw-assays and
HLS samples were composited into 7.0 m run length (down-hole) within the mineralized units (IF,
IFM, SIF and WSIF). Intervals shorter than 7.0 m were distributed evenly among above composites
in the mineralized intercept. Only composites greater than 2 m were used in the resource
estimation, smaller ones generated at the end of a mineralized intercept or hole were discarded.
Composite intervals with less than 2 m assay results, mainly due to bad core recovery, were also
deleted.

The determination of composite length was based on assay average length, mineralization
wireframe thicknesses and bench height (14 m) at the Bloom Lake mine. The selected composite
length corresponds to half of the mining bench height, but also to a percentile ranking of 98% of
samples meaning most composites are less than 7 m long.

Descriptive statistics of the 7.0 m composites generated inside the four mineralized domains at
Bloom Lake are summarized in Table 14-11, Table 14-12, Table 14-13 and Table 14-14.

Table 14-11: Descriptive Statistics of IF Composites

HLS Composites

Variable Fe
(%)

Sat
(%)

CaO
(%)

MgO
(%)

Al2O3
(%)

MnO
(%)

P2O5
(%)

TiO2
(%) SG Fe Rec

(%)
Si

Conc
(%)

Number 4,594 4,579 4,423 4,423 4,297 4,420 4,275 4,409 4,594 2,449 2,449

Minimum 2.37 0.03 0.01 0.01 0.01 0.01 0.01 0.01 2.71 3.08 0.89

Maximum 66.61 43.96 17.25 16.66 14.20 4.29 0.75 2.98 5.22 96.15 85.00

Mean 30.40 1.77 0.17 0.22 0.41 0.04 0.03 0.05 3.46 83.69 4.62

Median 31.04 0.73 0.03 0.06 0.17 0.01 0.02 0.02 3.46 84.93 4.15

Variance 42.83 11.87 0.23 0.41 0.90 0.01 0.00 0.02 0.04 60.10 11.59
Standard
Deviation 6.54 3.45 0.48 0.64 0.95 0.12 0.04 0.14 0.21 7.75 3.40

Coefficient of
Variation 0.22 1.95 2.83 2.92 2.31 2.93 1.27 2.99 0.06 0.09 0.74

Table 14-12: Descriptive Statistics of IFM Composites

HLS Composites

Variable Fe
(%)

Sat
(%)

CaO
(%)

MgO
(%)

Al2O3
(%)

MnO
(%)

P2O5
(%)

TiO2
(%) SG

Fe
Rec
(%)

Si
Conc
(%)

Number 257 247 191 191 191 191 191 183 257 135 135

Minimum 5.67 0.72 0.01 0.02 0.05 0.01 0.01 0.01 2.72 56.81 2.90

Maximum 44.93 40.90 12.35 8.60 14.50 1.49 0.85 3.40 3.90 89.05 46.58

Mean 29.78 21.35 1.65 1.96 0.40 0.21 0.04 0.07 3.44 74.26 16.15

Median 31.62 20.93 0.87 1.60 0.19 0.12 0.03 0.02 3.48 73.64 14.51

Variance 50.00 81.81 4.42 2.97 1.34 0.07 0.00 0.07 0.05 42.71 88.32

Standard Deviation 7.07 9.04 2.10 1.72 1.16 0.26 0.07 0.27 0.22 6.54 9.40
Coefficient of
Variation 0.24 0.42 1.27 0.88 2.91 1.23 1.50 4.12 0.06 0.09 0.58
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Table 14-13: Descriptive Statistics of SIF Composites

HLS Composites

Variable Fe
(%)

Sat
(%)

CaO
(%)

MgO
(%)

Al2O3
(%)

MnO
(%)

P2O5
(%)

TiO2
(%) SG Fe Rec

(%)
Si Conc

(%)
Number 1,221 1,211 955 957 957 957 956 947 1,221 384 384

Minimum 2.80 0.13 0.06 0.17 0.01 0.01 0.01 0.01 2.64 47.36 1.89

Maximum 45.37 43.96 15.00 11.58 12.01 2.04 0.78 3.04 3.95 93.00 48.94

Mean 27.96 8.26 3.67 3.53 0.42 0.17 0.06 0.07 3.41 80.96 8.52

Median 28.73 4.86 3.42 3.31 0.17 0.11 0.03 0.02 3.43 83.48 4.89

Variance 34.33 74.10 4.56 3.37 0.80 0.03 0.01 0.05 0.03 70.59 85.22

Standard Deviation 5.86 8.61 2.13 1.84 0.90 0.18 0.07 0.22 0.18 8.40 9.23
Coefficient of
Variation 0.21 1.04 0.58 0.52 2.12 1.07 1.32 3.12 0.05 0.10 1.08

Table 14-14: Descriptive Statistics of WSIF Composites

HLS Composites

Variable Fe
(%)

Sat
(%)

CaO
(%)

MgO
(%)

Al2O3
(%)

MnO
(%)

P2O5
(%)

TiO2
(%) SG

Fe
Rec
(%)

Si
Conc
(%)

Number 161 161 130 130 130 130 130 130 161 29 29

Minimum 2.46 0.03 1.80 1.34 0.01 0.02 0.01 0.01 2.67 5.58 2.17

Maximum 28.33 31.10 17.25 14.72 8.84 1.05 0.54 0.92 3.60 79.65 37.46

Mean 16.23 9.13 10.88 8.60 0.44 0.37 0.06 0.04 3.17 54.46 16.85

Median 17.33 8.00 11.79 9.31 0.13 0.40 0.02 0.01 3.21 62.67 17.14

Variance 31.19 40.58 14.15 7.34 1.08 0.03 0.01 0.02 0.04 414.15 83.12

Standard Deviation 5.58 6.37 3.76 2.71 1.04 0.18 0.09 0.13 0.19 20.35 9.12
Coefficient of
Variation 0.34 0.70 0.35 0.32 2.39 0.49 1.51 2.85 0.06 0.37 0.54

A great number of composites are located in the major units of IF (>4,500 composites) and SIF (>
1,200 composites) as opposed to minor units where the combined number of composites located
inside IFM and WSIF reaches approximately 420 composites. Composites in the IF unit show a
wide range of iron content varying from 2.4 up to 66.6% Fe and an iron average grade of 30.4% Fe.
In the IFM and SIF units, average composite grades (29.8% Fe and 28.0% Fe) and maximum
grades (approximately 45.0% Fe) are slightly lower than those in the IF unit. Similar coefficients of
variation, between 0.2 and 0.3, are calculated in all mineralized units and are considered low and
representative of a single grade population.

Other major oxides were analysed and composited using the same iron composite intervals. As
indicated by its name, the IFM unit includes high average of magnetic iron with approximately
21% Fe compared to SIF and WSIF units showing about 8% to 9% of magnetic Fe and only 2% Fe
in the hematite-rich IF unit. Contents of CaO and MgO oxides are highest in the silicate iron
formations (SIF and WSIF).

Figure 14–7 shows a series of histograms and cumulative probability graphs for iron grade
composites, presented by mineralized unit.
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Figure 14–7: Histogram and Cumulative Probability Graphs for Iron Grade Composites inside the Mineralized Units
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As for geotechnical measurements, 95% of the sample intervals were 3.0 m in length. Traditional
weighted linear combination process of compositing is not necessarily recommended for RQD
measurements, as it is not clear whether RQD values can be added or not. Therefore, the samples
were treated as follows: 3.0 m long samples were not composited and were kept as is, samples
less than 2.25 m were discarded, and intervals longer than 3.75 m were split into subsections of 3.0
m and were attributed the parent RQD value. Table 14-15 tabulates descriptive statistics by
lithology for the 3.0 m RQD composites.

Table 14-15: Descriptive Statistics of % RQD Composites by Lithology

Lithology IF IFM SIF WSIF QR AMP GN

Number 10,401 517 2,688 380 3,178 11,055 6,556

Minimum 0 8 0 10 0 0 0

Maximum 100 100 100 100 100 100 100

Mean 73 92 96 94 77 94 92

Median 87 97 100 100 90 98 98

Variance 977 144 111 242 849 145 257

Standard Deviation 31 12 11 16 29 12 16

Coefficient of Variation 0 0 0 0 0 0 0
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14.3.3 Variography

Grade variography analyses were completed based on 7 m composites grouped by litho-structural
domains. The overall approach used to generate and model the variography for each attributes by
domain is described below:

· Orientations and dips of the structural domains were examined to help in the determination of
the axes of better continuity.

· Nugget effect (C0) was evaluated for each attribute through generation and modelling of
downhole linear semi-variograms by lithology combining all structural domains.

· Major, semi-major and minor axes of continuity were estimated and modelled.

Orientations and dips of the nine (9) structural domains are described in Table 14-16.

Table 14-16: Orientation and Dip of Structural Domains

Domain
Plane Attitude

Dip Direction Dip

1 185 -60

2 35 -45

3 5 -45

4 300 -40

5 320 -40

6 135 -60

7 120 -70

8 70 -40

9 175 0

Downhole, linear semi-variograms were generated for each attribute, analyzing composites from
two units, IF (refer to Figure 14–8) and SIF. Because IFM and WSIF units contain a smaller number
of composites, the nugget effect in these lithologies was assumed to be similar to the nugget effect
estimate in SIF. For HLS composites, the nugget effect was determined for grouped IF and SIF
units, otherwise the dataset was too small to get a representative value.

Table 14-7 summarizes the results of the nugget effect analysis. Overall, the nugget effect values
for iron were in the low range varying from 10% to 15% and were considered to be typical of iron
deposits. As for the oxide elements, the nugget effect was also low with a 10% value.
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Figure 14–8: Downhole Fe % Semi-Variogram in IF

Table 14-17: Nugget Effect Evaluated for all Attributes by Lithology

Unit Fe MagFe CaO MgO Al2O3 MnO P2O5 TiO2 Fe_Rec(2) Si_Conc(2) SG RQD

IF 15% 15% 10% 10% 10% 10% 10% 10% 15% 10% 10% 10%

IFM(1) 10% 10% 10% 10% 10% 10% 10% 10% 15% 10% 10% 10%

SIF 10% 10% 10% 10% 10% 10% 10% 10% 15% 10% 10% 10%

WSIF(1) 10% 10% 10% 10% 10% 10% 10% 10% 15% 10% 10% 10%

QR - - - - - - - - - - - 10%

AMP - - - - - - - - - - - 10%

GN - - - - - - - - - - - 10%
(1) SIF nugget effect was attributed to this unit.
(2) For HLS composites, nugget effect was analysed from the combination of IF and SIF units.

Directional semi-variograms were generated for each attribute by lithologies, for IF and SIF, starting
with composites inside the structural domain with the most data followed by the second most
populated domain. The ranges were evaluated first in domain 1 and confirmed through the
variography analysis of composites in domain 2 for IF unit. The same methodology was used for
SIF unit, performing the variography study in domain 7 and domain 3 afterwards. Because the
number of composites is too low to perform adequate variography analysis, semi-variograms for
units IFM and WSIF were assumed comparable to those created for the SIF unit.

The directional semi-variograms were created using GeoviaÒ Gems software. Lag distances were
set according to drill hole grid spacing specific to the structural domain analysed. For example, lag
distances of 75 m in domain 1 and 150 m in domain 7 were applied for the generation of the 3D
semi-variograms.

All variography was modelled with a nugget effect, as determined from the downhole semi-
variograms and one or two spherical structures. The parameters of the semi-variograms modelled
are summarized in Table 14-18 for IF unit and in Table 14-19 for SIF unit including IFM and WSIF.
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Table 14-20 and Table 14-21 present the rotation angles defining the anisotropy for each unit,
attribute and structural domain.

Table 14-18: Variogram Parameters for Attributes in Iron Formation (IF)

Variable C0

First Spherical Structure Second Spherical Structure

Sill
Ranges (m)

Sill
Ranges (m)

Major Semi-Major Minor Major Semi-Major Minor

Fe 5.793579 18.153213 37 37 11 10.428442 200 200 60

Mag Fe 2.035688 1.221413 100 100 30 4.88565 200 200 60

CaO 0.017022 0.017022 100 91 12 0.039151 230 209 27

MgO 0.045802 0.128244 100 67 25 0.082443 200 133 50

Al2O3 0.074415 0.066974 100 77 25 0.297662 200 154 50

MnO 0.001885 0.004712 60 38 12 0.009047 150 94 30

P2O5 0.000174 0.000208 125 63 31 0.000886 175 88 44

TiO2 0.001924 0.003655 75 50 15 0.005002 150 100 30

SG 0.004212 0.020217 50 36 15 0.013057 200 143 60

Fe Rec 4.532529 10.878069 100 77 20 10.273732 200 154 40

Si Conc 0.441168 0.573519 80 67 27 2.426427 175 146 58

RQD 107.106554 492.690147 75 38 25 160.65983 150 75 50

Table 14-19: Variogram Parameters for Attributes in Magnetite Iron Formation (IFM), Silicate Iron Formation (SIF),
Waste Silicate Iron Formation (WSIF)

Variable C0

First Spherical Structure Second Spherical Structure

Sill
Ranges (m)

Sill
Ranges (m)

Major Semi-Major Minor Major Semi-Major Minor

Fe 4.445038 8.001068 100 50 25 25.336715 250 125 63

Mag Fe 4.465276 34.382622 210 84 47 0.00322 210 84 47

CaO 1.839686 0.970016 75 63 38 0.237544 200 167 100

MgO 1.353998 0.54635 100 50 40 0.015172 175 88 70

Al2O3 0.036412 0.075858 60 30 15 0.003887 150 75 3

MnO 0.00622 0.012828 125 125 31 0.00074 225 225 56

P2O5 0.002666 0.001037 120 100 40 0.000438 200 167 67

TiO2 0.001402 0.001752 26 100 130 10.080629 230 177 46

SG 0.014951 0.014951 55 55 30 0.334488 285 285 155

Fe Rec 10.080629 34.274137 175 97 35 - - - -

Si Conc 5.215412 29.206306 175 175 35 - - - -

RQD 107.106554 492.690147 75 38 25 160.65983 150 75 50
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Table 14-20: Rotation Angles Defining the Anisotropy Presented by Structural Domain and Valid for
Most Lithology Domain and Attributes Evaluated (see the following Table 14-21 for exceptions)

Structural Domain
Rotation

Z X Z

1 170 -60 0

2 -35 -45 0

3 175 45 0

4 60 -40 0

5 40 -40 0

6 225 -60 0

7 60 70 0

8 110 40 0

9 175 0 0

Table 14-21: Rotation Angles Defining the Anisotropy for Specific Lithology and Attributes

Structural Domain Unit Attribute
Rotation

X Y

2
AMP RQD -35 -55

GN RQD -35 -55

7

IF Al2O3 60 60

IF Mag Fe 60 60

IF MgO 60 60

IF MnO 60 60

IF P2O5 60 60

IF Fe Rec 60 60

IF SG 60 60

IF Si Conc 60 60

IF TiO2 60 60

SIF Al2O3 60 60

QR RQD 60 60

The variography study for the Bloom Lake project was extensively developed by Dassault Systems,
Geovia in 2014. G Mining has validated the parameters and considers those appropriate to be used
in the Ordinary Kriging estimation. Figure 14–9 shows the directional semi-variograms in IF for
structural domain 1.
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Figure 14–9: Directional Fe % Semi-Variograms for Major, Semi-Major and Minor Axis in IF for Structural Domain 1
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14.4 Block Modelling

The block model for the Bloom Lake project was set in Geovia® GEMS 6.7.3.

14.4.1 Block Model Parameters

The drilling pattern, the thickness of the zones, the complexity of the geology model and the open
pit mine planning considerations guided the choice of block dimension. The block model
parameters are summarized in Table 14-22.

Table 14-22: Block Model Settings (RE14_10m_V3)

Axis Origin(1)

(m)
Block Size

(m)
Number of

Blocks

X 611,800 10 540 Columns

Y 5,853,000 10 400 Rows

Z 830 14 59 Levels
(1) The origin is at the minimum X, minimum Y and maximum Z.

A series of attributes needed during the block modelling development were incorporated into the
block model project. Table 14-23 presents the list of attributes found in the block model project
RE14_10m_V3 in the Standard folder. The attributes represent either 3D wireframes (Rock Type for
example), interpolation results (multiple grade variables), or interpolation result indicators (slope of
regression, number of holes, etc.).

Table 14-23: List of Attributes found in the Block Model RE14_10m_V3

Origin of Attribute Model Name (units) Description

Geology and structural
models

Rock Type Lithology codification

Domain Structural domain codification

Rock Type Domain Litho-structural domain codification

Variable interpolation
from 7.0 m composites

Density (g/cm3) Specific gravity

Fe (%) Grade estimation by Ordinary Kriging

Sat (%) Magnetic iron (Fe3O4) from Satmagan instrument (referred to Mag Fe)

CaO (%) Calcium oxide, grade estimation by Ordinary Kriging

MgO (%) Magnesium oxide, grade estimation by Ordinary Kriging

MnO (%) Manganese oxide, grade estimation by Ordinary Kriging

Al2O3 (%) Aluminium oxide, grade estimation by Ordinary Kriging

P2O5 (%) Phosphate oxide, grade estimation by Ordinary Kriging

TiO2 (%) Titanium oxide, grade estimation by Ordinary Kriging

Fe Rec (%) Iron recovery from Heavy Liquid Separation (HLS) composites, estimation by
Ordinary Kriging

Si Conc (%) Silica concentrate from Heavy Liquid Separation (HLS) composites, estimation
by Ordinary Kriging

RQD (%) Rock Quality Designation, estimation by Ordinary Kriging

Interpolation result
indicators

B-VAR Block variance

K-VAR Kriging variance
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SR Slope of regression

NEG Number of negative weights

Holes NUM Number of holes used in the estimation

Sample Dist (m) Mean distance of composites used in the estimation

Sample NUM Number of composites used in the estimation

Sample Mean (Fe %) Mean value for composites used in the estimation

Sample Close (Fe %) Grade of true closest composite
Determined from

interpolation indicators Class Resource categories

14.4.2 Rock Type Model

Rock type models, or domain coding, relied on the litho-structural wireframes as presented in
Section 14.2.

Blocks in the rock type attribute were coded based on geology wireframes including the following
mineralized and non-mineralized lithologies: Iron Formation (IF), Iron Formation Magnetite (IFM),
Silicate Iron Formation (SIF), Waste Silicate Iron Formation (WSIF), Quartzite (QR), Mica Schist
(MS), Amphibolite (AMP) and Gneiss (GN). Rock codes were attributed to each block according to
the highest proportion of lithology included in the block. A similar codification was performed in the
domain attribute to assign structural domain codes based on the nine (9) structural wireframes.
Additionally, blocks which were located at least 50% inside the overburden solid and at least 99%
above the topography surface were identified as overburden and air, respectively.

The Rock Type Domain model combines lithology and structural codes as described in Table
14-24. Views of the Rock Type Domain attribute are illustrated in Figure 14–10 and Figure 14–11.

Table 14-24: Description of Rock Codes Assigned to Blocks in the Rock Type Model

Geology Unit Lithology
Code

Rock Codes(1) by Structural Domains

1 2 3 4 5 6 7 8 9

Iron Formation IF 1020 2020 3020 4020 5020 6020 7020 8020 9020

Iron Formation Magnetite IFM 1021 - 3021 - - - 7021 8021 9021

Silicate Iron Formation SIF 1023 - 3023 - - - 7023 8023 9023

Waste Silicate Iron Formation WSIF 1024 - 3024 - - - 7024 - 9024

Quartzite QR 1030 2030 3030 4030 5030 6030 7030 8030 9030

Mica Schist MS 1033 2033 - - - - - - -

Amphibolite AMP 1040 2040 3040 4040 5040 6040 7040 8040 9040

Gneiss GN 1050 2050 3050 4050 5050 6050 7050 8050 9050

Other Air - 99, Overburden - 10, Host rock exterior to geology model – 50
(1) First digit in rock codes represent structural domains and last two digits, represent the lithology code.
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Figure 14–10: Cross-Section 613025 Showing the Rock Type Block Model

Figure 14–11: Plan View 620 m Showing the Rock Type Block Model
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14.4.3 Density Model

The density model was first adjusted for each block depending on the lithology units. Density values
presented in Table 14-25 were attributed uniformly for each corresponding unit before proceeding
with the interpolation of specific gravity composites as described in Section 14.4.4.

Table 14-25: Background Density Values

Geology Unit Lithology
Code

Rock
Code

Density
(g/cm3)

Overburden OVB 10 1.80

Iron Formation IF 20 3.37

Iron Formation Magnetite IFM 21 3.37

Silicate Iron Formation SIF 23 3.37

Waste Silicate Iron Formation WSIF 24 3.30

Quartzite QZ 30 2.77

Mica Schist MS 33 2.80

Amphibolite AMP 40 3.19

Gneiss GN 50 2.81

14.4.4 Estimation Methodology

Grade estimates were carried out using Ordinary Kriging (OK) constrained inside the mineralized
wireframes. Grade interpolations were produced using the 7.0 m composites. A single interpolation
pass, using a large range search ellipsoid oriented as indicated in the variography study, was
performed for each rock type to estimate different variables including Fe (%), Sat (%), CaO (%),
MgO (%), MnO (%), Al2O3 (%),TiO2 (%), P2O5 (%), Fe Rec (%),Si Conc (%), RQD and SG (g/cm3).

Estimation and search parameters were evaluated through sensitivity analysis, QKNA (Quantitative
Kriging Neighbourhood Analysis) and contact analysis. With a large search ellipse and one pass
run strategy, the number of composites to be used during the interpolation becomes a key
estimation parameter. Multiple sensitivity analysis and QKNA were run for all attributes to evaluate
maximum number of composites using a minimum of three (3) composites within the search
neighbourhood and a maximum of four (4) composites per hole. The maximum number of
composites varies among attributes and lithologies; numbers are summarized in Table 14-26 below.

Table 14-26: Maximum Number of Composites Used for the Estimation of Each Element

Element
Lithology

IF IFM, SIF, WSIF QR, AMP, GN

Fe 30 25 NA

Mag Fe 15 20 NA

CaO 20 30 NA

MgO 20 30 NA

Al2O3 15 30 NA

MnO 20 15 NA

P2O5 15 15 NA

TiO2 30 20 NA
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Element
Lithology

IF IFM, SIF, WSIF QR, AMP, GN

Fe Rec 30 25 NA

Si Conc 15 15 NA

SG 30 25 NA

RQD 30 30 30

Differences in grades across the structural domains are usually small and gradational; they are
based on the structural features of the folded lithologies. For most cases, soft boundaries were
applied to adjacent structural domains with similar mean grades, but also between some lithology
domains. Composites used for the interpolation of each domain are listed in Table 14-27. The
choice of using soft boundaries between some lithologies in some domains is based on contact and
sensitivity analysis.

Table 14-27: Relations between Structural and Lithology Boundaries as Defined for the Interpolation of Grades

Domain Lithology Block
Rock Code

Composite Used for the Interpolation

Hard
Boundary

Soft
Structural Boundary

Soft
Lithological Boundary

Domain 1

IF 1020 1020 3020 6020 NA

IFM 1021 1021 3021 NA

SIF 1023 1023 3023 1020

WSIF 1024 1024 3024 7024 NA

Domain 2 IF 2020 2020 5020 NA

Domain 3

IF 3020 3020 1020 7020 3021 3023

IFM 3021 3021 1021 7021 3020

SIF 3023 3023 1023 7023 3020

WSIF 3024 3024 1024 7024 NA

Domain 4 IF 4020 4020 NA NA

Domain 5 IF 5020 5020 1020 2020 4020 NA

Domain 6 IF 6020 6020 1020 NA

Domain 7

IF 7020 7020 1020 9020 NA

IFM 7021 7021 9021 7023

SIF 7023 7023 9023 7021

WSIF 7024 7024 9024 NA

Domain 8
IFM 8021 8021 NA 8023

SIF 8023 8023 NA 8021

Domain 9

IFM 9021 9021 7021 9023

SIF 9023 9023 7023 9021

WSIF 9024 7024

One search ellipsoid was used for each structural domain in the interpolation of all grade attributes.
Table 14-28 details search parameters by structural domain. Ranges and orientations of the
ellipses are representative of the anisotropy ratios and directions as determined from the
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variography analysis. For some attributes, restrictions on search ellipsoid ranges were applied to
composites of high grade to limit their influence during interpolation. High grade transition limits, or
high grade thresholds, ensure that those composites of higher grade are only selected within the
ranges of a smaller search ellipsoid before being used for the estimation. High grade transition
limits were chosen based on the statistical analysis of the 7.0 m composites and are summarized in
Table 14-29. No restrictions were applied to iron grades as those are thought to be geologically
representative of the mineralization. High grade limitations did not apply for other variables such as
Iron Recovery (Fe Rec %), Rock Quality Designation (RQD) and Specific Gravity (SG).

Figure 14–12: Cross Section 613550 Showing Rock Type Blocks and Search Ellipse in Structural Domain 1

Table 14-28: Anisotropy Search Ellipsoid Orientation and Ranges Presented by Structural Domain

Domain
Rotation

(GEMS ZXZ in Degrees)
Ranges

(m)
Z X Z X Y X

1 175 -60 0 500 500 100

2 -35 -45 0 900 600 90

3 175 45 0 300 300 100

4 60 -40 0 900 600 100

5 40 -40 0 900 600 100

6 225 -60 0 300 300 90

7 60 60 0 400 400 100

8 110 40 0 300 300 100

9 175 0 0 300 300 150
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Table 14-29: High Grade Transition Limits Imposed to Search Ellipsoids and Assigned by Rock Codes and Elements

Block
Rock Code

High Grade Transition Limit for Interpolated Attributes

Fe Mag Fe CaO MgO Al2O3 MnO P2O5 TiO2 Fe Rec Si Conc SG RQD

1020

NA

9.00 0.80 2.00 3.00 0.50 0.20 0.50

NA

NA

NA NA

1021 NA 0.20 0.30 1.00 0.10 NA 0.05 16.50

1023 30.00 10.00 10.00 1.00 0.40 0.10 0.10 20.00

1024 32.00 17.50 15.00 1.50 1.00 0.20 0.20 35.00

2020 8.00 2.00 1.00 3.00 0.10 0.15 0.30 15.00

3020 20.00 2.00 3.00 1.00 0.10 0.10 0.05 15.00

3021 30.00 1.00 2.00 1.00 0.10 0.10 0.20 35.00

3023 20.00 8.00 7.00 2.50 0.50 0.15 0.50 40.00

3024 20.00 15.00 10.00 1.00 0.45 0.40 0.04 15.00

4020 20.00 2.00 3.00 8.00 0.50 0.30 0.90 15.00

5020 2.50 0.40 0.30 1.50 0.03 0.08 0.15 15.00

6020 2.00 0.50 1.00 1.50 0.30 0.10 0.20 15.00

7020 15.00 3.00 5.00 1.00 0.20 0.08 0.07 15.00

7021 38.00 10.00 7.00 2.00 0.60 0.15 0.15 35.00

7023 30.00 10.00 10.00 3.00 0.60 0.25 0.40 25.00

7024 27.00 NA NA 3.00 NA 0.50 0.50 NE

8021 40.00 4.00 6.00 0.80 0.30 0.10 0.10 35.00

8023 40.00 7.50 6.00 2.00 0.30 0.10 0.30 20.00

9021 40.00 5.00 4.00 0.50 0.60 0.10 0.06 35.00

9023 40.00 9.00 8.00 0.40 0.80 0.20 0.06 40.00

9024 NE
Notes:
NE - Rock code was not estimated;
NA - No high grade transition limit applicable for this attribute

14.5 Mineral Resource Classification

The CIM Definition Standards on Mineral Resources and Mineral Reserves, prepared by the CIM
Standing Committee on Resource Definitions and adopted by the CIM council on May 10th, 2014,
provide standards for the classification of Mineral Resources and Mineral Reserves estimates into
various categories. The category to which a resource or reserve estimate is assigned depends on
the level of confidence in the geological information available on the mineral deposit, the quality and
quantity of data available, the level of detail of the technical and economic information which has
been generated about the deposit, and the interpretation of that data and information. Under CIM
definition standards:

· An “Inferred Mineral Resource” is that part of a mineral resource for which quantity and grade
or quality can be estimated on the basis of geological evidence and limited sampling and
reasonably assumed, but not verified, geological or grade continuity. The estimate is based
on limited information and sampling gathered through appropriate techniques from locations
such as outcrops, trenches, pits, workings and drill holes.
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· An “Indicated Mineral Resource” is that part of a mineral resource for which quantity, grade or
quality, densities, shape, and physical characteristics can be estimated with a level of
confidence sufficient to allow appropriate application of technical and economic parameters,
to support mine planning and evaluation of the economic viability of the deposit. The estimate
is based on detailed and reliable exploration and testing information gathered through
appropriate techniques from locations such as outcrops, trenches, pits, workings and drill
holes that are spaced closely enough for geological and grade continuity to be reasonably
assumed.

· A “Measured Mineral Resource” is that part of a mineral resource for which quantity, grade or
quality, densities, shape, and physical characteristics are so well established that they can be
estimated with confidence sufficient to allow the appropriate application of technical and
economic parameters, to support production planning and evaluation of the economic viability
of the deposit. The estimate is based on detailed and reliable exploration, sampling and
testing information gathered through appropriate techniques from locations such as outcrops,
trenches, pits, workings and drill holes that are spaced closely enough to confirm both
geological and grade continuity.

In addition, the classification of interpolated blocks was undertaken by considering the following
criteria:

· Quality and reliability of drilling and sampling data

· Distance between sample points (drilling density)

· Confidence in the geological interpretation

· Continuity of the geological structures and the continuity of the grade within these structures

· Statistics of the data population

· Quality of assay data

In the block model, all the interpolated Fe% blocks were first categorized as inferred resources.
Then, according to criteria based on data density and estimation efficiency, measured and indicated
resources were identified leaving resources not meeting the criteria into the inferred category. The
resources were ranked depending on slope of regression, number of holes and distance between
composite and block as described in Table 14-30. A post processing interpretation of the resource
classification was done on cross-section to homogenize the groups of resources by removing
artificial features and isolated blocks or group of blocks. Figure 14–13 illustrates the resource
categories attributed to the estimated blocks.

Table 14-30: High Level Guidelines Used to Classify Resources at Bloom Lake

Data Density and Kriging Efficiency Indicators Measured Indicated Inferred

Slope of regression 0.8 - 1.0 0.5 - 1.0 All blocks where Fe % > 0 and
where the measured and indicated
resource category criteria are not
met

Minimum number of holes 8 8

Average distance between composites and block (m) 0 - 150 100 - 300
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Figure 14–13: Plan View at Elevation 592 m Showing Blocks of Resource Classification

14.6 Block Model Estimation Validation

Every step of the block modelling process, including assay and composite database, topography,
drill hole location, down-hole survey, geology interpretation, geological coding, block model
development and resource estimation and classification, was revised to ensure fair representation
of the available data in the Bloom Lake resource model.

More specific validations were completed on the Bloom Lake block model including visual checks,
graphical validation (swath plots), statistical analysis of the model, comparison to other estimation
techniques and reconciliation with production data.

14.6.1 Visual Validation

The visual checks consisted of visualization of slices of the block model, mineralized zones and drill
hole database. The slicing was performed vertically on 75 m intervals and horizontally on 14 m
intervals. The data source was visually compared with the different model attributes (rock type and
domains, density, grades) along the strike length of the deposit.

The rock-type attribute adequately replicates the plan view geology solids for most of the deposit;
however, on multiple cross-sections at deeper elevations, some units seem discontinuous while
they should appear as continuous bed units. Figure 14–14 shows blocks of amphibolite and iron
formation units coded alternately instead of continuously, as two juxtaposed layers. This issue is
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due to the lower precision (interpretations on every 28 m levels) in the geology model at lower
elevations. It is not problematic for this resource estimation as it does not affect the constrained
resources which are located in the upper portion of the block model. However, G Mining
recommends adjusting the modelling to every 14 m elevation or using cross-section interpretations
for the bottom portion of the block model to delineate more continuous lithology beds.

Figure 14–14: Cross-Section 614425 Illustrating Minor Issues in Codification of Rock Type Model

Additionally, blocks were initially coded with the background value, the gneiss unit, and then coded
again from the set of geology wireframes. This caused some rock type blocks to be identified as
background units (refer to Figure 14–14), even though the geology model or surrounding drill holes
do not show any gneiss rock in the area.

Globally, the geology and structural domains are adequately represented in their proper attribute
model.

The ordinary kriging-based iron resource estimate was found to be a good representation of the drill
hole composites.

14.6.2 Swath Plots

Swath plots were generated to assess the correlation between the grades of the composites used
in the interpolation of each block versus the iron grade estimated. Swath plots were produced by
vertical slices of 75 m and 14 m increments in elevation. This validation method works as a visual
mean to compare estimated grades against data source, but also to identify possible bias in the
interpolation.

Figure 14–15 illustrates a series of swath plots grouping Measured and Indicated Mineral
Resources located inside the open pit shell (details in Section 14.7.1) by cross-section and by
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bench. Generally, the grades estimated in the blocks are close to the average grades provided by
the data source; no bias was found in the resource estimate in this regard.

Figure 14–15: Cross Section and Bench Swath Plot for Fe%

14.6.3 Statistics for Assays, Composites and Blocks

Descriptive statistics of iron grades were tabulated in Table 14-31 for the assays, composites and
blocks for each mineralized lithology. The average iron grade found in the interpolated blocks is
lower than the average grade available from the composites. The assay, composite and block
statistics compare well for all the lithologies. This is a good indication that the initial grades were
preserved throughout the estimation process.
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Table 14-31: Assays, Composites and Blocks Statistics for Fe % by Lithology

Lithology Number
Minimum Maximum Mean Median Standard Deviation Coefficient

of Variation(Fe %) (Fe %) (Fe %) (Fe %) (Fe %)

Assays

IF 6,788 1.11 68.74 30.21 31.04 7.61 0.25

IFM 344 1.65 52.40 29.81 32.30 8.70 0.29

SIF 2,009 2.80 53.80 27.51 28.20 7.11 0.26

Composites

IF 4,594 2.37 66.61 30.40 31.04 6.54 0.22

IFM 257 5.67 44.93 29.78 31.62 7.07 0.24

SIF 1,221 2.80 45.37 27.96 28.73 5.86 0.21

Blocks

IF 334,821 8.71 53.44 28.87 29.31 3.72 0.13

IFM 20,603 7.23 40.35 26.76 27.42 5.71 0.21

SIF 155,047 5.62 39.23 25.61 26.77 5.38 0.21

14.6.4 Comparison to other Estimation Techniques

The Ordinary Kriging (OK) based iron resource model was compared to an Inverse Distance Cubed
(ID3) estimate. The interpolation results produced from both estimation methodologies are
presented side by side in Table 14-32 and are tabulated by resource class and rock type. Note that
the resources presented herein are constrained within the conceptual open pit shell as detailed in
Section 14.7.1.

The average iron grades generated by Inverse Distance weighting are very close to those reported
from the selected estimation method, the Ordinary Kriging. This information provides a general
indication that the resource model is reasonable.

Table 14-32: Comparison between Ordinary Kriging (OK) and Inverse Distance Cubed (ID3) Based Iron Resource Estimates

Class Rock Type

OK ID3 Difference

Tonnage Fe Tonnage Fe Fe

kt % kt % %

Measured +
Indicated

IF 518,633 31.0 518,633 31.1 -

IFM 39,960 30.4 39,960 30.7 1%

SIF 353,031 27.7 353,031 28.1 1%

Inferred

IF 34,052 25.3 34,052 25.3 -

IFM 9,565 23.5 9,565 23.8 2%

SIF 36,737 26.4 36,737 27.1 3%

14.6.5 Block Model Reconciliation

Iron ore material was sent to the feeder during production years at the mine, between 2010 and
2014. The performance of the block model for the Bloom Lake project to predict resource estimates
was evaluated through reconciliation comparisons using quarter end pit surfaces, between 2012
and 2014. The reconciliation results are illustrated in Figure 14–16 where mined tonnes and Fe %
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grade are reviewed on a quarterly basis. Based on this review, the block model generally produced
acceptable predictions of the actual production numbers despite some variations.

Figure 14–16: Quarterly Reconciliations Comparing Mined Tonnes and Fe % Grade between
Production Data and Resource Model
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14.7 Constrained Mineral Resources

14.7.1 Optimization Parameters

Before exporting the block model to the Whittle pit optimization software, each block was given a
material code, following different quality constraints based on iron and oxides content as presented
in Table 14-33.  The standard requirements regarding the quality of the material sent to the mill,
which support the determination of these limits, are discussed in Mineral Processing and
Metallurgical Testing.

Table 14-33: Contaminant Restriction Limits by Lithology Domain

Material Type
Lithology Domain Material

Code % Fe % CaO % MgO % Sat
Resource Model Grade Control Model

Ore

IF HEM 1 > 15.0 0.0 - 2.5 0.0 - 3.0 0.0 - 12.0

IFM MAG 2 > 15.0 0.0 -2.5 0.0 - 3.0 12.0 - 100.0

SIF

MAG_ACT_TREM 6 > 15.0 2.5 -8.0 3.0 - 8.0 12.0 - 100.0

MAG_ACT_TREM_1 7 > 15.0 2.5 -8.0 0.0 - 8.0 12.0 - 100.0

MAG_ACT_TREM_2 8 > 15.0 0.0 -8.0 3.0 - 8.0 12.0 - 100.0

HEM_ACT_TREM 9 > 15.0 2.5 - 8.0 3.0 - 8.0 0.0 - 12.0

HEM_ACT_TREM_1 10 > 15.0 2.5 - 8.0 0.0 - 8.0 0.0 - 12.0

HEM_ACT_TREM_2 11 > 15.0 0.0 - 8.0 3.0 - 8.0 0.0 - 12.0

Waste WSIF

GRUN 3 0.0 - 100.0 8.0 - 100.0 8.0 - 100.0 0.0 - 100.0

GRUN_1 4 0.0 - 100.0 0.0 - 100.0 8.0 - 100.0 0.0 - 100.0

GRUN_2 5 0.0 - 100.0 8.0 - 100.0 0.0 - 100.0 0.0 - 100.0

A Lerchs-Grossman open-pit shell was produced using Whittle and the optimization parameters
tabulated in Table 14-34. Blocks from all Mineral Resource categories were included in the
optimization process.

Table 14-34: Bloom Lake Optimization Parameters

Optimization Parameters Resource Case

Ore tonnage Mt/an 20.00

In-situ grade % Fe 29.3%

Mining dilution % 3%

Mining recovery % 100%

Royalty % 0%

Plant feed grade % Fe 28.4%

Weight recovery % 34.5%

Fe recovery % 80.0%

Revenues

Concentration ratio t con./t ore 0.345

Fe metal mined t metal/t ore 0.228

Concentrate production Mt con. 6.90
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Optimization Parameters Resource Case

Concentrate Fe grade % Fe 66.0%

Concentrate moisture content % 3.5%

Reference price (Platt's 62%) US$/dmt con. 60.00

Fe concentrate price adj. US$/dmt con. 4.00

Concentrate adjusted price CIF China (66%) US$/dmt con. 64.00

Exchange rate C$/US$ 1.30

Concentrate adjusted price CIF China (66%) C$/dmt con. 83.20

Land Logistics (Mine to Sept-Iles Port) C$/dmt con. 16.58

Port & shiploading C$/dmt con. 0.00

Ocean freight (Sept-Iles to China) C$/dmt con. 16.72

Marketing C$/dmt con. 0.00

Concentrate logistics costs C$/dmt con. 33.30

Concentrate adjusted price FOB Bloom Lake C$/dmt con. 49.90

Ore value C$/dmt ore 17.22

Ore Based Costs

Processing cost C$/dmt ore 3.41

Crushing cost C$/dmt ore 0.56

Tailings and water mgmt cost C$/dmt ore 1.03

Sustaining capital costs C$/dmt ore 0.00

G&A costs C$/dmt ore 2.15

Total ore based cost C$/dmt ore 7.15

Operating margin C$/dmt ore 10.07

Operating margin (before mining) % 58%

Annual G&A cost M$/an 43.00

Mining Costs & Parameters

Diesel price (colored) C$/litre 1.00

Reference mining cost C$/dmt mined 2.85

Incremental bench cost US$/t/14m 0.029

Reference elevation RL 704

14.7.2 Open-Pit Constrained Mineral Resource

The Measured and Indicated Mineral Resource for the Bloom Lake project is estimated to 911.6 Mt
at an average grade of 27.7% Fe, and Inferred Mineral Resource to 80.4 Mt at an average grade of
25.6% Fe. Table 14-35 presents the resource estimation tabulation by category.

The Mineral Resources are reported within the conceptual open pit shell at a cut-off grade of 15%
Fe (Figure 14–17). The contaminant limits as defined in Table 14-33 also apply to the Mineral
Resource reported.
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Table 14-35: Mineral Resources Estimate for the Bloom Lake Project

Classification
Tonnage

(dry) Fe CaO Sat MgO Al2O3 Concentrate Tonnage

kt % % % % % kt

Measured 439,700 31.0 0.6 3.0 0.7 0.3 165,200

Indicated 471,900 28.5 2.5 6.8 2.3 0.4 163,200

Total M&I 911,600 29.7 1.6 5.0 1.5 0.4 328,400

Inferred 80,400 25.6 1.9 7.9 1.7 0.3 24,900
Notes:
1. The Mineral Resources were estimated using the Canadian Institute of Mining, Metallurgy and Petroleum

(CIM) Standards for Mineral Resources and Reserves, Definitions and Guidelines prepared by the CIM
Standing Committee on Reserve Definitions and adopted by CIM Council May 10 th, 2014.

2. The independent and qualified person for the 2016 Bloom Lake, as defined by NI 43-101, is
Réjean Sirois, P.Eng., from G Mining. The effective date of the estimate is November 15, 2016.

3. The Mineral Resources are estimated at a cut-off grade of 15% Fe.
4. The Mineral Resources are estimated using a long-term iron price of USD $60/dmt con and an exchange

rate of 1.30 CAD/USD.
5. The concentrate tonnage is normalised to 66% Fe and 80% metal recovery.
6. The Mineral Resources are reported within an optimized Whittle open pit shell
7. The average strip ratio is 0.97:1 (w:o).
8. “Sat” stands for Satmagan or Saturation Magnetization Analyser, an instrument which measures magnetite

in ore ores.
9. Mineral Resources which are not Mineral Reserves do not have demonstrated economic viability. There is

no certainty that all or any part of the Mineral Resource will be converted into Mineral Reserves.
10. The number of metric tons was rounded to the nearest hundred. Any discrepancies in the totals are due to

rounding effects; rounding followed the recommendations in NI 43-101.

Figure 14–17: 3D View Showing Fe % Grade Blocks Located Inside the Open Pit Whittle Shell

14.7.3 Grade Sensitivity Analysis

The sensitivity of the block model estimates to the iron cut-off grade selection is illustrated in Table
14-37 for Measured and Indicated resources, and in Figure 14–18 for Inferred resources. Only
resources located within the USD $60/dmt optimized shell were used for this analysis. Tonnage
quantities and iron grades are presented in Table 14-36 and Table 14-37 for cut-off grades ranging
from 10% to 40%. It is noteworthy that iron ore grading over 30% Fe represents 50% of the Bloom
Lake Measured and Indicated Resource.
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As the cut-off grade increases, the Bloom Lake Measured and Indicated resources above cut-off
decrease and the average grade increases until 30% Fe cut-off grade is reached. From that point,
the resource tonnages above cut-off grade decrease rapidly and the average iron grade rises
steadily. Similar observations are noted for the Bloom Lake Inferred resources where the sensitivity
seems higher when 25% Fe cut-off is reached.

Table 14-36: Grade and Tonnage Sensitivity to Cut-Off Grade (Measured and Indicated Resources)

Cut-Off Grade Fe Tonnage (dry) Fe CaO Sat MgO Al2O3

% Mt % % % % %

10% 984 29.7 1.7 5.4 1.6 0.3

15% 912 29.7 1.6 4.9 1.5 0.3

20% 906 29.8 1.6 4.9 1.5 0.3

25% 820 30.5 1.4 4.7 1.4 0.3

30% 462 32.4 0.7 3.8 0.8 0.3

35% 40 36.5 0.2 3.0 0.3 0.4

40% 2 41.9 0.1 1.1 0.1 0.5

Table 14-37: Grade and Tonnage Sensitivity to Cut-Off Grade (Inferred Resources)

Cut-Off Grade Fe Tonnage (dry) Fe CaO Sat MgO Al2O3
% Mt % % % % %
10% 91 25.2 1.9 8.5 1.7 0.3
15% 80 25.6 1.9 7.9 1.7 0.3
20% 78 25.8 2.0 7.7 1.7 0.3
25% 51 27.0 1.9 8.0 1.7 0.3
30% 3 31.3 2.8 12.6 2.6 0.2
35% 0 35.5 2.3 33.8 1.7 0.2
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Figure 14–18: Grade-Tonnage Curve, Measured and Indicated Resources inside USD $60/dmt Open Pit Optimized Shell

Figure 14–19: Grade-Tonnage Curve, Inferred Resources inside USD $60/dmt Open Pit Optimized Shell
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15 Mineral Reserves Estimate 

15.1 Summary 

The Mineral Reserve for the Bloom Lake project is estimated at 411.7 Mt at an average grade of 
30.0% Fe as summarized in Table 15.1. The Mineral Reserve estimate was prepared by G Mining 
Services Inc. (“GMS”). The resource block model was also generated by GMS. 

The mine design and Mineral Reserve estimate have been completed to a level appropriate for 
feasibility studies. The Mineral Reserve estimate stated herein is consistent with the CIM definitions 
and is suitable for public reporting. As such, the Mineral Reserves are based on Measured and 
Indicated (“M&I”) Mineral Resources, and do not include any Inferred Mineral Resources. The 
Inferred Resources contained within the mine design are classified as waste.  

Table 15.1: Mineral Reserve Estimate 

Classification 
Diluted Ore 

Tonnage (dry) Fe CaO SAT MgO Al2O3 

kt % % % % % 

Proven 264,160 30.73 0.48 2.98 0.56 0.32 

Probable 147,554 28.71 2.84 6.68 2.72 0.40 

Total P&P 411,713 30.01 1.33 4.30 1.33 0.35 

Notes on Mineral Reserves: 

1. CIM definitions were followed for Mineral Reserves.

2. Mineral Reserves based on September 28, 2016 LIDAR survey.

3. Mineral Reserves are estimated at a cut-off grade of 15% Fe.

4. Mineral Reserves are estimated using a long-term iron price reference price (Platt’s 62%) of $50/dmt and an

exchange rate of 1.30 CAD/USD. An Fe concentrate price adjustment of $4.00/dmt was added.

5. Bulk density of ore is variable but averages 3.63 t/m3.

6. The average strip ratio is 0.48:1.

7. The mining dilution factor is 4.3%.

8. Numbers may not add due to rounding.

15.2 Resource Block Model 

The block model was prepared by G Mining in November 2016 and was named “BM
RE14_10m_V3”. The block model framework information is presented in Table 15.2. In addition to 
the modeled iron grade other interpolated attributes include calcium oxide (CaO), Satmagan (SAT), 
Magnesium Oxide (MgO) and aluminum oxide (Al2O3) which are tracked in the schedule. 
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Table 15.2: Block Model Framework 

Model Setting Value 

X Origin 611,800 

Y Origin 5,853,000 

Z Origin 830 

Block Size in X Direction 10 

Block Size in Y Direction 10 

Block Size in Z Direction 14 

Number of Blocks in X Direction 540 

Number of Blocks in Y Direction 400 

Number of Blocks in Z Direction 59 

15.3 Pit Optimization 

Open pit optimization was conducted to determine the optimal economic shape of the open pit to 
guide the pit design process. This task was undertaken using the Whittle software which is based 
on the Lerchs-Grossmann algorithm. The method works on a block model of the ore body, and 
progressively constructs lists of related blocks that should, or should not, be mined. The method 
uses the values of the blocks to define a pit outline that has the highest possible total economic 
value, subject to the required pit slopes defined as structure arcs in the software. This section 
describes all the parameters used to calculate block values in Whittle. 

For this Feasibility Study, Measured and Indicated resource blocks were considered for optimization 
purposes. However, sensitivities were run using the complete resource by including the Inferred 
resource blocks. 

15.3.1 Pit Slope Geotechnical Assessment 

Golder Associates Ltd. (“Golder”) was mandated in 2014 to produce a feasibility level pit slope 
design study by the previous owner to support the mine designs. The conclusions of this study have 
been used as an input to the pit optimization and design process. The Golder scope included 
geotechnical and hydrogeological field investigations and providing slope designs for the open pit.  

A total of nine domains were defined according to changes in the rock mass fabric, with separations 
roughly along the axes of the overall folding structures, by changes in pit wall orientation, and by 
available structural data sources. 

“Groundwater levels generally follow the topography and are found within 25 m from the ground 
surface. It has been assessed that the open pit will be developed in a good rock mass where rock 
mass failure is not a concern. Rather, potential instability will involve structural controls, the most 
significant being the foliation control on bench face angle and the potential control of flat sets on 
bench crest backbreak angles. No major faults have been identified that will adversely daylight on 
the final pit walls. 
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In overburden, a minimum design slope of 2H:1V with 8 m bench width at each 15 m height is 
recommended. The pit slope recommendations for double bench configuration are presented in the 
next figure. The bench face angle varies from 70 degrees to 75 degrees and the berm width varies 
from 13.3 m to 15 m. This bench geometry results in an inter-ramp angle between 48 and 52 
degrees. 

Table 15.3: Pit Slope Design Sectors 

Geotechnical 
Pit Design Profiles 1 2 3 

Design Sector I, II, VI, X III, IV, V, VII, IX XI 
Bench face angle (⁰) 75 70 70 
Avg. catch berm width (m) 14.0 13.3 15.0 
Inter-ramp (⁰) 52.5 50.0 48.0 
Ramp width (m) 35 35 35 
Geotechnical Bench width (m) 20 20 20 
Overall slope angle (⁰) 45.7 43.7 42.1 

Figure 15.1: Bloom Lake Final Wall Geotechnical Recommendations 
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15.3.2 Mining Dilution and Ore Loss 

A mining dilution assessment was made by evaluating the number of contacts for blocks above an 
economic cut-off grade (“COG”). The block contacts are then used to estimate a dilution skin
around ore blocks to estimate an expected dilution during mining. The dilution skin consists of 1.5 m 
of material in a north-south direction (across strike) and 1.5 m in an east-west direction (along 
strike). The dilution is therefore specific to the geometry of the ore body and the number of contacts 
between ore and waste. 

For each mineralized block in the resource model a diluted grade and density are calculated by 
taking into account the grade and density of the surrounding blocks.  

Ore blocks surrounded by eight (8) waste blocks were treated as ore loss and were excluded from 
the reserve. Furthermore, waste blocks surrounded by eight (8) ore blocks were treated as internal 
dilution and were included in the reserve. 

For pit optimization in Whittle an average mine dilution of 3% was applied at zero grade. This 
dilution estimate included in the mineral reserves was estimated slightly higher at 4.3% based on an 
evaluation at a COG of 15% iron. 

15.3.3 Pit Optimization Parameters 

A summary of the pit optimization parameters is presented in Table 15.4 for a milling rate of 
20 Mtpy based on a reference iron ore price (Platt’s 62% CFR China) of US$50/dmt concentrate 
and an exchange rate of 1.30 C$/US$. A price adjustment of 1$/dmt per 1% iron was applied (i.e. 
US$4/dmt for a 66% iron concentrate). The iron ore price assumption is deemed conservative with 
respect to long-term forecasts. The metallurgical recovery is estimated at 80% or 34.5% in weight 
recovery. The metallurgical recovery established from metallurgical testing and ultimately used in 
the mill production schedule is higher at 83.3%. 

The total logistics cost is estimated at C$33.30/dmt and is deducted to estimate an FOB Bloom 
Lake concentrate price of C$36.90/dmt.  

Unit reference mining costs are used for a “reference mining block” located near the pit crest or 
surface and are incremented with depth which corresponds to the additional cycle time and 
resulting incremental hauling cost. The reference mining cost was estimated at C$2.85/t with an 
incremental depth factor of C$0.03/t per 14 m bench.  

The overall slope angles utilized in Whittle are based on the inter-ramp angles recommended from 
Golder Associate’s pit slope study with provisions for ramps and geotechnical berms. The overall 
slope angles are summarized in Table 15.3.  
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Table 15.4: Optimization Parameters 

Optimization Parameters Values 
Ore tonnage Mt/y 20.00 
Mining dilution % 4.3% 
Mining recovery % 100% 
Royalty % 0% 
Weight recovery % 34.5% 
Fe recovery % 80.0% 
Revenues 
Concentrate production Mt con. 6.90 
Concentrate iron grade % Fe 66.0% 
Concentrate moisture content % 3.5% 
Reference price (Platt's 62%) US$/dmt con. 50.00 
Fe concentrate price adj. US$/dmt con. 4.00 
Concentrate adjusted price CIF China (66%) US$/dmt con. 54.00 
Exchange rate C$/US$ 1.30 
Concentrate adjusted price CIF China (66%) C$/dmt con. 70.20 
Land Logistics (Mine to Sept-Iles Port) C$/dmt con. 16.58 
Ocean freight (Sept-Iles to China) C$/dmt con. 16.72 
Total concentrate logistics costs C$/dmt con. 33.30 
Concentrate adjusted price FOB Bloom Lake C$/dmt con. 36.90 
Ore Based Costs 

Processing cost C$/dmt ore 3.41 
Crushing cost C$/dmt ore 0.56 
Tailings and water mgmt. cost C$/dmt ore 1.03 
G&A costs C$/dmt ore 2.15 

Total ore based cost C$/dmt ore 7.15 
Mining Costs & Parameters 
Reference mining cost C$/dmt mined 2.85 
Incremental bench cost US$/t/14m 0.029 
Reference elevation RL 704 

15.3.4 Open Pit Optimization Results 

The Whittle nested shell results are presented in Table 15.5 using only the Measured and Indicated 
(“M&I”) resource and in Table 15.6 with complete resource including the Inferred (“MII”). The MII 
optimization results are generated for resource reporting purposes. The nested shells are 
generated by using revenue factors to scale up and down from the base case selling price. 
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Table 15.5: M&I Whittle Shell Results 

Pit Rev. Iron Total Ore Fe Strip Concentrate* 
Shell Factor Price (kt) (kt) % Ratio (kt) 

1 0.76 38 27 28 41.1 0.0 14 
2 0.78 39 134 138 39.6 0.0 66 
3 0.80 40 704 723 37.5 0.0 329 
4 0.81 41 2,544 2,606 35.8 0.0 1,131 
5 0.83 42 9,312 9,306 34.2 0.0 3,853 
6 0.85 43 36,421 35,560 32.7 0.0 14,088 
7 0.87 44 68,567 65,465 32.0 0.0 25,381 
8 0.89 44 108,272 99,656 31.5 0.1 37,997 
9 0.91 45 156,402 137,839 31.0 0.1 51,851 
10 0.93 46 239,589 196,013 30.9 0.2 73,341 
11 0.94 47 396,462 299,284 30.5 0.3 110,606 
12 0.96 48 508,158 372,417 30.2 0.4 136,132 
13 0.98 49 572,116 410,756 30.0 0.4 149,417 
14 1.00 50 755,831 518,690 29.6 0.5 185,906 
15 1.02 51 849,719 569,594 29.4 0.5 203,148 
16 1.04 52 923,570 605,566 29.4 0.5 215,516 
17 1.06 53 1,000,152 641,356 29.3 0.6 227,670 
18 1.07 54 1,078,010 674,938 29.2 0.6 239,116 
19 1.09 55 1,160,156 708,451 29.2 0.6 250,435 
20 1.11 56 1,263,343 748,109 29.1 0.7 264,074 
21 1.13 56 1,328,837 771,257 29.1 0.7 272,089 
22 1.15 57 1,503,426 832,585 29.0 0.8 292,953 
23 1.17 58 1,651,710 880,067 29.0 0.9 309,500 
24 1.19 59 1,737,031 907,996 29.0 0.9 318,829 
25 1.20 60 2,344,745 1,094,683 28.8 1.1 382,748 
26 1.22 61 2,458,239 1,129,270 28.8 1.2 394,340 
27 1.24 62 2,518,888 1,147,707 28.8 1.2 400,409 
28 1.26 63 2,572,522 1,162,063 28.8 1.2 405,340 
29 1.28 64 2,675,825 1,189,368 28.8 1.2 414,651 
30 1.30 65 2,718,377 1,200,299 28.8 1.3 418,413 
31 1.31 66 2,758,820 1,210,312 28.8 1.3 421,842 
32 1.33 67 2,824,755 1,225,747 28.8 1.3 427,172 
33 1.35 68 2,858,094 1,233,834 28.7 1.3 429,845 
34 1.37 69 2,896,311 1,242,273 28.7 1.3 432,740 
35 1.39 69 2,923,209 1,248,209 28.7 1.3 434,734 
36 1.41 70 2,957,967 1,255,676 28.7 1.4 437,234 
37 1.43 71 2,999,238 1,264,438 28.7 1.4 440,164 

*Concentrate calculated at 66% Fe concentrate grade and 80% Fe metallurgical recovery
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Table 15.6: MII Whittle Shell Results 

Pit Rev. Iron Total Ore Fe Strip Concentrate* 
Shell Factor Price (kt) (kt) % Ratio (kt) 

1 0.76 38 27 28 41.1 0.0 14 
2 0.78 39 134 138 39.6 0.0 66 
3 0.80 40 704 723 37.5 0.0 329 
4 0.81 41 2,552 2,613 35.8 0.0 1,131 
5 0.83 42 9,404 9,400 34.1 0.0 3,853 
6 0.85 43 36,461 35,612 32.7 0.0 14,088 
7 0.87 44 68,759 65,676 32.0 0.0 25,381 
8 0.89 44 108,621 100,014 31.5 0.1 37,997 
9 0.91 45 157,019 138,468 31.0 0.1 51,851 
10 0.93 46 241,007 197,325 30.9 0.2 73,341 
11 0.94 47 398,450 301,487 30.5 0.3 110,606 
12 0.96 48 513,142 376,856 30.1 0.4 136,132 
13 0.98 49 579,526 417,306 30.0 0.4 149,417 
14 1.00 50 773,764 532,662 29.5 0.5 185,906 
15 1.02 51 871,701 586,165 29.3 0.5 203,148 
16 1.04 52 956,244 628,116 29.2 0.5 215,516 
17 1.06 53 1,034,869 666,023 29.2 0.6 227,670 
18 1.07 54 1,128,308 707,904 29.1 0.6 239,116 
19 1.09 55 1,234,472 752,742 29.0 0.6 250,435 
20 1.11 56 1,339,074 794,489 28.9 0.7 264,074 
21 1.13 56 1,521,985 870,581 28.7 0.7 272,089 
22 1.15 57 1,685,547 929,264 28.6 0.8 292,953 
23 1.17 58 1,865,302 989,198 28.6 0.9 309,500 
24 1.19 59 1,952,945 1,020,504 28.5 0.9 318,829 
25 1.20 60 2,685,675 1,259,596 28.3 1.1 382,748 
26 1.22 61 2,808,385 1,297,663 28.3 1.2 394,340 
27 1.24 62 2,935,756 1,334,593 28.3 1.2 400,409 
28 1.26 63 3,061,056 1,371,577 28.2 1.2 405,340 
29 1.28 64 3,152,230 1,398,634 28.2 1.3 414,651 
30 1.30 65 3,207,736 1,413,545 28.2 1.3 418,413 
31 1.31 66 3,297,106 1,436,422 28.2 1.3 421,842 
32 1.33 67 3,481,959 1,480,647 28.2 1.4 427,172 
33 1.35 68 3,561,287 1,501,886 28.1 1.4 429,845 
34 1.37 69 3,656,997 1,526,133 28.1 1.4 432,740 
35 1.39 69 3,741,537 1,546,161 28.1 1.4 434,734 
36 1.41 70 3,823,303 1,565,251 28.0 1.4 437,234 
37 1.43 71 3,875,185 1,576,862 28.0 1.5 440,164 

*Concentrate calculated at 66% Fe concentrate grade and 80% Fe metallurgical recovery
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Pit by pit results are generated with the nested shells based on three mining approaches to 
estimate the net present value (“NPV”) of operating cash flow discounted at 8%. A schematic of 
these approaches is presented in Figure 15.2.  

The worst case is based on mining a given pit shell bench by bench from the top down. It is referred 
to as the “worst case” as it produces the lowest NPV; however, it has the advantage of almost 
always being practical. 

The best case is based on mining each nested shell one by one up to the final shell. This is referred 
to as the “best case” because it produces the highest NPV. It is almost never practical but provides 
a theoretical maximum value to aim for through practical phasing approaches. The difference with 
the worst case gives an indication of the value to be generated by phasing the pit. 

The specified case is generated by imposing a more practical phasing approach and provides a 
more realistic target and phasing evaluation for the pit. In the present case a two phase approach 
was evaluated. The pushback chooser module in Whittle evaluates which combination of nested 
shells can produce the highest NPV. 

Pit shell 13 is selected, for the M&I optimization, as the optimum final pit shell which corresponds to 
a US$49/t pit shell (Revenue Factor 0.98). This selection allows for a 20-year mine life without 
compromising the value of the project. This shell has a total tonnage of 572.1 Mt including 411 Mt of 
ore at an average grade of 30.0% Fe. The average strip ratio is 0.4:1.  
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Figure 15.2: Schematic Representation of Three Mining Schedule Configurations: 
(a) Worst-Case Mining Schedule; (b) Best-Case Mining Schedule; and (c) Intermediate Mining Schedule

Source: Whittle 
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Table 15.7: M&I Pit by Pit Results @ USD 50/t 

Mine Best Case Specified Worst Case Ore Ore Waste Strip 
Pit Life Disc. @ 8% Disc. @ 8% Disc. @ 8% Tonnage Grade Tonnage Ratio 

Shell (yrs) (M$) (M$) (M$) (kt) (% Fe) (kt) (W:O) 
1 0 0 0 0 28 41.1 -1 0.0 
2 0 1 1 1 138 39.6 -4 0.0 
3 0 5 5 5 723 37.5 -19 0.0 
4 0 16 16 16 2,606 35.8 -61 0.0 
5 0 47 47 47 9,306 34.2 6 0.0 
6 2 145 145 145 35,560 32.7 861 0.0 
7 3 232 232 230 65,465 32.0 3,102 0.0 
8 5 305 303 299 99,658 31.5 8,614 0.1 
9 7 364 359 349 137,845 31.0 18,557 0.1 
10 10 428 415 394 196,018 30.9 43,571 0.2 
11 15 485 451 404 299,302 30.5 97,160 0.3 
12 19 506 449 383 372,451 30.2 135,707 0.4 
13 21 510 435 356 410,767 30.0 161,349 0.4 
14 26 508 375 245 518,690 29.6 237,141 0.5 
15 29 506 341 188 569,572 29.4 280,147 0.5 
16 31 503 315 142 605,525 29.4 318,045 0.5 
17 33 500 289 93 641,302 29.3 358,850 0.6 
18 35 496 259 39 674,880 29.2 403,130 0.6 
19 37 491 221 -29 708,393 29.2 451,763 0.6 
20 40 486 182 -92 748,033 29.1 515,310 0.7 
21 41 483 156 -138 771,168 29.1 557,669 0.7 
22 46 475 93 -242 832,437 29.0 670,989 0.8 
23 49 470 43 -326 879,919 29.0 771,791 0.9 
24 51 467 10 -381 907,807 29.0 829,224 0.9 
25 66 454 -103 -565 1,094,321 28.8 1,250,425 1.1 
26 68 453 -123 -597 1,128,881 28.8 1,329,358 1.2 
27 70 452 -132 -614 1,147,261 28.8 1,371,627 1.2 
28 71 452 -145 -635 1,161,590 28.8 1,410,932 1.2 
29 73 451 -165 -668 1,188,873 28.8 1,486,952 1.3 
30 74 451 -171 -677 1,199,769 28.8 1,518,607 1.3 
31 75 451 -177 -687 1,209,782 28.8 1,549,037 1.3 
32 76 450 -188 -706 1,225,183 28.8 1,599,572 1.3 
33 77 450 -194 -715 1,233,221 28.7 1,624,873 1.3 
34 78 450 -201 -726 1,241,642 28.7 1,654,670 1.3 
35 78 450 -205 -732 1,247,573 28.7 1,675,636 1.3 
36 79 450 -210 -741 1,255,005 28.7 1,702,962 1.4 
37 80 449 -215 -749 1,263,745 28.7 1,735,493 1.4 
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Table 15.8: MII Pit by Pit Results @ USD 50/t 

Mine Best Case Specified Worst Case Ore Ore Waste Strip 
Pit Life Disc. @ 8% Disc. @ 8% Disc. @ 8% Tonnage Grade Tonnage Ratio 

Shell (yrs) (M$) (M$) (M$) (kt) (% Fe) (kt) (W:O) 
1 0 0 0 0 28 41.1 -1 0.0 
2 0 1 1 1 138 39.6 -4 0.0 
3 0 5 5 5 723 37.5 -19 0.0 
4 0 16 16 16 2,613 35.8 -62 0.0 
5 0 48 48 48 9,400 34.1 4 0.0 
6 2 145 145 145 35,612 32.7 849 0.0 
7 3 233 232 231 65,676 32.0 3,083 0.0 
8 5 306 304 299 100,015 31.5 8,606 0.1 
9 7 365 360 350 138,473 31.0 18,545 0.1 
10 10 429 416 395 197,330 30.9 43,677 0.2 
11 15 488 453 406 301,505 30.5 96,945 0.3 
12 19 508 450 384 376,890 30.1 136,252 0.4 
13 21 513 435 355 417,317 30.0 162,209 0.4 
14 27 511 372 243 532,661 29.5 241,102 0.5 
15 30 509 338 185 586,143 29.3 285,559 0.5 
16 32 507 307 132 628,076 29.3 328,169 0.5 
17 34 503 280 83 665,970 29.2 368,899 0.6 
18 37 499 245 19 707,846 29.1 420,462 0.6 
19 39 493 200 -61 752,671 29.0 481,801 0.6 
20 42 489 163 -121 794,382 28.9 544,692 0.7 
21 47 481 103 -222 870,138 28.7 651,847 0.7 
22 51 476 49 -311 928,674 28.6 756,873 0.8 
23 55 472 -9 -408 988,529 28.6 876,773 0.9 
24 57 470 -34 -447 1,019,763 28.5 933,182 0.9 
25 75 460 -143 -625 1,258,316 28.3 1,427,359 1.1 
26 78 460 -162 -656 1,296,296 28.3 1,512,090 1.2 
27 80 459 -192 -701 1,333,217 28.3 1,602,538 1.2 
28 83 459 -211 -731 1,369,981 28.3 1,691,076 1.2 
29 85 458 -226 -754 1,396,607 28.2 1,755,623 1.3 
30 86 458 -231 -764 1,411,456 28.2 1,796,280 1.3 
31 89 458 -247 -788 1,434,268 28.2 1,862,838 1.3 
32 93 458 -279 -839 1,478,424 28.2 2,003,535 1.4 
33 94 458 -297 -865 1,499,654 28.1 2,061,633 1.4 
34 97 458 -306 -881 1,523,871 28.1 2,133,126 1.4 
35 98 457 -315 -897 1,543,885 28.1 2,197,652 1.4 
36 100 457 -320 -906 1,562,932 28.1 2,260,371 1.4 
37 101 457 -325 -913 1,574,521 28.0 2,300,663 1.5 
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Figure 15.3: M&I Pit by Pit Graph 

Figure 15.4: MII Pit by Pit Graph 
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15.4 Mine Design 

15.4.1 Slope Design Criteria 

The final pit was designed using a double benching configuration to a final height of 28 m. The pit 
slope profile is based on recommendations by Golder as presented in Section 15.3.1. The slope 
profile is based on recommended batter angles with catch bench width recommendations for an 
inter-ramp angle ranging from 48 to 52.5 degrees. A 16 m geotechnical berm is introduced every 
112 m or four double-benches where ramp segments do not pass in the slope to reduce the vertical 
stack height. 

The overburden is sloped at a 2H:1V angle. The overburden slope face should be protected with 
waste rock to prevent erosion. The average depth of overburden over the footprint of the pit 
averages less than 5 m and consists of a thin layer of top soil covering sandy till with cobbles and 
boulders. Most of the open pit surface has already been stripped from past operations and in 
certain instances a wider footprint has been proposed in this study. 

Picture 15-1: West Pit Overburden Stripping 

15.4.2 Ramp Design Criteria 

The ramps and haul roads are designed for the largest equipment being a 240-tonne class haul 
trucks (CAT 793) with a canopy width of 8.3 m. For double lane traffic, industry best-practice is to 
design a haul road of at least 3.5 times the width of the largest vehicle, in this case, at least 35 m. 
Ramp gradients are designed at 10%. 

A shoulder barrier or safety berm on the outside edge will be constructed of crushed rock to a 
height equal to the rolling radius of the largest tire using the ramp. The rolling radius of the truck tire 
is 1.8 m. These shoulder barriers are required wherever a drop-off greater than 3 m exists and will 
be designed at 1.1H:1V. A ditch planned on the highwall will capture run-off from the pit wall surface 
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and assure proper drainage of the running surface. The ditch will be 1.5 m wide. To facilitate 
drainage of the roadway a 2% cross slope on the ramp is planned. 

The double lane ramp width is 35 m wide (Figure 15.5) and the single lane ramp is 22 m wide 
(Figure 15.6). Single lane ramps are introduced in the pit bottom when the benches start narrowing 
and when the mining rates will be significantly reduced. 

Double Lane Ramp Profile Design Author: Etienne Bernier 
Date: December 2016 

Figure 15.5: Double Lane Ramp Profile Design 

Single Lane Ramp Profile Design Author: Etienne Bernier 
Date: December 2016 

Figure 15.6: Single Lane Ramp Profile Design 

15.4.3 Open Pit Mine Design Results 

The final pit design is presented in Figure 15.7. The final pit includes an East pit and a West pit. The 
final pit is 4,200 m east-west and roughly 1,800 m north-south and reaches a depth of 250 m. The 
final pit design was designed with the current pit position taken into consideration with respect to 
ramp entrances and road networks. 

Both East and West final pit designs have three exits; two to the north and one to the south to 
provide access to the pushbacks and shorten distances to the crusher and waste dumps. The final 
pit design closely follows the guiding Whittle shell as presented in Figure 15.8. 
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Final Pit Design Author: Etienne Bernier 
Date: December 2016 

Figure 15.7: Final Pit Design 
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Final Pit Design vs. Whittle Shell Author: Etienne Bernier 
Date: November 2016 

Figure 15.8: Final Pit Design vs. Whittle Shell 

Final Pit Design vs. Iron Distribution at level 676 Author: Etienne Bernier 
Date: November 2016 

Figure 15.9: Final Pit Design vs. Iron Distribution (above 15% Fe) at Level 676 
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15.5 Mineral Reserve Statement 

The Mineral Reserve and stripping estimates are based on the final pit design presented in the 
previous section. The Proven and Probable mineral reserves are inclusive of mining dilution and ore 
loss. The total ore tonnage before dilution and ore loss is estimated at 394.8 Mt at an average 
grade of 30.85% Fe. The dilution envelope around the remaining ore blocks (>15% Fe) results in a 
dilution tonnage of 17 Mt at an average grade of 10.34% Fe. The dilution tonnage represents 4.3% 
of the ore tonnage before dilution and the dilution grade is estimated from the block model and 
corresponds to the average grade of the dilution skin. Table 15.9 presents a Resource to Reserve 
reconciliation. 

Table 15.9: Resource to Reserve Reconciliation 

Resource to Reserve 
Reconciliation 

Tonnage 
(kt) 

Grade 
(Fe %) 

Ore before dilution 394,759 30.85 

Add: Mining dilution 16,954 10.34 

P&P Mineral reserve 411,713 30.01 

The Proven and Probable Mineral Reserves total 411.7 Mt at an average grade of 30.0% Fe. The 
total tonnage to be mined is estimated at 610.6 Mt for an average strip ratio of 0.48 which includes 
overburden. 

Table 15.10: Final Pit Mineral Reserves and Quantities 

Classification 

Diluted Ore 
Tonnage 

(dry) 
Fe CaO SAT MgO Al2O3 

kt % % % % % 

Proven 264,160 30.73 0.48 2.98 0.56 0.32 

Probable 147,554 28.71 2.84 6.68 2.72 0.40 

Total P&P 411,713 30.01 1.33 4.30 1.33 0.35 

Notes on Mineral Reserves: 

1. CIM definitions were followed for Mineral Reserves.

2. Mineral Reserves based on September 28, 2016 LIDAR survey.

3. Mineral Reserves are estimated at a cut-off grade of 15% Fe.

4. Mineral Reserves are estimated using a long-term iron price reference price (Platt’s 62%) of $50/dmt and an exchange rate

of 1.30 CAD/USD. An Fe concentrate price adjustment of $4.00/dmt was added.

5. Bulk density of ore is variable but averages 3.63 t/m3.

6. The average strip ratio is 0.48:1.

7. The mining dilution factor is 4.3%.

8. Numbers may not add due to rounding.
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16 MINING METHODS

16.1 Introduction

G Mining Services Inc. (“GMS”) was mandated by Quebec Iron Ore (“QIO”) to prepare a
Feasibility level mining study and mineral reserve estimate for the Bloom Lake project located in
Quebec.

The Bloom Lake project was previously owned by Cliffs Natural Resources and was closed and
placed on care in maintenance in January 2015. It was later acquired by QIO in April 2016. The
restart of the operation is based on different operating assumptions which consist of an upgrade
to the Phase I plant with a mineral reserve and mining scenario updated for the current iron ore
market.

The operation consists of a conventional surface mining method using an owner mining approach
with electric hydraulic shovels and mine trucks. All major mine equipment required for the restart
of the project is present on site as this equipment was among the assets purchased by QIO from
Cliffs. The study consists of resizing the open pit based on parameters outlined in this section and
producing a life-of-mine (“LOM”) plan to feed a plant at a nominal rate of 20 Mt/y.

16.2 Mine Designs

16.2.1 Open Pit Phases

Mining of the Bloom Lake project is planned with four phases with a starter phase and a final
pushback in both the East and West pits.  The characteristics of each mining phase are
summarized in Table 16.1 and are presented in Figure 16-1 and Figure 16-2.

The project has two main mining zones, the East and West. The East pit is 2,000 m long by
1,850 m wide at the east end under the “Montagne du Chef”. The starting phase of the East pit is
located on the western end. The West pit is 2,050 m long by 750 m wide. It has a narrow
southern limb that is 1,000 m long by 200 m wide. The West pit starter phase is located to the
south of the main West pit.

The East pit has two ramp exits to the north. It also has an “optional” ramp exit to the south. The
southern ramp was planned for added flexibility in the mine plan and to access the southern
waste storage area. The West pit has two ramp exits to the north and two to the south.

The final pit contains 411.7 Mt of ore at an average grade of 30% Fe with an average strip ratio of
0.48:1. This mineral reserve is sufficient for a 20.5-year mine life with possibilities for expansion at
higher iron ore prices. The East Pit contains 59% of the ore and has higher levels of MgO and
CaO than the West Pit. The strip ratio of the East Pit (0.44:1) as a whole is slightly lower than the
West Pit (0.55:1).
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Table 16.1: Pit Phase Design Summary

East Pit West Pit Grand
TotalPhase 1 Final Total Phase 1 Final Total

Total Tonnage kt 84,544 262,666 347,210 120,349 143,048 263,397 610,607

Overburden kt 184 1,592 1,776 4,461 1,866 6,327 8,103

Waste kt 28,400 75,467 103,867 35,169 51,755 86,924 190,791

Strip Ratio w:o 0.51 0.42 0.44 0.49 0.60 0.55 0.48

Ore Tonnage kt 55,961 185,607 241,567 80,719 89,427 170,146 411,713

Fe% % 30.16 29.02 29.28 30.63 31.41 31.04 30.01

CaO% % 0.22 2.82 2.22 0.06 0.06 0.06 1.33

SAT% % 2.59 7.90 6.67 0.84 1.03 0.94 4.30

MgO% % 0.44 2.74 2.21 0.08 0.09 0.09 1.33

Al2O3% % 0.25 0.37 0.34 0.37 0.35 0.36 0.35
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Starter Pit Design Author: G Mining
Date: December 2016

Figure 16-1: Starter Pit Design
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Final Pit Design Author: G Mining
Date: December 2016

Figure 16-2: Final Pit Design
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The pit design slope profiles adhere to recommendations generated by Golder Associates
according to three main profiles as summarized in Table 16.2. The inter-ramp angles vary from
48 to 52.5 degrees based on a final 28m bench height.

The pit slope profile has a geotechnical catch bench every 112 m of vertical stack height. This
geotechnical catch bench mitigates risks from overbank hazards on the pit wall. Overbank
hazards result from muck that spills down the slope of the previous pit phase filling the catch
benches. The design allows the catch bench to be accessed to remove debris.

Table 16.2: Pit Phase Design Criteria

Geotechnical
Pit Design Profiles Profile 1 Profile 2 Profile 3

Design sectors I, II, VI, X III, IV, V, VII, IX XI
Vertical bench height (m) 28.0 28.0 28.0
Bench face angle (deg.) 75 70 70
Avg. Catch berm width (m) 14.0 13.3 15.0
Inter-ramp angle (deg.) 52.5 50.0 48.0
Ramp width (m) 35.0 35.0 35.0
Overall slope angle (deg.) 45.7 43.7 42.1

Geotechnical Bench Slope Design Recommendations Source:
Golder Associates

Figure 16-3: Geotechnical Bench Slope Design Recommendations

Profile 1 Profile 2 Profile 3
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16.2.2 Overburden and Waste Rock Storage

A two-step approach for storing waste rock is presented in the study. In the early years of the
project, waste material will be stored outside the pit limits in designated waste storage areas. Later,
as the project deepens and portions of the pit are depleted, waste material will be stored in these
depleted portions allowing for lower haulage costs and a reduced environmental impact.

A total of 186 Mt of waste material is mined throughout the life-of-mine. At least half the tonnage
has to be stored in waste dumps before in-pit waste dumping can commence and be committed to.
The dump locations are located to the north and to the south. Both, North and South, dumps
contain between 60-70 Mt of material. The north dump is an extension and raising of the existing
dump and is 80 m high. The south dump is located above Lac Triangle and is 90 m high. A South-
West dump was planned as a contingency storage area for the project. This dump is not used in the
current plan but could contain up to 80 Mt and allow for all waste to be stored outside the pit.

Waste Dump Designs Author: G Mining
Date: December 2016

Figure 16-4: Waste Storage Locations Outside the Final Pit

The overburden dump is located on the actual overburden storage location and has sufficient
capacity for the remaining 8.2 Mt of overburden mined over the LOM.
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Dump storage locations were kept outside the 80$ economic shell limit to allow for an expansion of
the final pit. The dump storage locations were offset 50 m from this upside case pit limit for safety
reasons.

During pre-production and operations, 3.8 Mt of waste rock will be required for construction needs
of the Tailing Management Facility (“TMF”), mine haul roads, stockpile and crusher pad
construction. All waste dump capacities are shown in Table 16.3.

In Pit Waste Dumps Design Author: G Mining
Date: December 2016

Figure 16-5: Waste Storage Locations Inside the Final Pit

In-pit waste storage is initiated in 2022 once the East Pit Phase 1 is depleted. The West Pit Phase 1
in-pit dump will start in 2026 and will consist in filling the mined out bottom portion of the west pit.

Finally, the West Pit Final in-pit dumping is planned from year 2034 onwards. Waste rock will be
pushed from the pit rim.
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Table 16.3: Waste Storage Capacities

Waste Dump Capacity
(Mt)

Capacity
(M m3)

Surface
Area (ha) % Filled

North Dump 75 34.7 112 100%

South Dump 74 34 68.7 45%

Overburden Pile 8.2 5 25.5 100%

Total 157.2 73.7 481.1 74%

Table 16.4: Waste Pile Design Criteria

Waste Dump
Avg. Catch

Bench
Width (m)

Pile Face
Angle
(deg)

Overall
Slope angle

(H:V)
Approximate

Height (m)

North Dump 15 35 4:1 80

South Dump 15 35 4:1 90

Overburden Pile 15 35 4:1 60

East Pit Phase 1 15 35 4:1 100

West Pit Final N/A 35 1:1.43 170

16.2.3 Ore Stockpiles

Ore stockpiles are located close to crusher #2. The two stockpile locations have an approximate
7.0 Mt capacity. Stockpiling exceeds 5.0 Mt towards the end of the mine life when ore is abundant
at the bottom of the east pit. Ore is then stockpiled to prevent exceeding a reasonable vertical drop-
down rate and to shorten mining activities at the end of the project. Throughout the mine life,
approximately 2.5Mt are preserved in stockpile which represents 6 weeks of feed.

The north stockpile pad has been designed to connect to the crusher pad, thus decreasing cycle
time for ore re-handling when the stockpile is higher or at the same height as the crusher pad.

The stockpile design criteria are presented in Table 16.5. The combined stockpile capacity is
estimated at 7 Mt but allows for segregation into two piles according to iron grade or other
properties. The two stockpiles allow for blending operations to take place.
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Table 16.5: Stockpile Design Criteria

Ore Stockpile
Characteristics

Catch Bench
Width

(m)

Pile Face
Angle
(deg)

Overall
Slope Angle

(H:V)

Approximate
Height

(m)

Max
Capacity

(Mt)

Stockpile at max.
capacity 15 35 3:1 30 7.0

16.2.4 Mine Haul Roads

Most of the haul roads are already existing. However, adjustments and additional roads are
required to access the new waste storage locations and accommodate the new pit exit locations.

The haul road leading to the crusher (road 8) and the two accesses (1 and 11) to the first mining
phase are built during the pre-production phase. The other access roads to the various mining
phases and waste storage locations are built later as required.

Table 16.6: Haul Road Segments

Haul Road
Segment Number Length (m)

Mine Road 1 291
Mine Road 2 205
Mine Road 3 1,075
Mine Road 4 522
Mine Road 5 405
Mine Road 6 821
Mine Road 7 410
Mine Road 8 202
Mine Road 9 848
Mine Road 11 207
Mine Road 12 107

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 16-10
Date: July 2017

Mine Haulage Roads Source: G Mining
Date: December 2016

Figure 16-6: Mine Haulage Roads
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Out of Pit Haul Road Profile Source: G Mining
Date: December 2016

Figure 16-7: Out of Pit Haul Road Profile

16.3 Production Schedule

16.3.1 Production Schedule Optimization

The life-of-mine (“LOM”) schedule was optimized using Minemax Scheduler software to
maximize the project value according to various constraints. The optimal schedule guided the
detailed schedule presented hereafter.

The Minemax Scheduler integrates the following features:

· Assess and maximize the NPV for projects and operations.

· Optimize schedules to meet mining, blending and processing constraints.

· Model multiple capital expansion scenarios.

The optimization was based on the pit phase designs and related mineral reserves. It also
integrates preliminary haul cycle results to level truck requirements over the LOM. The Minemax
constraints are summarized in Table 16.7.
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Table 16.7 : Minemax Constraints

LOM Targets & Constraints LOM Target
Mining Limits
Total tonnage mined Mtpy 35
Number of benches per phase per year #/yr 5
Processing Limits & Recoveries
Mill Feed tonnage Mtpy 20

Fe Recovery % 80
Contaminants Recovery
MgO Recovery * % 0.1637 x + 0.0779
CaO Recovery * % 0.1356 x + 0.062
SAT (Fe3O4) Recovery * % 2.0158 x - 0.6978
Al2O3 Recovery * % 0.1908 x + 0.1226
Preferred Contaminants Limits in Feed
Ore Feed – MgO * % ≤ 2.6
Ore Feed – CaO * % ≤ 3.2
Ore Feed - Al2O3 * % ≤ 2.0

* Based on historical data provided by QIO

16.3.2 Mine Production Schedule

The mine production schedule is completed on a quarterly basis during the pre-production
period and first year of commercial production and on an annual basis thereafter. The mine pre-
production is initiated in July 2017 and transitions to commercial operations in the second
quarter of 2018 after commissioning and achieving 80% of nameplate capacity for a period of
30 days. The mine pre-production period lasts a total of 9 months which is planned to allow for a
gradual commissioning of mining equipment, hiring and training, and timely delivery of waste
rock for civil work.

The objectives of the LOM plan are to maximize discounted operating cash flow of the Project
subject to various constraints:

· Limit pre-production to requirements for civil works and feed of the plant once started.

· Supply best grade ore to plant and feed to a nominal capacity which ultimately reaches
20 Mt/y.

· Limit the mining rate to approximately 35 Mt/y.

· Limit the vertical drop down rate to 5 benches per phase per year.

· Limit peak truck requirements.

· Place contaminant level constraints on the mill feed.

· Minimize stockpiling.

The mining schedule pre-production tonnage is 12.1 Mt over a period of 9 months. Mining will
be conducted on day shift only for a period of 3 months and on two shifts by the fourth month.
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The peak mining rate of approximately 34.2 Mt is reached in 2025. The mining rate declines,
starting in 2033, as sufficient ore for the mill is accessible. Stockpiling occurs during the mine
life and mainly serves to control the level of contaminants in the mill feed. Stockpiling reaches
5.8 Mt in 2037. This stockpiling level is required to preserve a feasible annual sinking rate in the
pit. The annual mine production and stockpile inventory are presented in Figure 16-8 and
Figure 16-8: Mine Production

Figure 16-8: Mine Production

Figure 16-9: Stockpile Inventory
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Table 16.8: Mine Production Schedule Detail by Period

Year Ore (kt) % Fe % CaO % MgO % Al2O3 % SAT Waste (kt) Ovb. (kt) Strip Ratio
(W:O)

Total
Tonnage (kt)

2017 2,367 29.62 0.09 0.15 0.23 1.78 3,323 119 1.45 5,808

2018 16,389 29.74 0.23 0.43 0.25 2.78 12,678 65 0.78 29,132

2019 20,834 30.33 0.21 0.40 0.24 2.12 8,537 1,423 0.48 30,794

2020 19,942 30.01 0.20 0.40 0.27 2.33 9,438 1,525 0.55 30,906

2021 19,446 29.95 0.07 0.13 0.32 1.39 11,303 634 0.61 31,383

2022 19,743 30.68 0.06 0.09 0.35 0.95 10,300 943 0.57 30,987

2023 20,908 30.80 0.06 0.09 0.35 0.88 12,679 618 0.64 34,205

2024 19,583 30.50 0.07 0.11 0.39 0.89 12,276 1,142 0.69 33,001

2025 20,213 30.96 0.08 0.12 0.42 0.80 13,383 35 0.66 33,631

2026 21,004 31.44 0.06 0.08 0.30 1.03 12,535 - 0.60 33,539

2027 20,351 30.89 0.80 0.70 0.30 2.33 7,272 1,171 0.41 28,794

2028 19,765 30.43 1.44 1.47 0.39 6.98 12,993 208 0.67 32,966

2029 20,064 29.84 1.63 1.56 0.43 6.40 7,710 113 0.39 27,887

2030 20,504 29.30 2.24 2.15 0.39 8.74 10,830 67 0.53 31,401

2031 19,954 28.24 3.19 2.91 0.38 10.07 9,658 25 0.49 29,637

2032 19,452 29.24 2.46 2.44 0.35 8.76 9,701 - 0.50 29,152

2033 21,033 29.59 2.07 1.99 0.35 6.06 6,482 7 0.31 27,522

2034 21,040 29.81 2.46 2.55 0.32 6.87 6,451 - 0.31 27,492

2035 19,276 30.10 2.36 2.41 0.28 6.43 4,553 - 0.24 23,829

2036 20,936 29.37 2.92 2.86 0.34 4.91 4,336 - 0.21 25,272

2037 20,306 29.27 2.97 2.87 0.49 5.25 2,939 - 0.14 23,244

2038 8,604 29.19 3.30 3.17 0.40 5.01 1,413 8 0.17 10,026

Total 411,713 30.01 1.33 1.33 0.35 4.31 190,791 8,103 0.48 610,607
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Table 16.9: Mine Production – East Pit – Total Tonnage Mined by Bench (Mt)
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830 - - - - - - - - - - - - - - - - - - - - - -
816 - - - - - - - - - - - - - - - - - - - - - -
802 - - - - - - - - - - - - - - - - - - - - - -
788 - - - - - - - - - - 0.0 - - - - - - - - - - -
774 - - - - - - - - - - 0.3 - - - - - - - - - - -
760 - - - - - - - - - - 4.7 - - - - - - - - - - -
746 - - - - - - - - - - 4.9 9.5 - - - - - - - - - -
732 0.0 - - - - - - - - - - 12.1 12.0 - - - - - - - - -
718 1.7 - - - - - - - - - - - 6.9 16.6 - - - - - - - -
704 4.1 4.0 - - - - - - - - - - - 9.5 15.7 - - - - - - -
690 - 15.0 - - - - - - - - - - - - 12.5 9.5 - - - - - -
676 - 10.1 5.8 - - - - - - - - - - - - 18.5 2.5 - - - - -
662 - - 12.1 - - - - - - - - - - - - - 15.5 3.1 - - - -
648 - - 9.0 2.0 - - - - - - - - - - - - 1.4 16.3 - - - -
634 - - - 7.8 - - - - - - - - - - - - 0.7 8.0 6.8 - - -
620 - - - 5.6 - - - - - - - - - - - - - - 14.1 - - -
606 - - - 3.4 - - - - - - - - - - - - - - 2.9 8.3 - -
592 - - - 0.3 1.8 - - - - - - - - - - - - - - 10.4 - -
578 - - - - 1.1 - - - - - - - - - - - - - - 6.6 1.7 -
564 - - - - 0.7 - - - - - - - - - - - - - - - 7.6 -
550 - - - - - - - - - - - - - - - - - - - - 5.9 -
536 - - - - - - - - - - - - - - - - - - - - 5.2 -
522 - - - - - - - - - - - - - - - - - - - - 2.8 1.0
508 - - - - - - - - - - - - - - - - - - - - - 3.2
494 - - - - - - - - - - - - - - - - - - - - - 2.3
480 - - - - - - - - - - - - - - - - - - - - - 1.8
466 - - - - - - - - - - - - - - - - - - - - - 1.0
452 - - - - - - - - - - - - - - - - - - - - - 0.7
438 - - - - - - - - - - - - - - - - - - - - - -
424 - - - - - - - - - - - - - - - - - - - - - -
410 - - - - - - - - - - - - - - - - - - - - - -

Total 5.8 29.1 27.0 19.1 3.6 - - - - - 9.9 21.6 18.9 26.1 28.3 28.0 20.1 27.5 23.8 25.3 23.2 10.0
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Table 16.10: Mine Production – East Pit – Total Ore Tonnage Mined by Bench (Mt)
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830 - - - - - - - - - - - - - - - - - - - - - -
816 - - - - - - - - - - - - - - - - - - - - - -
802 - - - - - - - - - - - - - - - - - - - - - -
788 - - - - - - - - - - - - - - - - - - - - - -
774 - - - - - - - - - - - - - - - - - - - - - -
760 - - - - - - - - - - 1.8 - - - - - - - - - - -
746 - - - - - - - - - - 3.3 4.5 - - - - - - - - - -
732 - - - - - - - - - - - 5.4 7.8 - - - - - - - - -
718 0.6 - - - - - - - - - - - 4.3 9.6 - - - - - - - -
704 1.8 1.8 - - - - - - - - - - - 6.0 10.2 - - - - - - -
690 - 8.8 - - - - - - - - - - - - 8.5 6.3 - - - - - -
676 - 5.7 4.1 - - - - - - - - - - - - 12.2 2.0 - - - - -
662 - - 8.8 - - - - - - - - - - - - - 11.5 2.4 - - - -
648 - - 6.9 1.4 - - - - - - - - - - - - 1.4 12.4 - - - -
634 - - - 6.2 - - - - - - - - - - - - 0.6 6.2 5.5 - - -
620 - - - 4.2 - - - - - - - - - - - - - - 11.2 - - -
606 - - - 2.4 - - - - - - - - - - - - - - 2.5 6.8 - -
592 - - - 0.3 1.4 - - - - - - - - - - - - - - 8.6 - -
578 - - - - 1.0 - - - - - - - - - - - - - - 5.6 1.3 -
564 - - - - 0.6 - - - - - - - - - - - - - - - 6.4 -
550 - - - - - - - - - - - - - - - - - - - - 5.3 -
536 - - - - - - - - - - - - - - - - - - - - 4.8 -
522 - - - - - - - - - - - - - - - - - - - - 2.5 0.8
508 - - - - - - - - - - - - - - - - - - - - - 2.8
494 - - - - - - - - - - - - - - - - - - - - - 1.9
480 - - - - - - - - - - - - - - - - - - - - - 1.5
466 - - - - - - - - - - - - - - - - - - - - - 0.9
452 - - - - - - - - - - - - - - - - - - - - - 0.6
438 - - - - - - - - - - - - - - - - - - - - - -
424 - - - - - - - - - - - - - - - - - - - - - -
410 - - - - - - - - - - - - - - - - - - - - - -

Total 2.4 16.4 19.7 14.5 3.0 - - - - - 5.2 9.9 12.1 15.6 18.7 18.5 15.5 21.0 19.3 20.9 20.3 8.6
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Table 16.11: Mine Production – West Pit - Total Tonnage Mined by Bench (Mt)
B

en
ch

20
17

20
18

20
19

20
20

20
21

20
22

20
23

20
24

20
25

20
26

20
27

20
28

20
29

20
30

20
31

20
32

20
33

20
34

20
35

20
36

20
37

20
38

830 - - - - - - - - - - - - - - - - - - - - - -
816 - - - - - - - - - - - - - - - - - - - - - -
802 - - - - - - - - - - - - - - - - - - - - - -
788 - - - - - - - - - - - - - - - - - - - - - -
774 - - - - - 0.3 - - - - - - - - - - - - - - - -
760 - - 2.4 - - 1.1 0.4 - - - - - - - - - - - - - - -
746 - - 1.4 5.4 - - 2.9 - - - - - - - - - - - - - - -
732 - - - 6.4 4.0 - 5.2 - - - - - - - - - - - - - - -
718 - - - - 13.3 - 5.0 2.9 - - - - - - - - - - - - - -
704 - - - - 10.5 7.5 - 12.2 - - - - - - - - - - - - - -
690 - - - - - 15.4 - 2.5 8.0 - - - - - - - 1.0 - - - - -
676 - - - - - 6.8 7.7 - 11.5 - - - - - - - 0.8 - - - - -
662 - - - - - - 11.9 - 4.3 5.6 - - - - - - 0.4 - - - - -
648 - - - - - - 1.2 10.0 - 9.0 - - - - - - - - - - - -
634 - - - - - - - 5.4 - 10.4 - - - - - - - - - - - -
620 - - - - - - - - 4.5 7.4 2.5 - - - - - - - - - - -
606 - - - - - - - - 3.0 - 8.6 - - - - - - - - - - -
592 - - - - - - - - 2.4 - 8.3 - - - - - - - - - - -
578 - - - - - - - - - 1.2 - 7.4 - - - - - - - - - -
564 - - - - - - - - - - - 4.0 2.8 - - - - - - - - -
550 - - - - - - - - - - - - 5.2 - - - - - - - - -
536 - - - - - - - - - - - - 1.1 3.7 - - - - - - - -
522 - - - - - - - - - - - - - 1.7 1.4 0.5 - - - - - -
508 - - - - - - - - - - - - - - - 0.7 2.4 - - - - -
494 - - - - - - - - - - - - - - - - 1.7 - - - - -
480 - - - - - - - - - - - - - - - - 1.1 - - - - -
466 - - - - - - - - - - - - - - - - - - - - - -
452 - - - - - - - - - - - - - - - - - - - - - -
438 - - - - - - - - - - - - - - - - - - - - - -
424 - - - - - - - - - - - - - - - - - - - - - -
410 - - - - - - - - - - - - - - - - - - - - - -

Total - - 3.8 11.8 27.8 31.0 34.2 33.0 33.6 33.5 19.4 11.4 9.0 5.3 1.4 1.2 7.4 - - - - -
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Table 16.12: Mine Production – West Pit – Total Ore Tonnage Mined by Bench (Mt)
B

en
ch

20
17

20
18

20
19

20
20

20
21

20
22

20
23

20
24

20
25

20
26

20
27

20
28

20
29

20
30

20
31

20
32

20
33

20
34

20
35

20
36

20
37

20
38

830 ` - - - - - - - - - - - - - - - - - - - - -

816 - - - - - - - - - - - - - - - - - - - - - -

802 - - - - - - - - - - - - - - - - - - - - - -
788 - - - - - - - - - - - - - - - - - - - - - -
774 - - - - - 0.1 - - - - - - - - - - - - - - - -
760 - - 0.3 - - 0.4 - - - - - - - - - - - - - - - -
746 - - 0.8 2.4 - - 1.0 - - - - - - - - - - - - - - -

732 - - - 3.1 2.2 - 2.2 - - - - - - - - - - - - - - -

718 - - - - 7.8 - 2.3 1.2 - - - - - - - - - - - - - -

704 - - - - 6.5 4.4 - 5.3 - - - - - - - - - - - - - -

690 - - - - - 10.1 - 0.4 3.8 - - - - - - - 0.8 - - - - -
676 - - - - - 4.8 5.2 - 5.0 - - - - - - - 0.7 - - - - -
662 - - - - - - 9.0 - 2.1 2.9 - - - - - - 0.3 - - - - -
648 - - - - - - 1.1 7.7 - 4.7 - - - - - - - - - - - -
634 - - - - - - - 4.9 - 7.1 - - - - - - - - - - - -

620 - - - - - - - - 4.1 5.2 1.9 - - - - - - - - - - -

606 - - - - - - - - 2.9 - 7.0 - - - - - - - - - - -

592 - - - - - - - - 2.3 0.0 6.8 - - - - - - - - - - -

578 - - - - - - - - - 1.2 - 6.3 - - - - - - - - - -
564 - - - - - - - - - - - 3.6 2.1 - - - - - - - - -
550 - - - - - - - - - - - - 4.9 - - - - - - - - -
536 - - - - - - - - - - - - 1.0 3.3 - - - - - - - -
522 - - - - - - - - - - - - - 1.6 1.3 0.3 - - - - - -

508 - - - - - - - - - - - - - - - 0.6 1.7 - - - - -

494 - - - - - - - - - - - - - - - - 1.3 - - - - -

480 - - - - - - - - - - - - - - - - 0.7 - - - - -

466 - - - - - - - - - - - - - - - - - - - - - -
452 - - - - - - - - - - - - - - - - - - - - - -
438 - - - - - - - - - - - - - - - - - - - - - -
424 - - - - - - - - - - - - - - - - - - - - - -
410 - - - - - - - - - - - - - - - - - - - - - -

Total - - 1.1 5.4 16.5 19.7 20.9 19.6 20.2 21.0 15.6 9.9 8.0 4.9 1.3 1.0 5.5 - - - - -
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Pit Schedule – Q4-2017 Source: G Mining
Date: November 2016

Figure 16-10: Production Schedule – 2017
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Pit Schedule – Q4-2018 Source: G Mining
Date: November 2016

Figure 16-11: Production Schedule – 2018
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Pit Schedule – 2019 Source: G Mining
Date: November 2016

Figure 16-12: Production Schedule – 2019
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Pit Schedule – 2021 Source: G Mining
Date: November 2016

Figure 16-13: Production Schedule – 2021
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Pit Schedule – 2023 Source: G Mining
Date: November 2016

Figure 16-14: Production Schedule – 2023
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Pit Schedule – 2028 Source: G Mining
Date: November 2016

Figure 16-15: Production Schedule – 2028
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Pit Schedule – 2033 Source: G Mining
Date: November 2016

Figure 16-16: Production Schedule – 2033

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 16-26
Date: July 2017

Pit Schedule – 2038 Source: G Mining
Date: November 2016

Figure 16-17: Production Schedule – 2038
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16.3.3 Mill Production Schedule

The mill production schedule is presented in Table 16.14. The ramp-up and commissioning period
is three months from January 2018 to March 2018 (Table 16.13). A total tonnage of 18.0 Mt is
planned for 2018. From the second quarter of 2018 onwards the mill throughput is planned at 100%
of nameplate which is equivalent to 20 Mt/y.

The metallurgical recovery during the ramp up and commissioning period has been adjusted
downwards from normal steady-state operating performance expectations. Concentrate production
averages 7.4 Mtpy over the 20.5 year LOM. The concentrate, at 66.2% iron, is obtained with a
metallurgical recovery that averages 83.3% over the same period.

Table 16.13: Mill Ramp-Up

Mill Ramp-Up
Schedule

Tonnage
(% of Nameplate)

Fe Recovery
(%)

Month 1 40 70
Month 2 60 77
Month 3 80 80
Month 4 100 (Full) Fe % * 0.01 + 0.533 (Full)

Table 16.14: Mill Production Schedule Detail by Period

Year Ore Milled
(kt) % Fe % CaO % MgO % Al2O3 % SAT % Fe

Recovery
2018 18,027 29.7 0.22 0.41 0.25 2.71 0.00
2019 20,000 30.3 0.21 0.40 0.24 2.07 82.10
2020 20,000 30.0 0.20 0.39 0.27 2.35 83.64
2021 20,000 30.0 0.07 0.13 0.32 1.40 83.30
2022 20,000 30.7 0.06 0.09 0.35 0.96 83.26
2023 20,000 30.8 0.06 0.09 0.35 0.88 83.97
2024 20,000 30.5 0.07 0.11 0.39 0.89 84.10
2025 20,000 31.0 0.08 0.12 0.42 0.80 83.80
2026 20,000 31.4 0.06 0.08 0.30 1.03 84.26
2027 20,000 30.9 0.82 0.71 0.30 2.35 84.74
2028 20,000 30.4 1.42 1.45 0.39 6.91 84.18
2029 20,000 29.8 1.64 1.58 0.43 6.45 83.74
2030 20,000 29.2 2.29 2.20 0.39 8.90 83.12
2031 20,000 28.7 2.80 2.59 0.37 9.59 82.54
2032 20,000 29.0 2.68 2.60 0.36 8.81 81.95
2033 20,000 29.5 2.20 2.10 0.35 6.26 82.25
2034 20,000 29.8 2.47 2.56 0.32 6.71 82.76
2035 20,000 30.1 2.31 2.37 0.29 6.33 83.09
2036 20,000 29.7 2.61 2.62 0.34 4.82 83.42
2037 20,000 29.3 2.98 2.86 0.49 5.24 82.99
2038 13,686 29.2 3.00 2.86 0.36 5.03 82.60
Total 411,713 30.0 1.33 1.33 0.35 4.31 83.29
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Table 16.15: Concentrate Production Detail by Period

Year Concentrate
(kt) %Fe %CaO %MgO %Al2O3 %SAT

2018 6,646 66.2 0.09 0.14 0.17 4.76
2019 7,667 66.2 0.09 0.14 0.17 3.47
2020 7,549 66.2 0.09 0.14 0.17 4.05
2021 7,535 66.2 0.07 0.10 0.18 2.12
2022 7,780 66.2 0.07 0.09 0.19 1.24
2023 7,826 66.2 0.07 0.09 0.19 1.08
2024 7,723 66.2 0.07 0.10 0.20 1.10
2025 7,881 66.2 0.07 0.10 0.20 0.92
2026 8,049 66.2 0.07 0.09 0.18 1.37
2027 7,852 66.2 0.17 0.19 0.18 4.04
2028 7,700 66.2 0.25 0.32 0.20 13.22
2029 7,489 66.2 0.28 0.34 0.20 12.31
2030 7,292 66.2 0.37 0.44 0.20 17.25
2031 7,093 66.2 0.44 0.50 0.19 18.64
2032 7,194 66.2 0.43 0.50 0.19 17.07
2033 7,367 66.2 0.36 0.42 0.19 11.91
2034 7,479 66.2 0.40 0.50 0.18 12.82
2035 7,590 66.2 0.38 0.47 0.18 12.05
2036 7,444 66.2 0.42 0.51 0.19 9.01
2037 7,311 66.2 0.47 0.55 0.22 9.87
2038 4,977 66.2 0.47 0.55 0.19 9.44
Total 155,446 66.2 0.24 0.29 0.19 7.83

16.3.4 Waste Requirements for Civil Work

Waste material will be required for construction and various usages in the mine. The total waste
rock required is 1.6 Mt mainly for the TMF (50%), followed by road maintenance (40%) with minor
quantities for stemming material for blasting (10%).

16.4 Mine Operations and Equipment Selection

16.4.1 Mine Operations Approach

Mining is to be carried out using conventional open pit techniques with electric hydraulic shovels
and mining trucks in a bulk mining approach with 14 m benches. An owner mining open pit
operation is planned with the outsourcing of certain support activities such as explosives
manufacturing and blasthole loading.

16.4.2 Production Drilling and Blasting

Drill and blast specifications are established to effectively single pass drill and blast a 14 m bench.
For this bench height a 311 mm blast hole size is proposed with a 6.25 m burden by 7.25 m spacing
with 1.5 m of sub-drill. These drill parameters combined with a high energy bulk emulsion with a
density of 1.2 kg/m3 result in a powder factor of 0.40 kg/t. Blast holes are initiated with electronic
detonators and primed with 450 g boosters. The bulk emulsion product is a gas sensitized pumped
emulsion blend specifically designed for use in wet blasting applications.
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Several rock types are present in the pit including hematite, gneiss, schist, quartzite and
amphibolite. The average rock properties based on testing show a range in hardness between 52
and 119 MPa (Table 16.16).

Table 16.16: Rock Properties

Rock Properties
Hematite

Iron
Formation

Gneiss Schist Quartzite Amphibolite

UCS MPa 119 67 52 113 80

Young's Modulus GPa 43.95 20.15 11.25 n/a 29.84

Poisson’s Ratio % 0.19 0.27 n/a n/a 0.22

Specific Gravity t/m3 3.41 2.74 2.77 2.68 3.04

The drilling parameters used in the study are based on data collected from the previous operation at
Bloom Lake. The average drill productivity for the production rigs is estimated at 43 m/h
instantaneous with an overall penetration rate of 19.4 m/h. The overall drilling factor represents time
lost in the cycle when the rig is not drilling such as move time between holes, moves between
patterns, drill bit changes, etc. The average drilling productivity for each of the two available drills is
estimated at 2,620 t/h including the 6% re-drill factor.

The blast hole rig available for production drilling has a hole size range of 244 mm to 406 mm with a
single pass drill depth of 21.3 m with a 21.4 m tower configuration. The drill model is the Bucyrus
49HR  electric drive, which is now equivelant to Caterpillar MD6640.

Blasting activities will be outsourced to an explosives provider who will be responsible for supplying
and delivering bulk explosives in the hole. The mine engineering department will be responsible for
designing blast patterns and relaying hole information to the drills via the wireless network.

Blast hole loading and firing activities will be performed on day shift only. During full production, the
blasting team will consist of 5 individuals. One of them will be operating the explosive truck
(contractor), there will be one blaster and two helpers, one stemming truck operator as well as one
drill and blast supervisor. All accessories and blasting consumables will be purchased through the
bulk explosive supplier.

Budgeting of explosives products and services is based on proposals received from suppliers,
although no final agreement has been made. The cost for blast movement monitoring has been
included in the blasting cost.

In the current Feasibility Study, a mobile manufacturing unit (“MMU”) was chosen. The approach
reduces infrastructure construction. The emulsion truck is a miniature emulsion factory that mixes
ANSOL and fuel to form emulsion at the blast hole location. Thus, the provider is not storing an
amount of emulsion on-site, but stores required ingredients (ANSOL, fuel, gasser and water) in
separate tanks which are not considered as explosives. For this reason, the explosives plant or
depot can be located closer to the mining operations.
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Table 16.17: Drill & Blast Parameters

Drill and Blast Parameters Ore Gneiss Schist Quartzite Amph.
Drill Pattern
Explosive Density g/cm3 1.2 1.2 1.2 1.2 1.2
Hole Diameter in 12.25 12.25 12.25 12.25 12.25
Diameter (D) m 0.311 0.311 0.311 0.311 0.311
Burden (B) m 6.25 7.50 7.50 7.50 7.00
Spacing (S) m 7.25 8.50 8.50 8.50 8.00
Subdrill (J) m 1.50 1.50 1.50 1.50 1.50
Stemming (T) m 6.00 6.00 6.00 6.00 6.00
Bench Height (H) m 14.00 14.00 14.00 14.00 14.00
Blasthole Length (L) m 15.50 15.50 15.50 15.50 15.50
Pattern Yield
Rock Density t/bcm 3.41 2.74 2.77 2.68 3.04
BCM/hole bcm/hole 634 893 893 893 784
Yield per Hole t/hole 2,164 2,445 2,472 2,392 2,381
Yield per Meter Drilled t/m drilled 140 158 159 154 154
Powder Factor kg/t 0.40 0.35 0.35 0.36 0.36
Weight of Expl. per Hole kg/hole 867 867 867 867 867
Drill Productivity
Re-drills % 6% 6% 6% 6% 6%
Pure Penetration Rate m/h 43.0 43.0 43.0 43.0 43.0
Overall Drilling Factor (%) % 45% 45% 45% 45% 45%
Overall Penetration Rate m/h 19.4 19.4 19.4 19.4 19.4
Drilling Productivity t/h 2,701 3,053 3,086 2,986 2,972
Drilling Efficiency holes/h 1.25 1.25 1.25 1.25 1.25

16.4.3 Ore Control

The ore control program will consist of establishing dig limits for ore and waste in the field to guide
loading unit operators. A high precision system combined with an arm geometry system will allow
shovels to target small dig blocks and perform selective mining. The system will give operators real-
time view of dig blocks, ore boundaries, and other positioning information. Physical flagging in the
field will also be implemented.

The ore control boundaries will be established by the technical services department based on grade
control information obtained through blast hole sampling with post-blast boundaries adjusted for
blast movement measurements made using a BMM® system. A blast movement monitoring system
has been included in the blasting cost for 20% of the blasts. The blast hole cuttings will be analyzed
for half (50%) of the blastholes. An XRF technology will also be utilized for waste ore contact
confirmation.
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16.4.4 Pre-Split

Pre-split drill and blast is planned to maximize stable bench faces and to maximize inter-ramp
angles along pit walls as prescribed by the geotechnical pit slope study. The pre-split consists of a
row of closely-spaced holes along the design excavation limit of interim and final walls. The holes
are loaded with a light charge and detonated simultaneously or in groups separated by short delays.
Firing the pre-split row creates a crack that forms the excavation limit and helps to prevent wall rock
damage by venting explosive gases and reflecting shock waves. As a starter best-practice, it is
recommended that operations restrict production blasts to within 50 m of an unblasted pre-shear
line. Once the pre-split is shot, production blasts will be taken to within 10 m of the pre-shear and
then a trim shot used to clean the face. Double bench pre-split holes spaced 1.8 m apart will be
36.2 m in length and drilled with a smaller diameter of 165 mm (6.5 in.).

Blasting of the pre-split holes will use a special packaged pre-split explosive internally traced with
detonating cord that ensures fast and complete detonation of the decoupled charge. For our specific
application, a 40 mm diameter cartridge, 28 m long will be used. This load factor of 2.37 kg/m
allows for a targeted charge weight of 1.02 kg/m2 of face.

Table 16.18: Pre-Split Parameters

Pre-Split Parameters Pre-Split
single

Pre-Split
double

Drill Pattern
Hole Diameter in 5 6.5
Diameter (D) m 0.127 0.165
Spacing (S) m 1.8 1.8
Bench Height (H) m 14 28
Pre-Split Hole Length (L) m 18.1 36.2
Face Area m2 32.58 65.16
Explosives Charge kg 33 66.36
Charge Factor kg/m2 face 1.02 1.02
Cartridge Charge
Nb Cartridges qty 35 70
Cartridge Length m 0.40 0.40
Cartridge Loading Factor kg/m 2.37 2.37
Decoupled Charge Length m 14 28
Decoupled Charge kg 33 66
Drill Productivity
Pure Penetration Rate m/h 46.2 41
Overall Drilling Factor (%) % 83% 84
Overall Penetration Rate m/h 38.2 34.4
Drilling Efficiency holes/h 2.1 1.0
Meters of Drilling per m Crest m/m of crest 10.06 20.11
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The drill selected for this application is a more flexible type of rig capable of drilling down-the hole
angled holes. The hole size range of this rig is between 110 mm and 203 mm with a maximum hole
depth of 55 m. Suitable models for this application are the Atlas Copco SmartRoc D65 or the
Sandvik DR560. This drill is not presently available and will be purchased.

16.4.5 Loading

The majority of the loading in the pit will be done by two electric drive hydraulic face shovels
equipped with a 23 m3 bucket. The shovels are matched with a fleet of 218 t payload capacity mine
trucks. The project already owns three Caterpillar 6060 electric drive hydraulic front shovels. The
hydraulic shovels will be complemented by one production front-end wheel loader (“FEL”) with a
12 m3 bucket. Two Komatsu WA1200-6 units are available on site.

Although interchangeable, the hydraulic shovels will primarily be operating in ore and waste while
the wheel loaders will primarily be used for re-handling operations. For the last eight years of the
mine life a significant portion of the the production will be shifted to the loader to avoid the purchase
of a replacement front shovel. The loading productivity assumptions for both types of loading tools
in ore, waste and overburden are presented in Table 16.19.

The 23 m3 shovel is expected to achieve a productivity of 3,381 t/h based on a 4 pass match with
the mine trucks and an average load time of 2.9 minutes. The productivity in waste will decrease at
3,160 t/h due to the lower density of material.

The wheel loader is expected to achieve a productivity of 2,067 t/h based on a 7 pass match and an
average load time of 4.6 minutes in ore. The productivity in waste is estimated at 1,881 t/h.
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Table 16.19: Loading Specifications

Loading Unit Shovel
(23 m3)

Shovel
(23 m3)

FEL
(12 m3)

FEL
(12 m3)

Haulage Unit Truck
(218 t)

Truck
(218 t)

Truck
(218 t)

Truck
(218 t)

Material Ore Wst/Ovb Ore Wst/Ovb
Rated Payload t 217 217 217 217
Heaped Volume m3 149 149 149 149
Bucket Capacity m3 23 23 12 12
Bucket Fill Factor % 90% 92% 90% 92%
In-Situ Dry Density t/bcm 3.60 3.20 3.60 3.20
Moisture % 3% 5% 3% 5%
Swell % 33% 33% 33% 33%
Wet Loose Density t/lcm 2.79 2.53 2.79 2.53
Actual Load Per Bucket t 57.71 53.46 31.09 28.80
Passes (Decimal) # 3.76 4.06 6.98 7.54
Passes (Whole) # 4.00 4.00 7.00 8.00
Actual Truck Wet Payload t 231 214 218 230
Actual Truck Dry Payload t 224 204 211 219
Actual Heaped Volume m3 83 85 78 91
Payload Capacity 106% 99% 100% 106%
Heaped Capacity 56% 57% 52% 61%
Cycle Time
Truck Exchange min 0.70 0.70 0.60 0.60
First Bucket Dump min 0.10 0.10 0.10 0.10
Average Cycle Time min 0.70 0.70 0.65 0.65
Load Time min 2.90 2.90 4.60 5.25
Cycle Efficiency % 75% 75% 75% 75%
Number of Trucks Loaded per h # 15.52 15.52 9.78 8.57
Production / Productivity
Avg. Prod. dry tonnes /h t/h 3,478 3,160 2,067 1,881

16.4.6 Hauling

Haulage will be performed with 218 tonne class mine trucks. The existing truck fleets consist of
seven Caterpillar 793D and three Caterpillar 793F mechanical drive trucks.

The truck fleet productivity was estimated using Talpac software. Cycle times have been digitized
and estimated for each period for each dumping location depending on the type of material.

The assumptions and input factors for the Talpac simulations are presented in Table 16.20,
Table 16.21 and Table 16.23.

A speed limit of 50 km/h was applied except for the bottom of the pit until the truck reaches the
ramp where a speed limitation of 30 km/h was imposed to reflect the lack of proper road and less
favorable rolling conditions on the pit floor.
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Table 16.20: Speed Limits

Site Location Speed Limit (km/h)

Pit on working bench, near dump face 30

Downhill Ramp < -5% 30

Mine Road and Ramps 50

Table 16.21: Rolling Resistance

Road Type Rolling
Resistance (%)

Main Road 2.50

Ramp 3.00

Pit floor and near dump face 3.50

Table 16.22: Cycle Time Components

Cycle Time Component Duration (min)

Truck Average Load Queue Time 1 2.50

Truck Average spot Time at Loader 0.85

Truck Average Loading Time 2.90

Truck Average Dump Queue Time 0.00

Truck Average Spot Time at Dump 0.85

Truck Average Dumping Time 0.74
Note 1: Average Load Queue Time for a fleet of 10 trucks maximum

The fuel consumptions were also estimated with Talpac which generates a specific engine load
factor depending on the proportion of the travel on ramp grades and on flatter gradients. Generally,
the fuel burn rate increases with depth as a longer period of time is spent on grade.

The following tables present the results for the haulage study. When cycle times decrease going
forward in the schedule it is due to the mining of benches higher in the pit when new mining phases
are initiated.

The total haul hours required by period determines the number of trucks required throughout the
LOM. The truck fleet reaches a maximum of 10 units in 2025 and remains at this level until 2028
before it starts decreasing as a result of a drop in mining rate.
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Table 16.23: Ore Haulage Results

Phase Distance
(m)

Hauling
Hours

(h)

Average
Cycle Time

(min)

Average
Travel

Velocity
(km/h)

Fuel
Consumption

(L/NOH)*

2017 2,306 2,119 12.0 28 96
2018 3,088 15,162 12.2 34 127
2019 4,250 25,179 16.3 29 153
2020 5,616 27,346 18.4 31 170
2021 5,646 25,403 17.6 33 166
2022 6,070 26,244 17.9 35 172
2023 5,632 27,573 17.7 33 159
2024 5,346 26,967 18.5 29 163
2025 5,652 29,386 19.6 28 175
2026 5,723 32,352 20.7 26 183
2027 6,059 29,437 19.5 30 178
2028 6,130 28,998 19.7 30 164
2029 5,718 26,063 17.5 34 168
2030 5,348 25,482 16.7 34 155
2031 5,489 25,945 17.5 33 166
2032 5,568 25,786 17.8 32 174
2033 6,005 31,029 19.8 29 173
2034 6,510 32,610 20.8 29 184
2035 6,918 31,604 22.0 28 194
2036 6,323 34,333 22.1 26 179
2037 7,122 36,202 24.0 26 191
2038 8,931 20,435 31.9 22 212

TOTAL 5,921 585,655 19.6 30 173

* NOH : Net Operating Hour (Defined in Figure 16.20)
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Table 16.24: Waste Haulage Results

Phase Distance
(km)

Hauling
Hours

(h)

Average
Cycle Time

(min)

Average
Travel

Velocity
(km/h)

Fuel
Consumption

(L/NOH)*

2017 4,964 4,283 17.3 29 144
2018 5,519 17,535 18.6 29 155
2019 6,133 28,091 22.1 25 162
2020 6,882 33,993 24.2 25 167
2021 5,507 33,305 19.8 27 162
2022 6,712 34,334 22.4 27 162
2023 6,020 39,894 21.2 26 154
2024 5,772 38,554 21.1 25 163
2025 5,774 46,993 23.6 21 158
2026 6,019 43,241 23.2 23 172
2027 6,572 27,854 25.8 21 172
2028 7,617 50,440 26.1 24 186
2029 7,859 30,812 26.9 24 190
2030 6,413 40,278 25.0 22 176
2031 7,020 36,774 25.6 23 187
2032 6,354 34,086 23.6 23 173
2033 6,593 23,303 24.2 24 183
2034 7,261 23,618 24.6 25 187
2035 7,657 18,719 27.6 23 182
2036 7,006 16,740 26.0 23 176
2037 7,795 12,193 27.9 23 187
2038 9,661 7,448 35.4 21 212

TOTAL 6,580 642,488 23.9 24 172

* NOH : Net Operating Hour (Defined in Figure 16.20)

Ausenco ~ MINERAI DE FER QUÉBEC 
~ QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 16-37
Date: July 2017

Figure 16-18: Truck Requirement – Required vs. Budgeted

16.4.7 Dewatering

The pumping system is designed to handle a 1 in 10 yr event. The data was provided by WSP with
respect to the ultimate pit design. A maximum of 1,550 m3/h from the West Pit and 1,050 m3/h from
the East Pit are considered necessary when a 1:10 yr event occurs. With these pumping rates, a
period of 10 days would be required to remove water from the pit. The pumped water will be sent to
sedimentation ponds. It is also assumed that only one pit at a time will be dewatered. Underground
inflows were also estimated in the latest geotechnical Golder report. They were only considered for
the East Pit as the inflows are estimated from the Confusion and Mazare Lakes.

Table 16.25: 1:10 yr Pumping Requirement

West Pit
Event Snow m3 Rainfall m3 UG Inflow Total m3

1:10yr 194,360 65,419 - 259,779
HourlyPumpingRate 1,082

East Pit
Event Snow m3 Rainfall m3 UG Inflow Total m3

1:10 yr 164,262 55,289 155,000 374,551
HourlyPumpingRate 1,561

For the study, the dewatering was based on annual precipitation which averages 0.84 m. The
pumps used are the Tsurumi LH875. Two pumps are required for typical dewatering operations of
the pit. To manage an extreme event (1 in 10 yr event) two additional pumps are required on
standby.
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16.4.8 Road and Dump Maintenance

Waste and ore storage areas will be maintained by a fleet of one 899 HP and two 630 HP track-type
dozers. Also, a 904 HP wheel dozer is available on site (later replaced by a 687 HP wheel dozer)
and will be dedicated to the maintenance of the mine roads and the loading areas.

Mine roads will be maintained by two 16 ft blade motor graders. A water/sand truck will be used to
spray roads to suppress dust or spread road aggregate during winter months. Two small water
trucks are also available (1 x water truck and 1 x sand truck). They will be used for areas
inaccessible to the larger truck.

For snow removal activities, a 230 HP IT loader (toolcarrier) will be used either with a snow blade or
with a snow blower for cleaning around buildings and in critical areas. If needed, a second IT loader
from the maintenance department can give additional support.

16.4.9 Support Equipment

All miscellaneous construction related work, such as berm construction and water ditch cleaning will
be done by one 49 t excavator. This unit will be equipped with a hydraulic hammer for boulders
clearing after blasts.

For open pit service, two mechanic service trucks are planned, one fuel truck, one lube truck and
one low-boy. Four light towers are required to illuminate critical workplaces such as at the loading
face, stockpile area, and waste dump points. In other places, the electrical network of the pit could
be used for lighting.

Several other pieces of equipment are planned to support the mining activities: one boom truck (28 t
crane), one 230 HP utility wheel loader, one small 5 t forklift for the maintenance facility. A 785D
tractor and low-boy trailer is also available for moving tracked equipment around the property. A
backhoe loader as well as a vibratory compactor are available for road construction.

16.4.10 Mine Maintenance

The Bloom Lake project does not intend to sign for a maintenance and repair contract (“MARC”) for
its mobile equipment fleet. Consequently, the maintenance department has been structured to fully
manage this function, performing maintenance planning and training of employees. However,
reliance on dealer and manufacturer support for major components is planned through component
exchange programs. A provision for an external contract was budgeted as a yearly contractor fee
for all major equipment.

Tire services such as tire pressure and wear monitoring, scheduled tire rotation, tire replacement
and repairs will be outsourced and has been budgeted as part of the maintenance budget.

The maintenance department will require specialized tools for the specific equipment models on site
such as diagnostic tools, pin pullers, hydraulic torque wrenches and general shop tools such as
presses, nitrogen charging kits, air tools, lift stands and kidney looping machines. The cost for the
replacement and repair of shop tools and specific equipment maintenance tools required has been
included in the operating expenditures throughout the mine life.

A Computerized Maintenance Management System (CMMS) will be used to manage maintenance
and repair operations. This system will keep up to date status, service history and maintenance
needs of each machine. The specific software package is yet to be selected as this package will
require an interface or integration to large external systems such as ERP’s, accounting, dispatch
and condition monitoring system.
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As most of the fleet was purchased used (between 12,000 to 33,000 hours), a provision of 3.48 M$
has been made in the pre-production CAPEX for a thorough mechanical inspection and for the
replacement of certain major components that are due to be replaced based on equipment
maintenance history. This amount also includes the labor costs for the tire repairs and the
inspection of the fire suppression systems on all the units. Since the closure of the Bloom Lake
project by Cliffs, the equipment has been inspected on occasion in 2015 and 2016 as part of the
care and maintenance plan by equipment vendors.

16.4.11 Mine Management and Technical Services

The mine is headed by a mine manager who is responsible for the overall management of the mine.
Superintendent positions in operations and maintenance report directly to the mine manager. Both
the Chief Geologist and Chief Engineer will also report to the Mine Manager.

The operations department is composed of one foreman per crew (4 in total). A mine dispatcher is
planned on each shift. To increase operator level performance and organize structured training
programs two mine trainers are planned on day shift only. The operations department includes
15 staff employees at peak level.

The engineering and geology team will provide support to the operations team by providing short-
term and long-term planning, grade control, surveying, mining reserves estimation and all other
technical functions. Operating costs for this group includes salaries, office supplies, software fees,
survey and grade control supplies, etc. The engineering and geology team includes 36 employees.

16.4.12 Roster Schedules

While some of the workforce is to be sourced locally from neighboring communities such as
Fermont (Qc), Labrador City (NL) or Wabush (NL) the rest of the workforce will be hired on a Fly-in
Fly-out basis. Except for some certain administrative positions which would be on a standard 8 hour
shift 5 days on/2 days off, the rest of the crews will be working 12-hour shifts with a 15 on / 13 off
rotating schedule. Four crews are required to operate on a continuous basis 24-hours per day
365 days per year. This schedule for rotational employees results in 2,184 scheduled hours of work
per year.

16.4.13 Equipment Usage Model Assumptions

The equipment hour usage model utilized to plan equipment requirements and productivity is
illustrated in Figure 16-19  The typical equipment usage model assumptions are established by
equipment groupings as presented in Table 16.26. The annual net operating hours (“NOH”) varies
approximately between 5,000 and 6,000 hours per year.
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The definitions are as follows:
· Calendar hours – defined as 8,760 hours/year
· Unscheduled hours – scheduled outages including statutory holidays, planned shutdowns and

scheduled down shifts
· Scheduled hours – total calendar hours less unscheduled hours
· Down hours – time unit is mechanically inoperable due to preventive maintenance or unscheduled

breakdowns
· Available hours – is scheduled hours less down time
· Standby hours – time the equipment is available but not manned or used
· Gross operating hours (GOH) – available hours less idle or standby
· Operating delay hours - time the unit is available, manned, but not producing or efFective
· Net operating hours (NOH) – the difFerence between GOH and operating delays

KPI calculations:
· NOH = Net Operating Hours
· GOH = NOH + Delay
· Total Hours = NOH + Delay + Standby + Down
· Availability = (NOH + Delay + Standby) / (NOH + Delay + Standby + Down)
· Use of Availability = (NOH + Delay) / (NOH + Delay + Standby)
· Net Utilization = (NOH + Delay) / (NOH + Delay + Standby + Down)
· EfFectiveness = NOH / (NOH + Delay) = NOH / GOH
· Overall Equipment Efficiency (OEE) = NOH / Total Hours

Equipment Hour Usage Model Source: G Mining
Date: Aug. 2016

Figure 16-20: Equipment Hour Usage Model
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Table 16.26: Equipment Usage Model Assumptions

Equipment Usage Assumptions Shovels Loaders Trucks Drills Ancillary
Days in period days 365 365 365 365 365
Availability % 85.0 82.0 82.0 85.0 85.0
Use of Availability % 90.0 90.0 92.0 85.0 85.0
Utilization % 76.5 73.8 75.4 72.25 72.25
Effectiveness % 85.0 85.0 87.0 85.0 80.0
OEE % 65.0 62.7 65.6 61.4 57.8
Total Hours h 8,760 8,760 8,760 8,760 8,760
Down Hours h 1,314 1,577 1,577 1,314 1,314
Delay Hours h 1,005 970 859 949 1,266
Standby Hours h 745 718 575 1,117 1,117
Gross Operating Hours (GOH) h 6,701 6,465 6,609 6,329 5,957
Net Operating Hours (NOH) h 5,696 5,495 5,749 5,380 5,063

16.4.14 Fleet Management

A fleet management system including hardware and software is already implemented to manage in
real-time the operation, monitor machine health, and track key performance indicators (“KPIs”). The
system will be managed by a dispatcher on each crew who will control the system which will send
operators onscreen instructions to work at peak efficiency. A system administrator will be required
to assure proper functioning of system hardware and software with ongoing annual vendor support.

The fleet management system on site is by Modular Mining. A provision has been included in the
pre-production CAPEX to perform an audit of the system and startup.

The shovels are equipped with the Modular ProVision system, which is a high precision global
positioning system (GPS). This system improves the productivity and bench grade control, and can
be integrated with the mine planning software.

The production drills are also equipped with the high precision ProVision system. This system helps
to guide rigs into position and assure holes are drilled to the correct depth and location.

16.4.15 Pit Slope Monitoring

Slope movement monitoring is planned for the open pit to gather measurements and confirm
assumptions in order to assure safe working conditions. Initial slope movement monitoring would
consist of using prisms reading using manual or automated surveys with at least two permanent
total stations established in climate controlled enclosures, to ensure full coverage of the open pit.
The initial prism monitoring will provide movement response data to verify visual observations and
confirm if the slope is performing adequately.

A permanent, fully-automated monitoring system using Lidar or radar could be considered for the
long term if warranted based on review of prism monitoring results from the first year or two of slope
performance.

The slope movement monitoring data will be important for the calibration of numerical models
required for detailed design updates during the mine life. The pit phasing approach will allow for
adjustments to the final design based on observations and knowledge gained with the interim pit
phases.
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16.4.16 Electric Cable Handling

An evaluation of capital and operating cost was made for mining cable management and
electrification of the pit since the mine will operate two electric front shovels and two electric drills.

The operation of a 550 HP wheel loader with a removable cable reel attachment has been budgeted
to handle the electric cables required for the various production units. As the pit circumference was
already partly electrified by aerial lines, an estimate of the required additional equipment and
infrastructure was completed. To maintain and expand the infrastructure, a team of electricians and
helpers, along with the costs to operate a lineman’s truck and a flatbed truck were budgeted in the
OPEX. The sustaining capital was incremented with additional sub-stations and electric lines
throughout the life of the mine.

The cable handling team will support the mine operations crew when moving the electric driven
machines in the pit.

16.4.17 Aggregate Plant

The project has multiple needs for crushed rock of different granulometry. An external contractor will
be hired to supply and operate the aggregate plant, and those costs have been imbedded in the
cost per tonne of crushed rock that is produced.

The main usage of crushed rock is for road maintenance (67% of total), which will be used during
winter to help with traction on snowy haulroads and ramps and to maintain all the roads to an
acceptable standard throughout the year. The second usage of importance is for stemming material
for all blast holes (21% of total). Finally, the remainder of crushed rock (12% of total) will be for the
Tailing Storage Facility.

The additional haulage cost of waste rock from the pit to the aggregate plant has been accounted
for as well as the use of a wheel loader (7 m3) to feed the plant and load the trucks that will haul the
final crushed material.

16.5 Mine Equipment Requirements

The main mining equipment fleet was purchased with the project by QIO. However, the fleet size
was evaluated to validate requirements in accordance with the LOM plan. The current fleet hours
were taken into consideration to plan replacement units. The equipment requirements are
presented in Table 16.27.
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Table 16.27: Equipment Requirements

Equipment Purchase Schedule 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038
Major Equipment
Mining Truck (240 t) 4 7 7 8 8 8 8 8 9 10 10 10 8 8 8 8 8 8 7 7 7 5
Mining Truck (100 t) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Electric Hydraulic Shovel (34 m³) 1 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1
Wheel Loader (20 m³) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Electric Prod Drill 1 2 2 2 2 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2 2 1
Track Dozer (899 HP) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Track Dozer (630 HP) 1 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1
Motor Grader (16 ft) 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Wheel Dozer (904 HP) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Water/Sand Truck (76 kL tank) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Pre-split drill (6.5") - 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Support Equipment
Excavator (49t) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Wheel Loader (7 m³) 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Small Water Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Small Sand Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Stemming Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Boom Truck 28t 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
IT Loader (Toolcarrier) 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Tracked Skid Steer 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Mechanic Service Truck 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Fuel Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Lube Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Lowboy & Tractor (150t) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Pick-up Truck 20 25 25 25 25 25 25 25 25 25 25 25 25 25 25 25 20 20 20 15 15 15
Mobile Air Compressor 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Mobile Welding Machine 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Light Tower 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Mobile Genset 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Forklift 5t payload 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Lineman Truck 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Service Truck (Platform) 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Dispatch system 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Dewatering Pump 10in 4 7 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Equipment Simulator 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Slope Monitoring System - - 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Hydraulic Hammers for Excavator 49t 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Spare Box for Haul Trucks - 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Spare Bucket for Shovels 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Snow Blower 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Snow Plow (Blade) for IT Loader 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Transportable Sub-station 7.5MVA 34.5kV/7.2kV - - 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Isolated Electric Line 34.5kV (185m) - - 2 2 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Mining Cable extension (7.2kV SHD-GC, 1/0 AWG (300m) - - 1 1 1 2 2 2 3 3 3 3 4 4 4 5 5 5 6 6 6 6
Pumping Container - - 1 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2
GEMS - SQL 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
Whittle 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Talpac 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Autocad 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
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16.6 Mine Manpower Requirements

Figure 16-20 presents the mine manpower requirements over the LOM with a reduction occurring
when the tonnage decreases in 2028. The first and last year, 2017 and 2038, are fractional years
and explain the reduction in number of employees. The total mine department workforce is 182 the
first year of operation and reaches a peak of 274 individuals by the tenth year.

The total mine staff is relatively constant over the mine life with 63 people required. Only 4
contractors are planned for blasting activities.

The mine maintenance group will have a maximum of 81 employees of which 12 employees are
staff members. The mine geology team reaches a maximum of 14 employees. The mine
engineering group will have a total of 22 employees.

Figure 16-21: Mine Manpower Requirements
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17 Recovery Methods

17.1 Introduction

Quebec Iron Ore (QIO) intends to use the crushing and storage facilities of the Phase II operation
along with the mill and the rail load-out facilities from the Phase I operation to produce 7.4 Mtpa of
concentrate, with a recovery of 83.3% from the ore mined from the main pit.

The phase I and phase II facilities currently exist; however, prior to the start-up planned for the end
of 2017, refurbishments and improvements as described below will be made to improve the iron ore
recovery, operational reliability, and fugitive dust control.

The following Table 17-1 is the list of major equipment that will be used for QIO operations and from
which operational phase it comes from:

Table 17-1 – List of Major Processing Facilities

Major Processing Facilities Source Phase
Primary Crusher (near pit) Phase II
Crushed ore stock pile (local to
the crusher)

Phase II

Overland conveyor (3.46 km) Phase II
A-Frame crushed ore stockpile
shed

Phase II

Reclaim apron feeders (within
the A-Frame)

Phase I

AG Mill Phase I
Screens Phase I
Spirals Phase II & New
Hydrosizer New
Magnetic separators New
Pan filter & thickener Phase I
Concentrate storage and rail
load-out

Phase I

The following Figure 17-1 shows the block flow diagram of the plant process from the primary
crusher to the rail load-out.
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Figure 17-1 Block Flow Diagram
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17.2 Primary Crusher and Crushed Ore Stockpile

Ore from the mine will be delivered by 240-tonne trucks to the phase II near pit gyratory crusher
which has two loading points. A hydraulic hammer (rock breaker) has been installed adjacent to the
crusher to manipulate lumps in the feed pocket and to break up lumps too large to enter the
crusher. The rock breaker will be operated from a control station in the crusher’s operator’s room. A
75 t capacity crane has been located over the dump pocket and will be used for handling the
crusher’s main shaft and concaves during maintenance periods. An auxiliary 10-tonne capacity
hoist has been installed over the hoist well in the crusher building to handle parts for the crusher
drive, apron feeder, and crushed ore conveyor ancillary equipment. The crusher building has been
enclosed and provided with a Venturi-type dust collector and an air make-up unit. Scrubber effluent,
floor wash-down water and drainage will be collected in a sump and pumped to the reclaim tunnel
sump.

Ore crushed to less than 200 mm by the primary crusher will be fed by a belt feeder with a design
capacity of 6 600 tonnes per hour onto a local 5 800 t stockpile which will be covered by a dome to
contain the dust (refer to the primary crusher stockpile dome section below).  The stockpile is then
reclaimed by two apron feeders to load a 3.45 km overland belt conveyor. The overland conveyor
feeds into a belt tripper (shuttle) within the A-Frame crushed ore stockpile shed, to produce a
longitudinal stockpile. This will allow the crusher to be taken out of service for normal maintenance
while maintaining feed to the mill. The total pile capacity in the A-Frame shed is 437,000 t, which is
sufficient to maintain an uninterrupted feed to the grinding circuit for much more than 72 hours to
allow for major repairs to be undertaken on the crusher. Ore will be reclaimed from the dead
storage area of the ore stockpile by loaders or excavators.

The Phase II crusher and overland conveyor have been designed to provide a sufficient quantity of
feed to the plant. Should there be any unexpected failures in this system, the phase I crusher is
redundant, and can be put back into service by hauling the run-of-mine ore from the mine to the
crusher located at the plant.

17.3 Primary Crusher Stockpile Dome

The stockpile shed is designed to hold approximately 5,800 t of crushed ore and to shelter the
stockpile from the wind. The dome will be installed at the end of conveyor #2410-5251-001 and will
have a width of 34 m, a length of 34 m, and an inside free height of 14 m. This dome will be
completely enclosed with a wall at each end.  There will be a large door at one end to allow access
by a front-end loader. The dome foundation consists of 92 concrete blocks piled two high and
resting on crushed rock.  The concrete blocks are the large type with the dimensions 4’ X 4’ X 8’.

17.4 Overland Conveyor

The overland conveyor was built during the Bloom Lake Phase II project. It consists of a 1,600 mm
wide belt conveyor, 3.45 km long and running at 4.6 m/s.  The conveyor is used for transferring the
crushed ore from the primary crushing station to the A-frame crushed ore stockpile. Its original
design capacity of 6,000 t/h is amply sufficient for the newly considered average throughput of
2,500 t/h. It generally follows the profile of the terrain with few elevated sections to cross ditches,
lakes and depressions.

A site visit was organized during the week of January 9th, 2017 to visually inspect the conveyor. The
observations made during the visit resulted in the following recommendations for the improvement
of the maintenance and of the operation of the conveyor:
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· Access to elevated sections of the conveyors:

Presently, elevated sections of the conveyor are accessed by five (5) towers, each
equipped with a caged ladder. For safety reasons, the maintenance personnel must not
carry any tools or parts when climbing these ladders. Installing staircases with lifting hoists
near the most convenient support towers would facilitate the maintenance operations.

· Shelter for the maintenance of the elevated sections:

Considering the high cross winds, it would be preferable to procure and install lighted
enclosures which ride on the conveyor structure. These movable shelters are envisaged to
shelter maintenance personnel at strategic elevated locations when they perform
maintenance tasks.

· Reinforcement of the walkways along sides of the conveyor:

It was observed that, at few places, the walkways were disengaged from the supports,
probably due to the thermal and settling movements. Also, the grating under the conveyor
has mesh which is too large to prevent tools from falling to the ground. It is recommended
to install a lifeline on the elevated length of the conveyor on both sides and temporarily use
carpeting over the grating when servicing of the return belt is performed.

· Belt vulcanizing equipment:

The conveyor is not equipped with a belt vulcanizing station or equipment. A covered,
insulated and heated area is required to vulcanize the spliced belt.  A place is also required
for installing the winding and unwinding rolls and a bend pulley to guide a new section of
belt into place.

· Covering of the conveyor drives:

The components of the conveyor drives are currently installed in an open building.  Snow
and ice often covers the drive equipment in the winter. It is recommended to completely
enclose the drive equipment.

17.5 A-Frame Crushed Ore Stockpile Building

The A-Frame building was built during the Bloom Lake Phase II project. The building was designed
to cover the existing phase 1 plant stockpile fed by crusher 1 as well as the new phase 2 plant fed
by crusher 2 using the overland conveyor.  The building is equipped with a shuttle conveyor system
that allows the material coming from crusher 2 to unload over the phase 1 plant apron feeders as
well as phase 2 plant apron feeders.  Because of physical constraints, the phase 1 plant apron
feeders are not aligned and centered with the shuttle conveyor, therefore when using crusher 2 to
feed phase 1 plant, the pile generated has a slight offset resulting in an uneven loading of the two
phase 1 apron feeders.
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Figure 17-2: Plant Feed Conveyors

Since the objective of QIO is to restart the phase 1 plant using the primary crusher 2 and the
overland conveyor, a trade-off analysis was performed to evaluate the impact of an uneven apron
feeder loading on the operation.  Different modifications were proposed to center the stockpile with
the phase 1 apron feeders, among them:

· Install a new diverting chute at the shuttle conveyor discharge

· Install a new conveyor underneath the shuttle conveyor

· Install a third apron feeder

After analysis and discussion among the engineering team and QIO, it was decided that the optimal
solution was to leave the system as it is because it involves no cost and despite the fact that the
stockpile will not be centered with the apron feeders, the live load volume is 40% higher than the
configuration using the crusher 1 system.

Below is the result of this analysis for the original phase 1 operation vs the projected situation using
crusher 2 and the overland conveyor to feed the phase 1 plant.

Crushed Ore Stockpile
Capacity Original Stockpile New Stockpile

Total Volume (m 3) 35,146 60,634
Live Volume (m3) 8,831 12,330

Dead Volume (m3) 26,315 48,304
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The reason why the new stockpile live load is higher than the original stockpile is because the
shuttle conveyor unloading the crusher 2 is 5 m higher than the crusher 1 conveyor which results in
a significant stockpile volume increase.

Figure 17-3: Crushed Ore Stockpile

17.6 A-frame Crushed Ore Storage Dust Suppression

To control the dust inside the A-frame storage building, additional metal siding, supported by
structural steel at the end of the joists, will be installed. This structure will be installed on only half of
the length on one side of the A-frame building. Additional metal siding, complete with structural
steel, will be installed at one end of the building from the existing wall to the bottom of the columns.

A pile of crushed ore will be placed between the joists and the ground on one side and between the
new metal siding and the ground at the end of the building. The amount of crushed ore material
needed to make these two piles is about 12,000 tonnes.

17.7 AG Mill Grinding Study and Simulation Modelling

QIO has planned to refurbish the autonomous grinding mill prior to the operations start-up.  One of
the main components of this work will be to replace the girth gear (QIO have two in stock as
spares).  The existing girth gear is slightly worn and by replacing this gear, the mill will be able to
handle its full power potential of 17,000 HP and with maximum reliability.

As part of the feasibility study, Ausenco Canada Inc. (Ausenco) simulated the Bloom Lake AG mill
circuit to ensure that the mill has enough capacity to maintain the required throughput of 2,482 t/h,
when processing the ores from a new area of the pit called West Mine in order to maintain an
average annual throughput of 20,000,000 tonnes at the process plant with 92% plant availability.
This study, was performed by reviewing the comminution circuit survey report by SGS, compiling
ore breakage characteristics provided by Champion and finally, analysing the comminution circuit
performance and determining ore characteristics and operational strategies to achieve 2,482 t/h
throughput rate.
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The following conclusions were reported:

· The comminution surveys indicated that:

o Relatively higher throughput rates are achieved for higher iron grade ores, with lower
SPI and higher Axb values.

o The power drawn by the mill is lower than the calculated power draw, based on mill
design and operating conditions due to slurry pooling, excessive accumulation of slurry
in the mill and liner packing.

o The Bloom Lake AG mill is running very inefficiently, according to a number of specific
energy calculation methods, due to both slurry pooling and the absence of grinding
media in the mill charge.

o The Ausgrind[1] and Morrell[2] methods resulted in similar average energy utilization
for the survey data.

· The breakage characterization results show that:

o Bloom Lake ores are of low competency and soft.

o The database of SPI values for both the main pit and west pit ores suggest low ore
variability and absence of competent and hard ores.

· With a competent rock media load and no slurry pooling, the circuit throughput would reach
rates close to 2,500 t/h when processing ores with the average breakage characteristics of
the survey feeds. Based on the average ore characteristics from the surveys, Ausenco has
calculated optimized throughput rates of 2,342 t/h (Morrell’s model) and 2,488 t/h (Ausgrind
model).

In order to achieve the desired throughput of 2,482 t/h, the following recommendations were
subsequently made:

· Blends composed of harder main pit material can be included in the mine plan, to be mixed
with the west pit material when required.

· If a consistent feed containing adequate lump media cannot be sustained, the recommended
alternatives are the use steel media (2-5%) or barren competent rocks (5-10%).

· These measures to reach higher throughputs may increase circulating loads. However, this is
not expected to be an issue for Bloom Lake, as the circuit was designed to reach up to 60%
circulating loads.

The key to successful autogenous milling is correct feed preparation. It is critically important to
preserve a consistent feed blend containing adequate competent lump media to form a stable rock
media load in the mill. Without this, steady state operation becomes difficult to achieve.

17.8 Ore Concentration Process

17.8.1  Existing Phase 1 Circuit Overview

The existing Phase 1 concentrator recovery circuit is a traditional 3-stage spiral separator circuit
with rougher, cleaner and re-cleaner spiral stages. The three stages of spiral separators are
arranged vertically, such that the products from one stage flow to the next via gravity. A basic
flowsheet is shown in Figure 17-4 below. Rougher concentrate reports to the subsequent cleaner
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and re-cleaner upgrade stages by gravity. Rougher tailings are rejected and pumped to the tailings
retention facility, while cleaner tails and re-cleaner tails (with their relatively high content of iron) are
re-circulated to the front-end of the circuit.

Figure 17-4: Simplified Phase 1 Three Stage Spiral Recovery Circuit Flowsheet

The long-term recovery of iron ore prior to the shutdown averaged around 72%, significantly below
expectation as a result of the following factors:

1. Final spiral selection was sub-optimal and incorporated five turn instead of seven turn spirals
throughout the circuit resulting in excessive loss of iron in the rougher stage tailings.

2. The feed grade shifted between start-up and the final years of operation, while the final
concentrate grade requirement of the previous owner shifted from 5.5% to 4.5% SiO2,
significantly impacting circuit recovery.

3. Poor quality of spiral and ancillary parts manufacture led to premature wear necessitating
repair or replacement of equipment.  The issues caused deficiencies in separation
performance and in some cases would cause contamination of the concentrate.

4. General issues with controlling spiral feed densities and consistent delivery of effective wash
water volumes for optimum separation performance.

17.8.2 Phase 2 Circuit Overview

An alternative gravity concentration flowsheet was developed for implementation in the Phase 2
concentrator to assist with overcoming shortcomings with the Phase 1 recovery circuit flowsheet
design.  The Phase 2 flowsheet was comprised of rougher spirals followed by a cleaning stage
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employing UCCs (up-current classifiers) producing final concentrate to the underflow.  The UCC
overflow stream is scavenged with a spiral separator stage to recover misplaced fine iron. This
complementary use of the two types of gravity separation technology works well to maximize iron
recovery in a robust manner across a broad range of particle sizes.  A simplified diagram of the
Phase 2 recovery circuit flowsheet is shown in Figure 17-5 below.

Figure 17-5: Simplified Phase 2 Spiral and UCC Recovery Circuit Flowsheet

The seven-turn twin-start WW6+ spiral was selected for both the rougher and UCC overflow spiral
stages in the Phase 2 flowsheet.  The selection was made based on test work that compared the
performance of the HC33 and WW6 spiral models from Mineral Technologies, the SX20 spiral
model from Multotec and the H9000W from Outotec.  The WW6 spiral separator has been used
successfully for many years for iron ore processing with thousands of spiral starts placed in various
operations around the world, with a high concentration of units in service in the Labrador Trough.
This spiral is particularly developed for high recoveries of high density materials like hematite and
utilizes wash water addition to achieve improved levels of silica rejection.

17.8.3 Proposed Phase 1 Upgrade Recovery Circuit

Although the flowsheet developed for the Phase 2 plant was robust and an effective solution for the
Bloom Lake ore, QIO decided to look for avenues to further improve iron recovery.

The upgraded flowsheet development effort was initially based on a review of available data from
several sources including historical site Phase 1 performance, test and pilot data and associated
reports from development of the Bloom Lake Phase 2 flowsheet, and MT internal information
regarding spiral performances on typical ores in the Labrador trough. This information was used to
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derive preliminary separation models for each of the gravity concentration unit operations, while
estimated recovery models were assumed initially for LIMS (low intensity magnetic separators), and
WHIMS (wet high intensity magnetic separators) magnetic separation. A dynamic process
flowsheet model was then developed with the MT proprietary mass and water balance modelling
package which allows comparison of different flowsheet concepts.  The model output was first
checked and calibrated against historical plant data before being used for the comparative work.

Based on the results of the process modelling, Mineral Technologies proposed the upgraded
flowsheet depicted in Figure 17-6 to replace the existing Phase 1 flowsheet.

Figure 17-6: Upgraded Phase 1 Recovery Circuit Flowsheet

The gravimetric portion of the recommended flowsheet developed uses a multi-stage circuit
comprised of spirals and UCCs to achieve the desired 80%+ Fe recovery, with a key difference
between the recommended case and the Phase 2 flowsheet concept being the inclusion of a “mids”
stage. This separation stage uses an incremental number of spirals to treat a key portion of the
rougher spiral stage middlings, which assists the overall circuit performance by ensuring misplaced
Fe in the rougher stage has an opportunity to be recovered and advanced to the classifier stage.  In
addition, the treatment of a portion of the gravity circuit tailings with LIMS and WHIMS magnetic
separators was included to further maximize plant iron recovery by targeting losses of fine iron.

The upgraded Phase 1 recovery circuit flowsheet depicts the replacement of the existing 3-stage
spiral circuit with a new gravity circuit comprised of:

· Rougher WW6+ spirals used for primary concentration duty with rougher stage concentrate
proceeding directly to the cleaner UCC. This is as per the Phase 2 flowsheet with the
exception of:
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o The Rougher spirals will have three products (as opposed to two) and the new
middlings stream from the Roughers will be routed by gravity to the mids scavenger
spiral stage.

o The quantity of spirals in the Rougher stage has been increased (20 per bank instead
of 16) to cater for and to minimise the effect of any variation in feed conditions.

· Mids-Scavenger WW6+ spirals used to scavenge iron mineral remaining in the rougher spiral
middlings. This spiral stage allows the treatment of material that might otherwise be re-
circulated to the rougher spirals over their own dedicated spirals. This frees the rougher spiral
capacity for treatment of virgin feed only, removes the possible adverse impacts of
retreatment of middlings on the rougher spirals, and increases the opportunity for higher
overall circuit iron recoveries by moving more mass forward towards the cleaner stage.

· Cleaner UCC’s are used to upgrade the combined Rougher and mids spiral concentrate
products to final concentrate.  Note that the unique MT classifier arrangement allows the
UCC to be fitted between the UCC overflow spirals on the same plant level, permitting the
UCC overflow launder to be used as the Overflow spirals feed distributor (see Figure 17-7).

· Overflow (O/F) WW6+ spirals used to scavenge fine iron minerals that were misplaced to
overflow of the UCC.  Unlike most spiral stages which are sized primarily by solids loading,
this spiral stage is sized primarily by volumetric loading to ensure that the UCC overflow
stream (lower percent solids than typical spiral feeds) can be handled appropriately.

A benefit of the upgraded circuit over the original Phase 1 gravity circuit is limiting the recirculating
process streams. In the Phase 1 flowsheet, Cleaner and Re-cleaner spiral tails were directed back
to Rougher spiral feed, as these streams contained significant quantities of valuable mineral that
could be recovered.

In the proposed Upgrade circuit, the UCC cleaner tailings (the overflow stream) are retreated over
the dedicated overflow spirals, after which the tailings stream is discarded. This arrangement
reduces the opportunity for losses of iron to the rougher stage tailings due to the recirculating loads,
as the probability of losing valuable mineral particles increases each time a particle is recirculated.
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Figure 17-7: MT UCC and Overflow Spiral Arrangement

In addition to the gravity circuit upgrade, the recovery of additional iron minerals (that would
otherwise be lost to the gravity circuit tailings) will be achieved by a magnetic scavenging circuit.
The UCC overflow spiral middlings will be treated by a combination of Low Intensity Magnetic
Separators (LIMS) and Wet High Intensity Magnetic Separators (WHIMS) to recover additional
misplaced fine iron to further enhance overall circuit recovery.

The magnetic recovery circuit is a multi-stage circuit of WHIMS separators (in a Rougher – Cleaner
configuration) that scavenges and upgrades iron ore to produce a concentrate of sufficient quality
that it can be blended in with the gravity circuit concentrate. Prior to the WHIMS circuit a stage of
LIMS will be used to remove any highly magnetically susceptible particles such that they do not
interfere with the subsequent WHIMS stages.

17.8.4 Overall Circuit Metallurgical Balance and Performance Simulation

As the metallurgical testing program advanced, the results were used to progressively upgrade the
process model with updated separation performance information for the spiral, UCC and magnetic
separation stages.  The model was then optimized for iron recovery and updated with all relevant
process conditions to form the mass and water balance used to populate the process flow diagrams
for the project.  Table 17-2 below shows the predicted iron recovery of the overall recovery circuit
(gravity and magnetic circuits) at varying feed grades. Note the following for clarity:

· Table 17-2 does not represent the actual recoveries obtained during the metallurgical
testwork (refer section 13 of this document) but instead represents the predicted recoveries
developed through the optimisation of the recovery circuit process model.
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· Table 17-2 references both ‘optimum case’ recoveries and ‘expected plant performance’
recoveries. The optimum case recoveries represent the modelled maximum recovery
attainable from the flowsheet and these optimal recoveries are downgraded to represent the
expected plant performance during operation. The downgrade for expected plant
performance is due to normal operational conditions in a large scale process where factors
such as component wear, minor differences in operational settings and fluctuations in feed
conditions impact on the recovery of concentrate. In this case, the optimal recoveries have
been downgraded by 2% and this figure is determined based on Mineral technologies
experience in flowsheet development and consideration of the specific nature of the
processing operation.

Table 17-2: Modelled Performance of the Upgraded Phase 1 Circuit

17.8.5 Plant Design

The Phase 1 upgrade circuit will be housed in the existing Phase 1 concentrator building. As such
the processing operation will utilise existing services and infrastructure such as:

· The concentrator and associated buildings

· Process, potable and services water supply and systems

· Electrical supply and reticulation

· Plant instrumentation and control systems

· Feed preparation equipment

· Tailings and product handling equipment.

The layout and design of the equipment for the Phase 1 upgrade will be tailored to suit the existing
building configuration such that any modification required is limited.

Plant Performance

Fe Recovery
%

Mass Recovery
%

Fe Recovery
%

Mass Recovery
%

Fe Recovery
%

Mass Recovery
%

Optimum Case 84.3 37.3 85.3 39.0 86.3 40.8

Expected Plant
Performance

82.3 36.6 83.3 38.2 84.3 39.9

29% Feed Fe 30% Feed Fe 31% Feed Fe
Performance

Scenario
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17.8.6 Mineral Separation Equipment

17.8.6.1 Spirals

A spiral assembly consists of one or more polyurethane troughs winding down around a central
column. As the feed pulp flows down each trough, the action of water washing across the mineral
washes light material to the outside of the trough, while denser mineral particles crowd towards the
inside of the trough, where they are removed by adjustable splitters.

A single WW6+ spiral is shown in Figure 17-8 below and one of the adjustable splitters are shown
in Figure 17-8.

At the bottom of the spiral trough is a product box, containing 2 more adjustable splitters, allowing
the separation into 3 distinct products. This is shown in Figure 17-10; the dark band of iron ore
mineral grains can be clearly seen.

The WW6+ spiral also features the addition of wash water via a wash-water gallery along the inside
of the trough. The metered addition of wash-water aids in the rejection of gangue material, and
allows an improvement in iron recovery. Unlike the spirals currently installed in the Phase 1
concentrator, the wash-water system on the WW6+ spiral is open and readily accessible for
cleaning if blockage occurs, reducing the time spent by plant personnel maintaining optimum spiral
operating conditions.

Figure 17-8 and Figure 17-9: WW6+ spiral in testing rig and Iron ore pulp on WW6+ spiral at the entry to a splitter
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Figure 17-10 : WW6+ Product Box

17.8.6.2 Up-Current Classifiers

Up-current classifiers act on the differences in size and density of mineral particles when entrained
in a hindered bed. Water is injected through a perforated manifold, providing a rising current of
water. Mineral feed entering the top section of the classifier meets the rising current of water. The
interaction of the rising current and the settling solids creates a fluidised bed of particles that causes
fine and low density mineral grains to rise over the overflow weir together with the process water,
while coarser and higher density grains pass through the fluidised bed to the lower tapered
dewatering section. The resulting underflow (bottom) product is therefore comprised of mostly high
density and coarse particles, while the overflow (top) product is comprised of low density and fine
mineral grains (see Figure 17-11).

In this iron ore application, the concentrate reports to the underflow while the impurity minerals
report to the overflow. A small but significant proportion of fine iron ore particles also report to the
overflow; this stream is subsequently processed over the O/F spirals to recover this otherwise lost
valuable mineral.
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Figure 17-11: Up-current Classifier (UCC) Operational Schematic

17.8.6.3 Low Intensity Magnetic Separators (LIMS)

The primary role of the LIMS is to remove highly magnetically susceptible particles from the feed to
the WHIMS separators. If these particles remain in the WHIMS feed, their residual magnetism
would cause them to remain within the matrix of the WHIMS separation rotor, causing the
separation zone to become blocked.

The LIMS consists of a sealed drum with a stationary magnetic array within the drum. The drum
casing rotates within a bath of slurry. Highly magnetically susceptible particles are attracted to the
drum, sticking to the drum surface so that they are carried out of the slurry bath. Once out of the
influence of the magnetic field, the magnetic product is washed off the surface of the drum. The
non-magnetic slurry overflows a weir (which provides bath level control) and exits the separator.

17.8.6.4 Wet High Intensity Magnetic Separators (WHIMS)

It is known that there are losses of fine iron in the gravity circuit as separation performances drops
off at the finer size ranges.  As hematite is a paramagnetic mineral, readily recovered by high
intensity magnetic separation, WHIMS present an alternative separation technology to address the
shortcomings of the gravity circuit on certain recoverable iron particles. The inclusion of a WHIMS
magnetic separation circuit treating a portion of the spiral tailings streams is specifically targeted at
the recovery of fine iron ore particles that have failed to report to the gravity concentrate.
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Each of the WHIMS machines consists of a separation matrix (arranged in a ring of radial plates)
that rotates within a series of high intensity electromagnets. The arrangement of the magnets is
such that the separation matrix passes through alternating magnetic zones and non-magnetic (or
null) zones. The magnetic field intensity can be adjusted to increase or decrease the field strength
and attraction of the magnetic particles to the separation matrix.

The feed is distributed evenly via a central feed distributor to 8 specific feed points around the
separation matrix. The feed points coincide with the point of ascending magnetic intensity between
opposing polarity poles. Adjacent to each of these feed points, a controlled volume of water is
provided to ensure the non-magnetic particles fall freely through the separation matrix as it rotates
past the feed points. At this point the magnetic particles contained in the feed are magnetically
bound within the separation matrix and so do not pass through the matrix.

As the matrix rotates, the retained particles are transported through the changing magnetic field to a
'null' zone of the magnetic field, where they are subsequently washed free from the matrix by
additional water sprays. The magnetic concentrate and the non-magnetic tail are collected
separately and discharged from the machine.

It should be noted that the capability of the WHIMS units to operate at very reduced magnetic field
intensities allows them to be utilised as LIMS if necessary to cater for higher magnetite levels in the
ore.

Figure 17-12 and Figure 17-13 show the WHIMS testing arrangement and a simplified explanatory
diagram of the separation process in the WHIMS rotor.

Figure 17-12: MT WHIMS Test Installation

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 17-18
Date: July 2017

Figure 17-13: WHIMS Conceptual Diagram

17.8.7 Other Processing Equipment

17.8.7.1 Fine and Coarse Tailings Equipment

The tailings material is discharged from the concentrator in two separate streams to allow the
coarse and fine tailings to be disposed of and stored efficiently. This is as per the existing Phase 1
operation.

The parameters for the flow conditions and the split in particle size between the coarse and fine
tailings were developed between Mineral Technologies and WSP Canada to accommodate both the
recovery circuit process parameters and the tailings dam storage requirements. A specific change
to the existing operation for the upgrade is to increase the cut point between the coarse and fine
tailings streams (from nominally 45µm to 106µm), this reduces the amount of fines in the coarse
stream allowing it to drain more freely and stack more efficiently.

Hydrocyclones (or cyclones) are currently used in the Phase 1 process for the separation of the
tailings into coarse and fine streams. These same cyclones will be utilised in the upgrade flowsheet
with some modification to replaceable parts (such as the discharge spigots) to allow an increase in
the cut point at which they operate.

In the flowsheet, the combined tailings stream is pumped to two clusters of cyclones, with the
coarse particles reporting to the underflow of the cyclones and the fine particles reporting to the
overflow. The major portion of the water in the slurry stream reports to the overflow with the fine
particles making this a very dilute slurry.
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The coarse tailings are discharged from the cyclone underflow and are subsequently pumped to the
coarse tailings storage facility, whereas the dilute nature of the fine tails streams dictates that it is a
very large volumetric flow that needs to be further processed prior to disposal.

The use of thickeners is wide-spread in mineral processing plants. This equipment serves to
increase the density of a feed stream (thicken it) and in this way, the entrained water in a tailings
stream can be recovered for re-use within the processing plant, rather than being discarded to the
tailings retention facility. As well as reducing the water use, this assists in reducing the volume and
land area that would otherwise be required to hold the tailings stream.

Figure 17-14 shows a simplified diagram of the operation of a thickener. Essentially, a thickener
works by allowing the solids in the feed stream enough time to settle out of the slurry such that clear
water can be recovered and the solids can accumulate and be collected. Flocculant and/or
coagulant is commonly added (and is in this case) to the feed slurry to assist in the agglomeration
of the solid particles to increase the rate of settling. Key components of the thickener are as follows:

· The thickener tank (a large tank with a sloping floor) – the tank diameter is a key parameter
and is selected based on the settling rate of the particles in the feed slurry.

· A feed well to control the inflow of slurry to the tank. The design of the feed well is critical to
the thickener operation such that the feed to the tank is not so turbulent as to disrupt the
settling of the solids but that it is turbulent enough to thoroughly mix any flocculent or
coagulant added to the feed.

· A set of radial rakes that rotate at the base of the tank. These rakes collect settled solids from
the floor of the thickener tank and direct it towards the underflow cone at the centre of the
tank.

· An underflow cone at the centre of the base of the tank where the collected and thickened
solids are discharged from the thickener

· An overflow weir at the top of the tank around its perimeter to facilitate the collection of the
recovered process water

Figure 17-14: Thickener Conceptual Diagram
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The thickener in the Phase 1 concentrator is a 31 meter diameter Outotec High-Rate thickener.
Following some initial troubleshooting and fine-tuning immediately after Phase 1 commissioning,
the thickener proved capable of recovering water from the fine tailings stream.  Remedies
undertaken during the initial stages of operation of the Phase 1 plant to improve the thickener
performance included improved systems and controls of coagulant and flocculant addition.

Given the increased use of water in the proposed flowsheet, it was necessary to verify the suitability
of this thickener for the increased volumetric loading. Outotec have performed dynamic testing of a
representative sample of fine tailings material from the metallurgical testwork program associated
with the upgraded Phase 1 concentrator flowsheet.  This testwork confirmed the recommendation
for the inclusion of a simple vane feedwell retrofit to the existing thickener to ensure that the
increased volumetric load and up to 375 t/h of solids can be handled successfully, avoiding the
need for more substantial modifications to the tailing area to accommodate the upgraded flowsheet.

17.8.7.2 Pan Filters

The final concentrate is combined and directed to one of four pan filters for removal of entrained
water prior to storage. This technology is widely used in similar iron ore processing operations in
the Labrador Trough area and is proven to deliver cost efficient filtering solutions for hematite
concentrates. This water (filtrate) is reused in the process water system. It is important that
concentrate moisture levels be managed during winter to prevent concentrate from freezing in a rail
car during transport, as this can create operational problems with unloading operations.

The pan filters are comprised of a round pan that rotates around a vertical axis (refer Figure 17-15
for a conceptual diagram). Concentrate feeds to the filter and is evenly dispersed across the
surface. As the pan rotates, the filter cake passes over a section of vacuum (applied underneath the
pan), that draws the filtrate out of the filter cake. The use of a steam hood is common in winter to
drive additional moisture out of the filter cake. Once the pan rotates past the steam hood, a rotating
auger scrapes the solids off the filter and into a chute, taking concentrate to the concentrate storage
bin.

Filterability testing of a concentrate sample has been undertaken to confirm the suitability of the
existing pan filters for the slightly changed duty in the upgrade flowsheet. The change in duty is due
to an increase in total concentrate produced and a shift in concentrate particle size distribution due
to increased recovery of coarse and fine iron particles. The filterability testing has shown that the
filter performance will be similar to that of the previous operation and as such will be suitable for the
new duty. Additionally, the filters where initially sized to process 8 M tonnes of concentrate per year
and this is aligned with the new flowsheet conditions.

Figure 17-15: Pan Filter Conceptual Diagram
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17.9 Concentrate Storage

Concentrate is discharged from the pan filters to a 1,067 mm (42”) wide belt conveyor and
transported to a 24,000 t capacity silo located at the train load-out station. At a rate of
approximately 920 t/h of concentrate, the silo will be able to hold approximately 26 hours of
production.

If the silo is full, concentrate will be discharged to an 80,000 t capacity emergency stockpile located
next to the plant. Concentrate will be reclaimed by a front-end loader and returned to the conveyor
feeding the silo.
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18 Project Infrastructure 

18.1 Mine Infrastructure 

The entire mine infrastructure which was being used by Cliffs is available for the mining operations.  
This includes the following facilities: 

• Mine maintenance shop (with 4 bays)

• Mine equipment secondary garage capable of servicing 320 t trucks (35 m x 50 m, with 2 bays)

• Mine equipment wash bay (38 m x 60 m)

• Fuel storage and distribution system

• Electrical infrastructure for the mine, including a 34.5 kV sub-station

• A cafeteria at Bloom West Mine (to minimize the lost time for truck driver breaks)

• Spare parts containers located around the mine to store drilling equipment, surveyor equipment
and environmental equipment.

• Mobile shovel bucket repair shop

• Dispatch system, complete with trailers, offices and a cafeteria

18.2 Infrastructure Located at the Processing Plants 

All the infrastructure which was being used by Cliffs is available for the Quebec Iron Ore operations.  
Figure 18-1, on the following page, shows the location of the major infrastructure located at the 
phase I and phase II plants. 
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Item Major Infrastructure 
7 Administration building 
8 Steam boiler plant 

16 Railcar load-out 
17 Tailings pipelines 
18 Waste water treatment plant 
19 Confusion Lake pump station 
20 Bloom Lake pump station 
21 Megadome warehouse 
22 Mine maintenance garage 
23 Truck wash shop 
24 Mine engineering office 
26 Main gate 
51 Contractors administration building 

Figure 18-1 – Major Infrastructure Located at the Processing Plants 
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18.3 Tailings and Surface Water Management 

18.3.1 Surface Water Management 

18.3.1.1 Design Criteria 

The design criteria for surface water management is based on Directive 019 for the mining industry 
– March 2012 and the referred laws.

18.3.1.2 Existing Infrastructures 

The present drainage system and most of the water management equipment and infrastructure are 
appropriate and operational.  

The main basins have been designed prior to 2014 by AMEC Foster Wheeler. Their design 
respects the regulation. The existing treatment plant meets the operating criteria in terms of 
capacity. Contact waters from the site, if not returned to the mill as process water, are treated and 
released by the treatment plant. Some upgrades to the pumping and drainage networks will have to 
be implemented to satisfy the design criteria and improve the robustness of the system. These 
upgrades are included in CAPEX and Sustaining CAPEX. 

18.3.1.3 Modifications to the Existing Water Management System 

Some modifications will have to be incorporated to the water management system in order to meet 
the design criteria and improve robustness from an operational point of view. The investments 
mainly relate to the management of surface runoff water and are not part of the process and tailings 
water. Modifications are minor compared to the site-wide management system. 

Investments will have to be made at various pumping stations. They go from the modification of 
some supply lines to adding pumping capacity to pumping stations. Considering the size of the site 
and the number of pumping points, the integration of a monitoring and automation system shall be 
part of the upgrade work to improve the water management system and to secure the operation.  
The majority of the pumping network is electrified; further completion of the electrification will be 
performed progressively for operational performance purposes. 

18.3.2 Tailings Storage Facility 

18.3.2.1 Concept 

The Bloom Lake tailings management strategy is developed around hydraulic deposition of coarse 
and fine tailings. Coarse tailings account for approximately 83% of tailings feed, while fine tailings 
account for 17% of total tailings feed. 

In total, the mill expects to produce an average of 12.36 Mt of tailings annually over 21 years of 
operation.  

The Bloom Lake Tailings storage facility (TSF) is partially developed in its current layout as some 
starter dykes are not completed. A fine tailings storage facility (Basin A) is developed with 
impervious dykes and filtering dykes. A coarse tailings storage facility (HPA-South and HPA-West) 
is developed with filtering dykes to hold the tailings and with water-retaining dykes to hold the 
process water.  
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The fine tailings management strategy is based on storage in Basin A all year long. The coarse 
tailings management strategy is based on containment during winter in a specific location where 
process water can return to the process water pond with minimal ice build-up (PRG-2 and PRG-3) 
and in summer in HPA-South. Once HPA-South storage area is filled, tailings will be hydraulically 
deposited in a year-round storage area named HPA-West. 

To achieve this deposition strategy, additional tailings pumping capacity is required for fine tailings 
and coarse tailings. 

Figure 18.2 presents the layout of the TSF at the end of mine life. 
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Figure 18-2 – Tailings Storage Facility Layout at End of Mine Life 
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18.3.2.2 Design Criteria 

The containment of coarse and fine tailings is done in the existing permitted area of the Bloom Lake 
property. The design of the TSF ensures a safe management of tailings, and is based on 
conservative design assumptions. 

The design of the TSF and the containment structures is done in accordance with industry 
standards (Canadian Dam Association, Mining Association of Canada, etc.) and in compliance with 
current provincial regulations. 

18.3.2.3 Infrastructure and Operation 

The fines tailings basin will require dyke raising during the mine operation due to tailings deposition. 
Also, some infrastructure will have to be built, completed or rehabilitated. Completion of west dyke 
in PRG-3 is required and rehabilitation of PRG-2 dyke is also required. The HPA-West storage 
facility requires a starter dyke at mine start-up to contain tailings. Towards the end of mine life, a 
new containment dyke (HPA-North) will be built to manage tailings until mine closure. 

Upstream dyke raising is selected for the raising of HPA-South and HPA-West filtering dykes. HPA-
South raising will be made by dozing the coarse tailings materials from the storage facility. HPA-
West is planned to be raised by hydraulic beach deposition and dozer mechanical raising. Some 
trucking of coarse tailings materials is planned for HPA-West raising where beach deposition is not 
achievable. These operations are planned to be executed by QIO mine and water management 
operators and their equipment. 

18.3.3 Tailings Slurry Pumping (Boosting) 

Assessment of the present coarse and fine tailings pumping capacity with the new slurry 
parameters (fine tailings 261 t/h at 360 m3/h and coarse tailings 1264 t/h at 1645 m3/h) revealed 
that the present coarse tailings pumping system has reached the maximum pumping distance and 
elevation achievable in the deposition area and that the fine tailings pumping system is under 
capacity to achieve the proposed tailings management strategy. Therefore, the proposed pumping 
strategy integrates an upgrade to the fine and coarse tailings pumping system in the existing 
booster pump house (BPH#1) to allow hydraulic deposition of fine tailings until end of mine life as 
well as hydraulic deposition of coarse tailings for approximately 3 years. Following that period, a 
second booster pumping station (BPH#2) is required to allow for coarse tailings hydraulic deposition 
until end of mine life. Available and compatible parts from Phase 2 plant inventory are reused for 
the modifications on BPH#1 and the construction of BPH#2. These parts were purchased and are 
presently on site, either installed in the Phase 2 mill or still in crates. 

18.4 Train Loading Station 

Concentrate produced in the plant is discharged to a series of conveyors and transported to one 
24,000 t silo at the train load-out station. The train loading station will fill one 240-railcar (100 t 
capacity railcars) train. 

A dedicated calcium chloride system is in place to store and dose the addition of the freeze 
protection solution on the top layer of each railcar.  This prevents freezing of the concentrate in the 
railcar and unloading difficulties in case of an unplanned delay of the rail transport during the winter. 

In this study, no modifications have been planned for the existing train loading facilities. 
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18.5 Rail Infrastructure 

The rail network consists of three separate segments to transport iron ore concentrate from the 
mine site to port. The first segment is the rail spur on-site consisting of a 31.9-km long segment that 
is operational and connects to the Quebec North Shore and Labrador (QNS&L) railway at the 
Wabush Mines facilities in Wabush, Labrador. The second segment uses the QNS&L railway from 
Wabush to Arnaud junction in Sept-Îles, the third section is from Arnaud junction to Pointe-Noire 
(Sept-Îles), which is the property of SFP Pointe-Noire (SFPPN). 

No major capital investment is expected for the rail spur located at the Bloom Lake mine. 

There are 735 insulated ore cars dedicated to move Bloom Lake concentrate as part of the rail fleet 
consisting of three trains. 

18.6 Port Infrastructure 

The concentrate is unloaded from railcars at Pointe Noire, which is owned by SFP Pointe-Noire 
(SFPPN) which is controlled by the Government of Quebec and can be either loaded directly onto a 
vessel or stockpiled to be reclaimed and loaded at a later date. The former Cliffs / Bloom Lake 
concentrate stockpiling and shipping system is comprised of a rotary car dumper, dump hopper, 
stockpiling and reclaiming conveyors, a stacker-reclaimer, and ship loaders. Storage capacity is 
currently 670,000 t of concentrate in the stockpile yard. 

There are two marine terminals at Pointe Noire consisting of Dock 30 and Dock 31. Both docks are 
owned by the Port of Sept-Iles and were leased and operated in the past by Cliffs. Iron ore 
concentrate can be shipped via Dock #31 using a 6,000 t/h stationary shiploader. Dock 30, which is 
part of the Wabush Mine facilities, has two 3,500 t/h traveling shiploaders and the associated 
conveyor systems.  The two marine terminals are now tied together via a cross conveyor that allows 
concentrate that is stored or unloaded on the Dock 31 side to be loaded into vessels at Dock 30. 

The water draft at Dock 31 is limited and cannot be significantly increased. Vessel size is limited 
and vessel loading operations are hindered by the stationary shiploader. Several improvements 
have been made to the structure at Dock 30 and dredging has been completed to fully load Cape-
size vessels independent of tidal conditions.  A new shiploader is planned for Dock 30 that will 
significantly increase the loading rates of concentrate. 

A new Multi-User Dock, owned by the Port of Sept-Iles, was built at Pointe-Noire. The dock has a 
capacity of 50 Mtpa via two 10,000 t/h travelling ship loaders. The dock was designed to receive 
400,000 DWT Chinamax vessels. This dock is not currently linked to the Pointe-Noire conveyor 
systems, however engineering is in progress to make this possible. Once completed, this will be the 
dock most likely used by QIO. 

QIO does not own any off-site assets so there is no Capex associated with the port infrastructure. 

18.7 Electrical Substation and Site Power Distribution 

The electrical power for the project is supplied by Hydro Quebec from the Normand sub-station 
which is located 12 km from the mine. QIO owns the 315 kV main station (Substation W), located 
near Route 389 including 2 x 80 MVA transformers. The Hydro-Quebec power line terminates 
inside the main station and is fed through SF-6 gas-insulated type 315 kV indoor switchgear to the 
two 80 MVA oil-filled transformers. The commercial power metering is made after the incoming 315 
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kV breaker. The main switchgear and stepdown transformers are used to connect various 34.5 kV 
power lines. 

Three 17-km power lines A, B and C were constructed by Hydro-Quebec (HQ). The first section of 
11.5 km has been installed from the HQ Normand station along Route 389 to the mine power 
metering station at the junction of Route 389 and the plant access road. The second section of 6.5 
km has been installed along the mine access.  

The peak power demand should not exceed 30 MW and the average should be approximately 22 
MW. A total of 22.5 km of 34.5 kV aerial lines were built to supply power to various plant and mine 
loads such as: guard house, crusher building, fresh water pumping station, reclaim pumping station, 
fire pumping station, loadout station, explosive storage, maintenance buildings and process plants. 
The mine site is supplied at 7.2 kV via two portable substations 34.5 kV to 7.2 kV, 7.5 MVA located 
at each end of the pit.  

QIO’s current production plans and tailings pumping to tailings storage facilities which are slightly 
further away will use only a small fraction of the surplus electrical power availability (68 MW total 
available power). The existing electrical infrastructure is more than adequate to accommodate the 
new loads.  

One of the small improvement projects to be completed is the new 25 MW electrical steam boiler. 
The installation of this new boiler will increase power demand, but can be easily supplied from the 
existing phase II high voltage power lines. 

18.8 Non-Process Buildings 

The 2,485 m2 (35 m x 71 m) service building attached to the concentrator building provides the 
following services: 

• Maintenance shops

• Unloading and warehousing completely stocked with parts and supplies

• Electrical/instrument repair shop

• Boiler plant to provide steam for heating and filter cake drying. The boiler plant also hosts the
boiler water treatment system

• Offices for administration, purchasing, human resources, technical services (engineering and
geology), training and plant operating personnel

• Laboratory equipped for metallurgical testwork, wet and dry assaying

• Lunchroom, men's and women's change rooms, sanitary and locker facilities

• Communications room

• Compressor room to provide service air and instrument air to the concentrator

• a blower room to supply low pressure air to the concentrate filters
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• Fresh water storage tank and water treatment facilities

• Electrical room

Other non-process buildings: 

• 8 various utility domes used as warehouse of shops for contractors

In this study, $420,000 in funds were allocated to recommission non-process buildings. 

18.9 Shop and Warehouse 

The service building warehouse floor area covers an area of 630 m2 (21 m by 30 m) and is 9.5 m 
high. Trucks to be unloaded will descend a ramp to bring the truck bed level with the loading dock 
and floor inside the warehouse. Another warehouse is located at the entrance of the mine site.  The 
dome type building covers an area of 5,600 m2.  Half the building is insulated and organized to host 
large parts.  The remaining half of the building is not insulated and is used for cold storage.  A 
fenced outdoor warehouse yard surrounds the dome building and has an area of 20,000 m2 which 
is used to stock bulk and large materials. 

18.10 Utilities Area 

The 820 m2 utilities area includes the boiler room, fresh water storage tank and water treatment, 
blower and compressor rooms and the emergency MCC room. The emergency generator has been 
located outside the Service Building 

Two 50 MBTU/h water tube boilers supply high pressure steam to the concentrate filters and to the 
hot water heat exchangers for building heating. At peak load, both boilers are in operation. Light 
fuel oil #2 has been used as fuel. A project will be realised to install an electric electrode steam 
boiler to offset a major portion of the steam produced with #2 oil. 

18.11 Emergency Vehicle Station 

The emergency vehicle station is sized for an ambulance and one fire truck. The first-aid station has 
also been located in this area. 

18.12 Offices, Change Rooms and Lunch Room 

An office space of 1,379 m2 for administration, human resources, accounting, purchasing, 
engineering, plant operating and maintenance personnel has been provided on the second floor of 
the service building. Washrooms and a fully equipped first aid room is also located on this floor.  

Offices along the outer walls have been provided with windows. There is also direct access from the 
offices to the concentrator operating floor. Change rooms, showers and toilets for men has been 
located on the ground floor and on the first floor for women. A lunch room has been provided on the 
first floor. 

18.13 Laboratory 

The laboratory located on the ground floor has 266 m2 of floor space for the preparation and 
analysis of samples by wet methods and XRF. The preparation area has been equipped for 
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splitting, drying, crushing, grinding, screening and filtering of samples from both the mine and the 
concentrator. A dust collection system has been provided in the preparation area. Fume hoods 
have been installed in the wet assay room. A storage room and shelving has been provided for 
samples and supplies. There is also direct access from the laboratory to the concentrator. 

18.14 Heating, Ventilation and Air Conditioning 

Systems have been designed for outdoor temperatures of -40°C in winter and 17°C in summer and 
inside temperatures of 19-21°C. Fresh air changes vary from 1 in the offices to 10 in change rooms.  

The shops, warehouse and concentrator are heated with hot water from the boiler plant by a central 
system for each sector, which includes supply fan, return/exhaust fan, heating coil, filter and air/air 
energy recovery system.  

The office, laboratory and lunch room has been air conditioned by a variable volume central unit 
with a 700 kW steam heating coil and 40 ton roof-mounted cooling unit. Heating of cold perimeter 
areas has been supplemented by using electrical baseboard heaters.  

A steam aerotherm heater has been installed near each garage door in the service building and 
concentrator to compensate for the heat loss through air infiltration in winter. 

18.15 Water Distribution and Drainage Network 

Hot and cold water has been distributed to all sanitary facilities in the concentrator building. Cold 
water has also been distributed to the mine offices. 

Emergency showers and eye-washes have been installed in the laboratory, shops, and at the 
flocculant preparation area in the concentrator.  

Water used for the wash bay operations is recirculated through settling basins with oil skimmers 
and reused until it allows for good washing operations. Oil and grease are recovered and disposed 
off-site on a regular basis by an authorized contractor as it is the case for the non-recyclable oily 
waters.  

Drainage from shop repair bays is collected in a gutter and pumped on a regular basis to be 
disposed off-site by an authorized contractor. 

18.16 Access and Site Roads 

The sole access road to the Bloom Lake deposit is from Highway 389. This 5 km access road has 
been provided with a barrier gate to control access. The security station and the main first-aid 
station are located at the barrier gate. Other roads have been constructed from the concentrator to 
the mine, the crusher, along the route of the tailings line and to the freshwater collection point at 
Bloom Lake. 

18.17 Fresh Water Supply 

Fresh water is required for make-up to the boilers and for domestic consumption. Fresh water is 
supplied to the fresh water tank at the concentrator by gravity flow from Bloom Lake through a 1.5 
km long, 152 mm diameter HDPE pipe. 
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18.18 Reclaim Water Supply 

Reclaim water is pumped from the decanted water in the RC-2 basin. There are three 700 hp 
pumps mounted on separate barges.  Each pump is capable to meet the demand of the phase 1 
concentrator; therefore 2 pumps will be on stand-by.  This system was designed to provide water 
for both phase 1 and phase 2 concentrators. 

The pipeline has been constructed of 610 mm diameter HDPE pipe (approximately 4.5 km long) 
and has been buried. The reclaim water pipeline will terminate at the process water reservoir 
outside the phase I concentrator. 

Reclaim water is also supplied to the booster pump house 1 (BPH1) for gland seal and tailings lines 
flush water.  Water for the BPH1 can also be sourced from the phase 1 plant or from the phase 2 
plant through the tailings pipelines. 

18.19 Fire Protection 

The fire protection system includes fire water pumps, a fire water distribution network, fire water 
hose stations and water sprinkler systems.   

A water sprinkler system has been installed over covered conveyor belts and over the lubrication 
and hydraulic systems in the process areas.  

Fire water pumps have been located in a pump house and source water from Confusion lake. There 
are three pumps, two main pumps and one jockey pump to maintain the pressure in the fire water 
pipe network. One of the main pumps is driven by an electric motor and the other by a diesel 
engine, complete with controls for automatic starting. 

Alarm signals are automatically transmitted to the security station in the service building. 

18.20 Fuel Storage  

Number 2 light fuel oil and gasoline is delivered to the site by road tanker and delivered to one of 
the nineteen fuel storage tanks. 

A gasoline fuel station for pick-up trucks and other vehicles has been located close to the storage 
tank area. 

18.21 Effluent Water Treatment 

A water treatment plant is in place and is designed to comply with all regulatory and permitting 
standards. The treatment plant can treat effluent water from various sources and can handle of 
contact water coming from any basins present on the site as well as any type of runoff waters 
collected and pumped into tailings facility basins. All recirculated water not required for the 
concentrator process can be discharged to nature by the water treatment plant at a capacity of 
75,000 m3 / day which is more than adequate to accommodate the needs on a yearly basis. A dome 
covers the water treatment equipment. 
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18.22 Sanitary Treatment and Waste Disposal 

The sewage disposal system is designed to accommodate the concentrator and service building 
and the truck shop. The sewage treatment system includes collecting and pumping stations, a 
septic tank and aerobic treatment stages. The treated water meets the mandatory discharge 
parameters before it is released to nature by ground infiltration. 

There are over 20 portable toilet stations all over the site and the effluent collected in these toilets is 
pumped out periodically and properly disposed off-site in the city of Baie-Comeau. 

Solid waste materials which cannot be recycled and domestic waste will be sent to municipal dump 
located in the Baie-Comeau area.  

Used oil and lubricants and all other hazardous wastes, will be managed by a recognized waste 
disposal company. 

18.23 Accommodations 

Lodging for construction workers and permanent workers will be accommodated within the town of 
Fermont.  QIO owns the following facilities: 

• 4 houses located on rue des Melèzes (with 5 rooms each)

• 22 houses, fully furnished, located on rue des Bâtisseurs (12 with 8 rooms each, 6 with 7 rooms
each and 4 with 5 rooms each)

• Two blocks of 99 rooms of lodging located on rue du Fer

These accommodations listed above are fully equipped with furniture, linen and wiring for 
communications and entertainment. 

Temporary and permanent workers will be fed at the QIO cafeteria facility located in Fermont.  The 
QIO cafeteria is a fully equipped industrial kitchen with walk-in freezers and fridges. It has a 
warehouse and delivery dock.  The cafeteria has a seating capacity of 150+ persons. This new 
building completed in 2014, has a complete gym, work offices, as well as a playroom with pool 
tables, golf simulators and other recreational games. 
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19 Market Studies 

Ausenco engaged Metalytics to provide an iron ore market study for use in the Bloom Lake 
Feasibility Study NI 43-101 Technical Report for its client Quebec Iron Ore (QIO), a subsidiary of 
Champion Iron Limited (Champion). In 2016, Champion acquired the Bloom Lake Mine and related 
assets through QIO and plans to restart operations.  

The Scope of Work for the Market Report was agreed upon (including revisions decided in January 
2017) as follows: 

1. Executive Summary
2. Outline of the iron ore market:

a. Iron ore market overview including the main ore types (hematite and magnetite) and traded
iron ore products (fines, lumps, concentrates, and pellets) and their positions in the
international market

b. The major markets and sources of internationally traded iron ore
c. Iron ore pricing and evolution

3. Iron ore supply and demand – summary discussion and statistics (year-by-year to 2022, then
single years 2025, 2030 and 2035) for the following items:
a. Steel demand, crude steel and iron production history and base case forecast by key

countries/regions
b. Iron ore demand history and base case by key countries/regions
c. Iron ore production history and base case forecast by key countries/regions
d. Global iron ore imports/exports and seaborne trade history and base case forecast by key

countries/regions
4. Bloom Lake market positioning considering location and product specifications (chemical and

physical product specifications and planned production levels provided by Ausenco)
5. Iron ore prices – statistics and summary discussion of the following items:

a. Price drivers and the basis of determining forecasts
b. Reference iron ore price (62% Fe fines) history and Base Case forecasts to 2035 (CFR

China basis)
c. Price premiums for high-grade concentrates and alternative high-grade reference prices
d. Bloom Lake Concentrate Base Case CFR China price forecasts
e. Alternative High and Low Case reference price scenarios to 2035 with outline descriptions

This report is based on Metalytics’ iron ore industry knowledge, experience, analysis, and on
information available to us from company, industry, trade, government, and other sources that may 
be limited or inaccurate. Metalytics has produced analysis, estimates and projections based upon 
this information and upon assumptions that are subject to significant degrees of economic, 
commercial, market, industrial and other uncertainties. Although we have exercised care in 
preparing this material, Metalytics makes no warranty of any kind regarding its contents, and shall 
not be liable in respect of any matter arising from its use without limitation. 
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19.1 Outline of the Iron Ore Market 

19.1.1 Major Iron Ore Markets 

The world iron ore industry is normally seen as having two geographical markets – the Atlantic and 
the Asia-Pacific. The major trade in the Atlantic market is Brazilian supply to Europe, with Vale 
being the overwhelmingly dominant supplier. South Africa’s Kumba (Anglo American), Mauritania’s 
SNIM and Sweden’s LKAB are the other major suppliers, with additional tonnage coming from 
Canada, Ukraine and Russia. Vale’s dominance made it the price setter in Europe under the 
benchmark pricing system (which ceased in 2010), and Vale’s European prices also flowed on to 
world price settlements in some years. 

In the Asia-Pacific, the major markets are in East Asia – China, Japan, South Korea, and Taiwan – 
and Australia is the chief source of ore. Australia-Japan trade dominated in this region until about 
2004. Prices were traditionally set between either Rio Tinto or BHP Billiton and the Japanese Steel 
Mills (JSM) – usually led by Nippon Steel. Vale was a smaller, but important player in this market.  

The rising global importance of the China market meant that Vale turned to Asia to expand its sales, 
as its traditional European markets were flat and contracted in the wake of the Global Financial 
Crisis (GFC). Vale’s shipments to China, which now account for well over half its iron ore sales 
volume, made it a major player in the Asia-Pacific. 

India emerged as a major supplier into Asian iron ore trade in the early-to-mid-2000s, exporting 
about half of the country’s production and becoming the second or third-largest source of imports 
into China, with myriad small producers and traders selling into the spot market. In fact, this Indian 
trade effectively established the spot market as the driver of world prices and facilitated the 
development of published iron ore price indices. From 2011, India’s export trade contracted 
severely, as a result of government policies to stamp out illegal mining and exports, and to preserve 
resources for the country’s own steel industry. 

A major dynamic affecting the Asia-Pacific market is China’s domestic iron ore industry. However, it
is very fragmented and statistical data are problematic. There was rapid growth in total Chinese raw 
iron ore production from the mid-2000s, but its impact in terms of availability of saleable ore was 
offset by declining grades and recoveries. Despite the domestic supply expansion, China has 
become at least 80% dependent on imports on a saleable ore basis.  

Nevertheless, China’s domestic market adds to overall price dynamics. China’s production is 
higher-cost than mainstream imports, which tends to put upward pressure on domestic prices, 
which then interact with import prices. 

Following a wave of iron ore industry consolidation in the early 2000s, world production and 
seaborne trade became dominated by three producers – Vale, Rio Tinto, and BHP Billiton. 
Fortescue Metals Group (FMG) entered the market in 2008 and has risen to become a fourth major 
market participant. These ‘Big Four’ account for about three quarters of global seaborne exports. 
On the demand side, China accounts for around 70% of world seaborne imports (seaborne imports 
make up 95% of international trade), and 60% of global iron ore demand, and overall Asia 
(excluding the Middle East) accounts for 88% of seaborne trade. This compares with around 8% for 
Europe. 
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19.1.2 Iron Ore Types and Products 

Saleable iron ore products normally contain iron-bearing minerals such as hematite, 
goethite/limonite, or magnetite and are sold in these main physical forms: 

• Lumps – sized from about 6 mm up to 30-35 mm

• Fines – sized from ~0.150 mm to 6.3 mm (sometimes up to 10 mm)

• Concentrates – intensively processed ore with particles less than 1 mm

• Pellet feed – fine concentrates with most particles less than 0.050 mm

• Pellets – 6 mm to 18 mm balls made by the agglomeration of pellet feed

Fines and lumps are generated from the crushing and screening of mined iron ore. Concentrates 
are the result of further and more intensive beneficiation processes to remove contaminants from 
low-grade ores. Lumps and pellets are referred to as “direct charge” products as they are suitable
for directly charging into a blast furnace, whereas fines and concentrates first must be 
agglomerated into a lumpy material, either by sintering to form a clinker-like material or pelletising to 
form pellets. Fines make up more than an estimated 60% of world seaborne trade, while lumps 
account for about 15%, with concentrates (and pellet feed) having a similar share to lumps. Pellets 
make up the rest at less than 10%. 

The main iron ore products used in steelmaking contain one or more of the iron (Fe) oxide minerals: 

• Hematite (ferric oxide) – Fe2O3

• Magnetite (ferrous-ferric oxide) – Fe3O4

• Hydrous iron oxides – FeO.OH.nH2O – such as goethite and limonite, generally formed by
the weathering of hematite

World seaborne trade in iron ore is dominated by so-called Direct Shipping Ores (DSO) in which the 
principal iron mineral is hematite. DSOs generally require simple processing of the raw mined ore, 
such as crushing and screening to separate lumps from fines, and/or minor upgrading to slightly 
increase the iron grade of the saleable products. The term “DSO” has become a relative term and 
may be applied to ore produced by beneficiation (beneficiated DSO) through which 80-90% of the 
raw ore is recovered as higher specification saleable product.  

Hematite-based ore and its derivatives currently account for 97% of Australia’s iron ore production,
as well as the bulk of output from Brazil, South Africa and India. Much of Brazil’s iron ore production 
comes from itabirite hematite deposits with in-situ grades typically in the 40-56% Fe range. These 
can be beneficiated or concentrated to high-grade fines and concentrates (and sometimes lump) in 
the 60-66% Fe range, but with mass recoveries as low as 45%, although 75-85% is common. 

Magnetite ore deposits are generally of low iron grade (20-40% Fe) and require high levels of 
processing to concentrate the mined material into saleable products, which commonly grade above 
63% iron. Processing usually involves crushing and grinding the ore to a very fine particle size and 
then using magnetic separation techniques to extract the magnetite from the unwanted minerals. 
China’s steel industry was built on the use of magnetite concentrates, but as steel industry 
expansion outstripped domestic iron ore supply, imported ores came to dominate. 
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The value of high-grade concentrates – whether hematite or magnetite – in improving the average 
grade of blast furnace feed blends is recognised by the market. Traditionally, ultrafine products 
such as pellet feed were priced at a discount to sinter feed fines. Concentrates and pellet feed are 
now priced against the same indices as similar-grade fines.  

The term “concentrate” is often used loosely to refer to any beneficiated ultrafine iron ore product –
i.e. ore that has been intensively processed and upgraded. Another related term is “pellet feed” –
i.e. ultrafine material that is used to produce pellets. Concentrates also can overlap with fines in
terms of sizing. When these terms are used more precisely, pellet feed refers to the finest material
(75-90% less than about 50 µm), while concentrates refer to the coarser material (approximately
100µm to 1mm), which overlaps the normal fines sizing (150 µm to 8 mm).

Iron ore deposits of Canada’s Labrador Trough, where Bloom Lake is located, contain hematite-
magnetite iron formations, which although low grade, can be beneficiated to high-grade 
concentrates. 

19.2 Iron Ore Pricing and Evolution 

Until 2010, iron ore term contract prices were set annually under a convention known as the 
benchmark pricing system. Prices or percentage price movements were agreed between the large 
iron ore suppliers and their major steel mill customers and these were then used as references or 
“benchmarks” to set prices throughout the industry.

Prices for individual iron ore products referenced against benchmark prices could be adjusted for 
quality with structural discounts or by the application of price penalties when chemical or physical 
properties fell outside agreed specifications. 

In the Asian market, Rio Tinto Hamersley or BHP Billiton Newman prices were commonly used as 
the reference price for fines and lump, while Vale prices were used for pellets and concentrates. 
Benchmark prices were usually quoted in US cents per mtu (metric tonne unit), i.e. per 1% Fe per 
tonne.  

By 2008, the system had begun to break down with companies exploring alternatives. Also during 
that year, industry publications such as Platts and Metal Bulletin developed iron ore price indices, 
based on China’s spot iron ore import market, with prices ‘normalised’ to standardised ore 
specifications with price adjustments for quality variations within defined ranges. The spot market 
provides for sales of individual shipments without a term contract. It had grown from supplying 
supplementary tonnage in the early 2000s to being a major part of the Chinese iron ore market and 
was seen by major producers as an indicator of the market clearing price. 

BHP Billiton and Rio Tinto began introducing new pricing mechanisms to be more responsive to 
changing market conditions and 2009 marked the last contract year for the benchmark pricing 
system. From April 2010, the major producers, led by BHP Billiton, moved customers to index-
based pricing. The index price of 62% Fe fines was adopted as the reference for contract pricing 
with Platts “IODEX” the most commonly used index.

Major differences that emerged with Index-based pricing included: 

• The reference price (Index) is on a CFR China and US$/dry tonne basis.

• A quality premium or price differential per 1% Fe could be applied in pricing formulas to
adjust for grade.
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• FOB prices are calculated using freight netbacks from the CFR China price – a significant
benefit for Australian producers in the Asian market because of their lower freight costs
compared with more distant competitors.

• Structural discounts for concentrates and pellet feed disappeared.

• Various indices became available from different providers for use in pricing formulas covering
a range of grades and products.

A history of prices spanning the transition from benchmark to index pricing is depicted in Figure 
19-1. The annual benchmark prices prior to 2010 which were set on US$/dmtu FOB basis have
been converted to a US$/dry tonne CFR basis using nominal iron grades, market freight rates from
Australia to Japan/China, and moisture content assumptions; prices from 2010 have been derived
from annual average index prices. Index-based prices for long-term contracts became standard
from April 2010. Initially, they were calculated on a lagged-quarterly basis, before shorter quotation
periods were progressively introduced. The annual average index prices therefore are not the same
as contract prices. Moreover, leading brands such as Rio Tinto’s Pilbara Blend can command a 
premium over the index price. 

Thus, the resulting chart is for illustrative purposes only. Nonetheless, it shows the rise of annually 
negotiated prices leading up to the market crash in 2008 and the subsequent slide in 2009. Market 
recovery, largely powered by China’s economic stimulus measures, then saw prices surge, before 
correction and then the general downward trend as supply began to catch and overtake demand. In 
2016, the market found a new lower equilibrium, albeit with a surge back up to around the 
US$80/tonne level towards the end of the year. 

Simplified representation – Prices do not necessarily represent contract or realised prices 

Prices 2005-2009: based on Hamersley/Pilbara Blend benchmark prices and market freight rates converted to US$/dry tonne 

Prices 2010-2016: based on Platts 62% Fe index CFR China (2016 partially estimated) 
Source: Metalytics analysis

Figure 19-1 Iron Ore Price Evolution: Australian Reference – Index Reference Fines 
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19.3 Iron Ore Supply and Demand 

This section outlines base case assumptions and the resulting future scenario for steel demand and 
supply, iron ore demand and supply, and iron ore trade. In developing our assumptions, we 
consider among other things current and future global economic growth and intensity of steel usage 
on a country or regional basis. We also take account of planned and potential iron ore supply, with 
the level of detail dependant on the time horizon. Such assumptions carry considerable uncertainty, 
especially in the longer term. 

19.3.1 Steel Demand and Production 

The global steel and iron ore industry is now in the post-boom era and Metalytics’ Base Case
assumption is that there will be continued slowing of steel consumption growth over the time 
horizon covered by this Report. We have assumed that growth in other emerging economies and 
any recovery in advanced economies will not make up for the maturing and eventual decline of 
China’s steel usage. Between 2005 and 2010, global apparent finished steel consumption 
expanded at a compound annual growth rate (CAGR) of 4.6%, while China’s steel consumption
grew at 11.1%. Our projections assume that world CAGR will decline to below 1.5% p.a. as China’s 
demand contracts in the mid-2020s. 

Table 19-1 Finished Steel Consumption Growth (5-year CAGRs) 

Period 2005-2010 2010-2015 2015-2020 2020-2025 2025-2030 2030-2035 
World 4.6% 2.7% 2.0% 1.5% 1.2% 0.9% 
China 11.1% 2.7% 0.9% 0.0% -1.5% -2.0%

Source: Metalytics December 2016 

Nevertheless, future global growth is building off a high base, so that global steel consumption 
would increase from around 1.5 billion tonnes in 2016 to almost 2 billion tonnes by 2035 under this 
scenario. That increment is approximately equivalent to China’s steel consumption in 2008 at the
peak of the iron ore boom. 

Further, more than half of the growth in steel demand (net of China’s decline) would come from 
Asia outside of China, with 27% attributable to India. As Table 19-2 shows, India’s steel
consumption per capita would still only be at relatively modest levels for a developing economy, 
while China’s would be tracking along a declining path.
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Crude Steel Production (Mt) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

World 1,650 1,670 1,621 1,630 1,660 1,696 1,747 1,797 1,831 1,863 1,922 2,035 2,132

Europe 205 208 202 199 206 213 220 224 227 230 228 232 234

C.I.S. 108 106 102 102 106 110 113 114 114 114 116 118 118

North America 118 120 110 110 114 119 125 131 134 137 138 140 143

South America 47 46 45 41 46 48 51 55 58 62 68 84 98

Africa/Middle East 43 45 43 43 50 56 62 66 72 79 101 132 146

Asia & Oceania 1,129 1,145 1,119 1,134 1,139 1,149 1,177 1,207 1,225 1,240 1,271 1,329 1,394

China 822 823 804 805 801 802 815 831 835 835 838 838 838

India 81 87 89 98 102 109 117 126 135 145 155 198 252

Finished Steel Consumption 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

World (Mt) 1,535 1,545 1,500 1,506 1,532 1,572 1,615 1,659 1,691 1,719 1,762 1,872 1,967

Europe 180 187 195 199 202 208 212 216 218 220 223 231 235

C.I.S. 59 56 50 50 51 52 53 55 56 57 61 68 62

North America 131 146 134 134 138 141 144 147 150 153 166 177 186

South America 51 49 46 41 43 45 47 49 51 53 56 69 80

Africa/Middle East 88 91 92 96 101 106 111 116 122 127 144 183 213

Asia & Oceania 1,026 1,017 983 988 998 1,021 1,048 1,077 1,094 1,109 1,134 1,162 1,203

China 735 711 672 666 666 676 689 703 706 706 703 652 589

India 74 76 80 86 91 98 105 113 121 130 144 184 234

World (kg per capita) 224 224 215 212 214 217 221 225 229 231 232 238 242

China (kg/capita) 540 519 489 482 479 485 493 501 502 501 497 460 418

India (kg/capita) 58 59 61 65 68 72 76 81 86 92 98 120 148

Table 19-2 Projected Steel Demand 
Based on the assumed growth rates shown in Table 19-1 

Note: Projections based on assumptions as described 
Source: Metalytics December 2016 

The associated response in steel production is summarised in Table 19-3. It shows China’s crude
steel output plateauing by the mid-2020s. We expect that the challenges and hurdles faced in 
developing countries – especially in India – to build new steel plants will mean that as China’s own
steel requirements decline, its massive installed capacity, even allowing for current rationalisation, 
will contribute to meeting supply deficits in other markets and help balance out world demand. With 
well-established industrial and raw materials supply infrastructure, China will be able to play a role 
in global and especially Asian steel markets like the one Japan has played over many decades. 

Table 19-3 Steel Production 

Source: Metalytics December 2016 

19.3.2 Pig Iron and DRI production 

Another important long-term assumption is that the usage of steel scrap as a source of iron feed 
units will increase, as steel production growth moderates, allowing the rate of scrap generation to 
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Pig Iron Production (Mt) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

World 1,208 1,190 1,159 1,162 1,178 1,196 1,224 1,252 1,266 1,277 1,298 1,331 1,341

Europe 103 106 105 104 107 111 115 116 116 117 114 116 117

C.I.S. 82 79 78 79 83 85 87 87 87 87 86 86 86

North America 41 41 36 33 36 38 39 41 42 43 46 46 47

South America 30 31 31 29 32 32 33 36 38 40 44 49 56

Africa/Middle East 8 8 8 8 8 9 9 10 11 13 23 31 34

Asia & Oceania 944 925 901 909 912 921 940 962 973 977 985 1,003 1,001

China 748 716 691 693 689 690 701 715 718 714 713 700 649

India 51 55 58 64 67 71 76 82 88 95 101 128 164

better pace steel production. This, along with growth in direct reduced iron (DRI) output, means 
blast furnace (pig iron) production would grow at lower rates than those for steel production as 
shown in Table 19-4. 

Table 19-4 Steel and Pig Iron Production Growth (5-year CAGRs) 

Period 2005-2010 2010-2015 2015-2020 2020-2025 2025-2030 2030-2035 
Steel 

World 4.5% 2.5% 2.1% 1.7% 1.1% 0.9% 
China 12.4% 4.7% 0.7% 0.2% 0.0% 0.0% 

Pig Iron 
World 5.3% 2.3% 1.6% 0.7% 0.5% 0.2% 
China 11.6% 3.0% 0.7% -0.1% -0.4% -1.5%

Source: Metalytics December 2016 

Table 19-5 Blast Furnace Iron Production 

Projections Corresponding to Growth and Other Assumptions 

Source: Metalytics December 2016 

While increased DRI and scrap supply would see reduced growth for pig iron production, annual 
output from blast furnaces (and alternatives such as Finex and Corex), and hence consumption of 
iron ore, would still increase. Assuming that most of this growth occurs in the Asian region – 
notwithstanding a decline in China’s output – and allowing for varying degrees of growth elsewhere, 
the increase in global production by 2035 would be similar to the current combined production of 
Europe, the Americas, Africa and the Middle East.  

19.3.3 Iron Ore Supply and Demand 

Our projections for future iron ore consumption are driven by the steel and iron production 
projections derived above. As a result, the growth rates shown in Table 19-6 follow a similar pattern 
to those for steel and iron, with China’s demand falling in the 2020s and global growth rates 
moderating. 

Table 19-6 Iron Ore Consumption Growth (5-year CAGRs) 

Period 2005-2010 2010-2015 2015-2020 2020-2025 2025-2030 2030-2035 
World 6.1% 3.4% 1.7% 1.1% 0.9% 0.4% 
China 14.7% 5.4% 0.2% -0.1% -0.4% -1.5%

Source: Metalytics December 2016 
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Overall, these assumptions result in annual world consumption increasing by 10% over the 
remainder of the decade and then a further 12% over the next 15 years to 2035. This requires an 
increase of almost 200 Mt over the four years to 2020 – more than twice the planned output of 
Vale’s Carajás S11D project due to start commercial production in 2017. Over the following 15 
years, annual demand would grow by around a further 275Mt – in other words, by the end of that 
period, additional supply equivalent to BHP Billiton’s current output from its Western Australian 
operations would be required. From a global perspective, this appears to be a modest target spread 
over that time frame; however, it will not be without challenges owing to competition for land and 
water use, infrastructure and investment requirements, regulatory and financing hurdles, and 
sovereign risk considerations. 

Over the long term, we have assumed that developing countries outside of China will drive iron ore 
demand as China’s consumption begins to decline in the 2020s. Further, India should display 
strong growth rates, but will not be ‘another China’. Rather, by 2035, India’s iron ore demand would
be just below the level China reached in 2004. It should be noted that demand in other growth 
regions – including the Middle East, Africa, and South America – carries the risk of political 
instability, which may see it fall short of the projections shown in Table 19-7.  

Our global iron ore balances are built up from country and regional analyses, with production based 
on producer and mine-by-mine estimates considering project plans and considerations of market 
effects on output levels. 

In the short term, supply has overtaken demand, leading to a structural surplus. However, 
producers are now focused on cost control and sustaining production and quality levels rather than 
expansion. We have assumed that the high-cost end of marginal production, particularly in China, 
will be progressively displaced by lower-cost supply to the seaborne market – especially from 
Australia and Brazil. Nevertheless, we also have assumed that a substantial tonnage of moderate-
cost Chinese domestic production will remain over the forecast timeframe.  
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Iron Ore Consumption (Mt) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

World 2,016 2,113 2,061 2,046 2,072 2,120 2,180 2,243 2,277 2,301 2,370 2,476 2,521

Europe 160 165 159 158 163 169 175 177 176 178 175 178 179

C.I.S. 144 135 127 130 137 141 144 145 146 147 159 158 158

North America 72 77 73 62 69 73 76 81 84 86 89 88 90

South America 61 62 61 51 63 64 67 71 75 79 98 120 140

Africa/Middle East 54 60 57 59 67 78 84 90 94 100 142 180 196

Asia & Oceania 1,526 1,615 1,586 1,584 1,573 1,595 1,634 1,679 1,702 1,710 1,706 1,753 1,758

China 1,174 1,237 1,207 1,206 1,173 1,176 1,195 1,219 1,225 1,218 1,211 1,190 1,104

India 119 132 134 129 140 153 167 183 196 207 211 269 333

Total Demand 2,047 2,138 2,057 2,066 2,069 2,138 2,195 2,254 2,282 2,275 2,376 2,481 2,523

Iron Ore Production (Mt) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

World 2,112 2,183 2,124 2,124 2,161 2,200 2,248 2,313 2,343 2,352 2,387 2,490 2,539

Europe 43 42 39 35 36 38 38 38 38 38 41 46 41

C.I.S. 206 200 195 194 195 195 197 197 198 198 190 180 170

Africa/Middle East 155 166 127 119 125 136 146 154 161 161 184 213 243

North America 113 119 107 98 102 107 109 117 120 122 121 125 120

South America 419 431 450 455 470 495 532 565 579 591 578 614 640

Brazil 387 399 414 420 434 459 494 526 539 551 530 550 565

Asia & Oceania 1,175 1,225 1,205 1,222 1,234 1,229 1,227 1,241 1,248 1,242 1,273 1,313 1,325

China 364 313 249 225 179 146 123 119 117 117 110 100 93

India 136 135 137 131 138 144 153 161 164 165 168 190 195

Australia 622 750 805 852 901 920 932 941 946 940 965 985 1,000

Net Balance 65 45 67 57 92 62 53 59 61 77 11 9 16

as % of Demand 3.2% 2.1% 3.2% 2.8% 4.4% 2.9% 2.4% 2.6% 2.7% 3.4% 0.5% 0.4% 0.6%

Table 19-7 Iron Ore Consumption and Production 

Projections Corresponding to Steel and Iron Assumptions 

Notes:  
“Total Demand” accounts for stock in transit. This requirement increases or reduces as imports rise or fall, which can amplify the effect of 
changes in consumption.  
China’s iron ore production is estimated on a saleable product basis. Official statistics are reported on a raw ore or ROM basis. 

Source: Metalytics December 2016 

It is almost inevitable that there will be short-term imbalances, which will see suppliers enter and 
leave the market over time. Ultimately, it is the projects with suitably competitive attributes in 
advantageous development environments that underpin long-term supply. 

19.3.4 Seaborne Iron Ore Trade 

Seaborne trade accounts for around 95% of current world iron ore trade and its share should rise 
further as the major exporting nations – Australia, Brazil, and (in a distant third place) South Africa – 
are separated by the world’s oceans from the major iron ore markets in Asia and Europe. Some 
localised trade occurs around the CIS and Eastern Europe, there is cross-border trade in North 
America, and there is some land-based trade between China and neighbouring countries. Even so, 
those trade flows are influenced by the seaborne market from which they take their lead on pricing. 
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Seaborne Imports   (Mt) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

Europe 120 121 115 117 124 129 135 137 136 137 135 137 139

Nth & Sth America 13 16 17 11 13 13 14 17 17 18 28 43 48

Africa & Middle East 28 34 32 35 39 48 52 56 59 63 89 126 132

Asia & Oceania 1,026 1,171 1,196 1,233 1,233 1,297 1,351 1,389 1,409 1,415 1,406 1,434 1,441

China* 799 917 931 977 963 1,019 1,063 1,091 1,097 1,090 1,090 1,079 1,000

Total Seaborne Imports 1,187 1,342 1,361 1,395 1,409 1,487 1,552 1,598 1,620 1,634 1,659 1,740 1,764

Total Seaborne Demand** 1,200 1,354 1,362 1,397 1,413 1,495 1,559 1,603 1,623 1,635 1,666 1,745 1,768

Seaborne Exports   (Mt) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

Australia 610 757 811 843 889 910 920 934 935 934 959 982 1,000

Brazil 330 344 366 381 384 409 443 470 487 496 467 485 493

S. Africa 63 65 65 54 55 54 53 53 52 51 54 58 58

India 15 10 4 14 17 17 17 13 13 12 17 18 17

Canada 36 37 35 39 40 43 43 49 48 48 45 56 50

C.I.S. 31 29 28 24 15 8 5 3 3 3 3 2 1

Other Sth America 27 29 32 33 28 28 28 28 27 27 29 32 36

Other Africa 18 20 18 17 18 20 23 26 32 33 48 59 74

ROW 127 85 69 54 48 50 55 60 59 59 55 66 71

Seaborne Exports 1,256 1,376 1,427 1,458 1,495 1,539 1,587 1,635 1,657 1,663 1,676 1,760 1,800

Seaborne Trade Balance 56 22 64 62 82 44 28 32 34 27 10 15 32

as % of trade 4.7% 1.6% 4.7% 4.4% 5.8% 2.9% 1.8% 2.0% 2.1% 1.7% 0.6% 0.9% 1.8%

Table 19-8 Seaborne Imports and Exports 
Projections Corresponding to Assumptions for Iron Ore Supply and Consumption in Steelmaking 

Notes: *China excludes land-based imports from neighbouring countries 
**Total Seaborne Demand includes allowance for stock in transit 

Source: Metalytics December 2016 

Seaborne export projections reflect the trends in production. An exception is India, where we have 
assumed that production increases will mainly be directed to the domestic market, as demand 
outgrows local supply and the country follows China in becoming dependent on imports, owing to 
constraints on iron ore mining development as well as to ore quality issues. The overall projected 
balance for seaborne trade reflects global supply and demand differences. Surpluses below about 
5% generally indicate a closely balanced market, at risk of short-term tightness if supply disruptions 
or surges in demand occur. Our assumptions yield a scenario (as shown in Table 19-8) which 
projects that the current surplus will be absorbed and the market then starts to come into balance 
by 2018, after which it remains at a balanced-to-tight level.  

Longer-term, we have assumed that the legacy of cautious post-boom investment, declining 
reserves, and constraints on new mining development should keep the market broadly in balance 
(on average), although it is unlikely that supply and demand will always be synchronised – short-
term disequilibriums are to be expected.  

Our supply growth assumptions suggest that Australia will remain the predominant seaborne 
supplier, adding more than 150 Mt to annual seaborne exports by 2035, compared with over 110 Mt 
for Brazil. Further, that Brazil’s exports would be limited by constraints on mining and infrastructure 
development, as well as more feed being required by the domestic steel industry over that 
timeframe.  
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Iron Ore  Imports   (Mt) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

Europe 143 145 141 147 150 156 162 164 163 165 162 165 166

North America 11 16 13 12 12 13 14 16 16 17 35 53 60

Central & Sth America 11 12 13 7 9 9 10 10 11 12 16 24 29

Africa & Middle East 28 34 32 35 39 48 52 56 59 63 89 126 132

C.I.S. 17 14 10 17 17 20 24 25 25 25 14 13 18

Asia & Oceania 1,047 1,186 1,218 1,252 1,251 1,312 1,364 1,400 1,420 1,426 1,417 1,445 1,451

China 820 933 953 996 981 1,034 1,076 1,102 1,108 1,101 1,101 1,090 1,010

Total Iron Ore Imports 1,256 1,406 1,427 1,469 1,477 1,558 1,626 1,671 1,694 1,709 1,733 1,825 1,856

Iron Ore Exports   (Mt) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2025 2030 2035

Australia 610 757 811 843 889 910 920 934 935 934 959 982 1,000

Brazil 330 344 366 381 384 409 443 470 487 496 467 485 493

South Africa 63 65 65 54 55 54 53 53 52 51 54 58 58

North America 59 55 45 47 45 47 47 53 53 52 67 90 90

C.I.S. 79 78 75 81 74 74 76 77 76 76 45 35 30

Europe 30 32 25 24 23 24 25 25 25 26 27 26 25

Other Sth America 27 29 32 33 28 28 28 28 27 27 29 32 36

Asia (excl. Middle East) 65 36 28 27 29 27 27 24 24 24 22 19 18

Other Africa 18 20 18 17 18 20 23 26 32 33 48 59 74

Rest of the World 37 36 27 25 25 29 34 39 38 37 30 43 49

Total Iron Ore Exports 1,317 1,452 1,491 1,532 1,571 1,622 1,677 1,727 1,749 1,755 1,748 1,831 1,872

Balance 61 46 64 63 93 64 51 56 55 47 15 5 16

as % of imports 4.9% 3.3% 4.5% 4.3% 6.3% 4.1% 3.2% 3.4% 3.3% 2.7% 0.9% 0.3% 0.9%

While the previously touted new iron ore frontier of West Africa has failed to live up to projections, 
over the next 20 years there may be time for some projects to gain traction. Shipping distances 
from West Africa to Asia are similar to those from Brazil to Asia and, in that sense, West African 
projects directly compete with Brazilian supply in terms of delivered costs to Asia.  

19.3.5 Iron Ore Trade 

The iron ore trade figures given in Table 19-9 include the non-seaborne components of world imports 
and exports. These are the outcome of the assumptions outlined previously, including the amount 
of cross-border trade that may occur in North America, CIS and Eastern Europe, and China over 
the given timeframe.  

As noted previously, it is seaborne trade that drives global iron ore markets and where reference 
prices are determined. The main impact that the non-seaborne portion may have is that surpluses 
from cross-border trade may be redirected to the seaborne market. Changes in these local 
balances can therefore affect seaborne trade to an extent. 

Table 19-9 World Iron Ore Imports and Exports 
Projections Based on Assumed Iron Ore Supply, Consumption and Trade Flows 

Source: Metalytics December 2016 
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19.4 Bloom Lake Market Positioning 

We were supplied with product specifications for Bloom Lake iron ore concentrate (Table 19-10) 
compiled during the QIO Bloom Lake Feasibility Study and based on test work undertaken from 
September 2016 to January 2017. These specifications are described as “typical”. Iron ore
producers commonly quote “typical” or “expected” specifications for their products; guaranteed or 
minimum/maximum levels of various components are also separately specified in sales contracts. 

Table 19-10 Bloom Lake Concentrate Typical Specifications 
Chemical Composition & Particle Size Distribution from QIO Bloom Lake Feasibility Study 

(Based on metallurgical test work September 2016 to January 2017) 
Typical Chemical Composition 

Content Fe Silica Alumina Phos. Sulphur MnO CaO MgO Na2O K2O TiO2 LOI 
% 66.2 4.44 0.27 0.014 <0.01 0.08 0.10 0.10 0.02 0.01 0.16 0.18 

Typical Particle Size Distribution 

Size 
(microns) 

850 600 425 300 212 150 106 75 45 -45

% Retained 1.35 8.76 13.6 17.7 18.0 17.5 10.6 7.25 3.96 1.31 
Source: Mineral Technologies via Ausenco 

Moisture content specifications were not supplied, but the historical moisture figure of 3.2% is 
considered a reasonable assumption and would be consistent with other Labrador Trough 
concentrates.  

The particle size distribution positions the Bloom Lake product as coarse-grained concentrate 
suitable for use as a sinter feed product and falls within the general sizing range of Canadian 
concentrates. Although we have not been provided with information on sintering performance, 
Bloom Lake concentrate previously was successfully sold into global markets for several years with 
sales exceeding 6 million tonnes in 2014. 

Figure 19-2 compares the Bloom Lake concentrate analysis with the chemistries of some reference 
index and trading platform specifications, along with those of some potentially competing high-
grade products. Note that this is only a generalised comparison as some product specifications may 
have been superseded and, if current, may change. Moreover, companies often offer variations on 
product specifications at different times as operational and market circumstances change. Within 
those limitations, it is clear that the Bloom Lake product’s iron content is competitive in the high-
grade fines market.  
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Figure 19-2 Bloom Lake Chemistry Comparison 
These charts are only suitable for generalised comparison and should not be relied upon 

Note: Product chemistries are charted for indicative comparison purposes and may not be current.  
The specifications of actual products traded may differ materially from those shown above 
Index, trading platform, and company product specifications are subject to change at any time 

Source: Ausenco (Bloom Lake concentrate), Platts, The Tex Report, COREX, globalORE, companies, Metalytics 

At 4.44%, the silica level is similar to other Canadian (Labrador Trough) concentrates, higher than 
Brazilian and other South American products, but lower than competing products from CIS sources. 
It also sits below the Platts index base specification for Chinese domestic concentrate. The decline 
in China’s iron ore production – which is generally characterised by higher silica levels – has to 
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some extent required a rebalancing of silica in sinter feed blends, but this is generally the role of low 
to medium grade products.  

Bloom Lake concentrate has a very low alumina level, also characteristic of traditional Canadian 
concentrates. It could therefore be used in a blend to correct for high alumina in lower-priced ores. 
Phosphorus and sulphur, which are generally deleterious contaminants, are also present at very 
low levels – this can be quite beneficial in reducing the total load of those elements in a blast 
furnace raw material mix. 

Geographically, Eastern Canada is at a logistical disadvantage to Brazil, the main source of high-
grade products into Asian markets. On the other hand, it is well-placed to supply Europe and other 
Atlantic markets. Prior to Bloom Lake’s shutdown in 2014, it mainly supplied China and so has a 
previously-established position in that market. The typically low Canadian concentrate moisture 
level in the Bloom Lake product is a benefit in reducing effective transport costs, when considered 
on a dry basis.  

19.5 Iron Ore Prices 

This section contains our Base Case price scenario for financial modelling and two alternative 
cases provided for sensitivity analysis. The Base Case has been developed using the same 
assumptions of future steel and iron ore supply/demand as outlined in previous sections, along with 
assumptions about Bloom Lake product in the global iron ore market. 

19.5.1 Price Drivers 

Our iron ore price forecasts consider factors such as projected global supply and demand balances, 
especially for seaborne trade, current and projected iron ore operating costs and value to steel 
mills. All of these are influenced by many underlying factors and assumptions, which contain many 
uncertainties and complicating factors. 

Our Base Case is therefore a price scenario that reflects these assumptions. 

Prices may be driven by supply and demand in the market in general, but also within market 
segments. Government policies can change at any time and can have a dramatic effect. The prices 
of metallurgical coal and coke affect the value equation for different iron ore grades and product 
types. Industry cost structure in combination with market demand theoretically establishes pricing at 
the margin, although this is far from static and can be complicated by other factors. For example, it 
has been common for Chinese iron ore mines to operate at a loss. Further, as prices declined in 
recent years, producers globally have significantly reduced costs enabling profits and economic 
returns to be made at lower price levels than previously was the case. 

19.5.2 Reference 62% Fe Fines Iron Ore Price 

The primary reference for pricing internationally-traded iron ore is the price of 62% Fe fines 
delivered to China. There are several industry publications that track spot prices for this and other 
products and compile price iron ore indices. The most commonly referenced is Platts’ IODEX 
62% Fe CFR China index. CFR indicates cost and freight. Platts assesses trading transactions, 
bids and offers for iron ore fines grading between 60% Fe and 63.5% Fe, and then adjusts (or 
normalises) the price information to align it to a base standard specification. Platts has set the 
quality specification for the IODEX 62% Fe index as follows: 

• 62% Fe, 4.5% silica, 2% alumina, 0.075% phosphorus, 0.02% sulphur, and 8% moisture.
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Our price forecasts are based around this index price and are given in Table 19-11, along with 
corresponding inflation assumptions. We take account of market developments in pricing, and our 
iron ore supply and demand projections, paying special attention to the forward picture for seaborne 
trade.  

Table 19-11 Base Case Price Forecast for 62% Fe Fines CFR China 
Forecast at December 2016 (Prices in US$/dmt) 

Calendar 

Year 

62% Fe Fines CFR China 

NOMINAL TERMS 
REAL (2016) 

TERMS 

2011 $169 

2012 $130 

2013 $135 

2014 $96 

2015 $56 

2016 $57 

2017 $55 

2018 $56 

2019 $65 

2020 $68 

2021 $68 

2022 $70 

2023 $70 

2024 $70 

2025 $71 

2026 $74 

2027 $78 

2028 $80 

2029 $80 

2030 $77 

2031 $74 

2032 $70 

2033 $63 

2034 $65 

2035 $70 

Source: Platts, Metalytics December 2016 forecasts 

We have assumed that the reference 62% Fe index will range sideways over the next two years, 
suppressed by excess supply, before lifting towards a higher equilibrium level in 2019 and the 
following years. While prices rose to around the US$80/dmt mark in late 2016, our projected 
forward market balances indicate a surplus emerging in 2017. Much will depend on the extent to 
which new supply is offset by the market exit of existing production – particularly from China’s
domestic iron ore sector. It is a reasonable assumption that there will be ongoing displacement of 
domestic concentrate by imported ore. The rate at which this occurs will play a key role in balancing 
the market over the next five years. 

The long-term (2021-2035) average price is set slightly higher, based on the assumption that the 
period should be characterised by reasonably close market balances, with annual prices moving in 
a band between US$66/dmt and US$80/dmt in real-terms. We have assumed that the post-boom 
iron ore industry caution and investment conservatism will long pervade the sector. Consequently, 
new capacity developments should mainly be driven by the need to replace depleted mines, 
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manage product quality, and by cautiously pacing demand. Hurdles to project development 
including regulatory requirements in mainstream production jurisdictions and sovereign risk in other 
regions should also act to dampen global capacity growth.  

19.6 Price Premiums 

19.6.1 Mid-Range Grades 

Price premiums or quality adjustment indices vary with market conditions. They are influenced by 
many factors including the steel market and mill margins, coal and coke prices, scrap prices, supply 
and demand of different grades of iron ore, and whether iron ore prices are rising or falling, as well 
as the absolute price level.  

Notes:  Per 1% Fe is equivalent to per metric ton unit (mtu) 

“Linear (pro-rata) price per 1% Fe” is the 62% Fe price expressed as US$ per mtu (or per 1% Fe) 
Reference: Platts, Metalytics analysis 

Figure 19-3 Standard Price Differentials 

Premiums are variously referred to as a “Per 1% Fe differential” (Platts and TSI) or “Dollar Fe 
Value-in-Use” (Metal Bulletin) and are quoted by price index providers as applying over specified 
grade ranges. Such assessments allow prices for a wide range of products and grades to be 
referenced to a 62% Fe index by adding or subtracting a multiple of the differential/VIU index. From 
the inception of index-based pricing, they have been applied beyond the grade range over which 
they were assessed to calculate prices for high-grade products. For the first two-to-three years of 
index-based pricing, this assessed market value of each 1% Fe change in grade was significantly 
higher than a straight linear pro-rata price adjustment, as illustrated by . Since then, however, the 
price differential has tracked much more closely to the linear rate, ranging from equalling it to being 
about 40% higher. 
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19.6.2 High-Grade Products 

Until late 2013, the index price for 65% Fe fines was generally within ±1% of the formula price 
calculated by adding three times the per 1% Fe differential to the 62% Fe index price. Vale, the 
largest supplier of high-grade ore to the seaborne market, traditionally used the latter method for its 
long-term contract sales, but, in spot sales, the company was able to achieve significantly higher 
premiums. High-grade products reduce blast furnace fuel rates and increase furnace productivity. In 
the fourth quarter of 2013, Vale introduced an additional premium for contract sales for its Carajás 
fines. A significant extra premium (beyond the ±1% range) for high-grade fines then was seen in the 
65% Fe Index price.  

Figure 19-4 65% Fe Price Comparison 

Note: 2016 Q4 data is up to 15 December 2016 
References: Platts, Metalytics 

Figure 19-4 compares 65% Fe index prices with formula prices calculated from the 62% Fe index 
and quality differential. The difference between the two represents an extra premium being realised 
by high-grade product. The lower silica and alumina contents in the base specification for the 65% 
Fe index contribute towards the extra premium. 

During the period of low prices that prevailed in late 2015 and early 2016, high-grade producers 
reaped very little extra value beyond the standard grade adjustment. That changed in the third 
quarter, as coking coal prices began to rise and steel prices shot up after China’s National Holiday 
period. The extra premium then jumped further in late November amid coal price induced panic, 
before subsiding to still-high levels.  

This demonstrates that, despite the conceptual extra value-in-use of high-grade iron ore for blast 
furnace operations, the actual realised value is very dependent on market conditions – particularly 
prevailing coal prices, steel prices, and blast furnace productivity drivers. At times of steel over-
supply and low prices, blast furnace operators are less concerned about output than they are about 
costs and they look for cheaper raw materials and are unwilling to pay a premium for higher-grade 
iron ore. The opposite applies when coal prices are high and fuel rates become a concern or when 
steel demand is strong and prices are attractive. 
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In the case of Bloom Lake concentrate at 66.2% Fe, a 65% Fe index is a convenient and 
appropriate reference to use for price forecasting as it incorporates assumptions about future high-
grade premiums. Actual contract pricing may be on another basis, such as a formula price with a 
negotiated premium. 

19.6.3 Bloom Lake Base Case Price Estimate – CFR China Basis 

Iron ore is commonly sold on a Cost and Freight (CFR) or Fee on Board (FOB) basis. Under a CFR 
sale, the product changes hands as it is unloaded at the arrival port and the pricing includes 
shipping costs. In recent years, there has been a strong trend to CFR sales, as this gives sellers 
control over shipping. An FOB sale is for iron ore delivered on board a vessel at the loading port, 
and the price is usually determined by netting back the cost of ocean freight (to China) from the 
CFR China price. 

We understand that shipping costs for Bloom Lake are the subject of a separately commissioned 
study. As this information is necessary for analysing FOB netback prices, the scope of this report is 
confined to pricing on a CFR (China) basis – China being where global reference prices are set. 

The following represents our base case price forecasts as at December 2016 for the period to 2035 
for medium grade (62% Fe) and high-grade (65% Fe) iron ore fines on a CFR China basis and 
corresponding estimates for 66.2% Fe Bloom Lake concentrate, also on a CFR China basis. All 
prices are in real 2016 terms. The inflators we have assumed (based on World Bank projections) 
are shown with the prices in Table 19-12. 

Table 19-12 Bloom Lake Concentrate Base Case Price Estimates 
Prices in USD/dry metric ton and in Real 2016 Terms 

Year 62%Fe 
Index CFR 
China 

Mid-
Range 
Premium 
Per 1%Fe 

65%Fe Index 
CFR China 

65%Fe Index 
Additional High-
Grade Premium 

Bloom Lake 
Concentrate 
66.2% Fe  
CFR China 

Total Premium over 
Reference 62% Fe CFR 
China 

2016 57.47 1.01 64.15 3.65 65.34 7.87 
2017 55.47 0.97 62.24 3.85 63.38 7.91 
2018 56.17 0.99 62.72 3.59 63.88 7.71 
2019 64.81 1.15 71.13 2.87 72.44 7.63 
2020 68.05 1.32 74.82 2.81 76.20 8.15 

2021 68.39 1.38 75.25 2.72 76.64 8.24 
2022 69.76 1.46 76.76 2.61 78.18 8.42 
2023 69.76 1.46 76.78 2.63 78.20 8.44 
2024 69.76 1.46 76.82 2.67 78.24 8.47 
2025 70.81 1.48 77.94 2.68 79.38 8.58 
2026 74.35 1.56 81.71 2.68 83.21 8.87 
2027 78.06 1.64 85.65 2.68 87.24 9.17 
2028 80.41 1.69 88.15 2.69 89.78 9.37 
2029 80.30 1.68 88.06 2.71 89.68 9.38 
2030 76.90 1.61 84.49 2.75 86.05 9.15 
2031 73.83 1.55 81.26 2.79 82.76 8.93 
2032 70.14 1.47 77.38 2.83 78.81 8.67 
2033 63.12 1.32 69.99 2.89 71.28 8.16 
2034 64.71 1.36 71.69 2.91 73.01 8.30 
2035 70.30 1.47 77.62 2.90 79.05 8.75 

Source: Metalytics December 2016 (Index price forecasts); Metalytics January 2017 (Bloom Lake 66.2% Fe Concentrate prices) 

Note: USD/dry metric ton Per 1% Fe is an equivalent unit to USD per dry metric ton unit (US$/dmtu) 

Ausenco ~ MINERAI DE FER QUÉBEC 'i7 QUEBEC IRON ORE 



101230-RPT-0001 
Rev: 1 Page 19-20 
Date: July 2017 

We have derived the Bloom Lake concentrate prices by escalating our projected 65% Fe CFR 
Index prices to 66.2% Fe on a linear or pro-rata basis to arrive at a CFR China price. Technically, 
we could also consider alternative pricing adjustments using price differentials to account for the 
difference in silica levels (4.44% in the Bloom Lake concentrate as against 3.5% in the Platts 65% 
Index specification), alumina levels (0.27% for Bloom Lake concentrate versus 1.0% for the Platts 
65% Index), and phosphorus (Bloom Lake at 0.014% versus Platts 65% Fe at 0.075%). Platts 
publishes differential price indices for all of these, however they are assessed at higher content 
levels than contained in the specifications for Bloom Lake concentrate and the Platts 65% Fe index. 
Similarly, the per 1% Fe differential could be used to adjust the index price for iron grade rather 
than by pro-rata escalation. Both methods are used in international trade. 

In the case of Bloom Lake concentrate at the given specification, Metalytics concludes that there 
would be only small differences between adjusting the 65% Fe index using differentials and using 
the simple pro-rata method shown in Table 19-12. The results on average differed by 0.3% over the 
period (given assumptions about future differentials levels), which does not justify the extra 
complication and hypotheses required for the differential adjustment method. It mainly is reflective 
of the higher silica of Bloom Lake concentrate being significantly offset by lower alumina and 
phosphorus. In practice, there are many pricing parameters that are far more significant, including 
actual delivered grade variation and precision of the forecast. Projecting future chemistry 
differentials is especially problematic as they influenced by many factors that are difficult to predict. 

While silica and alumina play important roles in the sintering process and the removal of 
phosphorus and sulphur add to steel plant operating costs, iron content is clearly the primary driver 
of value as iron is the principal ingredient required to make steel. The pro-rata adjustment is 
identical to the long-practiced industry method of adjusting sales prices on a US$/dmtu (dry metric 
ton unit) basis. A dmtu is 1% Fe per dry tonne. 

19.6.4 Alternative Price Scenarios 

We have constructed two alternative price scenarios around the base case for sensitivity modelling 
purposes. These are not upper and lower bounds for future prices; actual prices could be outside 
the ranges given. Reference 62% Fe fines CFR China prices for the three cases are depicted in 
Figure 19-5.  

The high case is an optimistic scenario from a supplier’s perspective. It assumes that iron ore
balances turn out to be much tighter over the medium term than assumed for the base case and 
that corrections resulting from future supply responses to higher price levels do not cause prices to 
revert to base case levels.  

The low case is a more conservative scenario. It assumes more persistent market surpluses from 
soft or flat demand with limited adjustment in supply so that the industry stays in a long period of 
low prices.  

Details of the two alternative cases follow. 

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001 
Rev: 1 Page 19-21 
Date: July 2017 

Figure 19-5 Reference CFR China 62% Fe Fines Real Terms Price Scenarios 

Prices in Real 2016 Terms 

Source: Metalytics December 2016 
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19.6.5 High Price Case 

The high case is a scenario in which the projected market surplus in 2017 does not emerge to the 
extent assumed for the base case, owing to delays in bringing new supply to the market, or 
alternatively that Chinese demand holds up rather than contracts and demand is stronger 
elsewhere, or a combination of these. 

Table 19-13 High Price Case 

Prices in USD/dry metric ton and in Real 2016 Terms 

Year 62%Fe Index 

CFR China 

Mid-Range 

Premium Per 

1%Fe 

65%Fe Index 

CFR China 

65%Fe Index 

Additional 

High-Grade 

Premium 

Bloom Lake 

Concentrate 

66.2% Fe 

CFR China 

Total Premium over 

Reference 62% Fe CFR 

China 

2016 57.47 1.01 64.15 3.65 65.34 7.87 

2017 72.00 1.34 79.82 3.81 81.29 9.29 

2018 73.00 1.35 80.60 3.54 82.09 9.09 

2019 84.00 1.56 91.48 2.81 93.17 9.17 

2020 80.00 1.48 87.45 2.99 89.06 9.06 

2021 73.66 1.43 80.83 2.89 82.32 8.66 

2022 75.13 1.51 82.46 2.78 83.98 8.85 

2023 75.13 1.58 82.53 2.68 84.06 8.92 

2024 75.13 1.58 82.57 2.71 84.10 8.96 

2025 76.26 1.60 83.78 2.73 85.33 9.07 

2026 80.07 1.68 87.83 2.72 89.45 9.38 

2027 84.08 1.76 92.08 2.72 93.78 9.71 

2028 86.60 1.82 94.77 2.73 96.52 9.92 

2029 86.48 1.81 94.67 2.75 96.41 9.93 

2030 82.83 1.74 90.83 2.79 92.50 9.68 

2031 81.21 1.70 89.14 2.82 90.79 9.57 

2032 77.15 1.62 84.87 2.87 86.44 9.29 

2033 69.44 1.46 76.74 2.93 78.15 8.72 

2034 71.18 1.49 78.60 2.95 80.05 8.87 

2035 77.33 1.62 85.13 2.93 86.70 9.37 

Source: Metalytics December 2016 (Index price forecasts); Metalytics January 2017 (Bloom Lake 66.2% Fe Concentrate prices) 

For the remainder of the decade, the High Case assumes that the pattern of new supply more 
slowly coming on stream continues and the market is closely balanced. Various other factors that 
might contribute include Chinese authorities cracking down on non-performing and non-compliant 
domestic iron ore mines, stronger global recovery in steel and higher steel prices potentially by 
increasing protectionism around the world. 

This scenario then assumes that by the 2020s a supply response to the higher price levels begins 
to relieve market tightness, but the response is muted by the lingering caution of the post-boom era. 
That risk aversion then leads to supply, again lagging demand, until the imbalance encourages 
another period of mining investment followed by another market correction and then rebalancing 
around the end of the period. 
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19.6.6 Low Price Case 

The low case assumes that there are greater market surpluses, and therefore lower prices than in 
the base case.  

Table 19-14 Low Price Case 

Prices in USD/dry metric ton and in Real 2016 Terms 
Year 62%Fe Index 

CFR China 

Mid-Range 

Premium Per 

1%Fe 

65%Fe Index 

CFR China 

65%Fe Index 

Additional 

High-Grade 

Premium 

Bloom Lake 

Concentrate 

66.2% Fe 

CFR China 

Total Premium over 

Reference 62% Fe CFR 

China 

2016 57.47 1.01 64.15 3.65 65.34 7.87 

2017 49.00 0.87 55.08 3.47 56.10 7.10 

2018 50.00 0.97 55.99 3.09 57.02 7.02 

2019 52.00 0.96 57.47 2.60 58.53 6.53 

2020 54.00 0.99 59.72 2.75 60.83 6.83 

2021 58.13 1.04 64.08 2.82 65.26 7.13 

2022 59.30 1.06 65.32 2.84 66.53 7.23 

2023 59.30 1.06 65.34 2.86 66.55 7.25 

2024 59.30 1.06 65.38 2.89 66.58 7.29 

2025 60.00 1.07 66.14 2.92 67.36 7.36 

2026 60.00 1.07 66.16 2.94 67.38 7.38 

2027 60.00 1.07 66.18 2.96 67.40 7.40 

2028 60.00 1.07 66.20 2.98 67.42 7.42 

2029 60.00 1.07 66.22 3.00 67.44 7.44 

2030 60.00 1.07 66.24 3.02 67.46 7.46 

2031 60.00 1.07 66.26 3.04 67.48 7.48 

2032 59.62 1.07 65.88 3.06 67.09 7.48 

2033 53.65 0.96 59.62 3.08 60.72 7.06 

2034 55.00 0.98 61.06 3.10 62.19 7.18 

2035 59.76 1.07 66.09 3.13 67.31 7.56 

Source: Metalytics December 2016 (Index price forecasts); Metalytics January 2017 (Bloom Lake 66.2% Fe Concentrate prices) 

These could be driven either by supply-side or demand-side factors (or a combination of both). For 
example: 

• The assumed improvement in steel consumption in advanced economies, and especially
Europe, does not materialise

• China’s steel production declines as domestic consumption falls, and the export market
cannot compensate due to lower global steel demand

• China’s iron ore production turns out to be “stickier” than assumed in the base case and
despite loss-making and market over-supply is slow to contract

• The large producers and some other low-cost suppliers provide ample supply to keep prices
subdued, while others continue to operate at marginal or breakeven levels

The low case also assumes that late in the period, supply moves further ahead of the slow growth 
or flat demand to give a matching pattern to the other cases. 
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20 Environmental Studies, Permitting and Social or Community Impact 

20.1 Related Information 

There is no related information. The following information was summarized in the NI 43-101 compliant 
Technical Report prepared for Cliffs and issued on January 31, 2013 (SRK, 2013), and has been 
updated with more recent information developed since that time, as relevant and appropriate. 

20.2 Environmental Studies 

In 2006, Consolidated Thompson Iron Mines Ltd. conducted an environmental impact study for the 
mine development project (GENIVAR, 2006). Since then, several other studies were conducted due 
to project changes and these studies were intended to support the modification of the provincial 
authorization. The other studies conducted were required as per provincial and federal authorizations. 
The main studies used and summarized below are: 

• The environmental and social impact statement (GENIVAR, 2006 and WSP 2014)

• The request for modification of the project, the mine expansion (GENIVAR, 2011a)

• Previous Technical Reports prepared by the former owners of the mine (Consolidated
Thompson Iron Mines Ltd. and BBA Inc., 2008; CIMA, 2010; SRK, 2011 and 2013)

20.2.1 Air 

Potential non-point sources of dust include the tailings impoundment, the waste rock piles and the 
ore and concentrate stockpile areas. The mine has dust mitigation measures for fine particle 
emissions, such as dust collectors, at some of the crushing and transportation facilities. The 
laboratory has a dust collection system in the preparation area and fume hoods in the wet assay 
room. Current efforts at the mine include the construction of an A-Frame enclosure over the primary 
ore crusher and stockpile, which will allow to reduce overall particulate emissions substantially. In 
addition, the mine proceeds to watering of the roads to reduce dust emission. In the tailings 
impoundment as well as the waste rock stockpiles, areas that become inactive are gradually 
revegetated to avoid wind erosion and dust dispersion. Note that some waste rock piles have already 
been revegetated on the site. 

20.2.2 Upland Habitat 

Considering the mine does exist, and that there is no expansion projected, no additional impacts are 
anticipated on plants and wildlife. No plants designated with a protection status are known in the area. 
Bird habitat loss has already occurred with the past construction and mining operations and the 
availability of similar habitats nearby is believed to provide suitable replacement habitat according the 
environmental and social impact statements.  

20.2.3 Aquatic Habitat 

Impacts to local lakes and water courses were identified in the initial environmental impact study. No 
additional serious harm to fish or fish habitat loss is anticipated to operate the mine, as no expansion 
is projected. 
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However, the mine is subject to the Metal Mining Effluent Regulations (MMER). The MMER was 
registered on June 6, 2002 and is under the Fisheries Act. It applies to all Canadian metal mines 
(except placer mines) that exceed an effluent flow rate of 50 cubic metres per day and deposit effluent 
into fisheries waters at any time after the regulations were registered. The MMER also considers any 
seepage and surface drainage water discharged from the site as being effluents. Each mining effluent 
must be discharged from an identifiable final discharge point. The MMER prescribes limits for arsenic, 
copper, cyanide, lead, nickel, zinc, total suspended solids (TSS), radium-226, and pH in mine effluent. 
Mines subject to the MMER are also required to conduct Environmental Effects Monitoring (EEM) 
programs in accordance with prescribed criteria. The objective of EEM is to determine the effects of 
mining effluent on the receiving aquatic environment, specifically with regard to effects on fish, fish 
habitat, and the use of fisheries resources. The owner or operator must thus monitor effluent quality 
and flow at least once a week. The regulations also include provisions for reducing metal sampling 
frequency to once per quarter on certain conditions. Sampling will go back to being once a week if 
these conditions are no longer met. Monthly acute lethality tests must be conducted on each 
discharged effluent, using the standardized 96-hour testing method on rainbow trout and conducting 
monitoring tests on Daphnia magna. Moreover, the MMER also includes a requirement that effluent 
be non-acutely lethal to rainbow trout. However, there is no requirement that the effluent be non-
acutely lethal to Daphnia magna. 

Currently QIO is preparing the study design for the 3rd cycle of the EEM study. The biological 
monitoring field work will be carried out in September 2017. Despite the fact the mine is in care and 
maintenance, the EEM program has not stopped. 

The MMER includes provisions (regulatory amendment) allowing the use of a natural water body 
frequented by fish for mine waste disposal. Thus, to be able to list the water body on Schedule 2 of 
the MMER, the proponent must conduct an assessment of alternatives for mine waste disposal in 
order to demonstrate that the selected mine waste disposal site (MWDS) is the most environmentally, 
technologically and socio-economically sensible solution. The proponent must also develop a 
compensation plan to compensate fish habitat loss stemming from the use of the water body. The 
effluents discharged from the MWDS must meet the regulation discharge limits and other 
requirements.  

QIO does not intend to expand the current mine footprint; hence, there is no need to list any waterbody 
on Schedule 2 on the MMER; neither is there a need to conduct any alternative study. Nonetheless, 
the effluent monitoring as well as the EEM program must be continued as it is currently being carried 
out. 

20.2.4 Cultural and Historic Resources 

According to the Environmental Impact Statement prepared in 2006, no archaeological or historic 
resources are known within the mine site. Moreover, during the past operation years, no 
archaeological or historic resources were found on the site. Given that the proposed project does not 
include excavation on new areas, there is very little chance of finding any artefacts. 

20.2.5 Water 

The Bloom Lake Mine has an authorization to withdraw water from Bloom Lake for domestic (potable) 
use and for boiler make-up water. There is no restriction regarding the volume extracted. De la 
Confusion Lake water may be used during outage of the reuse water circuit, which recycles tailings 
water back to the plant for reuse as process water. It may be used for the fire suppression system. 
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Potential sources of impacts to water quality are the tailings impoundment and sedimentation basins, 
the pit and waste rock dumps. Iron ore and iron concentrate stored at the stockpiles, plus fine particles 
in the tailings, can be windblown to surface water bodies, or infiltration from the facilities could reach 
groundwater. Specific potential impacts are increased metals concentrations, especially iron and 
aluminum as well as increased total suspended solids, nitrate and nitrite concentrations. 

Surface water and decant water from the tailings are collected in a settling pond. The settling pond 
water level is maintained by pumpback to the process water reservoir at the concentrator or by 
intermittent pumping to a clarification pond. The water in the clarification pond is treated to flocculate 
fine solids before discharge to the environment. Solids from the bottom of the clarification pond are 
pumped back to the tailings impoundment.  

In regards to water quality, QIO must comply with the requirements from Directive 019 and the MMER. 
The depollution attestation should be effective in 2017. This attestation, renewable every five years, 
establishes the environmental conditions under which the industrial establishment can operate. The 
attestation will include several conditions which were already included in previous certificates of 
authorization delivered to the mine. There are no new conditions expected within the attestation.  

20.2.6 Hazardous Materials Management 

Hazardous material at Bloom Lake include used oil, used antifreeze, oil filters, oil canisters, hydraulic 
hoses, aerosols, absorbents and soiled clothes. This material is collected in wheeled carts, barrels or 
various containers identified and dated. Used oil tanks are also present on site in several locations. 
Hazardous material stored in carts, barrels or tanks are disposed of by a specialized company on a 
regular basis.  

The hazardous material management must be carried out accordingly with the regulation respecting 
hazardous material (L.R.Q., c. Q-2, r. 32). In addition, hazardous material transportation must comply 
with the Transportation of Dangerous Substances Regulation (L.R.Q., c. C-24.2, r. 43). 

Fuel oil tanks have integral holding sections to retain leakage and prevent contamination to the 
ground. Used oil and lubricants and oil skimmed from ponds are disposed of off-site by a contractor. 
Petroleum products must be stored and disposed of in compliance with the provincial Petroleum 
Products Regulation (L.R.Q., c. P-30.01, r. 1). 

20.2.7 Tailings and Waste Rock 

A geochemical study was performed on waste rocks and tailings (Golder, 2013). According to this 
study, the waste rocks and tailings from Bloom Lake does not shed any leachate and have no acid 
mine drainage potential (sulphur below 0.3%) based on the Directive 019 criteria. 

20.3 Environmental Issues 

There are no known significant issues that are believed to materially impact the mine’s ability to
operate. 

20.4 Operation Monitoring Requirements  

Environmental monitoring during operations includes water and air quality. 

The site monitors mine effluent, domestic effluent and groundwater. Effluent is continuously 
monitored (visually) with more specific analyses required on routine basis that ranges from three 
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times a week to annually per federal (MMER) and provincial requirements (Directive 019). As per the 
MMER a biological monitoring (EEM) is also conducted on a 36-month cycle basis. There are 
59 groundwater monitoring points that are sampled twice a year for arsenic, calcium, copper, iron, 
potassium, magnesium, sodium, nickel, lead, zinc, petroleum hydrocarbons, bicarbonate, sulphate, 
pH and electrical conductivity. 

There are seven dust collectors and the boilers stacks that must be monitored and must be 
maintained in good operating condition. No other air emission requirements are in place. 

20.5 Required Permits and Status 

Federal 

The mine has already been authorized for operation under the federal environmental authority 
including Fisheries and Oceans Canada (DFO), Transport Canada, Natural Resources Canada and 
Environment Canada.  

There is only one pending process with the federal government associated with the 2008 
authorization for destruction of fish habitats. There is still work to be completed regarding fish habitat 
compensation for 1,600 m2. The compensatory plan is under preparation and the authorization from 
DFO to proceed with the compensation project should be issued in 2017. This process does not 
prevent QIO from operating the mine. 

Provincial 

Construction of an 8 Mt/y for the Bloom Lake Iron Mine project was started in 2008 and commenced 
operation in March 2010. The project was subject to an environmental impact assessment and review 
process under Section 31 of the Environment Quality Act, which led to the first decree (137-2008) 
issued by the Quebec government in 2008 (Table 1). The increase in production (Phase II) was 
proposed (CIMA, 2010) and approved by the Ministry of the Environment in a decree modification in 
August 2011, which approved the project. In addition, two decrees 
(608-2012 and 764-2012) modifying decree 137-2008, were issued in 2012 to expand the pit(s), and 
the tailings management facilities.  

In 2011, an environmental impact statement was prepared to build a 315 kV-34.5 kV electrical power 
station to provide the power to the mine. The project was authorized by decree in 2012.  

Certificates of authorization, in compliance with Sections 22 and 32 of the Environmental Quality Act, 
were approved for the construction of various infrastructure during Phase I. The certificate of 
authorization for the mine exploitation, ore treatment, waste rock and tailings disposition was granted 
in March 2010. 

Certificates of authorization for construction of new infrastructure associated with Phase II were also 
granted in 2011. The authorization to proceed with operation of Phase II was obtained on 
September 4, 2013. The mine has also received operational permits for the mine, dust collection 
systems, railroad and the wastewater treatment systems (Table 1). Overall, a total of 38 certificates 
of authorization have been issued to the Bloom Lake iron mine in the past and the most relevant are 
listed in Table 1. Note that infrastructure such as the pit, waste rock piles, tailing management 
facilities, water management structure as well as the treatment plant have all been authorized. A few 
of these authorizations will require modifications to consider the new mine plan.  
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Among these, are an update of the current authorized infrastructures and the operational certificate 
of authorization. A very small area of the future tailing pond (33 hectares) will be outside the mining 
lease limit so a lease for occupation of crown land will be required when usage of this portion of land 
will be needed (after 13 years of mining operations). This lease is obtained by filling and submitting a 
request form to the provincial ministry.  

Table 20-1 Environmental Permits 

Permit Name and Description Agency Date 
Authorized 

Obtained in the past 

Certificate of authorization for Bloom Lake iron mine Government of Quebec 20/02/2008 

Certificate of authorization for operation of the Bloom 
Lake iron mine 

MDDELCC (Quebec) 02/03/2010 

Certificate of authorization for the construction and 
operation of two wastewater treatment systems related 
to the plant 

MDDELCC (Quebec) 
24/01/2011 

Certificate of authorization for the railway MDDELCC (Quebec) 20/04/2010 

Certificate of authorization to operate six dust collectors MDDELCC (Quebec) 20/09/2010 

Certificate of authorization to modifying Bloom Lake 
mine operation, Phase II 

MDDELCC (Quebec) 15/09/2011 

Certificate of authorization to build new structures MDDELCC (Quebec) 15/09/2011 

Decrees 608-2012 and 764-2012 modifying decree 137-
2008 issued on February 20th, 2008 to expand the pit(s), 
and the tailings management facilities 

MDDELCC (Quebec) 06/2012 & 07/2012 

Certificate of authorization to install and build a boiler, a 
water-glycol heater, conveyors and transfer tower, a 
storage silo and a new water treatment plant 

MDDELCC (Quebec) 21/11/2012 
18/06/2013 

Certificate of authorization to operate phase II – 
production increase 

MDDELCC (Quebec) 04/09/2013 

Certificate of authorization to modifying the tailing pond MDDELCC (Quebec) 26/02/2014 

Certificate of authorization to create a new borrow pit MDDELCC (Quebec) 04/07/2014 

Authorization of work or activity that results in serious 
harm to fish 

DFO 20/07/2016 

Authorization from DFO to proceed with the remaining 
compensation work 

DFO To be received at the 
beginning of 2017 

Required for Future Activities 

An update of the current authorized infrastructures and 
the operational certificate of authorization 

MDDELCC (Quebec) --- 

Certificate of authorization for new infrastructures (to be 
discussed with MDDELCC) 

MDDELCC (Quebec) --- 
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20.6 Social and Community 

The Bloom Lake property is located in the north-eastern part of the province of Quebec, adjacent to 
the Labrador/Newfoundland border, in Normanville Township, Kaniapiskau County. The property is 
centred at approximately latitude 52° 50’ north and longitude 67° 16’ west. The National Topographic 
System (NTS) map coverage is 23 B14. The Bloom Lake property is located 13 km west of the town 
of Fermont and 30 km southwest of the municipalities of Wabush and Labrador City.  

According to the most recent environmental impact statement (WSP, 2014), the population in the 
RCM of Caniapiscau included 4,215 inhabitants in 2011, of which 2,874 were from Fermont. Fermont 
counted 2,633 inhabitants in 2006 and 2,918 inhabitants in 2001. First Nations Uashat mak Mani-
Utenam is 2,801 inhabitants according to the 2011 Canadian census data (GENIVAR 2011b). 
Population fluctuations are highly correlated to mining activities in that region. 

The Bloom Lake property is located in the Labrador Trough area, which straddles the border between 
Quebec and Labrador. There are several iron ore mines in the area including Mont-Wright owned by 
ArcelorMittal and Carol Lake owned by Iron Ore Company of Canada (IOC). Wabush Mines, located 
in Labrador and once owned by Cliffs Natural Resources (Cliffs), ended its activities in 2014.  

The surrounding area is used for limited holiday and recreational activities. The mine operator has 
made agreements with different users in order to compensate for impacts on community use of the 
lands within the mining lease. An agreement was signed between Consolidated Thompson and Innu 
Takuaikan Uashatmak Mani-Utenam representing the aboriginal people. Because these are non-
public agreements, there is no detailed information available regarding this agreement. 

A noise study was conducted to assess impacts on the nearby areas. Noise levels at nearby Daigle 
Lake (nearest habitations) and Fermont are lower than the 40 dBA threshold allowed. 

20.7 Mine Closure 

A conceptual closure plan was prepared for the Phase 1 of the Bloom Lake mine in 2009. In 2013, 
the closure plan was reviewed (AMEC, 2013) to include Phase 2 which resulted in increasing the 
plant production capacity. The comprehensive closure plan details closure objectives, baseline 
conditions, project description, closure actions, progressive rehabilitation, closure and post-closure 
monitoring. MERN approved the revised closure plan at a cost of CAD $ 41.7 million which was 
covering five years of mining operations, starting in 2012. QIO must provide a financial guarantee 
covering this five years closure plan cost to the provincial government in accordance with Section 
111 of the Regulation Respecting Mineral Substances other than Petroleum, Natural Gas and Brine 
(Chapter M-13.1, r. 2). 

According to the second paragraph of Section 232.6 of Quebec’s Mining Act (L.R.Q., c. M 13.1), QIO 
shall submit a revised plan to the Minister for approval every 5 year. Based on the previous owner’s
mining operation plan, the next closure plan revision was scheduled for late 2017 but the mining 
operation stopped three years before (December 2014).  

In order to estimate a mine closure and restoration costs for the entire life of the new Bloom Lake 
mining project, WSP used a conservative approach in line with the concepts of the MERN’s guide on 
mine closure and restoration (MRNF, 1997). The mine closure and restoration costs for the entire life 
of the new Bloom Lake mining project is estimated at CAD $ 76,435,740, assuming no salvage value 
for the equipment and that a third party will complete the closure and restoration work. This cost 
includes the direct and indirect costs of site restoration as well as post-operation and post-closure 
monitoring. 
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The goal of mine site restoration is to return the site to an acceptable condition, ensuring that the 
environment as a whole will eventually be able to take back its course. The closure plan focuses on 
the rehabilitation of land and areas affected by mining activities (i.e. roads, pads, buildings, water 
ponds, tailing management facility, waste rock piles, etc.). The reclamation program includes the 
following activities: 

• The pumping will stop and the open pit mines will be naturally flooded.

• All buildings and structures no longer required for post-restoration monitoring will be
dismantled. The salvageable material and equipment will be transported to recycling facilities.
Waste material resulting from the dismantling operations will be transported to authorized sites
for elimination.

• All surface area of the affected industrial site will be covered with the soil set aside during
construction, and then seeded.

• The tailings management facility (TMF) and the waste rock piles will be progressively vegetated
with native species as certain sections will be ready for closure.

• The overburden pile, as well as the waste rock piles, will be reshaped for drainage before being
vegetated.

• During the restoration period, once the water quality has been demonstrated, the TMF’s
polishing ponds will be converted into a wetland.

• During the restoration period, once all surface has been restored, the retention ponds will no
longer need to collect the mine’s runoff water. Thus, the ponds will be breached and vegetated.
Prior to the pond’s breaching, water in the pond will be pumped and treated if required.

• The access roads located on the property will be scarified. Access to the TMF and to the open
pit will be block off with boulders, and warning signage will be installed. The Mazaré bridge will
be dismantled, as only one access will be needed for post-restoration monitoring.

• Contaminated soil will be treated on site or disposed off-site, with respect to regulations.
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21 Capital and Operating Costs

21.1 Capital Cost Estimate

The current section outlines the methodology used for the development of the capital cost estimate
(CAPEX) by defining the sources of data, the assumptions and the exclusions.

21.1.1 Objective

The objective of the Capex estimate is to establish the cost baseline for QIO’s Bloom Lake re-start
project by performing engineering to increase the project definition to a Feasibility Study (FS) level,
i.e., between 10% and 40%, and hence support the FS estimate.

21.1.2 Type of Estimate and Accuracy

This Capex estimate qualifies as Class III – Feasibility Study Estimate – per AACE recommended
practice R.P.18R-97.

The accuracy of this Capex estimate has been assessed at ±15%.

21.1.3 Scope of the Feasibility Study Capex Estimate

The Capex estimate includes all the direct and indirect project costs, complete with the associated
contingency. Since the Project is planned to be executed in 2017, escalation is excluded. Pre-
mitigation risk money has been included as a ratio of all project costs, based on benchmarks; no
provision is included in the Capex estimate for mitigation plans.

The Capex will cover all costs to be spent during the period planned to start at the second quarter of
2017 and ending at the start of commercial production.

It should be noted that any further studies beyond this FS, including but not limited to FEED, as well
as analysis of various business cases, options and/or scenarios, are explicitly excluded. The
operating costs (OPEX) are also excluded from this Capex estimate as well as any sustaining
capital costs.

21.1.4 Mandate and Division of Responsibility

Ausenco is responsible for developing the estimate for the scope of work under its responsibility
and for compiling the estimates developed by QIO and other project collaborators, as obtained.

A division of responsibility matrix is presented in Table 21-1 below.
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Table 21-1: WBS List and Division of Responsibility

Area
Responsibility

Engineering MTO Development Capex Estimate

1000 – MINE G-Mining G-Mining G-Mining

2000 – PROCESS

2100 – GENERAL - - -

2400 – CRUSHING - - -

2500 – STOCKPILE AND RECLAIM Ausenco Ausenco Ausenco

2600 – CONCENTRATOR

2610 – Grinding - - -

2615 – Gravity Separation Mineral Technologies Mineral Technologies Mineral Technologies

2650 – Dewatering Mineral Technologies Mineral Technologies Mineral Technologies

2660 – Loadout - - -

2680 – Common Services - - -

2690 – Common Services (continued) - - -

2700 – TAILINGS DISPOSAL

2710 – Tailings Pipeline WSP WSP WSP

2740 – Reclaim water pumps and pump-houses QIO QIO QIO

2750 – Reclaim water pipeline QIO QIO QIO

2770 – Dams WSP WSP WSP

2780 – Tailings Booster Pump-house #1 (BPH #1) WSP WSP WSP

2800 – FACILITIES - - -

2840 – Pump-house - - -

3000 – ON-SITE INFRASTRUCTURES - - -

4000 – OFF-SITE INFRASTRUCTURES

4100 – RAIL QIO QIO QIO

4200 – PORT QIO QIO QIO

9000 – INDIRECTS

9100 – PM, E, P and CM services QIO / Ausenco / MT /
WSP

QIO / Ausenco / MT /
WSP

QIO / Ausenco / MT /
WSP

9200 – Construction Field Indirects QIO / Ausenco / MT /
WSP

QIO / Ausenco / MT /
WSP

QIO / Ausenco / MT /
WSP

9800 – Owner’s Costs QIO QIO QIO

9900 – Contingency, escalation, risk and
management reserve OIQ / Ausenco OIQ / Ausenco OIQ / Ausenco
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21.1.5 Project Description

The high-level scope of work for the project consists of the following elements:

· A new mining plan for Bloom Lake, which will include additional support mobile equipment.

· A dome to cover the crushed ore storage pile.

· Process flowsheet upgrade within the existing Phase 1 concentrator. The flowsheet upgrade
focus is to improve the recovery of iron by the concentrator, with specific attention given to
improving recoveries of the coarser (+425 microns) and fine (-106 microns) iron minerals,
while having no adverse effect on the recovery of other size fractions.

· Revised tailings management plan and storage facilities.

· Revised water management plan.

· Small restoration and improvement work.

21.1.6 Terminology

Terms used throughout the estimate development are as listed in Table 21-2.

Table 21-2: Terminology

Term Definition

Theoretical Material Take-Offs
(MTO’s):

These are neat quantities directly taken off 3D models or 2D drawings; theoretical quantities don’t
account for construction losses, wastage, overlap, compaction factor, cut factors, etc. The
estimating department is responsible for developing these additions, on the basis of historical data.

Engineering conditioning:
Based on the selected proposal obtained, Engineering is responsible for identifying any deviation
from the RFQ/RFP documents; engineering conditioning includes, without limitation, variations to
materials of construction, scope of work, battery limits, technical exceptions, etc.

Procurement conditioning:

Based on the selected proposal obtained, Procurement is responsible for identifying any deviation
from the RFQ/RFP documents; Procurement conditioning includes, without limitation, variations to
terms and conditions, shipping terms, duties, vendor documents, warranties, spare parts, vendor
representatives, commercial exceptions, etc.

Estimating conditioning:
Based on the selected proposal obtained, Estimating is responsible for quantifying and costing any
deviation from the RFQ/RFP documents; estimating conditioning includes, without limitation, the
assessment of inclusions and exclusions pertaining to each proposal.

Engineering / design development:
Design development is described as the evolution of engineering during the execution phases of a
Project; changes may include variation in the materials of construction, tighter tolerances, plant
layout modifications, etc.

Allowances:

Allowances are necessary to ensure that the scope of work is covered in its entirety; it is the
estimator’s responsibility to validate quantities obtained by Engineering and allow for quantities
that cannot be expressly defined, that are missing or, ultimately, when it is not economical to
perform a detailed take-off; examples of allowance are: access stairs and platforms/walkways
around equipment, connections for structural steel (as design is usually sub-contracted), insulation
and paint, embedded metals, bolts, nuts and gaskets, cable tray drops, etc.

Construction add-ons:
Construction add-ons, as identified by the estimating group, may consist of over excavation, fill
and backfill compaction factor, concrete over pour, cut factor (for rebar, small bore piping, cables,
etc.), overlapping  (siding and roofing), loss / theft, damaged and unrecoverable materials, etc..

Carry over:
Carry over work is defined as work originally expected to be completed at vendor’s premises but
which is transferred to work site, usually as a result of delays in fabrication and/or assembly of skid
equipment, prefabricated assemblies, modules, etc.
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Term Definition

Work over: Work over can be best described as work necessary for a system to be functional in the absence
of key element due to, namely, scope reduction or delay in delivery

Punch list:

A punch list is a list of incomplete work identified during construction walk downs or resulting from
a QA/QC inspection either at vendors’ premises or at site. These lists are usually developed for
construction stage gates such as mechanical completion, commissioning and transfer to
Operations;

Deficiency: Work that was performed incorrectly either in fabrication or installation, which requires correction
before turnover of project to operations

Level of Confidence:

For the purposes of evaluating the accuracy and, ultimately, the contingency (as defined below),
an objective assessment of the level of confidence will be made. Typically, this assessment is
made on a per-package basis. The intent is to identify the engineering progress for each package
at the end of this FS, and make an assessment of the possible variations from the estimated costs
during the execution phases.

Contingency:

Contingency is an integral part of the estimate and can best be described as an allowance for
undefined items or cost elements that will be incurred, within the defined project scope, but that
cannot be explicitly foreseen due to a lack of detailed or accurate information.
It should not be considered as a compensation for estimating inaccuracy nor is it intended to cover
any costs due to potential scope changes, “Acts of God”, labour strikes, labour disruptions outside
the control of the project manager, fluctuations in currency or cost escalation beyond the predicted
rates.

Project Management Reserve: The project reserve is a provision that might be added to cover uncertainties outside the ones
taken into account in the estimate.

Accuracy:
Per AACE, estimate accuracy is an indication of the degree to which the final cost outcome of a
project may vary from the estimated cost. It is traditionally expressed as a +/- percentage range
around the estimated cost.

Escalation: Escalation is an amount added to an estimate to cover for the future value of an element of cost
due to inflation.

Risk during the implementation
phase, including construction:

A project risk can be defined as a future event or uncertainty, whose exact outcome is unknown
and which may impact cost and/or schedule.

21.1.7 Organisation and Coding Structure

21.1.7.1 Estimating

For the purposes of this FS, the estimate will be managed by Ausenco and it will be Ausenco’s lead
estimator’s responsibility to manage the estimate and coordinate with QIO and other project
collaborators (G Mining, Mineral Technologies, WSP and QIO).

21.1.7.2 Estimate Coding

Estimate coding assists with the estimate interaction with scheduling, cost control, construction as
well as commissioning and operations. The following sub-sections list the various codes used for
each element of cost.

21.1.7.3 Work Breakdown Structure

The project is divided into main areas using the first digit of a 4-digit coding system. Areas are
further developed into sub-areas using the second digit. The third and fourth digits enable the
definition of the facility. The four-digit number is also known as the WBS number. Refer to Table
21.1 for the WBS list.
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21.1.7.4 Commodity and Resource Coding Structure (CRC codes)

All work activities, be they supply and/or installation of permanent equipment, materials or services,
have been assigned a standard Ausenco commodity code developed on the basis of Ausenco’s
standard discipline list.

21.1.7.5 Crew Codes

Crews will be developed to define the requirements in terms of trade workers necessary to perform
work activities.

21.1.7.6 Currency Codes and Currency Exchange Rates

All costs are expressed in their native currency; currency exchange rates have been sourced from
Oanda as of December 22, 2016. Since it is expected that the project will be constructed in 2017,
no allowance has been made for the fluctuation in exchange rates over time.

It is to be noted that the base currency will be the Canadian Dollar (CAD).

21.1.7.7 Units of Measurement

The units of measurements will be based on the International System of Units.

21.1.8 Estimating Software

The capital cost estimate has been developed on an MS Excel spreadsheet.

21.1.9 Estimate Presentation

The Capex estimate is presented to QIO as an Open Book Estimate (OBE).

21.1.10 Labour Costs

Base unit man-hours along with productivity factors were developed internally. All-inclusive labour
crew mix wage rates were developed based on the Labour decree in effect in the province of
Québec.

21.1.11 Workweek and Rotations

The workweek for construction will be six days at ten hours per day, for a total of 60 hours weekly.
The rotation schedule for construction will be three weeks in followed by one week of R&R.

21.1.12 Equipment and Material Costs

Costs for equipment and materials, were provided by the following:
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Table 21.1 – Equipment and Material Costs Summary

Entity Pricing Type Elements of Scope Costs (CAD)
Ausenco Elec. For MT MTO1 Electrical bulk materials $480,672
Ausenco Elec. For WSP MTO1 Electrical bulk materials $84,320
G-Mining Budgetary Mining mobile equipment $4,827,820
MT Budgetary Process equipment & piping $20,564,000
QIO Ellipse Budgetary Software & licencing $856,606
Weir Budgetary Pumps $712,000

Total $27,525,417
Note 1: Material take-off estimate

21.1.13 Mine Capital Expenditures (G Mining)

The mining capital expenditures (“CAPEX”) includes pre-production mining prior to commercial
production and equipment purchases and replacements. Most of the major mining fleet is present
on site and owned by QIO resulting in a low initial CAPEX and most of the CAPEX requirements
consist of equipment replacements over the 20 year mine life.

During pre-production and ramp-up a total of 12.1Mt is mined over a period of 9 months for a total
cost of C$ 41.5 M for an average cost of C$ 3.44/t (Table 21-3). This cost includes operational
readiness costs related to the mine operation which explains the higher unit cost.

Table 21-3: Pre-Production Mining CAPEX
Activity Pre-Prod Capex  (k C$)
Mine Operations 2,536
Mine Geology 1,522
Mine Maintenance Admin. 3,957
Mine Engineering 3,334
Drilling 2,193
Pre-Split Drilling and Blasting 337
Blasting 5,957
Loading 5,246
Hauling 7,586
Dewatering 354
Dump Maintenance 2,873
Road Maintenance 2,236
Grade Control 225
Support Equipment 1,270
Electrical Cable Handling 640
Topo Drilling Contract 98
Overburden Mining Contract 546
Aggregate Plant 343
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Activity Pre-Prod Capex  (k C$)
Sub-Total In-situ Mining 41,250
Rehandling 274
Total Mining Cost 41,524

Initial CAPEX for equipment purchases is estimated at C$4.8 M which is primarily for support
equipment (C$3.5 M). The sustaining CAPEX for mine equipment is estimated at C$111.9 M with
the details presented in Table 21-6, Table 21-7 and Table 21-8.

Table 21-4: Major Equipment CAPEX

Major Equipment CAPEX (k C$) Pre-Prod CAPEX Sustaining CAPEX Total CAPEX

Mining Truck (240t) - 44,457 44,457
Mining Truck (100t) - 2,056 2,056
Electric Hydraulic Shovel (34 m³) - - -
Wheel Loader (20 m³) - - -
Electric Prod Drill - 16,860 16,860
Track Dozer (899 HP) - 6,906 6,906
Track Dozer (630 HP) - 4,702 4,702
Motor Grader (16ft) - 4,179 4,179
Wheel Dozer (700HP) - 1,572 1,572
Water/Sand Truck (76kL tank) - 2,056 2,056
Pre-split drill (6.5") 1,306 1,306 2,612
Sub-Total Major Equip. 1,306 84,094 85,399

Table 21-5: Support Equipment CAPEX
Support Equipment CAPEX (k C$) Pre-Prod

CAPEX
Sustaining

CAPEX
Total

CAPEX
Excavator (49t) 649 2,596 3,246
Track Dozer (474 HP) - - -
Wheel Loader (7 m³) - - -
Small Water Truck - 750 750
Small Sand Truck - 1,000 1,000
Stemming Truck 340 - 340
Vibratory Compactor - (130HP) - - -
Backhoe Loader 115HP - - -
Emulsion Truck - - -
Boom Truck 28t - 388 388
IT Loader (Toolcarrier) - 3,200 3,200
Tracked Skid Steer - - -
Mechanic Service Truck - 2,283 2,283
Fuel Truck - 1,281 1,281
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Support Equipment CAPEX (k C$) Pre-Prod
CAPEX

Sustaining
CAPEX

Total
CAPEX

Lube Truck - 854 854
Lowboy & Tractor (150t) - 3,655 3,655
Pick-up Truck 655 3,554 4,209
Pit Buses - - -
Mobile Air Compressor 41 83 124
Mobile Welding Machine - 74 74
Light Tower - 257 257
Mobile Genset 27 - 27
Forklift 5 t payload 60 60 120
Tire Service Truck (or Tire Manipulator) - - -
Lineman Truck - 388 388
Service Truck (Platform) - 164 164
Dispatch system 30 - 30
10" Pipe – 145 psi 2 - 2
10" Pipe – 232 psi - 11 11
Dewatering Pump 10in - 2,989 2,989
Equipment Simulator - - -
Slope Monitoring System - 500 500
Hydraulic Hammers for Excavator 49t - 480 480
Spare Box for Haul Trucks - 500 500
Spare Bucket for Shovels 500 - 500
Snow Blower 200 200 400
Snow Plow (Blade) for IT Loader 57 - 57
Transportable Sub-station 7.5MVA 34.5kV/7.2kV - 1,832 1,832
Isolated Electric Line 34.5kV (185 m) - 240 240
Mining Cable extension (7.2kV SHD-GC, 1/0 AWG (300 m) - 224 224
Pumping Container - 210 210
GEMS - SQL 861 - 861
Whittle 85 - 85
Talpac 15 - 15
Autocad - - -
Sub-Total Support Equip. 3,522 27,772 31,294
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Table 21-6: Major Equipment Purchase Schedule

Equipment Purchase Schedule Total 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038
Major Equipment
Mining Truck (240t) 7 - - - - - - - - 5 1 1 - - - - - - - - - - -
Mining Truck (100t) 1 - - - - - - - - - - 1 - - - - - - - - - - -
Electric Hydraulic Shovel (34 m³) - - - - - - - - - - - - - - - - - - - - - - -
Wheel Loader (20 m³) - - - - - - - - - - - - - - - - - - - - - - -
Electric Prod Drill 3 - - - - 1 - 1 1 - - - - - - - - - - - - - -
Track Dozer (899 HP) 2 - - - - - - 1 - - - - - - 1 - - - - - - - -
Track Dozer (630 HP) 2 - - - - - - 1 - 1 - - - - - - - - - - - - -
Motor Grader (16ft) 3 - - - - - 1 - - - - - - - 1 1 - - - - - - -
Wheel Dozer (904HP) 1 - - - - - - - - - - - - 1 - - - - - - - - -
Water/Sand Truck (76kL tank) 1 - - - - - - 1 - - - - - - - - - - - - - - -
Pre-split drill (6.5") 2 1 - - - - - - - - 1 - - - - - - - - - - - -
Total 22 1 - - - 1 1 4 1 6 2 2 - 1 2 1 - - - - - - -
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Table 21-7: Support Equipment Purchase Schedule

Equipment Purchase Schedule Total 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038
Support Equipment
Excavator (49 t) 5 1 - - - 1 - - - 1 - - - 1 - - - - 1 - - - -
Track Dozer (474 HP) - - - - - - - - - - - - - - - - - - - - - - -
Wheel Loader (7 m³) - - - - - - - - - - - - - - - - - - - - - - -
Small Water Truck 3 - - 1 - - - - - 1 - - - - - 1 - - - - - - -
Small Sand Truck 4 - 1 - - - - 1 - - - - 1 - - - - 1 - - - - -
Stemming Truck 1 1 - - - - - - - - - - - - - - - - - - - - -
Vibratory Compactor – (130 HP) - - - - - - - - - - - - - - - - - - - - - - -
Backhoe Loader 115 HP - - - - - - - - - - - - - - - - - - - - - - -
Emulsion Truck - - - - - - - - - - - - - - - - - - - - - - -
Boom Truck 28t 2 - - - - - 1 - - - - - - - 1 - - - - - - - -
IT Loader (Toolcarrier) 6 - 1 1 - - - - - 1 1 - - - - - - 2 - - - - -
Tracked Skid Steer - - - - - - - - - - - - - - - - - - - - - - -
Mechanic Service Truck 4 - - - - - - 2 - - - - - - - - 2 - - - - - -
Fuel Truck 3 - 1 - - - - - 1 - - - - - - 1 - - - - - - -
Lube Truck 2 - 1 - - - - - - - - 1 - - - - - - - - - - -
Lowboy & Tractor (150 t) 1 - - - - - - 1 - - - - - - - - - - - - - - -
Pick-up Truck 90 14 11 - - - 14 11 - - - 14 11 - - - 9 - - 6 - - -
Pit Buses - - - - - - - - - - - - - - - - - - - - - - -
Mobile Air Compressor 6 2 - - - - - - 2 - - - - - - 2 - - - - - - -
Mobile Welding Machine 4 - - - - - - - 4 - - - - - - - - - - - - - -
Light Tower 2 1 - - - - - - - - - - - - 1 - - - - - - - -
Mobile Genset 24 - - - 4 - - 4 - - 4 - - 4 - - 4 - - 4 - - -
Forklift 5t payload 4 4 - - - - - - - - - - - - - - - - - - - - -
Tire Service Truck (or Tire Manipulator) - - - - - - - - - - - - - - - - - - - - - - -
Lineman Truck 2 - - - - 1 - - - - - - - - 1 - - - - - - - -
Service Truck (Platform) 1 - - - - - - - 1 - - - - - - - - - - - - - -
Dispatch system 1 1 - - - - - - - - - - - - - - - - - - - - -
Dewatering Pump 10 in 16 - - - - 4 - - - - 4 - - - - 4 - - - - 4 - -
Equipment Simulator - - - - - - - - - - - - - - - - - - - - - - -
Slope Monitoring System 1 - - 1 - - - - - - - - - - - - - - - - - - -
Hydraulic Hammers for Excavator 49 t 4 - - - - 1 - - - - 1 - - - - 1 - - - - 1 - -
Spare Box for Haul Trucks 1 - 1 - - - - - - - - - - - - - - - - - - - -
Spare Bucket for Shovels 1 1 - - - - - - - - - - - - - - - - - - - - -
Snow Blower 2 1 - - - - - - - 1 - - - - - - - - - - - - -
Snow Plow (Blade) for IT Loader 1 1 - - - - - - - - - - - - - - - - - - - - -
Transportable Sub-station 7.5 MVA
34.5 kV/7.2 kV 2 - - 1 - - - - 1 - - - - - - - - - - - - - -

Isolated Electric Line 34.5kV (185 m) 4 - - 2 - - - - 2 - - - - - - - - - - - - - -
Mining Cable extension (7.2 kV SHD-GC,
1/0 AWG (300 m) 6 - - 1 - - 1 - - 1 - - - 1 - - 1 - - 1 - - -

Pumping Container 2 - - 1 - - - - - - - - - 1 - - - - - - - - -
Total 205 27 16 8 4 7 16 19 11 5 10 15 12 7 3 9 16 3 1 11 5 - -

Ausenco 

1 1 1 1 1 1 1 1 1 1 1 1 1 1 
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Table 21-8: Equipment Capital Expenditure Schedule

Equipment CAPEX Schedule (C$ k) Total 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038
Major Equipment
Major Equipment 85,399 1,306 - - - 550 1,393 16,015 8,155 34,106 7,657 8,407 - 1,572 4,846 1,393 - - - - - - -
Support Equipment 31,294 3,521 2,652 2,462 43 1,710 886 5,604 1,743 1,670 1,444 1,082 764 835 447 1,586 1,643 1,318 649 362 868 2 2
Total Equipment CAPEX 116,693 4,827 2,652 2,462 43 2,260 2,279 21,619 9,898 35,776 9,101 9,489 764 2,406 5,293 2,979 1,643 1,318 649 362 868 2 2
Initial CAPEX 4,828 4,827 1 - - - - - - - - - - - - - - - - - - - -
Sustaining CAPEX 111,865 - 2,652 2,462 43 2,260 2,279 21,619 9,898 35,776 9,101 9,489 764 2,406 5,293 2,979 1,643 1,318 649 362 868 2 2
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21.1.14 Concentrator Iron Upgrade plant

21.1.14.1 Scope of Estimate

MT’s scope for the capex estimate includes the iron upgrade circuit from the discharge of the
existing autogenous (ag) mill up to the discharge of the existing concentrate pan filters, including:

· Modification of the existing gravity separation circuit (referred to as the gravity circuit)

· Addition of a new magnetic separation circuit (referred to as the mags circuit)

· Upgrades to other process equipment as necessary to suit the new process flow parameters
of the plant

MT’s scope of work is depicted at a high level in the Process Flow Diagrams (PFD’s) and other
documentation developed as part of the study for the plant upgrade. Further detail of this
documentation is provided below in the Basis of Estimate section.

The battery limits and exclusions from MT’s scope for this estimate are as follows:

· The ag-mill discharge point prior to entering the discharge chute is the feed battery limit. The
mill is not in MT’s scope however the chute that splits the flow to the scalping screening stage
is.

· The recirculation of oversize feed material back to the mill is not part of the scope of work and
the battery limits are the oversize discharge points from the vibrating screens.

· Modification or upgrade to the slurry tailings pumping systems (both coarse and fine) is not
included in the scope of this capex estimate and the battery limit is the suction flange on the
first stage pumps for both of these systems. It should be noted that the pump calculations for
the first stage of pumping (i.e. the pumps within the concentrator building) is included in MT's
scope.

· The final concentrate handling system is not part of the scope and the battery limit is the
discharge outlet of the concentrate pan filters.

· Supply of services to and within the building is not a part of the estimate scope. The
exception to this is the reticulation of the plant process water (PW) to the various users within
the plant, the battery limit for this portion of the scope is the inlet to the existing PW pump
suctions.

· The scope does not include any addition or modification to the existing building structure, civil
works or infrastructure type items. This includes steelwork, cladding and other items relating
to the civil building and architectural disciplines that don’t support process equipment.

· The full scope of electrical, instrumentation and control for the plant area, including any
handling, storage and installation of radioactive sources for instrumentation such as density
gauges. The exception to this is the provision of the operating and control philosophy and
functional specification for the changes to the iron upgrade circuit.

Specific items to note for clarity on the scope of work are listed below:

· The existing classification screens will not be modified as part of the upgrade work.
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During the previous operation of the plant they did not perform at a very high efficiency and there
are some options for improvement by modifying screen performance parameters (such as screen
deck type and vibration amplitude).  It has been determined that to undertake those modifications it
is more beneficial that the plant be running at the same time such that the work can be done on an
iterative basis and changes assessed to measure improvement.

Instead of changes to the screens themselves there will be work done to replace the static screen
supplying feed onto one of the four screens. The intention is to achieve better dewatering prior to
feeding onto the screen and also to slow down and reduce the energy of the feed stream to the
screen.

· There is no change to the existing UCC and screen arrangement that was installed during
operation to reduce the load to the existing classification screens.

· The existing pumps that will be upgraded as part of this scope are listed below:

o The spiral tails dewatering cyclone feed pumps (equipment numbers 615-5661-001 to
004)

o The classification screen undersize pumps (equipment numbers 610-5661-005 to 008)

o The pan filter filtrate pumps will have a pulley change so they run at a higher speed

o The three PW pumps will be controlled by variable speed drives instead of fixed speed
motor starters (this electrical change is out of MT’s scope)

· The mags circuit will be comprised of two low intensity magnetic separators (LIMS) to
prepare the feed for the subsequent seven wet high intensity magnetic separators (WHIMS)
for the upgrade of the ore. The WHIMS units will be 16 pole machines in an extra wide rotor
configuration.

· There has been no allowance for change to the existing main floor sump pump operation or
configuration.

· There is no allowance for modification or change to the existing pump boxes or other tanks or
sumps within the plant as these are deemed to have been suitable for the operation.

· There is no allowance for the upgrade of the existing pan filters for dewatering the
concentrate. Historical information provided as well as testwork by the manufacturer indicate
that the capacity of the existing filters will be sufficient for the increased iron recoveries in the
upgraded plant and filtration testwork has determined that the filter performance will be
similar for this feed material.

· The thickener will be upgraded by installing a larger feedwell with a different internal
configuration as recommended by Outotec (suppliers of the existing thickener on the site).

21.1.14.2 Basis of the Estimate

The capex estimate has been developed based on the work MT has undertaken as part of a study
for the plant upgrade undertaken for QIO. The study revolved around a metallurgical testing
campaign conducted at the MT Carrara laboratories using a bulk sample of the Bloom Lake ore. In
parallel with this metallurgical testing campaign, the new plant process design was developed and
plant layouts and mechanical design work was undertaken.

The process design, plant layouts and mechanical design work were completed to a feasibility study
level that is suitable for the 43-101 requirements.

Ausenco ~ MINERAI DE FER QUÉBEC V QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 21-14
Date: July 2017

It is important to note that the estimate has been established on the basis that the existing
equipment supporting the operation of the gravity and mags upgrade equipment is functional and in
good condition and will not be modified unless required due to changed process conditions.

Documentation

The key supporting documentation developed for the study is listed below. Reference should be
made to the latest revision of the documents with respect to the capex estimate.

· Basis of Design for the process upgrade (496-MS0001)

· Design Criteria for the process upgrade (496-PM0002)

· Project Description, Site Data and Climatic Conditions (496-PM1001)

· Metallurgical testwork outcomes detailed in Section 13 (Mineral Processing and Metallurgical
Testing) of the 43-101 document for the Phase 1 upgrade

· PFDs for the upgrade (00000-49D-001-201 and 202)

· Equipment list for upgraded and new equipment (496-MS1001)

· Electrical load list for upgraded and new equipment (496-ES0803)

· Field instrument list for upgraded and new equipment (496-ES0901.02)

· Piping and Instrumentation Diagrams (P&IDs) for the upgrade (00600-49D-002-200 to 502)

· 3D model of the revised plant layout

· 2D general arrangements of the revised plant layout (00600-45D-001-300 to 319)

· 2D equipment layouts (00600-45D-002-100 to 103)

· 2D details of plant components (00600-45D-004-300 to 309)

Development of the Estimate:

The PFD’s for the upgraded plant process have been developed using the metallurgical testing
campaign as a basis for the processing performance and flow parameters for each of the stages of
the iron upgrade process.

The PFD’s then formed the basis of all engineering and design work for the plant upgrades and they
dictate the type and processing capacity of each item of processing equipment used in the plant.
This information feeds into the design of the plant layout and the engineering design calculations. It
also defines the requirements of the peripheral equipment to support the process equipment
required for upgrading the feed ore.

Following the selection of the required equipment, each item was assessed to be either:

· Sourced from the existing Phase 2 building

· Existing Phase 1 equipment that required upgrade/modification

· New equipment to be sourced from vendors

The major equipment that will be sourced from the Phase 2 building are the existing WW6plus
spirals and the associated frames, launders, distributors, hoses and other components. There are
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various other items that will also be sourced from the Phase 2 building including pumps, valves and
instruments. New equipment pricing and equipment modification pricing has been obtained from
vendors with the key items and vendors as follows:

· Upgrades and modifications to existing pumps on site by Weir Minerals (the existing pumps
were supplied and maintained by Weir)

· Modification to the existing thickener to install a new, higher capacity feed well by Outotec
(the original supplier for the thickener)

The new iron upgrade equipment required for the project will be supplied by MT and includes
additional WW6plus spirals, up-current classifiers (UCC’s) in a special slim configuration to allow
integration with the WW6plus spirals, low intensity magnetic separators (LIMS) and wet high
intensity magnetic separators (WHIMS).

21.1.14.3 Estimate Details

The capex estimate is summarised in the following table. It should be noted that there are duties
and VAT payable on the imported equipment for the project and this value has been presented
separately in Table 21-9 below.

Table 21-9: Estimate Summary

Vendor equipment costs CAD        14,911,000.00

Packing and transport costs for vendor equipment CAD          1,260,000.00

Material costs for fabricated items CAD          4,393,000.00

Site installation labour CAD        10,197,000.00
Site indirects (construction equipment, facilities, travel,
management and site staff, administration, safety) CAD          3,408,000.00

Other project indirects (project management, engineering and
drafting, procurement, insurance CAD          1,771,000.00

Commissioning and ramp up support CAD             250,000.00

Process support following commissioning CAD             240,000.00

Total (CAD) CAD        36,430,000.00

Duties and VAT on imported equipment CAD             772,000.00

Note that in addition to using a Canadian dollar (CAD) basis for establishing the capex estimate,
portions of the estimate have been developed using Australian (AUD) and United States (USD)
currencies as a basis and are subject to exchange rate fluctuations. The rates of exchange utilised
and the estimate values associated with those foreign currencies are as follows:

· Canadian dollar basis portion of the estimate – CAD18,860,000.00
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· Australian dollar basis portion of the estimate – AUD 17,667,000.00. This has been
established on the basis of AUD 1 = CAD 0.97062. Note that this value includes the duties
tabled in the estimate summary (CAD 772,000.00).

· United States dollar basis portion of the estimate – USD 675,000.00. This has been
established on the basis of USD 1 = CAD 1.33774.

21.1.15 Tailings and Surface Water Management (WSP)

The capex includes the construction cost associated with the initial investments required prior to
restart of the mining operations as well as the cost to build starter dykes and pumping
infrastructures. A summary table of capex for the tailings and surface water management and
operation is presented at the end of the section (Table 21-10).

21.1.15.1 Water Management

This section includes improvements to the existing surface water management system. Before the
start-up of the mining operations, investments are necessary for water management in order to
meet the design criteria and improve robustness from an operational point of view.

Costs include the construction of a total of three exfiltration ditches along the downstream side of
certain dykes surrounding tailings storage areas. Those are recommended in order to improve the
exfiltration recovery infrastructures currently in place and to prevent associated potential legal non-
compliance. Exfiltration water will be collected and pumped back into the water management
system. The required exfiltration ditches are the following:

· 2,000 m of exfiltration ditch downstream of Dyke D-1

· 2,150 m of exfiltration ditch downstream of Dyke D-2

· 2,500 m of exfiltration ditch downstream of East Dyke

A total of twelve water pumping stations will also need to be upgraded in order for the site to comply
with laws and regulations design criteria. Costs associated with the needed improvements include
those related to replacement of pumps, pipes and/or associated infrastructures before start-up. Two
emergency spillways located at basins BS-1 and BM-12 will also be required to meet regulation
standards. The cost includes excavation, membrane installation and rock protection.

21.1.15.2 Fine Tailings Management

This section includes construction costs for fine tailings management prior to start the mining
operations. Those are essentially associated to work required on fine tailings dykes in order to
ensure straight forward operations resuming.

· East Dyke: Costs include a clay liner installed on East Dyke to impound Basin A, a protection
cushion covering the liner and an access road made of rock wrapped in geotextile at the
upstream toe of East Dyke in order to provide adequate access to the work area.

· Dyke A: Costs include a transition between the impervious liner of the East Dyke and the
impervious core of Dyke A in order to ensure the continuity of the impervious components.

· West Dyke: Costs include a 2 meter raise of the liner installed on the West Dyke required for
the site start-up in order to meet the new tailings filling plan. The liner will be installed on the
existing upstream face of the dyke built in 2014.
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· Dyke B: Cost includes the rehabilitation earthwork of Dyke B in order to make it operational
again (Dyke B is not operational according to the statutory dykes inspection performed by
Amec Foster Wheeler in 2016). Work consists of stabilizing the current Dyke B with riprap on
both upstream and downstream slopes. The design of these earthworks shall be finalized at
the detailed engineering stage.

Earthwork described will be done by a contractor. The G&A costs are estimated at 8.5% of the
earthwork value and the profit made by the contractor is estimated at 10% of the earthwork value.

21.1.15.3 Coarse Tailings Readiness Work

This section includes investments required at year zero as well as earthwork for the staged
completion of starter dykes required to ensure straightforward operations resuming for the coarse
tailings management.

The following earthworks will be done by a contractor. The G&A costs are estimated at 8.5% of the
earthwork value and the profit made by the contractor is estimated at 10% of the earthwork value.

· A starting dyke will be built around the deposition area in HPA-South to contain tailings at
start-up. The associated capex includes the placing and compaction of tailings borrowed from
the stored tailings area. Another starting dyke will be built two hundred meters upstream of
the rock toe of HPA-West. This starting dyke will prevent the finest portion of deposited
tailings from clogging the rock toe. Once the starting dyke is built, the space between the rock
toe and the starting dyke will be backfilled with tailings transported from PRG-2. The tailings
will be placed and compacted at a 10% downstream slope. The backfill operation is split
between years 1 and 2.

· As the toe of HPA-West will ultimately be submerged by the D2 basin, no intervention will be
possible in case of erosion due to exfiltration. A rock toe with a layer of filter material and
geotextile will thus be required. This rock toe will also be used as an access road to the toe of
HPA-W for inspections.

At year 0, tailings will need to be borrowed from PRG-2 to construct HPA-West dyke. Dozers,
excavators, loaders and trucks owned by QIO will be used for this operation.

A dozer, available at the site, and a rental compactor will also need to be used to create available
volume for hydraulic deposition in the tailings impoundment area for start-up operations.

A field laboratory will be installed on site. This laboratory will allow the materials used in the
earthworks to be controlled on the TSF. This laboratory will include standard geotechnical and civil
testing equipment such as a nucleodensimeter storage room, particle size distribution sieves and
equipment, as well as concrete testing equipment.

21.1.15.4 Tailings Pumping

Existing Booster Pump House

Several modifications must be brought to the available booster pump house (BHP #1) so that the
pumping system accommodates the expected production of the fine and coarse tailings, as well as
the distance and elevations of the tailings deposition plan.
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The required investments associated with pumping of fine tailings at year zero are related to the
modification of the current pumping capacity in order to be able to pump the required 360 m3/h of
fine tailings slurry (261 dry tons/h) at a distance of 2,750 m at an elevation of 715 m in Basin A area
as required by the new tailings filling plan (starting at year 1). In order to accommodates these
operational requirements, the pumping arrangement will change from the two existing 150 HP
pumps in series to four 150 HP pumps per pumping set. An arrangement of an operating pump set
with a stand-by set is planned. The two extra pumps are already available in Phase 2 inventory. The
existing 8-inch pipeline lengths already connected to the BPH#1 will need to be extended with the
addition of an extra 1,050 m of pipeline. This will also come from the available pipeline on site.
Modifications to the existing pumping capacity will require flange changes in order to accommodate
a new maximum pressure of 600 psi.  Costs associated to the additions of the pumps and the
extension of pipeline at year zero include engineering, electrical and mechanical work and
equipment as well as instrumentation.

As the fine tailings plan will require the discharge of tailings at a distance of 3,850 m at an elevation
of 717 m at year 4, the addition of a fifth 150 HP high pressure pump for each of the two pumping
sets will be required. Costs at year 4 include engineering, electrical, mechanical work and
equipment as well as instrumentation.

The required investments associated with pumping coarse tailings at year zero are related to the
increase to the pumping pressure in the tailings line in order to be able to pump the required
1,645 m3/h of coarse tailings slurry (1,264 dry tons/h) to be discharged at a distance of 2,650 m at
an elevation of 740 m in HPA-South area and in PRG-2, as required by the new tailings filling plan
from year 1 to year 3. These operating criteria will require the addition of a fifth pump on each of the
two coarse tailing pumping lines of BPH#1.  Two new pumps with high pressure casings (600 psi)
will be purchased and two 1,000 HP motors available from phase 2 will be reused at BPH#1. A total
of 2,600 m of 14-inch diameter pipes will need to be added on each of the existing pipelines
(addition of 700 m/line for each of the two lines for PRG-2 area and 600 m/line for each of the two
lines for HPA-S area). Those are available on site in phase 2 inventory. New flanges will be
purchased to accommodate 600 psi pressure. Finally, the existing pipelines flanges in the TSF will
be replaced to 600 psi flanges. Costs associated to the additions of the pumps and the extension of
pipeline at year zero include engineering, structural work, electrical work, mechanical work and
equipment as well as instrumentation.

Gate valves must be changed as their operation and performance were unsatisfactory during the
previous operation of the site. All existing Delta-type BPH#1 valves will be replaced by Clarkson
pneumatic knife gate valves. The valves upstream of the pumps will be of the standard KGF type
and those downstream of the pumps will be of the high-pressure type (KGF-HP) to support the high
pressure at the discharge. Four 8-inch standard valves and eight 8-inch high pressure valves will be
required for fine tailings pumping lines and ten 14-inch standard valves and eighteen 14-inch high
pressure valves will be required for coarse tailings pumping lines. Costs include purchase and
installation.

Other costs included in tailings pumping CAPEX for BPH#1 include pre-operation inspection and
maintenance made by the manufacturer.

Second Booster Pump House

The installation of a second booster pump house (BPH#2) is required to accommodate pumping at
greater distances as defined by the new tailings filling plan for coarse tailings hydraulic deposition in
PRG-3 area as well as in HPA-South and West deposition areas (starting at year 3). BPH#2 will be
located in the southwest portion of the TSF, which represents the most direct way of pumping
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coarse tailings (fine tailings pumping plan will be accommodated by the modified BPH#1 for the
entire operation life).

In order to have an additional booster pump house operational at year 3, construction of BHP#2 will
need to be completed by year 2. The configuration of the coarse tailings pumps in BPH#2 will be
identical to that of BPH#1 and will include two pumping lines comprised of four pumps each. Each
pump will consist of a 14-inch suction and a 12-inch discharge, a 1000 HP motor and a 14-inch
discharge hose. A fifth pump will need to be added to each pumping line in year 6. This will allow to
differ BPH#2 costs while meeting increasing needs of pumping coarse tailings at a further distance
to the west and north portions of the tailings storage area.

Costs associated to the additions of the BPH#2 include engineering, building construction and
structural work, electrical and mechanical work and equipment as well as instrumentation.

21.1.15.5 Engineering and Project Management

Engineering and project management costs include the following:

· Site supervision required to ensure quality control for the earthwork, provide technical support
throughout the construction season with a field team and issue construction reports.

· Annual recurring engineering for tailings and surface water management required to ensure
proper evolution of the tailings storage facility. These include planning, design and inspection
activities.

· Additional engineering costs required to restart the site as starter dykes, rehabilitation and
completion of existing earthworks are required, and operation procedures need to be
developed.

21.1.15.6 Dust Emissions Mitigation, Progressive Restoration and Instrumentation

Progressive restoration of the complete Bloom Lake mine site is planned, starting with the
revegetation of the downstream slope of D2 Dyke at year 0. Costs include the revegetation of this
slope which will allow current observable dust emissions to be prevented.

As part of the dust emission mitigation plan, initial investments on dust monitoring are also required
in year 0. The cost included the installation and the equipment for dust monitoring.

An instrumentation program is required to monitor the performance of the tailings and water
earthworks. Investments include the installation of soil pressure probes with a geotechnical drill at
year zero to ensure proper monitoring and to meet the certificate of authorization requirements.
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Table 21-10: Tailings and Surface Water Management CAPEX (in CAD, without Contingency)

CAPEX (k $)
Years

Activity Total 0 1 2 3 4 5 6

Water management – construction 6,147 6,147 - - - - - -

Fine tailings – construction 3,095 3,095 - - - - - -

Coarse tailings – construction 6,739 2,109 4,302 328 - - - -

Coarse tailings – readiness work 3,045 3,045 - - - - - -

Tailings pumping – construction 30,439 6,906 - 20,869 - 206 - 2,457
Engineering and project
management 2,594 2,594 - - - - - -

Progressive restoration 378 378 - - - - - -

Dust monitoring 190 190 - - - - - -

Instrumentation 117 117 - - - - - -

Total Costs 52,744 24,582 4,302 21,198 0 206 0  2,457

21.1.16 Tailings and Surface Water Management Sustaining CAPEX

The “Sustaining Capex” includes the upgrade of the existing infrastructure. Each upgrade is
scheduled to be built at least one and a half years ahead of its commissioning, to allow a safety
margin and seasonal construction. A summary table of sustaining CAPEX costs for the tailings and
water management and operation is presented at the end of the section (Table 21-11).

21.1.16.1 Water Management

This section includes costs associated to upgrades needed to the improved surface water
management system as well as instrumentation-automation.

A junction between two mining basins is required at year 1 in order to simplify the surface water
management system. The cost includes ditching work between the two.

Between year 2 and year 12, pumping stations must be upgraded or added in order for the existing
installations to remain efficient and environmentally safe. Those include pumps, pipes and
infrastructure. Costs represent upgrade investments for one pumping site at year 2 (BM6), for six
sites at year 4 (BM14, BU02, BU05, BU06, Pignac West Lake and BU07) and for one pumping site
at former Triangle Lake at year 12.

Instrumentation and automation costs include the following:

· Instrumentation: Costs include the instrumentation for all the surface water pumping points on
site. The instrumentation includes probes for water levels, flow meters and probes for start-up
and shutdown. Those probes are installed at years 1, 2 and 4 at the same time as the
upgrades on the pumping stations. They will be used as part of an automation process.

· Automation: The cost is related to the automation of the water management infrastructures on
site, to be put in service at year 4, once all instrumentation will be in place. The automation will
be controlled from the water treatment plant. The objective is to decrease environmental risks
by reducing human intervention.
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21.1.16.2 Fine Tailings Management

This section includes the costs associated to the raising of fine tailings dykes based on the new
filling plan. Each required raise is spread over a few years in order to facilitate construction. Further,
the construction sequence between individual dyke raises is coordinated to spread work.

Dyke A

Dyke A confines water in the fine tailings storage facility. Its elevation depends on the elevation of
water as defined by the fine tailings filling plan. As fine tailings are settled at the bottom of the basin,
dike A must be raised to maintain the water storage capacity and allow to continuously meet
regulatory requirements.

Costs associated with Dyke A raises include the work and material for the following:

· Raising the impervious till core and its backfilling with tailings sand

· Installation of a rock cover on the upstream slope of the dyke in order to prevent erosion
caused by waves

· Installation of a frost protection on the crest to ensure the efficiency of the core throughout
the winter

Investment for raising the dyke is spread over two years, where possible, to split the construction
costs. This corresponds to a feasible construction method.

East Dyke

The East Dyke is used to confine both tailings and water basin. Therefore, it has to be impervious
where it retains water and it is made of tailings sands where it confines only fine tailings. The
elevation of East Dyke is defined by the filling plan and the elevation of the water basin.

Costs associated with East Dyke raises include the work and material for the following:

· Application of a liner to ensure the required imperviousness

· Installation of a protecting cushion made of sand to avoid liner damages

· Installation of a rock cover on the upstream slope of the dyke to prevent erosion or the
exposure of the liner

Investment is planned according to Dyke A and West Dyke construction requirements, for the same
elevation raise.

West Dyke

The West Dyke is used to confine both tailings and water basin. This dyke has to be impervious
where it retains water and it is made of tailings sands where it confines only fine tailings. The
elevation of the West Dyke is defined by the fill plans and the elevation of the basin.

Costs associated with West Dyke raises include the work and material for the following:

· Application of a liner to ensure the required imperviousness
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· Installation of a protecting cushion made of sand to avoid liner damages such as punctures

· Installation of a rock cover to prevent the erosion of the dyke or the exposure of the liner

Investment is planned according to Dyke A and East Dyke construction requirements, for the same
elevation raise.

Decant Structure

A decant structure allows the process water to flow from basin A to basin RC-1 and then to basin
RC-2. From RC-2, water will be recirculated in the concentrator. The decant structure will be raised
according to the existing design. By doing this, it will ensure the continuity and the integrity of the
infrastructure. Costs associated with decant structure raises include the work and material for 2 m
raise increments.

The raising schedule of the structure is dictated by the raising of the basin A-level and must
precede the raising schedule of Dyke A.

Emergency Spillway

An emergency spillway is mandatory to allow the adequate evacuation of the project flood. For
Basin A, the spillway is built at one extremity of Dyke A. Its raising schedule matches the raising
schedule of Dyke A. Incremental emergency spillway elevations can be built between two dyke
raises. Costs associated with emergency spillway raises include the work and material for a 1.5 m
raise. In year 5, the water level is expected to be raised by 2.5 m in basin A. The cost of the raise in
year 4 has thus been proportionally increased.

All earthwork described in section 21.1.24 will be done by a contractor. The G&A costs are
estimated at 8.5% of the earthwork value and the profit made by the contractor is estimated at 10%
of the earthwork value.

21.1.16.3 Coarse Tailings Management

This section includes the costs associated to the raising of HPA-West and HPA-South dykes, based
on the new filling plan.

HPA-West

The HPA-West dyke is raised by the upstream method. It is built with a gentle downstream slope of
10%. The dyke is only composed of tailings. Considering the final level of water, impounded by the
dam and its cross section, no impervious element is needed in HPA-West dyke.

Tailings will be required for the downstream slope of HPA-West in D1 basin and to proceed with
upstream raises on HPA-West in D2 basin after year 4, where pumping capacity is not sufficient to
perform tailings beaching. The sustaining CAPEX include the construction costs which are define by
the dozer and compactor used to spread and compact the transported tailings by QIO equipment
and labour.

BPH#2 Pad

The second booster pump house will be built on a pad made of controlled backfill at an elevation
allowing for TSF development overtime. The backfill will consist in coarse tailings from PRG-2. The
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tailings haulage costs are included in the OPEX while the Sustaining CAPEX includes costs for its
placement and compaction.

Erosion Control Spurs

In order to control the deposition of the fine fraction of the coarse tailings, spurs made of dumped
rock will be built in the tailings storage facility, during its last 6 years of operation. These spurs are
intended to help control the deposition of tailings and optimize the available space to impound
coarse tailings.

The costs include the transportation of blasted rock from a stockpile fed by the mining operations,
the dumping and the shaping of the spurs in the TSF. The unit cost is calculated assuming the
contractor will use appropriate sized equipment such as articulated 30T trucks and small dozers to
accomplish this task.

PRG-3 development

Starting on year 3, coarse tailings will be impounded in PRG-3 in winter. The water must drain in the
fine tailings basin through a spillway. Therefore, West Dyke must be completed by year 3. Later,
West, East and North dykes must minimally be raised at the expected elevation of Basin A year 10
in order for Basin A to be contained by impervious dykes.

The Sustaining CAPEX include the construction cost of the dykes, and the construction and raise of
the operation spillway. Costs associated with this task include the work and materials for the
following:

· Construction of a liner anchoring key in the natural ground

· Tailings placement and compaction to create the embankment

· Application of a liner to ensure the required imperviousness

· Installation of a protecting cushion made of sand to avoid liner damage

· Installation of a rock cover on the upstream slope of the dyke to prevent the erosion or the
exposure of the liner

· Installation of geotextile and rock protection on the spillway

North Closure Dyke

A dyke is needed at the northern edge of the TSF for coarse tailings management. That dyke will be
required during the last years of operation. Its construction is spread over two years. Its cross
section will be similar to Dyke A. Costs associated with North closure dyke include the work and
materials for the following:

· Stripping and impervious core keying

· Raising the impervious till core and its backfilling with tailings sand

· Installation of a rock cover on the upstream slope of the dyke in order to prevent erosion
caused by waves

· Installation of a frost protection on the crest to ensure the efficiency of the core throughout
the winter
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Rock Toe – HPA-W

The HPA-W rock toe, started at year 1, must be extended to serve as a starting dyke for HPA-W
upstream raise. Construction is required to start at year 4 and must be completed by year 13. The
investment has been postponed as much as possible in this study. Costs associated with this task
include the work and material for the following:

· Placement of rockfill

· Placement of filters between the rockfill and the tailings sand

The earthwork described in section 21.1.25 will be done by a contractor. The G&A costs are
estimated at 8.5% of the earthwork value. The profit made by the contractor is estimated at 10% of
the earthwork value.

21.1.16.4 Tailings Pumping

Recurring investment is required to maintain the pumping system during the operation of the TSF.
Fine and coarse pipeline lengths will be increased to accommodate the deposition plan. Unused
lines available at the site will be reused. More field valves will also be needed to maintain the
versatility of the pumping system as the Booster Pump House # 2 comes into service.

Since the fine tailings plan will require the discharge of tailings at a distance of 3,750m at an
elevation of 717 m at year 4, a pipeline extension of 1,100 m will be required. 550m of 8-inch
pipeline available on site will be used and 550m of pipeline will be purchased.

Following the construction of BPH#2, a total length of 3,200 m and 5,000 m of 14-inch pipelines will
be required to reach HPA-West Dyke and PRG-3 areas respectively. The remaining available
pipelines from phase 2 inventory will be used as well as 1,400m reused from PRG-2, bringing the
total new pipeline length required at year 3 to 6,200 m.  A pipeline length of 135 m will also be
required each year of operation in order to reach a further distance for the coarse tailings discharge
point within the coarse tailings storage area. Specifications of the piping and flanges will
accommodate a maximum pressure of 600 psi.

21.1.16.5 Instrumentation

Instrumentation installation used to monitor tailings and water earthworks performance will be done
every 5 years. As the tailings storage facility fills up and the dykes are raised, extra instrumentation
will be required to monitor the performance.

21.1.16.6 Engineering and Project Management

Engineering and project management cost include a site supervision to ensure a quality control for
the earthwork, provide technical support throughout the construction season with a field team and
issue construction reports.
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Table 21-11: Tailings and Surface Water Management Sustaining CAPEX (in CAD, without Contingency)

Sustaining CAPEX (k$)
Years

Activity Total 1 2 3 4 5 6 to 10 11 to 15 16 to 21

Water management 2,345 339 155 - 1,485 - - 365 -
Fine tailings -
construction 15,369 - 810 1,385 1,604 889 3,487 3,114 4,080

Coarse tailings -
construction 34,410 631 5,311 4,934 4,568 6,740 679 2,166 9,381

Tailings pumping -
construction 7,674 - - 5,351 586 109 543 543 543

Engineering and
project management 11,215 2,895 1,080 1,080 1,080 1,080 1,250 1,250 1,500

Instrumentation 150 - - - - 50  50 50 -
Total Sustaining
CAPEX costs 71,163 3,865 7,356 12,750 9,324 8,867 6,009 7,488 15,504

21.1.17 PM, E, P and CM Services

The cost estimate for project management, engineering, procurement and construction
management are based on a manpower forecast and consists, without limitation, of the following:

· Salaries, fringes, uplifts, recruitment, overhead, etc.

· Expenses (i.e. business and rotational travelling, including in-transit costs, etc.)

· IT services

· Home office support and expenses (communications, IT services, IT equipment, courier,
printing, office space, furniture, consumables, stationery, etc.)

21.1.18 Site Indirect Costs

Site indirect costs are included and consist, without limitation, of the following:

· Power distribution through tie-ins to the existing reticulation

· Room and board, in the existing facilities owned by QIO; a budgetary proposal obtained by a
local service provider serves as the basis for costs along with the manpower forecast. The
proposal includes catering, operations and maintenance

· Existing offices on site will serve for PM, E, P and CM; an allowance for field office supply (IT
equipment, i.e. computers and monitors, courier, printing, furniture, consumables, etc.) is
included.

· IT, including hardware and software, stationaries, etc. is included.

· Communications are included and they include monthly fees. An allowance for cellular
phones and short wave radios is included as well.

· The existing tank farm will be used for all requirements by the QIO PM team under the self-
execution strategy and distributed as free issue consumables to sub-contractors.

· Existing infrastructures for the management of sewerage, construction waste (dry, wet,
hazardous and non-hazardous) and garbage, including collection, treatment and disposal is
included and is based on historical data obtained by QIO.
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· Maintenance of existing roads and walkways are included and costs are based on historical
data obtained by QIO.

· Field office supply (IT equipment, courier, printing, office space, furniture, consumables, etc.).

· Access control and monitoring will be managed through existing installations.

· Existing lay down and storage areas, as well as warehousing, complete with, but not limited
to, materials management and materials handling equipment, fencing, signage and lighting
will be used for the construction phase. Costs for related labour are included.

· Site security will be ensured by QIO’s staff and is included through the manpower plan.

· Existing light vehicles are included and an allowance for maintenance and operations is
included.

· Existing first aid and medical installations will be used; medical services, doctors and nurses,
are added through the manpower forecast plan.

· Site surveying is included in the manpower forecast plan.

· Non-destructive testing and QA/QC testing, including laboratory services, are included in the
manpower forecast plan.

· An allowance for general and final clean-up is added.

21.1.19 Owner’s Costs

Owner’s costs have been developed by QIO and have been incorporated in the overall estimate as
obtained from QIO.

21.1.20 Other Costs

The following assumptions form the basis for the calculations of other direct costs:

· It is assumed that there will be no requirements for heavy lifts

· Vendor representatives are included and are based on proposals

· Spare parts are included and are based on proposals

· First/initial fills are included through an allowance

· Testing (hydro, pneumatic, leak) is deemed included with the proposals

· Logistics and freight are deemed included with the proposals

· POV and commissioning are included with the operational readiness

21.1.21 Contingency

The project contingency was evaluated using a deterministic approach; a deterministic approach is
an objective assessment of possible ranges of the accuracy for major elements of scope as a
function of their definition, i.e. engineering progress.
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21.1.22 Escalation

All costs will be spent during the year 2017 and the first quarter of 2018 and therefore, no allowance
for escalation is included in the estimate.

21.1.23 Risk

The Ausenco, G Mining, Mineral Technologies, WSP and QIO project team members assisted in a
risk workshop session to identify potential capital and health and safety risks (both threats and
opportunities) which was captured in a risk register. Each risk was assigned a level of consequence
and probability for which a probable consequence value was derived. Mitigation plans were
developed, but the risks were not re-evaluated post-mitigation.

The project risk allowance was evaluated using a deterministic approach; a deterministic approach
is an objective assessment of possible ranges of the risk allowance for major elements of scope as
a function of their definition.

21.1.24 Estimate Qualifications

Estimates are developed within a framework of reference which is defined by assumptions and
exclusions grouped under estimate qualifications.

21.1.25 Assumptions

The following is a list of assumptions that enabled the development of the estimate:

· The workweek is based on 6 days at 10 hours per day.

· Rotations are based on 3 weeks in followed by 1 weeks R&R.

· Construction, POV and commissioning will be performed in 2017.

· Estimate assumes logical sequences in work activities and that sequence in work activities
will not be altered.

· The PM, E, P and CM team will be in sufficient quantity so as not to delay the execution.

· The PM, E, P and CM team will have construction expertise so as not to delay the execution.

· The estimate assumes engineering will be sufficiently developed to support construction and
to avoid rework.

· Direct craft labour will all be sourced from the province of Québec.

· Direct craft labour will all be journeymen, i.e. no allowance for apprentices.

· Labour decree will remain effective throughout the construction period.

· Accommodations in Fermont will be sufficient in quality and quantity in order to avoid labour
disruption.

· Access to site will be allowed 7 days per week and 24 hours per day.

· The estimate assumes a smooth transition between phases.

· The estimate assumes that the source, quantity and quality for power, fuel, water will be
suitable for the construction phase.
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· Overburden disposal will be within plant limits.

· The estimate assumes that the source, quantity and quality of engineered fill and backfill
material will be suitable.

· The estimate assumes no variation to the baseline project schedule.

· No interruption in job continuity

· Normal distribution of workforce over the period of construction.

21.1.26 Exclusions

Following are items specifically excluded from the baseline estimate:

· Any and all taxes

· Currency fluctuation

· Escalation

· Work stoppage resulting from a labour dispute

· Work stoppage resulting from community relations dispute

· Work stoppage resulting from environmental issues

· Allowance for turnovers

· Scope change

· Allowance for carry-over work

· All costs beyond the start of commercial operation

· Allowance for rework as a result of failed QA/QC inspection

· Costs associated with the remediation of deficiencies

· Change to the labour decree

· Allowance for underground obstructions

· Financing charges

· Delays, including those caused by community relation, permitting issues, project financing,
etc.

21.1.27 Capital Cost Estimate Summary

The following is the summary tables for the capital cost estimate (CAPEX).
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Table 21-12 – Capital Cost Estimate Summary by Area

WBS Area Cost

0000 General $13,318,225
1000 Mine $46,725,919
2000 Process $64,851,532
3000 On-site Infrastructure $0
4000 Off-site Infrastructure $0
9000 Indirect Costs $32,291,825

Total $157,187,501

Table 21-13 – Capital Cost Estimate Summary by Discipline

Type Discipline Cost

A Site Work $0
B Earthworks $14,345,950
C Concrete $0
E Structural Steel $0
F Architectural and Unit Building $0
G Port/Marine $0
H Rail $0
J Mining $41,898,100
K Pipeline $0
L Mechanical Plate-work and Tanks $0
M Mechanical Equipment $64,342,069
P Piping $0
Q Electrical Equipment $549,500
R Conduit and Cable Tray $164,437
S Wire and Cable $2,309,515
T Instrumentation $1,286,106
U Construction Indirects $6,182,126
V Other Indirect $0
W EPCM $7,834,291
X Contingency $8,106,485
Y Owner Cost, including Risk $10,168,924
Z Open $0

Total $157,187,501
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21.2 Operating Costs

21.2.1 Basis of Estimate

The operating cost for the Bloom Lake mine has been estimated at a feasibility study level with an
accuracy of ±15%.

The following basic data pertains to the estimate:

· The estimate base date is first quarter of 2017.

· The estimate is expressed in Canadian dollars (CAD$).

· No allowance has been made in the estimate for escalation from the base date, growth or
changes in currency exchange rates.

· All import duties and taxes are excluded from the estimate (and are not expected to apply as
all consumable and reagent pricing is FOB).

· No estimate contingency has been considered.

21.2.2 Exchange Rates

Table 21-14 shows the long-term exchange rates used to develop the operating cost estimate.

Table 21-14 – Exchange Rates

CAD Exchange Rate

CAD 1 AUD 0.971

CAD 1 USD 1.338

CAD 1 EUR 1.393

CAD 1 CAD 1.000

CAD 1 RAND 0.096

21.2.3 Operating Costs Summary

Project operating costs have been divided into six major cost centres:

· Mining operating costs were estimated by G Mining.

· Crushing plant operating costs were estimated by Ausenco.

· Processing plant operating costs were estimated by Ausenco and Mineral Technologies.

· Concentrate land logistics costs were estimated by QIO.

· Water and tailings management and operations costs were estimated by WSP.

· Site support (G&A) costs were estimated by Ausenco.

A summary of the average operating cost over the life of mine is show in Table 21-15.
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Table 21-15 – Summary of Average Production Period Operating Costs

Description Production Period Average
$/t Ore $/t Dry Concentrate % of Costs

Mining 3.95 10.45 24.35%
Crushing plant 0.37 0.98 2.29%
Process plant 2.81 7.44 17.32%
Concentrate land logistics 6.37 16.88 39.32%
Water & tailings operations 0.83 2.20 5.13%
General and administration 1.88 4.98 11.59%
Total Cost 16.21 42.93 100.00%

Operating costs vary with time according to total material mined, concentrator throughput and
concentrate output, which are provided in the production schedules in Section 16. A summary of the
variation in operating cost per tonne of concentrate produced during the project life is shown in

Figure 21-1. Costs are generally stable over the life of the project, as the production schedule also
presents little variation. Operating costs in the first and, particularly, in the last, operating years are
higher as the plant throughput is reduced during those years and fixed costs are attributed to fewer
tonnes of concentrate.

Figure 21-1:  Operating Costs over the Project Life

Average operating costs have been separated into various cost components. Figure 21-2 presents
the relative weight of each cost component. It can be observed that there are four major cost
components for this project:
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· Maintenance costs, at 9.01%

· Energy costs, including fuel and electricity, at 10.70%

· Labour costs, at 14.61%

· Reagents, consumables including wear parts and explosives, at 16.44%

Concentrate land logistics, at 39.32%.

Figure 21-2 : Weight of Average Operating Costs by Component

The top five cost drivers for the operating cost estimate are as follows:

1. Concentrate land logistics costs (39.32% of total operating costs). This is by far the largest
operating cost incurred by the project.

2. Labour costs (14.61% of total operating costs). This includes all operations and maintenance
personnel.

3. Process plant reagents, consumables and maintenance materials (7.49% of total operating
costs). This cost includes service agreements with equipment manufacturers to ensure the
continual maintenance of the crusher, apron feeder, AG mill and all pumps.

4. Mine maintenance materials costs (7.03% of operating costs) which include maintenance
parts, such as tires.
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5. Beneficiation plant energy consumption (4.94% of operating costs).

21.2.4 Exclusions

The operating costs exclude:

· Escalation or exchange rate fluctuations

· Exploration costs

· Contingency

· Import duty and taxes (not expected)

· First fill reagents and consumables (in capital cost estimate)

· Sustaining capital (in economic model cash flow)

· Interest and financing charges (assumed 100% equity basis)

· Insurance and marketing costs

21.2.5 Mine Operating Costs

The mine operating costs are estimated from first principles for all mine activities. Equipment hours
required to meet the life-of-mine (“LOM”) plan are based on productivity factors or equipment
simulations. The delivered fuel price to site used in estimating mining costs is C$ 0.80/L. The mine
wage scale established for the project has operators making between C$ 42.94/h and C$ 50.40/h,
including benefits and bonus allowances. The major equipment hourly operating costs are
presented in Table 21-16.

Table 21-16: Major Equipment Hourly Operating Cost

Machines
Maint.
Labour
(C$/h)

Fuel
(C$/h)

Elect.
(C$/h)

Parts &
Repairs
(C$/h)

Lube
(C$/h)

GET
(C$/h)

Tires
(C$/h)

Total
(C$/h)

Electric Rotary Drill 39.12 - 29.00 166.74 5.50 4.08 - 244.45
Pre-split Drill (6.5") 14.08 64.85 90.36 10.38 6.20 - 185.87
Electric Hydraulic Shovel (34 m³) 83.46 - 89.72 478.14 19.55 178.35 - 849.22
Wheel Loader (20 m³) 19.82 112.07 241.96 11.81 42.24 89.00 516.91
Mining Truck (240 t) 33.91 137.25 87.36 9.55 10.24 44.40 322.71
Mining Truck (100 t) 7.30 72.22 41.71 4.09 6.67 15.60 147.59
Track Dozer (899 HP) 19.30 95.85 163.65 5.30 24.10 - 308.20
Track Dozer (630 HP) 16.69 68.88 65.30 3.40 16.39 - 170.66
Motor Grader (16 ft) 16.69 25.41 35.52 2.15 3.03 5.28 88.08
Water/Sand Truck (76 kL tank) 7.30 72.22 45.10 4.09 - 15.60 144.31
Wheel Dozer (904 HP) 16.69 72.29 88.55 5.06 16.26 17.60 216.46

For the major mining equipment, the parts and repair costs that have been used are based on a life
cycle costing strategy. This was the preferred costing method as opposed to using an average cost
over the life of the equipment average cost because most units are used. The mine equipment has
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between 12,000 and 33,000 hours of usage, meaning that they are nearing the requirement for mid-
life or partial overhauls of major components.

The average mining cost during operations is estimated at C$ 2.65/t mined, including re-handling
costs. The mining costs are higher during start-up or pre-production with an average of C$ 3.44/t
mined as this includes training and mine operational readiness costs. The average mining cost
during the early years of operations is below average and increases, due to increased haulage
distances and pit deepening in the later years. This operating cost estimate includes capital repairs,
which are not treated as sustaining capital.

Haulage is the major mining cost activity, representing 23% of total costs, followed by blasting
(17%), and loading (11%). Some haulage costs have been back-charged to the TMF dam
construction, as this represents incremental haulage. Loading and haulage for stockpile re-handling
is also captured as a separate activity.

Salaries are the dominant cost by element representing 31% of total costs, followed by
maintenance parts (22%), bulk explosives (13%) and fuel (12%).

Table 21-17: Mine Operating Costs Detail by Activity

Activity
Total Cost

(k$)
Cost

($/t mined)
Cost

($/t milled)
% of OPEX

Mine Operations 66,103 0.11 0.16 4%
Mine Maintenance Admin. 103,353 0.17 0.25 6%
Mine Geology 35,431 0.06 0.09 2%
Mine Engineering 78,642 0.13 0.19 5%
Grade Control 6,492 0.01 0.02 0%
Electrical Cable Handling 25,489 0.04 0.06 2%
Drilling 100,171 0.16 0.24 6%
Blasting 281,213 0.46 0.68 17%
Pre-Split Drilling and Blasting 32,435 0.05 0.08 2%
Loading 182,125 0.30 0.44 11%
Hauling 367,805 0.60 0.89 23%
Dump Maintenance 93,115 0.15 0.23 6%
Road Maintenance 120,504 0.20 0.29 7%
Dewatering 11,207 0.02 0.03 1%
Support Equipment 74,295 0.12 0.18 5%
Other 38,446 0.06 0.09 2.4%
Sub-Total In-Situ Mining 1,616,826 2.65 3.93 99%
Rehandling 11,814 0.02* 0.03 1%
Total Mining Cost 1,628,640 2.60 3.96 100%
Total Mining Cost (Pre-Prod) 41,524 3.44 14.03 3%
Total Mining Cost (Operations) 1,587,116 2.65 3.85 97%

* 0.74 $/t rehandled

Ausenco ~ MINERAI DE FER QUÉBEC 
~ QUEBEC IRON ORE 



101230-RPT-0001
Rev: 1 Page 21-35
Date: July 2017

Table 21-18: Mine Operating Costs Detail by Period

Mining Cost by Activity (k C$) Total 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038
Mine Operations 66,103 1,758 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 3,109 2,165

Mine Geology 35,431 965 2,229 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 1,644 997

Mine Maintenance Admin. 103,353 2,621 4,991 4,569 4,827 4,843 4,835 4,508 4,632 4,736 4,733 5,412 4,758 5,020 4,688 5,025 4,659 4,856 4,779 5,063 4,997 4,708 4,093

Mine Engineering 78,642 2,269 4,260 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,623 3,274

Drilling 100,171 1,102 4,900 4,472 6,133 4,777 5,327 5,486 4,517 4,958 5,433 5,070 5,767 5,590 4,960 5,204 6,415 3,496 4,925 3,362 3,699 3,482 1,096

Pre-Split Drilling and Blasting 32,435 32 1,218 1,416 2,248 1,774 1,526 1,740 1,840 2,911 1,204 1,918 982 1,537 1,518 1,773 1,216 1,216 1,554 1,202 1,092 1,437 1,081

Blasting 281,213 3,085 13,319 13,646 13,607 14,059 13,805 15,147 14,461 15,126 15,139 12,973 14,893 13,045 14,404 13,753 13,576 12,987 13,007 11,576 12,170 11,383 6,055

Loading 182,125 2,658 10,440 6,376 11,932 7,679 7,548 11,152 7,167 9,722 10,245 5,803 12,100 7,775 8,708 10,447 9,289 12,355 6,461 7,324 7,503 5,780 3,663

Hauling 367,805 4,986 12,634 15,152 17,886 17,037 17,094 17,244 18,880 20,393 20,469 17,072 22,077 17,311 17,531 19,465 16,508 17,978 18,541 16,191 16,031 16,650 10,675

Dewatering 11,207 224 577 502 503 502 516 516 516 516 516 538 539 538 538 538 539 538 510 510 510 510 510

Dump Maintenance 93,115 1,673 5,067 4,957 4,876 4,967 5,040 5,001 4,879 5,131 4,926 4,878 4,985 5,136 4,945 3,726 3,886 3,180 2,991 3,197 3,267 3,176 3,231

Road Maintenance 120,504 1,578 4,716 6,111 5,837 5,416 5,750 5,756 5,242 5,714 5,870 5,461 5,682 5,965 5,623 5,300 5,800 6,112 5,719 5,203 5,816 6,086 5,746

Grade Control 6,492 150 301 302 302 302 302 302 302 302 302 302 302 302 302 302 302 302 302 302 302 302 300

Support Equipment 74,295 827 3,170 3,671 3,682 3,597 3,572 3,731 3,579 3,576 3,473 3,631 3,579 3,576 3,473 3,631 3,635 3,441 3,306 3,338 3,312 3,246 3,250

Electrical Cable Handling 25,489 388 1,160 1,209 1,210 1,209 1,209 1,209 1,210 1,209 1,209 1,209 1,210 1,209 1,209 1,209 1,210 1,209 1,209 1,209 1,210 1,209 974

Topo Drilling Contract 4,341 64 35 762 817 340 505 331 612 19 - 627 111 60 36 13 - 4 - - - - 4

Overburden Mining Contract 24,308 356 194 4,269 4,574 1,902 2,830 1,853 3,427 104 - 3,514 624 338 202 75 - 22 - - - - 24

Aggregate Plant 9,797 239 425 513 514 507 462 469 447 469 427 474 483 461 414 492 491 351 434 426 384 470 444

Sub-Total In-Situ Mining 1,616,826 24,975 72,745 76,304 87,324 77,287 78,697 82,819 80,087 83,262 82,323 77,259 86,467 76,239 76,927 79,330 75,903 76,423 72,114 67,278 68,668 66,814 47,583

Rehandling 11,814 - 1,395 - 499 730 580 - 660 - - - 569 473 - 982 946 205 - 412 1,332 - 3,032

Total Mining Cost 1,628,640 24,975 74,140 76,304 87,823 78,017 79,277 82,819 80,746 83,262 82,323 77,259 87,036 76,712 76,927 80,312 76,849 76,628 72,114 67,690 70,000 66,814 50,615

Total Mining Cost (Pre-Prod) 41,524 24,975 16,549 - - - - - - - - - - - - - - - - - - - -

Total Mining Cost (Operations) 1,587,116   19,287 19,587 18,716 76,304 87,823 78,017 79,277 82,819 80,746 83,262 82,323 77,259 87,036 76,712 76,927 80,312 76,849 76,628  72,114  67,690
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21.2.6 Crushing and Processing Operating Cost Estimates

21.2.6.1 Basis of Estimate

Both crushing and processing plants operating costs were estimated based on:

· QIO’s recommendations for labour rates, fuel costs, electricity and miscellaneous expenses,
reviewed against Ausenco’s database for reasonableness

· Electrical, reagent and consumable consumptions for the modified magnetic separation and
hydrosizer circuits were supplied by Mineral Technologies

· Process design criteria provided by Mineral Technologies

· G Mining supplied the mine production schedule.

· Equipment consumables, reagents and service agreement supplier quotations

21.2.6.2 Inclusions

The crushing and processing operating cost estimate includes:

· Labour for supervision, management and reporting of on-site organizational and technical
activities directly associated with the crushing and processing plants

· Labour for operating and maintaining crushing and processing plants

· Auxiliary labour costs

· Fuel, reagents, consumables and maintenance materials for crushing and processing plants

· Electrical power consumption

· Fuel consumption for steam production

· Laboratory operations

· External consultants/contractors

21.2.6.3 Summary

Table 21-19 below provides average production period crushing and processing costs per tonne of
concentrate. Processing costs include power, reagents, consumables, fuel, maintenance spares, as
well as labour.
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Table 21-19 – Average Crushing and Processing Operating Cost Summary (Life of Mine)

Description Production Period Average

CAD$/t ore CAD$/t dry concentrate

Crushing Plant
Power 0.10 0.27
Consumables and maintenance materials 0.19 0.49
Overland conveyor maintenance 0.02 0.06
Labour (including auxiliary labour costs) 0.06 0.16
Total Crushing Plant Operating Costs 0.37 0.98
Processing Plant
Power 0.73 1.94
Consumables, reagents and maintenance materials 1.21 3.21
Fuel 0.07 0.17
Labour (including auxiliary labour costs) 0.68 1.80
Building maintenance 0.09 0.25
Consultants/contractor services 0.01 0.03
Laboratory services 0.02 0.04
Total Processing Plant Operating Costs 2.81 7.44

21.2.6.4 Power

Power costs were calculated using the grid power rate of CAD$0.058/kWh based on Hydro-Quebec
L rate as per December 2016. A discounted power rate of CAD$0.050/kWh has been assumed for
the production of plant steam produced by electricity rather than fuel oil based on Hydro-Quebec
additional electricity option for large-power consumers program. Power was calculated by facility,
with installed power taken directly from the existing mechanical equipment list. Additional power for
the new magnetic separation and hydrosizer circuits was provided by Mineral Technologies. An
additional study was performed by Ausenco to determine the power consumption of the overland
conveyor feeding crushed ore from the crushing plant to the processing plant. This power
consumption was included in the crushing plant operating costs. Operating hours per year,
equipment utilisation and load factors were used to calculate the total power usage in kWh per year.

21.2.6.5 Reagents, Consumables and Maintenance Materials

Crushing and processing plant reagent and consumable costs were estimated based on the annual
plant throughput. The costs were based on calculated consumption rates and unit costs supplied by
vendors, or pro-rated based on consumptions from previous operating years. Reagent and
consumable costs include transport to site.

Crusher, apron feeder and AG mill maintenance costs were provided as part of a service agreement
with the manufacturer on a yearly through-put basis. This service agreement includes the cost of
parts, wear materials (including AG liners and crusher liner and mantles) and maintenance labour.

The overland conveyor maintenance cost was established at $600,000 in the first year and
$400,000 thereafter.

AG mill liner consumption and cost is part of the Metso life cycle service proposal.
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Annual pump maintenance costs including consumables, lubricants and wear parts, but excluding
labour, was supplied by Weir, based on their previous experience with this operation.

Wear parts and reagent costs for the modified magnetic separation and hydrosizer circuits were
supplied by Mineral Technologies as part of their study mandate.

Other consumables and wear parts costs were estimated based on the previous plant operations.
Drying and train loading consumables and wear parts costs were adjusted to account for the
increased concentrate production.

21.2.6.6 Labour

Salaries for staff are based on Canada Mercer Mining Industry Compensation Survey 2015 using
the 75th percentile. Salaries for the hourly based employees are based on the actual collective
agreement.

The rosters and salaries were benchmarked against similar operations, and include fringe benefits
and inconvenience bonuses. Fringe benefits were established at 30% for all employees.
Inconvenience bonuses vary from 0 to 15%, depending on the position.

No maintenance personnel were considered for the crushing equipment or for the AG mill, as this is
part of the service agreement with the manufacturer, included in the maintenance materials costs.

Labour auxiliary costs were estimated as a separate item, based on the labour roster. The auxiliary
costs include a yearly allowance per employee for general consumables and health and safety
equipment. Operating materials, office supplies and employee training and induction programs were
estimated as a percentage of yearly labour costs.

21.2.6.7 Fuel

A portion of the plant steam production is performed using No. 2 fuel oil. Steam production was
established based on concentrate production. A no. 2 fuel oil cost of CAD$0.75/L delivered to site
was considered.

21.2.6.8 Building Maintenance

Annual process plant building maintenance was established, using the maintenance costs from the
previous years of operation.

21.2.6.9 External Consultants/Contractors

An annual allowance of CAD$200,000 was included in the process plant operating costs to cover
any unforeseen improvement projects. A small allowance of CAD$20,000 was included in the
crushing plant operating costs to account for annual belt inspections of the overland conveyor.

21.2.6.10 Laboratory Services

Operating costs of the on-site laboratory were estimated based on the cost of the previous years of
operation. These costs included consumables, reagents and maintenance of the laboratory.
Laboratory labour is included in the process plant labour costs.
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21.2.7 Tailings and Surface Water Management

The opex includes the operating costs, required each year, during the mine operation. A summary
table of opex costs for the tailings and water management and operation is presented at the end of
the section (table 21.3).

21.2.7.1 Water Management

This section includes operating costs for the surface water management. The costs are divided into
two categories: operation and maintenance.

Operation costs include the following:

· Workforce: Cost is provided by QIO and includes all QIO personnel to operate tailings,
surface water management, water treatment plant and the environmental services operation.

· Materials and equipment: Costs include all materials and equipment required to manage the
tailings and surface water. It is based on past operational costs and adjusted to reflect the
present project reality.

· Water treatment plant: Costs include the annual operation costs for the water treatment plant,
estimated by QIO, as well as the cost for maintenance and materials. This cost excludes the
workforce, since it is included in the item “Workforce”.

· Energy: This includes energy for the surface water management.

Maintenance costs include the following:

· Pump maintenance: Costs include all the surface water management pumps on site. The
cost represents the purchasing of replacement parts, as well as general maintenance.

· Pump replacement: The cost is related to replacement of pumps for surface water
management. The study considers the probable lifetime of pumps and budgets for
replacement. It is estimated that all surface water management pumps will be replaced once
during the mine life, starting at year 6.

· Control structure maintenance: Costs include the annual preventive maintenance costs for
the two water level control structures.

· Ditch maintenance: Costs include an annual maintenance cost of 10% of the overall ditches
on site. Maintenance is related to dredging and rip-rap maintenance.

21.2.7.2 Fine Tailings Management

General maintenance of fine tailings structures will be performed on an annual basis during site
operations. Costs include all preventive maintenance of all surface water and tailings containment
infrastructures. Cost estimates are based on benchmarking costs for similar structures and
represent a diligent investment for proper care and operation of containment areas.

21.2.7.3 Coarse Tailings Management

Operational costs for coarse tailings management are related to the management of the
PRG3/PRG2 and the HPA areas. Costs include the operational costs of mine QIO equipment and
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rentals. Rental equipment is required when the availability of QIO equipment is lower than the
required effort. A compactor is also rented when required.

QIO equipment usage and rental costs for PRG3/PRG2 include the following work:

· Spreading the tailings into stockpiles inside PRG-3/PRG-2 until year 10 with CAT D9T dozer
and compacting the dozed tailings used to raise PRG-3 embankments with a rented
compactor.

· Tailings management in PRG-2 and PRG-3 until year 10 with a CAT 345 DL hydraulic
excavator. Deposition in PRG’s areas will no longer be required, following year 10.

· Hauling tailings to the required structures to be built during summer season with the two
QIO’s CAT 777D mine trucks and extra rentals when required. This includes loading of
trucks, with a WA1200 QIO wheel loader.

QIO equipment usage and rental costs for HPA include the following:

· Dozing and compacting tailings inside HPA-South and HPA-West areas each year for raising
dykes with a CAT D9T dozer and a rented compactor during the summer season.

· Management of line ends with a CAT 345 DL owned by QIO.

21.2.7.4 Tailings Pumping

Operational costs for tailings pumping including energy consumption as well as pump maintenance.

Annual energy cost from year 1 to year 20 for BPH#1 include a consumption of 27,600,000 KWh
based on the operation of fine tailings pumps (150 HP motors) and coarse residues (1000 HP
motors). In year 21, energy costs include a consumption of 13,800,000 KWh for 6 months of
operation.

The energy cost for BPH#2 starts at year 3 for 3 months of operation and include 675,000 KWh
based on the operation of the coarse tailings pumps (1,000 HP motors). The annual energy cost for
BPH#2 from year 4 to year 20 include 24 840 000 KWh. In year 21, it is estimated at 12,420,000
KWh based on 6 months of operation.

The energy consumption of the booster stations is based on mill availability of 92%.

The annual pump maintenance costs have been estimated by Weir pump supplier which are based
on the following:

· Three to four plant shutdowns per year

· Recurring services based on monthly maintenance reports

· Work to replace pump parts completed at the weir service point in Wabush

· The maintenance of the pumps completed weekly at the plant

Maintenance costs around the Booster Pump House # 1 also included the cleaning by excavation of
overtopped tailings in and around BPH#1.
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21.2.7.5 Dust Emissions Mitigation Measures and Progressive Restoration and Instrumentation

Dust emission mitigation measures and progressive restoration will be required throughout the
operational life of the site.

Operation costs for dust monitoring and control include the application of dust emission suppressor
on exposed areas of the tailings storage facility for the first five years. Progressive restoration
started with D-2 in year zero will continue at year 6. Revegetation efforts will spread over a
reasonable time period until the end of the mining operation.

21.2.7.6 Engineering and Project Management

Annual recurring engineering costs for tailings and surface water management, including planning,
design and inspection activities are included in order to ensure proper evolution of the operations of
the tailings storage facility.

Table 21.3: Tailings and Surface Water Management OPEX (in CAD, without Contingency)

OPEX (k$)

Years
Activity

Total 1 2 3 4 5 6 to 10 11 to 15 16 to 21

Water Management 133,344 6,403 6,403 6,403 6,403 6,403  33,015 32,515 35 800

Fine Tailings Management 5,250 250 250 250 250 250  1,250 1,250  1,500

Coarse Tailings
Management 51,956 5,948 6,509 7,121 5,294 5,532  9,316 5,268  6,967

Tailings Pumping 96,357 3,057 3,057 3,448 4,960 4,960  24,799 24,799  27,279

Dust Monitoring & Control 2,647 209 209 209 209 209  500 500  600

Progressive Restoration 34,554 - - - - -  5,052 5,053  24,450

Engineering and Project
Management 12,900 600 600 600 600 600  3,600 3,000 3,300

Total OPEX Costs 337,008 16, 468 17,028 18,031 17,716 17,954 77,531 72,384 99,896

21.2.8 Site Support (G&A) Operating Costs Estimate

21.2.8.1 Estimating Method

Operating cost estimates were prepared by Ausenco in collaboration with QIO. The estimate for
G&A was broken down into the following categories:

· Electricity and heating

· Building maintenance

· Mobile equipment

· Labour

· Labour auxiliary costs

· Accommodations and transportation

· External consultants/contractors
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· Health, safety and environment

· IT, telecommunications and security systems

· Various G&A costs

21.2.8.2 Summary

The G&A costs include camp operations, G&A personnel, health, safety and environmental
programs as well as miscellaneous project costs. An average annual G&A operating cost of
CAD$36.8 M was estimated. Costs are summarized by category in Table 21-20.

Table 21-20 – Site Support (G&A) Operating Cost Summary

Item
Production Period Average

CAD$/t Ore CAD$/t dry
Concentrate

Electricity and heating 0.08 0.22
Administration buildings maintenance 0.09 0.23
Mobile equipment 0.21 0.54
Labour (including auxiliary labour costs) 0.27 0.73
Accommodations and transportation 0.73 1.92
External consultants/contractors 0.02 0.04
Health and safety 0.02 0.06
Environment monitoring and programs, leases and claims 0.30 0.78
IT, telecommunications and security systems 0.09 0.25
Other G&A costs 0.08 0.20
Total 1.88 4.98

The majority of G&A costs are based on costs being incurred by QIO currently or during the
previous year’s operations, as well as supplier proposals. The following sections describe the build-
up of operating costs in the site support (G&A) area.

21.2.8.3 Electricity and Heating

Power costs were calculated using the grid power rate of CAD$0.058/kWh based on Hydro-Quebec
L rate as per December 2016. Power requirements for the site support and administration buildings
were calculated using the installed power taken directly from the existing mechanical equipment list.
Operating hours per year, equipment utilisation and load factors were used to calculate the total
power usage in kWh per year.

Electrical costs associated to the operation of the housing complexes (camp) were determined
based on the previous year’s operating costs for these facilities.

Finally, no. 2 fuel oil is used to heat a number of the buildings. The fuel consumption was provided
by QIO based on the consumption of previous years. A no. 2 fuel oil cost of CAD$0.75/L delivered
to site was considered.
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21.2.8.4 Administration Building Maintenance

G&A building maintenance costs were established based on the cost incurred during the previous
years of operation.

21.2.8.5 Mobile Equipment

Costs were estimated for the concentrator and infrastructure light vehicle and mobile equipment
fleet for site operations and maintenance. They include mobile equipment, such as front end
loaders, graders, bulldozers, tanker truck, boom truck and service trucks that are required for
operations, maintenance, and service and support activities. A list of the mobile equipment already
at site was established, and operating hours per day for each vehicle were established, in order to
determine operating costs of the fleet.

The fuel consumption rate was calculated for vehicles in the fleet according to manufacturer
information. A diesel cost of CAD$0.80/L and gasoline cost of CAD$1.50/L delivered to site was
considered. An average maintenance rate per engine hour was established and applied to the
vehicles in each category to generate maintenance costs.

Costs for the transportation of personnel from the airport to lodging in Fermont and from Fermont to
site, as well as transportation on-site are included in the accommodations and transportation
section of the G&A costs.

Costs associated with the mining mobile equipment and light vehicles are included in the mining
cost estimate. The mining operating costs include the operation of all of the site pick-up trucks, as
well as the snow removal equipment.

21.2.8.6 Labour (G&A)

Labour costs for all general and administration positions are based on Canada Mercer Mining
Industry Compensation Survey 2015 using the 75th percentile. These positions include the general
manager, human resource staff, transportation and logistics personnel, health, safety and security
employees, finance and IT staff and warehouse and purchasing departments. Snow removal and
landscaping technicians have also been included in this cost area. Salaries for the hourly based
employees are based on the actual collective agreement valid until Sept 2017.

The rosters and salaries were benchmarked against similar operations, and include fringe benefits
and fly-in/fly-out bonuses. Fringe benefits were established at 30% for all employees.
Inconvenience bonuses vary from 0 to 15%, depending on position.

No maintenance personnel were considered for the crushing equipment or for the AG mill, as this is
part the service agreement with the manufacturer included in the maintenance materials costs.

No personnel were considered for the operation of the housing complexes, cafeteria and personnel
transportation, as these positions will be contracted out to external service providers.

Labour auxiliary costs were estimated as a separate item based on the labour roster. The auxiliary
costs include a yearly allowance per employee for general consumables and health and safety
equipment. Operating materials, office supplies and employee training and induction programs were
estimated as a percentage of yearly labour costs.
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21.2.8.7 Accommodations and Transportation

The accommodations and transport cost category includes costs associated with transporting
personnel to, and on, site, housing, and cafeteria operations.

Camp lodging and catering costs were calculated based on the organizational structure and rosters.
Total number of annual person-days in camp was calculated by grade and roster.

Plant operations will be on a two-week rotating schedule, with personnel flying to and from site bi-
monthly. The annual cost of flights was established on the basis of the annual employee roster and
flight costs supplied by the local air carrier.

A bus transport schedule was established in collaboration with the local service provider, to account
for personnel transport between the plant site and the housing complex, as well as to and from the
airport. The service provider then established an annual transport cost to ensure the operation of
this schedule. The service provider will supply its own bus fleet and employees.

Camp lodging and catering costs were calculated based on the organizational structure and rosters.
Total number of annual person-days in camp was calculated by grade and roster. A service provider
was then contacted and provided a cost per day per person to provide the following services:

· Camp management

· Room maintenance

· Room management and help desk

· Catering

The service provider will supply its own equipment, consumables, food, bedding and labour.

21.2.8.8 External Consultants/Contractors

An annual allowance of CAD$300,000 was included in the site support operating costs to cover any
unforeseen improvement or maintenance projects to the site infrastructure and support operations.

21.2.8.9 Health & Safety

The cost for health and safety expenditures includes an annual allowance for general safety
equipment, an allowance for medical supplies and an allowance for supplemental training related to
health and safety concerns. An allowance was also made for various medical fees related to the
new employee hiring.

21.2.8.10 Environment Monitoring and Programs, Leases and Claims

A detailed environmental services budget was established for the project by the QIO environmental
department. It includes the following cost items:

· Chemical analysis of mining effluents, surface, ground and potable water, sanitary water and
contaminated soils

· Environmental chemical results management software licence

· External support for groundwater sampling
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· Equipment and consumables such as pumps, filters, weather station maintenance

· Annual reporting and environmental obligations

· Environmental effects monitoring study (federal requirement)

· Permitting and external support such as fuel storage tanks permitting and restauration plan
updates

· Spill/leak prevention and management

· Waste management, such as septic tank pumping

· Hazardous waste management, such as waste and soil disposal

· Environmental programs such as community involvement projects, ecotoxicological studies,
and environmental training

21.2.8.11 Information Technology, Telecommunications and Site Security

Costs for the information technology, telecommunications and site security cost categories include:

· Information technology costs such as software licenses and IT management tools

· An annual allowance for security systems and security contracts

· Annual telecommunications costs

· Radio services

Costs for information technology, security systems and radio services were based on the costs
previously incurred by the site operations and benchmarked against other projects.

Telecommunications costs, such as internet connection, land lines and cell phone services, were
established with the local service provider according to the site requirements.

21.2.8.12 Other G&A Expenditures

Various other G&A expenditures were accounted for in the plant operating cost estimate. These
expenditures include the following items:

· Annual marketing allowance

· External communications, promotional material and publicity allowance

· Professional membership and association dues

· Radio services

· Head office monthly allowance

The annual marketing allowance includes the cost of business travel for promotional purposes. This
allowance, as well as the allowance for external communications, promotional material and publicity
allowance, was established in conjunction with QIO, based on their requirements.
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21.2.9 Concentrate Transportation

Costs for concentrate transportation were established by QIO based on negotiations with the rail
transport providers. The cost of concentrate transportation is variable according to the wet tonnage
of concentrate produced and does not consider transport and handling losses. Costs provided are
based on average concentrate moisture of 3.5%.

QIO has agreed terms for a rail contract with Quebec North Shore & Labrador (QNS&L) and
contract drafting is ongoing.

An additional operating cost for the railcar maintenance was added to this transport cost. The cost
of railcar maintenance was established at CAD$3,000 per car annually.

21.2.10 Port Facilities

Costs for port services were developed by QIO based on negotiations with SFP Pointe-Noire
(SFPPN) and the Port of Sept Iles. The cost of port services is variable, according to the wet
tonnage of concentrate produced and does not consider handling losses. Costs provided are based
on average concentrate moisture of 3.5%.

21.2.11 Total Cost for Rail and Port Facilities

The average annual concentrate land logistics, port and berth cost was established at $16.00 per
tonne of wet concentrate.
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22 Economic Analysis

The economic/financial assessment of the Bloom Lake project of Quebec Iron Ore Inc. is based on
Q1-2017 price projections in U.S. currency and cost estimates in Canadian currency. A spot
exchange rate of 0.7600 USD per CAD was assumed to convert particular components of the cost
estimates into CAD and forward exchange rate estimates were used to convert USD market price
projections into CAD. No provision was made for the effects of inflation. The evaluation was carried
out on a 100%-equity basis. Current Canadian tax regulations were applied to assess the corporate
tax liabilities, while the recently adopted regulations in Quebec (originally proposed as Bill 55,
December 2013) were applied to assess the mining tax liabilities. The financial indicators under
base case conditions are presented in Table 22-1:

Table 22-1: Financial Indicators Under Base Case Conditions

Base Case Financial Results Unit Value
Pre-Tax (P-T) NPV @ 8 % M CAD 1,674.8
After-Tax (A-T) NPV @ 8 % M CAD 983.5
P-T IRR % 43.9
A-T IRR % 33.3
P-T Payback Period years 2.5
A-T Payback Period years 3.1

A sensitivity analysis reveals that the Project’s viability will not be significantly vulnerable to
variations in capital and operating costs, within the margins of error associated with feasibility-study-
level estimates. However, the Project’s viability remains more vulnerable to the USD/CAD exchange
rate and the larger uncertainty in future iron ore market prices.

22.1 Assumptions

22.1.1 Macro-Economic Assumptions

The main macro-economic assumptions used in the base case are given in Table 22-2. Annual
price forecasts for the 66.2% iron ore concentrate were provided by Metalytics. Details on the
derivation of these price forecasts are given in Section 19 of this report. The sensitivity analysis
examines a range of prices 30% above and below the base case forecast.

Table 22-2 – Macro-Economic Assumptions

Item Unit Base Case Value
Iron Ore Concentrate Price (66.2% CFR China) – Year 1 USD/tonne 63.88
Exchange Rate (spot rate for cost estimates) USD/CAD 0.7600
Discount Rate % per year 8
Discount Rate Variants % per year 4 and 6

Metalytics provided annual market price projections over the life of the project in the form of three
(3) series, a base case, and high and low cases. The high and low cases represent forecasts under
more and less favourable market conditions, respectively. The base-case price projection for the
first production year is USD 63.88 per tonne. A spot exchange rate of 0.7600 USD per CAD was
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used as basis for the purpose of developing capital and operating cost estimates. Exchange rate
forwards obtained from Bloomberg (2017.01.25) were used to convert the USD market price
projections into Canadian currency. The sensitivity of base case financial results to variations in the
exchange rate was examined. Those cost components which include U.S. content originally
converted to Canadian currency using the spot exchange rate were adjusted accordingly.

The current Canadian tax system applicable to Mineral Resource Income was used to assess the
Project’s annual tax liabilities. These consist of federal and provincial corporate taxes as well as
provincial mining taxes. The federal and provincial corporate tax rates currently applicable over the
Project’s operating life are 15.0% and 11.5% (decreasing by 0.1% per year from 11.9% in 2016 to
11.5% in 2020) of taxable income, respectively. The marginal tax rates applicable under the
recently adopted mining tax regulations in Quebec (originally proposed as Bill 55, December 2013)
are 16%, 22% and 28% of taxable income and depend on the profit margin. As the Project concerns
the production of iron ore concentrate at the mine site, a processing allowance rate of 10% was
assumed.

The economic assessment was carried out on a 100%-equity basis. Apart from the base case
discount rate of 8.0%, two (2) variants of 4.0% and 6.0% were used to determine Net Present
Values of the Project. These discount rates represent possible costs of equity capital.

22.1.2 Royalty and Impact and Benefit Agreements

This project is not subject to any Net Smelter Return (NSR) royalty agreement. However, the project
is subject to an Impact and Benefit Agreement with local First Nations communities.

22.1.3 Technical Assumptions

The main technical assumptions used in the base case are given in Table 22-3.

Table 22-3 – Technical Assumptions

Item Unit Base Case Value
Open Pit Resource Mined k tonnes 411,713
Average Head Grade at Process Plant % Fe 30.0
Design Processing Rate k tonnes/year 20,000
Average Stripping Ratio w : o 0.483
Mine Life years 20.7
Average Process Recovery % 83.3
Average Concentrate Grade % Fe 66.2
Concentrate Production k tonnes 155,446
Average Mining Costs ($/tonne RoM) 3.92
Average Processing & Crushing Costs ($/tonne RoM) 3.16
Average Water & Tailings Management Costs ($/tonne RoM) 0.83
Average Mine Site G&A Costs ($/tonne RoM) 2.14
Average Municipal Taxes ($/tonne product) 1.28
Concentrate Logistics Costs to Sept-Îles, including Rail
Maintenance Costs ($/tonne product) 16.88

Average Total Costs ($/tonne product) 44.62
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22.2 Financial Model and Results

Figure 22-2 illustrates the after-tax cash flow and cumulative cash flow profiles of the Project for
base case conditions. Note that the total height of a particular bar (i.e., after-tax cash flow plus
corporate and mining taxes) represents the before-tax cash flow. The intersection of the after-tax
cumulative cash flow curve with the horizontal dashed line represents the after-tax payback period
of 3.1 years.

Figure 22-1 – After-tax Cash Flow and Cumulative Cash Flow Profiles

A summary of the evaluation results is given in Table 22-4, and Table 22-5 gives the summary cash
flow statement, both for base case conditions.

The summary and cash flow statement indicate that the total pre-production (initial) capital costs,
excluding the working capital requirement, were evaluated at $284.5 M. The total sustaining capital
requirement was evaluated at $329.5 M. Mine closure costs in the form of trust fund payments at
the start of mine production were estimated at an additional $41.2 M.

The cash flow statement shows a capital cost breakdown by area over the one-year pre-production
period of the Project. Working capital requirements were estimated at about 1.3 months of total
annual operating costs. Since operating costs vary annually over the mine life, additional amounts
of working capital are injected or withdrawn as required.

The total revenue derived from the sale of iron ore concentrate was estimated at $15,115.8 M CFR,
and $11,367.7 M FOB (i.e., net of ocean transport costs), representing an average of $73.13 FOB
per tonne of concentrate. The total operating costs were estimated at $6,935.7 M, or on average,
$44.62 per tonne of concentrate.
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The financial results indicate a pre-tax Net Present Value (“NPV”) of $1,674.8 M at a discount rate
of 8.0%. The pre-tax Internal Rate of Return (“IRR”) is 43.9% and the payback period is 2.5 years
(measured from the start of commercial production).

The after-tax NPV is $983.5 M at a discount rate of 8.0%. The after-tax IRR is 33.3% and the
payback period is 3.1 years.

Table 22-4 – Project Evaluation Summary – Base Case

Item Unit Value

Total Revenue CFR M CAD 15,115.8

Total Ocean Transport Costs M CAD 3,748.0

Total Revenue FOB M CAD 11,367.7

Total Operating Costs M CAD 6,935.7

Initial Capital Costs (excludes Working Capital) M CAD 284.5

Sustaining Capital Costs M CAD 329.5

Mine Rehabilitation Trust Fund Payments M CAD 41.2

Total Pre-tax Cash Flow M CAD 3,792.3

Pre-tax NPV @ 4% M CAD 2,468.6

Pre-tax NPV @ 6% M CAD 2,024.2

Pre-tax NPV @ 8% M CAD 1,674.8

Pre-tax IRR % 43.9

Pre-tax Payback Period† Years 2.5

Total After-tax Cash Flow M CAD 2,334.6

After-tax NPV @ 4% M CAD 1,491.1

After-tax NPV @ 6% M CAD 1,207.2

After-tax NPV @ 8% M CAD 983.5

After-tax IRR % 33.3

After-tax Payback Period† Years 3.1

† Measured from the start of commercial production
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Table 22-5: Summary Cash Flow Statement

BLOOM LAKE PROJECT – QUÉBEC IRON ORE LTD

All monetary values in  M CAD -1 1 2 3 4 5 6 7 8 9 10 11

Revenue CFR 541.9 703.6 722.7 720.2 755.9 752.7 740.6 763.8 809.4 834.9 842.6

Ocean Transport 160.0 191.0 186.5 184.8 190.1 189.3 186.1 189.2 191.3 188.2 184.5
Revenue FOB 381.8 512.6 536.2 535.4 565.8 563.5 554.5 574.6 618.2 646.7 658.0

Mine Site Operating Expenses 172.9 209.2 222.2 212.2 213.8 215.3 212.8 215.3 214.7 209.5 218.3
Rail Transport 94.7 129.3 127.4 127.1 131.2 132.0 130.3 132.9 135.7 132.4 129.9
Operating Profit 114.3 174.0 186.6 196.1 220.8 216.2 211.4 226.4 267.8 304.8 309.9

Initial Capital Expenses 237.1 47.4
Sustaining Capital Expenses 15.7 40.5 17.4 16.9 18.7 33.0 17.2 49.2 16.4 23.8 9.6
Mine Closure Costs 20.6 10.3 10.3

Change in WC requirements 42.4 0.2 -6.3 -1.1 0.6 0.3 -0.5 0.6 0.2 -0.9 0.7 -1.5

Federal Corporate Taxes 0.0 9.6 17.2 19.5 23.2 23.0 22.6 24.6 29.5 34.3 35.3
Quebec Corporate Taxes 0.0 7.4 13.2 15.0 17.8 17.7 17.4 18.9 22.6 26.3 27.0
Quebec Mining Taxes 3.2 12.1 18.6 22.2 29.1 28.6 28.8 30.2 39.0 46.8 48.9

PRE-TAX CASH FLOW -300.0 40.7 129.6 170.3 178.6 201.8 183.6 193.7 176.9 252.3 280.3 301.8

AFTER-TAX CASH FLOW -300.0 37.5 100.5 121.3 122.0 131.8 114.4 124.9 103.2 161.2 172.8 190.6

12 13 14 15 16 17 18 19 20 21 Total

Revenue CFR 818.6 764.7 715.4 691.0 640.0 665.5 731.2 717.1 704.4 479.5 15,115.8

Ocean Transport 179.5 174.7 170.0 172.4 176.5 179.2 181.9 178.4 175.2 119.3 3,748.0
Revenue FOB 639.1 590.0 545.5 518.6 463.5 486.3 549.4 538.8 529.2 360.2 11,367.7

Mine Site Operating Expenses 207.6 208.1 210.8 207.4 207.5 204.5 200.2 203.4 199.9 164.2 4,329.8
Rail Transport 126.4 123.1 119.8 121.5 124.4 126.2 128.1 125.6 123.4 84.7 2,605.9
Operating Profit 305.1 258.8 214.9 189.7 131.6 155.5 221.2 209.7 205.8 111.3 4,432.0

Initial Capital Expenses 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 284.5
Sustaining Capital Expenses 8.3 11.9 7.7 6.9 12.0 6.6 5.0 7.1 3.6 2.0 329.5
Mine Closure Costs 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 41.2

Change in WC requirements -0.3 -0.1 -0.2 0.3 -0.1 -0.3 0.1 -0.6 -8.1 -25.4 0.0

Federal Corporate Taxes 35.1 29.9 24.9 22.1 15.0 18.1 26.4 25.2 24.8 15.1 475.5
Quebec Corporate Taxes 26.9 23.0 19.1 16.9 11.5 13.9 20.2 19.3 19.0 11.6 364.7
Quebec Mining Taxes 49.2 40.5 32.3 28.1 18.8 22.9 34.7 32.5 32.1 19.0 617.5

PRE-TAX CASH FLOW 297.2 246.9 207.3 182.5 119.7 149.2 216.0 203.2 210.3 150.1 3,792.3

AFTER-TAX CASH FLOW 185.9 153.6 131.0 115.3 74.5 94.4 134.7 126.3 134.4 104.4 2,334.6
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22.3 Sensitivity Analysis

A sensitivity analysis has been carried out, with the base case described above as a starting point,
to assess the impact of changes in initial capital costs (“CAPEX”), operating costs (“OPEX”),
product price (“PRICE”) and the USD/CAD exchange rate (“FX RATE”) on the Project’s NPV @
8.0% and IRR. Each variable was examined one at a time. An interval of ±30 % with increments of
10.0% was used for the first three (3) variables. An interval of -15% to +30% (almost reaching par)
was used for the USD/CAD exchange rate (an increase in the USD/CAD exchange rate signifies an
increase in the value of the Canadian dollar with respect to the U.S. dollar). The U.S. content
associated with the capital cost and operating cost estimates were adjusted accordingly for each
exchange rate assumption.

The before-tax results of the sensitivity analysis, as shown in Figure 22-2 and Figure 22-3, indicate
that, within the limits of accuracy of the cost estimates in this Study (±15%), the Project’s before-tax
viability does not seem significantly vulnerable to the under-estimation of capital and operating
costs, taken one-at-a-time. As seen in Figure 22-2, the NPV is more sensitive to variations in Opex
than Capex, as shown by the steeper slope of the Opex curve. As expected, the NPV is most
sensitive to variations in price and the USD/CAD exchange rate. The NPV becomes negative in the
lower portion of the price interval but remains positive at the upper limit of the exchange rate interval
examined. A break-even net present value (i.e., a NPV @ 8% equal to zero) is achieved at a price
variation of about -21%, which corresponds to a concentrate price of approximately USD 50 per
tonne (pre-tax basis) in the first production year.

Figure 22-2– Pre-tax NPV8%: Sensitivity to Capital Expenditure, Operating Cost, Price and USD/CAD Exchange Rate
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Figure 22-3, showing variations in internal rate of return, provides the same conclusions. The
horizontal dashed line represents the base case discount rate of 8%.

Figure 22-3 – Pre-tax IRR: Sensitivity to Capital Expenditure, Operating Cost, Price and USD/CAD Exchange Rate

The same conclusions can be made from the after-tax results of the sensitivity analysis as shown in
Figure 22-4 and Figure 22-5. Figure 22-4 indicates that the Project’s after-tax viability is mostly
vulnerable to a reduction in price and increase in the USD/CAD exchange rate, while being less
affected by the under-estimation of capital and operating costs. The NPV becomes negative in the
lower portion of the price interval, but remains marginally positive at the upper limit of the exchange
rate interval examined. A break-even net present value (i.e., a NPV @ 8% equal to zero) is
achieved at a price variation of about -20%, which corresponds to a concentrate price of
approximately USD 51 per tonne (after-tax basis) in the first production year.
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Figure 22-4 – After-tax NPV8%: Sensitivity to Capital Expenditure, Operating Cost, Price and USD/CAD Exchange Rate

Figure 22-5, showing variations in internal rate of return, provides the same conclusions.
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Figure 22-5 – After-tax IRR: Sensitivity to Capital Expenditure, Operating Cost, Price and USD/CAD Exchange Rate
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23 Adjacent Properties 

The Bloom Lake project is situated in an active iron ore mining district, as illustrated in Figure 23-1. 

The Mont-Wright Mine owned by ArcelorMittal is 1 km south of the Bloom Lake Property. Further 
south, the Fire Lake Project is also operated by ArcelorMittal Canada. Both mines have a combined 
production of 26 Mt of concentrate per year. 

Approximately 30 km northeast of the Bloom Lake Project is the Iron Ore Company of Canada 
(“IOC”) whose major shareholder is the international mining group Rio Tinto. The mine currently has 
a production rate of 22 Mt of concentrate each year and has completed the permitting of its latest 
open pit mine location; Wabush 3. Ore is sent to a concentrator for upgrading to 65-67% iron. 
Upgrading takes three processes involving the spiral, magnetite and hematite plants. The majority 
of the concentrate is pelletized with the remainder sold as concentrate. IOC's 2015 combined iron 
ore sales totalled 17.9 Mt compared to 14.3 Mt in 2014.   
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Figure 23-1: Location of Adjacent Properties 
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24 Other Relevant Data and Information 

24.1 Risk Management 

24.1.1 Process Overview 

In order to determine responsibilities and identify tasks and potential impact of activities which affect 
risk to the project; an email dialogue was generated including a spreadsheet template to compile 
possible risks to restart the Bloom Lake mine site activities.  This template was circulated to the 
stakeholders of the project; compiled by a third-party facilitator.  On October 15th, 2016, a project 
Risk Workshop was held, in attendance were stakeholders from Quebec Iron Ore, Ausenco, 
Mineral Technologies, G Mining, WSP; this team reviewed the compilation.  The risks and issues 
were discussed to provide an assessment for each activity/event, assigned a responsible party, and 
at least one mitigation action was assigned for each identified risk or issue.  Any duplication or 
redundancies were recorded and eliminated.  The resulting materials is reported on below.  This 
initial project risk register should be revisited, reviewed and updated at each and every stage gate 
of the project – i.e. start-up of construction; commissioning; etc.  Each risk owner is responsible to 
the project to continue to provide any update to the mitigation action items and to re-assess the risk 
as the project develops.  This risk workshop was completed at a high level, to capture project 
impact activities, it is recommended that the requirement for additional level risk workshops are 
reviewed as the project develops, for example HAZOP/HAZID as well as Field Risk Assessments or 
Team Level Risk Assessments in construction/operations. 

24.1.2 Assessment Levels 

The pie chart in figure 24-1 below indicates the assessment following the first update of the Project 
risk register. 

Figure 24-1:  Risk Register Assessment Levels 
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24.1.3 Critical Risks 

Below are some relevant risks for the project. 

Table 24-1 – Summary of the Project Top Risks 

# Assessment Description 

76 H2 The return water from the coarse tailings dam may be more than the existing 
pumping system can handle. 

Cause 

New split of the coarse and fine tailings due to the modified process could result in more water being 
diverted to the tailings storage facility from the thickener therefore increasing the reclaim water 
needs. 

Effect 

Capacity could be insufficient to meet the plant water needs. 

Action Item 

Tailing Management plan developed and included in project execution schedule and monitored 
process limits provided by WSP.  Reclaim water pumping system capacity reviewed and 
demonstrated sufficient capacity.  

# Assessment Description 

24 H2 Operation and maintenance issues with the overland conveyor. 

Cause 

The system has been commissioned near the end of the previous owner operations therefore 
minimal operation background is available on this critical equipment. 

Effect 

Operation cost could be increased by some unplanned modifications required to ensure proper 
ruggedness and their effect on system availability.  

Action Item 

- Mechanical audit held on Oct. 26-28 on conveyor shows that the conveyor is in good working
condition and highlighted a few minor issues that will be fixed prior to start-up (walkways, covering
of drive station etc.)

- A high level contingency plan is available and includes a high-volume buffer pile in the A-Frame
crushed ore storage building has a first mitigation option.  In case this would not allow for sufficient
time to repair the conveyor, crusher #1 and spare 240t trucks are available and could be used.

- A detailed contingency plan will be developed prior to start-up to address all minor potential issues
with conveyor failure. risk is partially mitigated by the fact that a second crusher and 240 t trucks
are available if needed.

- A maintenance plan will be developed prior to start-up to identify spare parts needed, working
methods and required equipment.
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# Assessment Description 

77 H9 Failure of the AG Mill to produce design levels of production 

Cause 

The new mine plan could produce material that would behave differently in the AG Mill and require 
adjustments. 

Effect 

Reduced AG mill throughput would result in less concentrate produced therefore affect revenues. 

Action Item 

Ausenco has performed an AG mill grinding study and a simulation modelling to confirm that the AG 
mill can perform at the desired throughput. Historical data was also used to confirm modelling 
results. It has been confirmed that the new mine plan results in similar material and grade as the 
previous mine plan.  Only mining sequence can be affected and as recommended in Ausenco’s

grinding study, a blending strategy will be further developed. 

# Assessment Description 

23 M13 All unplanned repairs/modifications that would arise during pre-operational 
verifications. 

Cause 

Plant operation has been interrupted for two years which can harm equipment in some ways that are 
difficult to identify during equipment audits. 

Effect 

Unplanned repairs that would be detected during the pre-operational verification could lead to 
schedule and cost impacts.  

Action Item 

Existing equipment analysis done in October and November of 2016. Budget allowance for high cost 
impact will be part of FS. Verify spares quantities and availability already ongoing on site for major 
systems such as crusher, mill etc. 
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24.2 Operational Readiness 

The Operational Readiness (OR) execution plan can be divided into 6 phases, which are: 

1. OR definition

2. OR controls

3. OR preparation

4. Pre-commissioning (also called Pre-Operational Verifications or POV)

5. Commissioning

6. Production ramp-up and normal operation

24.2.1 Operational Readiness Definition 

The first phase of the OR execution plan is the definition of five other phases. To achieve this 
definition multiple meetings were held to discuss OR understanding and execution strategies using 
a generic list of usual OR activities for each of the five next phases. During these meetings, the list 
was customized with QIO specific requirements to produce a detailed list of OR activities forming a 
preliminary OR execution plan. 

For each activity, a responsible person was defined with a number of resources and related living 
expenses including material and external services to accomplish the activity in order to define a 
preliminary OR budget. A preliminary schedule was prepared including all activities in relation with 
the defined milestones of the FS project execution plan. A preliminary organizational chart 
combining operation and project resources was also prepared to illustrate the different relations 
between them. 

During this definition effort, many assumptions were taken into consideration to help define OR: 

• QIO intends to accomplish most of OR activities using their own resources.

• External services will be retained for specific activities, mainly in the project team.

• Maintenance and operation personnel will be part of pre-commissioning and commissioning
activities to gain experience and become familiar with the process and the different
technologies used.

• Prior to pre-commissioning, maintenance activities will be required to perform work identified
prior to the mine closure.

• Inventory from the existing warehouse will be used for these maintenance activities and the
intent is to replenish warehouse inventory only if required.

• A careful evaluation of the min and max level for each warehouse item will be made based
on QIO requirements.

The definition phase was performed to a sufficient level of effort to meet the feasibility study 
requirements and even more on certain aspects like human resources and living expenses, ERP 
selection, spare parts, training and operation technologies. 
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24.2.2 OR Controls 

The OR controls phase includes the preparation of a OR detailed schedule and a control budget 
and the required activities to control the OR schedule and budget. During OR definition, it was 
decided to put in place a project control team under the QIO general manager that will be 
responsible for controlling the project scope, schedule and budget including the OR scope, 
schedule and budget. This team will also be responsible of document control. 

24.2.3 Execution Phases 

The last four phases of the OR execution plan are under the responsibility of the OR and 
commissioning manager. They will make sure that all parties involved execute their activities as 
required by the execution plan. 

24.2.4 OR Preparation 

The OR preparation phase includes all activities to be performed by QIO to be ready to operate the 
mine, the concentrator, the tailings and the water management facilities including the necessary 
contractual arrangements to deliver the concentrate to their clients. 

24.2.5 POV 

The POV phase includes preparation and execution activities to done by the POV and 
commissioning team supported by QIO resources. The main preparation activities are: 

• POV systems identification

• Verification and test check lists for each system

• Control strategy review of each system

• Commissioning strategies (wet and dry commissioning)

The main execution activities are: 

• Mechanical reception of systems from construction

• Deficiency identification and management

• Equipment lock-out management

• Verifications and testing of each system

• System handover to QIO operations

24.2.6 Commissioning 

The commissioning phase is performed by QIO supported by the POV and commissioning team 
and includes the execution of the dry and wet commissioning activities before ore is introduced into 
the process. 
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24.2.7 Production Ramp-up and Normal Operation 

The production ramp-up and normal operation phase is performed by QIO supported by the POV 
and commissioning team and includes: 

• Gradual introduction of ore into the process, until normal production rate are met

• Optimization of control strategies to achieve expected process performance
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25 Interpretation and Conclusions 

The Bloom Lake Mine re-start project is financially and technically feasible with a total estimated 
capital cost of C$326.8 M, including mine upgrade capital cost of C$157 M.  The economic analysis 
of the re-start Project shows an IRR of 33.3% and a simple payback period of 3.1 years after taxes. 

The level of accuracy of the capital and operating cost estimates is ±15%.  The capital cost estimate 
includes an 8.3% contingency and a 6.2% risk allowance on construction costs. Costs for the 
contracts with the QNS&L railway and the SFPPN port authority are included in the operating costs. 

This study clearly demonstrates the feasibility of re-starting the Bloom Lake mine with the 
restoration and improvement works planned for 2017. 

25.1 Geology and Mineral Resources 

• The geological interpretation for the Bloom Lake deposit is based on different data sources
such as mapping (1998), multiple diamond drilling programs (from 1956 to 2014) and ground
magnetic surveys (1967,1971-1972, 2008). The geology of the deposit is fairly well understood.

• The mineralization is found in bands of iron formations of different composition including the
Hematite Iron Formation, Magnetite Iron Formation and Silicate Iron Formation. The
mineralization controls of the deposit are also well understood.

• The protocols followed to collect sample data are consistent with industry best practices. The
mineralized intervals are sampled as peripheral zones. The sample intervals respect the
change of lithology. The sampling is adequate for the mineralization style and samples taken
are representative of the deposit.

• The duplicate samples taken from drill core (from 2010, 2012 and 2013 drilling programs) show
acceptable to excellent correlations with the original samples.

• In 2012, the company started using blanks selected within waste material from the Bloom Lake
deposit. These blanks indicate that the analytical results were not affected by contamination.

• Standard samples made from mineralized material from the Bloom Lake deposit were used in
the 2013 drilling campaign. Insufficient description of the material and procedures surrounding
the Standard analyses lead to the conclusion that the Standards are not appropriate for the
QA/QC.

• Réjean Sirois, P. Eng., from G Mining, has taken core samples during the site visit in
September 2016 to validate the grades of the assays in the drilling database of the Bloom Lake
Project. G Mining is of the opinion that the check assay results are reasonably close to the
grades of the original assays in the database. Consequently, the assay results included in the
database of the Bloom Lake Project are reliable and can be used for the resource estimation.

• The geological model includes a total of 8 lithology units which were designed on cross-
sections and plan views. The plan views interpretation were extruded into 14 m thick solids (or
28 m for the inferior portion of the model) and integrated in the block model. The 3D wireframes
are representative of the folded lithologies present in the Bloom Lake deposit.
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• Each mineralization orientation is appropriately defined within the 9 structural domains dividing
the geological model in the Bloom Lake Project.

• Mineral Resources were estimated in the mineralization and structural domains, using GEMS
from 7.0 m long composites and a large search ellipse, and using a single ordinary kriging
interpolation pass. The interpolation parameters are appropriate for Mineral Resource
estimation and are in line with industry standards and CIM guidelines.

• The performance of the block model to predict resource estimates was evaluated through
reconciliation with production data. The Bloom Lake’s resource block model generally produces
acceptable predictions of the production tonnages and Fe% grades, between 2012 and 2014.

• The Mineral Resources are reported within a Lerchs-Grossman open pit shell and are effective
November 15th, 2016, using a cut-off of 15% Fe and a long-term iron price of USD $60/dmt con
as follows:

o Open pit Measured and Indicated Mineral Resources total 911.6 Mt at an average
grade of 27.7% Fe.

o Open pit Inferred Mineral Resources total 80.4 Mt at an average grade of 25.6% Fe.

• Mineral Resources were classified into Measured, Indicated and Inferred categories according
to the CIM Definition Standards on Mineral Resources and Mineral Reserves as adopted by
National Instruments 43-101 Canadian Standards of Disclosure for Mineral Projects (“NI-43-
101”).

25.2 Mining and Mineral Reserves 

• Open pit optimization was conducted using Whittle software to determine the optimal economic
shape of the open pit to guide the pit design process. Pit optimization is based on a reference
iron ore price (Platt’s 62% CFR China) of US$50/dmt concentrate and an exchange rate of 1.30
C$/US$. A price adjustment of 1$/dmt per 1% iron was applied (i.e. US$4/dmt for a 66% iron
concentrate).

• The mine design and Mineral Reserve estimate have been completed to a level appropriate for
feasibility studies. Definitions for Mineral Reserve categories used in this report are consistent
with the CIM definitions as adopted by NI 43-101.

• At a cut-off grade of 15% Fe, Proven and Probable Mineral Reserves are estimated to be 411.7
Mt an average grade of 30.0% Fe for 155.4 Mt of iron concentrate at 66.2% Fe.

• All major mine equipment required for the restart of the project is present on site as this
equipment was among the assets purchased by QIO from Cliffs.

• The majority of the loading in the pit will be done by two electric drive hydraulic face shovels
equipped with a 23 m3 bucket. The shovels are matched with a fleet of 218 t payload capacity
mine trucks.

• The project already owns three Caterpillar 6060 electric drive hydraulic front shovels. Two
Komatsu WA1200-6 units are available on site. The existing truck fleets consist of seven
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Caterpillar 793D and three Caterpillar 793F mechanical drive trucks which is sufficient for the 
project excluding equipment replacement. 

• Mining of the Bloom Lake Project is planned with four phases with a starter phase and a final
pushback in both the East and West pits.

• Waste rock will be disposed of in two distinct waste dumps. In-pit waste storage is initiated in
2022 once the East Pit Phase 1 is depleted. The West Pit Phase 1 in-pit dump will start in 2026
and will consist in filling the mined-out bottom portion of the west pit.  If the in-pit dumping
scenario would want to be avoided, a spare dump location and footprint are identified on site.

• The life-of-mine (“LOM”) plan details 21 years of production, with a three month ramp up and
commissioning period followed by a mining rate of 20 Mt per year of ore for the remainder of the
mine life. The peak mining rate of approximately 34.2 Mt is reached in 2025. The mining rate
declines, starting in 2033, as sufficient ore for the mill is accessible.

• The open pit generates 198.9 Mt of overburden and waste rock for a strip ratio of 0.48:1.

25.3 Mineral Processing 

A major objective of this study was to increase the iron recoveries.  Mineral Technologies have 
performed metallurgical modelling and testwork to develop a process flowsheet which includes both 
gravity and magnetic separation technologies.  It is estimated that this revised process design can 
achieve a minimum iron recovery of 83.3%, at the life of mine feed grade average of 30% Fe. 

25.4 Environmental 

The mine has been authorized for operation under the federal environmental authorities and 
provincial governments (decree and numerous certificate of authorizations). A few of these 
authorizations will require modifications. Among these, are an update of the current authorized 
infrastructures and the operational certificate of authorization. There are no known significant issues 
that are believed to materially impact the mine’s ability to operate. The mine conducts routine 
monitoring of water, waste water and air as part of their decrees and authorizations.  

MERN approved a revised closure plan at a cost of CAD $41.7 million which was covering five 
years of mining operations for both Phase I and Phase II.  The plan was approved for the previous 
owner starting in 2012. QIO must provide a financial guarantee covering this five years closure plan 
cost to the provincial government in accordance with Section 111 of the Regulation Respecting 
Mineral Substances other than Petroleum, Natural Gas and Brine (Chapter M-13.1, r. 2). In order to 
estimate a mine closure and restoration costs for the entire life of the new Bloom Lake mining 
project, WSP used a conservative approach in line with the concepts of the MERN’s guide on mine
closure and restoration (MRNF, 1997). The mine closure and restoration costs for the entire life of 
the new Bloom Lake mining project is estimated at CAD $76,435,740, assuming no salvage value 
for the equipment and that a third party will complete the closure and restoration work. This cost 
includes the direct and indirect costs of site restoration as well as post-operation and post-closure 
monitoring   

The previous tailings and surface water management strategies have been assessed and revised to 
meet regulations, industry standards and the new tailings and surface water management strategy. 
Investments on the surface water management network are required to meet the regulations and in 
the tailings storage facility in order to restart the mine and operate for the duration of operations. 
The tailings management strategy has been developed with conservative assumptions and ensured 
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safe containment of tailings and water. Staged over six years, upgrades on the existing booster 
pump house and the construction of a second booster pump house is required to achieve the 
tailings management strategy.  
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26 Recommendations

The following general recommendations are put forward for the continuation of this Project into the
next phases which are: detailed engineering, procurement, and construction:

· It is QIO’s intent to be operational by Q1 2018.  For this to become a reality, it is imperative that
critical path purchase orders be placed in Q1 2017.  Operational employees will have to be
hired back in a timely fashion to allow time for training and participation in the commissioning
activities planned for Q4 2017.

· In the development of the feasibility study engineering, drawings which were used as
references for this study were not issued “For Construction” or “As Built”. During the detailed
engineering phase of this project, further field surveys will be required to determine the as-built
conditions of the existing brown-field facilities.

26.1 Geology and Mineral Resources

· Silica blanks and standard reference material of industry standards, as well as detailed
descriptions of the QA/QC procedures should be introduced in the future drilling programs.

· The geological model should be expanded to include the 23 drill holes located east of the
Bloom Lake Project and south of Confusion Lake. The additional drilling information may lead to
the modelling of new mineralization domains.

· Comparison analysis (reconciliation) between the resource and grade control block models
(produced from blast holes) should be continued to test the performance of the resource block
model.

26.2 Mining and Mineral Reserves

· Hydrogeological investigations are recommended for the West Pit in particular to investigate
groundwater infiltration and any incidences on the pit slope performance. The current pit
elevation is above the water table.

· Additional waste rock storage options should be investigated. In the event of expanded larger
open pit limits optimized for higher iron ore prices additional waste dump storage capacity will
be required and may limit or defer the possibilities of in-pit waste storage.

· Pit slope recommendations were initially formulated for larger open pits. Pit slope
recommendations could be reviewed for the smaller final open pit presented in this study or
applied to interim pit walls.

26.3 Permitting

· Infrastructure such as the mining pit, waste rock stockpiles, tailings management facilities,
water management structures as well as the water treatment plant have all been authorized.
However, a few of the current authorizations will require modifications before site operation
resumes, to adjust them to the new mining plan. These include certificates of authorization
associated with the new waste rock stockpiles and for the site operational plan which include
the new mining pit, the new tailings and water management plan as well as the upgraded
concentrator process.
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